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AAHU Average Annual Habitat Unit 
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ACI American Concrete Institute 

ACM Articulated concrete mat 
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C degrees Celsius 
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Caño Martín Peña  
Ecosystem Restoration Project Acronyms and Abbreviations 

vi 

CERCLIS Federal Comprehensive Environmental Response, Compensation and Liability 
Information System 

CFMC Caribbean Fisheries Management Council 

CFR Code of Federal Regulations 

CFU Fecal coliform bacteria units 

CH3D-WES Curvilinear Hydrodynamics in 3 Dimensions, WES version 

CHDO Community Housing Development Organization 

CM Construction Management 

cm centimeters 

CMP Caño Martín Peña 

CMP-CLT Caño Martín Peña Community Land Trust 

CMP-ERP Caño Martín Peña Ecosystem Restoration Project 

CMP-MTZ Caño Martín Peña Maritime Terrestrial Zone 

CO Carbon monoxide 

CO2 Carbon dioxide 

COC Contaminants of Concern 

CORRACT Federal Corrective Actions List 

CPI Consumer Price Index 

CRIM Municipal Tax Revenue Collection Center 

CSD Combined Sewer Discharge 

CSO Combined Sewer Overflow 

CSRA Cost Schedule Risk Analysis 

CSS Combined Sewer System 

CVM Contingent Valuation Method 

CWA Clean Water Act 

cy cubic yards 

CZMP Coastal Zone Management Program 

dB decibel 

dB(A) A-weighted decibel 

dbh diameter at breast height 

DDD Dichlorodiphenyldichloroethane 

DDE Dichlorodiphenyldichloroethylene 

DDT Dichlorodiphenyltrichloroethane 

DMMP Dredged Material Management Plan 

DNER Puerto Rico Department of Natural and Environmental Resources 

DO Dissolved oxygen 



Caño Martín Peña  
Ecosystem Restoration Project Acronyms and Abbreviations 

vii 

DSS Decent, Safe and Sanitary housing 

DTPW Puerto Rico Department of Transportation and Public Works 

EA Environmental Assessment 

EC Engineering Circular 

ECC ENLACE’s Community Committee 

ECO-PCX Ecosystem Restoration Planning Center of Expertise 

EDR Environmental Data Resource, Inc.  

EFH Essential Fish Habitat 

EGM USACE Economic Guidance Memorandum 

EIS Environmental Impact Statement 

EMF Electromagnetic field 

ENLACE Corporación del Proyecto ENLACE del Caño Martín Peña 

ENLACE Project Caño Martín Peña ENLACE Project 

EO Executive Order 

EPG Emergency Power Generator  

EQ Environmental Quality Account 

ER USACE Engineering Regulation 

ER Engineering Report 

ERAMPT Ecosystem Restoration Adaptive Management Planning Team 

ERDC USACE’s Engineer Research and Development Center 

ERL Effects Range–Low 

ERM Effective Range–Median 

ERNS Federal Emergency Response Notification System 

ERP Ecosystem Restoration Project 

ERPG Emergency Response Planning Guidelines 

ESA Endangered Species Act 

ESI Environmental Sensitivity Index 

EUA Ecological Uplift Assessment 

F degrees Fahrenheit 

FDA Food and Drug Administration 

FEIS Final Environmental Impact Statement 

FEMA Federal Emergency Management Agency 

FHWA Federal Highway Administration 

FIRM Flood Insurance Rate Map 

FIS Flood Insurance Study 

FMC Fishery Management Council 



Caño Martín Peña  
Ecosystem Restoration Project Acronyms and Abbreviations 

viii 

FMP Reef Fish Fishery Management Plan 

FONSI Finding of Non-Significant Impact 
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FR Federal Register 
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FWCA Fish and Wildlife Coordination Act 
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FY Fiscal year 
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G-8 Group of the Eight Communities bordering the Caño Martín Peña 

GHG Greenhouse gas 

GIS Geographic Information System 

GPS Global Positioning System 

H Hybrid 

H&H Hydrology and Hydraulics 

H2S Hydrogen sulfide 

ha hectare 

HAP Hazardous Air Pollutant 

HAPC Habitat Areas of Particular Concern 

HDPE High-density polyethylene 
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IPCC Intergovernmental Panel on Climate Change 

IPRC Institute of Puerto Rican Culture 

IWR USACE Institute for Water Resources 

kg kilograms 

JD Jurisdictional Determination 
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kV kilovolt 

L10 Noise value exceeded 10% of the time 

LBC Level Bottom Capping 

LC Los Corozos 

LEERD Lands, Easements, Rights-of-Way, Relocations, and Disposal Area 

Leq Equivalent (or average) noise level 

LI liquidity index 

LL liquid limit 

LLC Los Corozos Lagoon 

LMM Luis Muñoz Marín 

LSJ1 Water Quality Station San José Lagoon 1 

LSJ2 Water Quality Station San José Lagoon 2 
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M Million 
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NED National Economic Development 

NEP USEPA’s National Estuary Program 

NEPA National Environmental Policy Act 
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NTP Notice to Proceed 
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O3 Ozone 
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PEL Probable Effect Level 
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PL Public Law 
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PRCCC Puerto Rico Climate Change Council 

PRCZMP Puerto Rico Coastal Zone Management Program 

PREPA Puerto Rico Electric Power Authority 

PREQB Puerto Rico Environmental Quality Board 

PRGAP Puerto Rico Gap Analysis Project 

PRHTA Puerto Rico Highway and Transportation Authority 

Project Channel 2.2 miles of the Eastern CMP associated with the CMP-ERP 

PRPB Puerto Rico Planning Board 

PR SCORP Puerto Rico State Comprehensive Outdoor Recreation Plan 

PRWQSR Puerto Rico Water Quality Standards Regulation 

psu Practical salinity unit 

PUD Permanent Upland Disposal 

RCRA Federal Resource Conservation and Recovery Act 

RCRA-G RCRA Generators List 

RCRA-TSD RCRA Treatment, Storage, or Disposal List 

REC Recognized Environmental Conditions 

RED Regional Economic Development 

REP Real Estate Plan 

RfC Reference Concentration (for Chronic Inhalation Exposure) 

ROD Record of Decision 

ROW Right-of-Way 

SAV Submerged Aquatic Vegetation 

SCS Soil Conservation Service 

SGC Subaqueous geotextile confinement 

SHPO State Historic Preservation Office(r) 

SHWS State Hazardous Waste Site 

SIP State Implementation Plan 

SJ San José 

SJ1 Artificial Pit San José 1 

SJ2 Artificial Pit San José 2 
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SJB San Juan Bay 

SJBE San Juan Bay Estuary 

SJBEP San Juan Bay Estuary Program 
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SJMA San Juan Metropolitan Area 

SLR Sea Level Rise 

SO2 Sulfur dioxides 

SOx Sulfur oxides 

SQG Sediment quality guidelines 

SQUIRT Screening Quick Reference Tables 

STAC Scientific and Technical Advisory Committee 

SV Screening Value 

SWMA Puerto Rico Solid Waste Management Authority 

T&E Threatened and Endangered Species 

TC Technical Committee to the Project 

TCLP Toxicity characteristic leaching procedure 

TCM Travel Cost Method 

TEL Threshold Effect Level 

TKN Total Kjeldahl Nitrogen 

TLV Threshold Limit Value 

TM Thermal Stability Analysis 

TN Total nitrogen 

TOC Total Organic Carbon 

tpy tons per year 

TSCA Toxic Substances Control Act 

TSD RCRA Treatment, Storage, or Disposal List 

TSS Total Suspended Solids 

UDV Unit Day Value 

µg/g micrograms per gram 

µg/L micrograms per liter 

URA Uniform Relocation Act of Assistance and Real Property Acquisition Policies Act as 
amended, P.L.91-646; 42 U.S.C. 4601 et seq. 

U.S. Unites States of America 

USACE U.S. Army Corps of Engineers 

U.S.C. United States Code 

USCG U.S. Coast Guard 

USDA U.S. Department of Agriculture 

USEPA U.S. Environmental Protection Agency 

USFWS U.S. Fish and Wildlife Service 

USGS U.S. Geological Survey 
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 ES-1 

Executive Summary 

ES.1 Introduction 

This document presents the basis of design in support of feasibility studies for the construction of 

the Caño Martín Peña Ecosystem Restoration Project (CMP-ERP) and incorporates the engineering 

analysis from other reports conducted for the CMP-ERP. 

The CMP-ERP is located in metropolitan San Juan, Puerto Rico and is part of the San Juan Bay Estuary 

(SJBE), the only tropical estuary included in the U.S. Environmental Protection Agency (EPA) National 

Estuary Program (NEP). The CMP is an approximately 4-mile-long tidal channel connecting the San 

Juan Bay with San José Lagoon and Los Corozos Lagoon. The Project Channel is the 2.2-mile eastern 

reach of the channel between the Luis Muñoz Rivera Avenue Bridge and San José Lagoon. After its 

dredging by the USACE as part of the Agua Guagua Project, the existing western CMP channel 

provides access for municipal ferry boats carrying passengers from Old San Juan to the AcuaExpreso 

ferry terminal. 

ES.2 Dredged Material Characteristics 

The channel bottom is composed mainly of peat, organic clays, and silts of varying thickness within 

the proposed dredge footprint. The native sediments are covered by over five decades of 

accumulated sediment and solid waste (household waste and construction and demolition debris 

[C&D] materials). It is estimated that the dredged solid waste will make up 10 percent of the total 

material to be dredged from the Project Channel and the dredged sediments will bulk up to 126 

percent of their in situ volume. In addition, chemistry analysis of historic sediment samples collected 

from within the CMP reveal the presence of elevated levels of contaminants. 

ES.3 Hydrological and Hydraulic Conditions 

The CMP-ERP lies within the 100-year flood zone which also extends well into the adjacent 

communities. San José Lagoon receives runoff from two major urbanized watercourses; Quebrada 

Juan Méndez and Quebrada San Antón. Suárez Canal, located southeast of Luis Muñoz Marín 

International Airport, connects the San José Lagoon and La Torrecilla Lagoon. Storms lower than 

50 years in return interval, with storm surge, produce a maximum difference in water level of 0.23 

foot (0.07 meter). The CMP-ERP was modeled to include a "plugged condition" considering 

construction of a temporary turbidity containment coffer dam near the western bridges to control 

turbidity during construction. The coffer damis expected to be located about 100 feet east of the weir 

and span approximately 200 feet. The maximum increase in water surface elevation between Existing 

and "Plugged" Conditions, with storm surge, is 0.50 foot (0.15 meter) and 2.66 feet (0.81 meter) 

without storm surge. 
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The Proposed Condition Model was prepared for a rectangular channel with an initial ten alternatives 

ranging from 75 feet wide to 200 feet wide. The final array of alternatives included three channel 

configurations: 75, 100, and 125 feet wide by 10 feet deep. Under storm surge conditions, water 

surface elevations for the final array of channel alternatives range from 5.9 to 6.3 feet (1.80 to 1.91 

meters), varying by only 0.07 foot (0.02 maximum meter) from the existing condition with storm 

surge. For reference, elevation 5.9 feet (1.80 meters) is the flood elevation in the Zone AE illustrated 

on the Federal Emergency Management Agency’s Flood Insurance Rate Map (FIRM). 

Although construction of the Project Channel cannot reduce flooding caused by storm surge or major 

storm events, it is expected that it would provide positive outlets for localized low level stormwater 

flows from the community. The hydrologic and hydraulic (H&H) modeling concludes that the CMP-

ERP would reduce water surface elevations for storms not subject to surge conditions. 

Without storm surge, proposed water surface elevations for the final array of channel alternatives 

range from 0.00 to 0.50 foot, whereas under existing conditions the range is 0.00 to 2.43 feet. The 

lowest surface elevations are in the widest, 125-foot-wide channel and the highest in the 75-foot-

wide channel with variations between those two ranging from 0.00 to 0.23 foot. Frequent flooding 

issues documented through community meetings was reportedly due to clogged inlets, clogged 

sewers, and sanitary sewer overflows. Peak stormwater discharges from the communities into the 

Project Channel were calculated assuming an improved condition, and recommendations for sizing 

for culverts are provided. 

ES.4 Hydrodynamic Model and Water Quality 

The previously developed, USACE approved CH3D-WES hydrodynamic model was reconstructed to 

study the San Juan Bay estuary. It is noted that, due to the model’s required analysis of channels in 

increments of 3 feet, the channel depths that were modeled were 9 and 15 feet. Results from these 

efforts, combined with a review of existing literature and the development of a linked hydrodynamic 

and ecosystem response model, has resulted in the following findings: 

 The existing CMP provides only a slight influx of tidal waters to the San José Lagoon. 

 Should the CMP be opened up and friction reduced through the removal of material 

currently clogging the channel, there would be a dramatic increase in tidal amplitude in 

San José Lagoon. 

 The modeled tide range in San José Lagoon increases with increases in the cross-sectional 

area of a restored CMP, indicating an increased flow into and out of the San José Lagoon. 

 Under existing conditions, the average residence time of waters within San José Lagoon 

is estimated at 16.7 days with a standard deviation of 0.4 day. 

 Using modeled channel cross sections of 450, 675, 900, 1,350, and 1,800 square feet, 

modeled residence times for the San José Lagoon would decrease to 5.0, 3.9, 3.2, 2.7, and 

2.4 days, respectively. 
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 Based on results of a Benthic Index quantification study developed for the San Juan Bay 

Estuary Program, the ecological health of San José Lagoon ranks considerably below that 

of La Torrecilla Lagoon and San Juan Bay proper. 

 An earlier report on the Benthic Index for San Juan Bay (Bunch et al. 2000) concluded 

that distance from the Atlantic Ocean, as a surrogate for flushing rates, was a better 

predictor of Benthic Index scores than water depth alone. 

 Substituting residence time estimates for distance from the Atlantic Ocean, Benthic Index 

scores for shallow water locations throughout the San Juan Bay estuary are statistically 

significantly and inversely related to residence time. 

 Based on residence time estimates generated by the hydrodynamic model, Benthic Index 

scores for locations throughout San José Lagoon would be expected to more than double 

with reduced residence times associated with increased flushing of San José Lagoon via a 

restored CMP. 

 The statistically significant increase in Benthic Index scores, when comparing existing 

conditions to a 450-square-foot cross-sectional area for the CMP, would not be 

statistically significantly further improved with greater cross sections. 

 Peak velocities at smaller cross-sectional areas might prove problematic for scouring 

within a restored CMP. 

 Based on a review of literature of similar tidal restoration efforts, significant 

improvements to the ecological health of San José Lagoon might be expected to occur 

within a period of 1 to 3 years, if not less. 

ES.5 Initial Array of Channel Alternatives 

The initial array of Project Channel alternatives included: 

 75-foot-wide by 10-foot-deep rectangular cross section with steel sheet pile side walls, 

and a channel bottom that is paved with an articulated concrete mat. 

 100-foot-wide by 10-foot-deep rectangular cross section with steel sheet pile side walls, 

and an earthen channel bottom. 

 125-foot-wide by 10-foot-deep rectangular cross section with steel sheet pile side walls, 

and an earthen channel bottom. 

 150-foot-wide by 10-foot-deep rectangular cross section with steel sheet pile side walls, 

and an earthen channel bottom. 

 125-foot-wide by 15-foot-deep rectangular cross section with steel sheet pile side walls, 

and an earthen channel bottom. 

 150-foot-wide by 15-foot-deep rectangular cross section with steel sheet pile side walls, 

and an earthen channel bottom. 

 200-foot-wide by 10-foot-deep rectangular cross section with steel sheet pile side walls, 

and an earthen channel bottom. 
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ES.6 Channel Appurtenances 

All of the alternatives described above are configured as rectangular channels. An alternative 

"Hybrid" would provide a 5-foot horizontal to 1-foot vertical earthen slope adjacent to the channel 

"box" to 1) reduce the quantity and associated costs of the sheet pile, 2) create suitable transitional 

habitat from open water to forested wetland, and 3) provide variation and interest along the 

otherwise monotonous parallel lines of the channel bulkheads.  

In support of the CMP-ERP's goal of wetland (mangrove) restoration, the channel cross section 

includes grading both sides of the channel to permit the creation of habitat for mangrove planting. 

The planting bed would be graded to an elevation at about Mean Lower Low Water (MLLW) 

extending, in most cases, to the upland side of the Public Domain Limit.  

ES.7 Scour Potential 

From the hydrodynamic model study, velocities at the channel bottom for each channel alternative 

are estimated as presented in Table ES-1. 

Table ES-1 
Channel Velocities 

Channel Alternative 
(feet) 

Dimensions 

Max. Bottom Velocity 
(feet per second) 

Within the CMP Project 
Channel 

Max. Bottom Velocity 
(feet per second) 

Within the CMP and 
Adjacent Western Channel 

75 x 9 4.22 2.20 

100 x 9 4.09 2.80 

125 x 9 3.95 3.25 

150 x 9 3.85 3.65 

125 x 15 3.45 4.34 

150 x 15 3.13 4.49 

200 x 9 3.13 4.09 

Based on the known geotechnical information, the western channel soils are organic silt and clay 

inter-layered with peat. The materials are very soft, with very low bearing strength to depths of 25 

to 30 feet or more beneath the channel. Flow from the Project Channel may create shear stresses 

exceeding permissible values in the existing western CMP channel with detrimental effects on 

existing sheet pile walls or other marine structures. Scour could also cause sediments that have 

accumulated in this existing low flow western CMP channel to enter the water column and be 

transported either to the San Juan Bay or into the San José Lagoon, causing increased shoaling. On 

the other hand, the eastern channel bottom soils are hard. As a result of these geotechnical conditions, 

the recommended maximum channel bottom velocities for the eastern and western CMP channels 
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are 3.5 to 4.0 feet per second (fps) and 2.0 to 2.5 fps, respectively, with preference for the lower end 

of the ranges. 

For the proposed eastern CMP channel (e.g., Project Channel), calculated velocities are a factor of the 

cross sectional area and range from 3.13 fps to 4.22 fps. The highest velocity is in the smallest channel 

configuration, the 75-x-9-foot channel. Analysis of the potential for scour of the channels earthen 

bottom indicates that the 125-x-15-foot, 150-x-15-foot, and 200-x-9-foot channel sections fall below 

the minimum threshold of 3.5 fps to 4 fps, while the 75-x-9-foot channel is significantly above the 

threshold. The 100-x-9-foot channel, at 4.09 fps, is just marginally over the threshold and is 

considered likely suitable. 

Velocities in the existing western CMP channel are a factor of the amount of flow passing from the 

eastern CMP channel. The larger the cross section area of the eastern channel, the higher the velocity 

in the receiving existing western channel. Only the 75-x-9-foot channel configuration had a velocity 

that was within the recommended threshold of 2.0 fps to 2.5 fps. Subsequently, it was determined 

that channel depths at 10 feet would be preferred to prevent leaving behind debris found to depths 

of 10 feet. Consequently, velocities in 10-foot-deep channels would be slightly higher than those 

modeled 9-foot-deep channels. 

At the western bridges in the Project Channel, the potential for scour at the piles, columns, and 

abutments is greater than through the channel. Around these bridges, dredged depths would be 

shallower than in the main channel. Full bottom and side-wall armoring is recommended. 

ES.8 Final Array of Channel Alternatives 

As mentioned above, the recommended permissible velocities from the eastern CMP into the existing 

western channel were in the range of 2.0 to 2.5 fps, with a preference for the lower end. The only 

channel meeting this criterion is the 75-foot by 10-foot channel section; however, this alternative has 

an internal channel velocity that will scour its earthen bottom so it must be armored. 

Other channel sections that could be utilized are the 100-foot x 10-foot, 125-foot x 15-foot, 150-foot 

x 15-foot, and 200-foot x 10-foot channel sections if a weir is constructed between the Project 

Channel and the existing western CMP channel that maintains the flow (Q) at or below the Q for the 

75-foot x 10-foot channel section. The weir, if designed as the channel section from the Ponce de León 

Bridge to the Tren Urbano Guideway and then under the Luis Muñoz Rivera Avenue Bridge, would 

be a widened channel section of 115 feet with a depth of –6.5 providing the same cross sectional area 

as a 75-foot x 10-foot section, and the length of the weir would be approximately 800 linear feet. 

Channel side walls would be rip rapped and the channel bottom protected with articulated concrete 

mats comprised of flexible, interlocking machine formed concrete block units interconnected with 

cables. With this scour protection, its bottom and sides are protected and velocities into the western 

channel are mitigated. At the same time, the channel invert is elevated, reducing or avoiding potential 

impacts to existing bridge foundations. Due to the need for the higher channel invert under the 
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bridges, a weir would be needed for any channel configuration, including the 75-foot by 10-foot 

channel. 

After consideration of other screening criteria besides the potential for scour, the final array of 

alternatives consisted of four alternative plans: 

No Action Alternative Plan: Involves no further Federal actions.  

Alternative Plan 1: Consists of a 75-foot-wide by 10-foot-deep channel; articulated concrete mats 

along the entire channel bottom for erosion control; an elongated weir under the Martín Peña, Tren 

Urbano, and Luis Muñoz Rivera bridges involving a 115-foot-wide by 6.5-foot-deep by 800-foot-long 

channel with riprap on side slopes and articulated concrete mats at the channel bottom; clearing and 

grubbing of approximately 91,909 cubic yards (cy) of vegetation and mixed material; dredging 

approximately 680,000 cy of mixed materials along 2.2 miles of the eastern CMP; construction of a 

vertical concrete-capped steel sheet pile with hydraulic connections with the surrounding lands; and 

restoration of 20.42 acres of open water and 39.62 acres of wetland. 

Alternative Plan 2: Consists of a 100-foot-wide by 10-foot-deep natural bottom channel; an 

elongated weir under the Martín Peña, Tren Urbano, and Luis Muñoz Rivera bridges involving a 115-

foot-wide by 6.5-foot-deep channel with riprap on side slopes and articulated concrete mats at the 

channel bottom to reduce water velocity and erosion, and to control scour; dredging approximately 

762,000 cy of mixed materials along 2.2 miles of the eastern CMP; and construction of a vertical 

concrete-capped steel sheet pile with hydraulic connections with the surrounding lands; restoration 

of 25.57 acres of open water and 34.48 acres of wetland. 

Alternative Plan 3: Consists of a 125-foot-wide by 10-foot-deep natural bottom channel; an 

elongated weir under the Martín Peña, Tren Urbano, and Luis Muñoz Rivera bridges involving a 115-

foot-wide by 6.5-foot-deep channel with riprap on side slopes and articulated concrete mats at the 

channel bottom to reduce water velocity and erosion, and to control scour; dredging approximately 

872,000 cy of mixed materials along 2.2 miles of the eastern CMP; and construction of a vertical 

concrete-capped steel sheet pile with hydraulic connections with the surrounding lands; restoration 

of 30.97 acres of open water and 29.08 acres of wetland. 

For Alternative Plans 1, 2, and 3, total construction time would be approximately 27 months, 

maintenance dredging would be required, and dredged material disposal would be divided between 

upland landfill for solid waste and contained aquatic disposal in the San José 1 and San José 2 pits for 

dredged sediments.  

ES.9 Dredged Material Management 

A total of 10 possible channel configuration alternatives were considered as part of the feasibility 

study. Based on visual observations and geotechnical investigations, it is assumed that the sediment 
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and solid waste within the Project Channel is proportioned as 90 percent sediment, 10 percent solid 

waste. Solid waste is documented to occur as far down as –10 feet mean low low water, and its 

disposal would have to occur in a landfill.  

Based on the information regarding available landfills and capacities, solid waste debris from the 

CMP-ERP would be separated, collected, and transported to the Ciudad Deportiva Roberto Clemente 

(CDRC) staging area and then hauled to the Humacao landfill site, which is located approximately 32 

miles from the CMP-ERP site. A total of 6 acres are included within the project footprint of the CDRC 

staging area on the southeast shore of San José Lagoon. Of these 6 acres, 5 acres are upland habitat 

and 1 acre is mangrove fringe. The staging area includes a dock for loading/unloading the dredged 

material to be transported to the landfill. The five upland acres are within a previously disturbed 35-

acre parcel. Sediment and solid waste generated from the construction of the weir would be 

temporarily placed at a 2-acre staging area (Las Piedritas) adjacent to the Martín Peña Bridge, and 

would be transported by truck to the Humacao landfill. 

The dredged sediments would be encapsulated in geotextiles and placed in San José Lagoon in 

artificial subaqueous pits (CAD sites). Prior to clearing, grubbing, and dredging activities, a sampling 

and remediation plan would be developed and approved by ENLACE, USACE, USEPA, and PREQB to 

ensure that hazardous materials are identified, managed, and disposed of according to applicable 

Federal, state, and local rules and regulations. 

The National Ecosystem Restoration (NER) Plan is the 100-foot-wide by 10-foot-deep channel 

configuration, requiring the dredging and disposal of 762,000 cy of mixed sediment and solid waste, 

of which 76,200 cy is anticipated to be solid waste. It is anticipated that the dredged sediments would 

bulk up to 126 percent of their in situ volume. Approximately 685,800 cy of in situ sediments would 

be placed in the CAD pits which would be enlarged to accept the total dredged volume and provide 

storage for future maintenance dredging. Approximately 37,800 cy of in situ sediments would be 

used to complete the sheet pile construction and mangrove bed restoration. 

For activities related to the installation of the weir in the western end of the Project Channel, an 

upland staging area near the four western bridges would be used to temporarily stockpile and 

transfer the collected solid waste and sediment excavated during the dredging process. This material 

would be placed into trucks and hauled for disposal at the Humacao upland landfill. Equipment and 

materials would be staged on floating barges. After the construction of the weir, and once the 

dredging from the eastern portion of the Project Channel opened the CMP, the temporary turbidity 

containment coffer dam would be removed. 

ES.10 Recreation 

The Federal Recreation Plan would consist of 3 types of recreation access areas on approximately 

5 acres along the Project Channel. The 3 types allow for major recreational use in some areas and 

median use in others. Two types would be adjacent to the proposed Paseo (whose construction is not 
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a part of this federal ecosystem restoration project). This approach allows for large uninterrupted 

areas of restoration with major recreation areas that have access to the water, and median use areas 

along the smaller neighborhoods while connecting to the Paseo along the CMP. 

Recreational Access Parks: Nine recreational access parks would be dispersed along the CMP-ERP. 

These would be the larger parks in the community with open access to the CMP. The parks would 

include picnic tables and benches, signage, safety fencing, and other pedestrian amenities. 

Recreational Parks: This recreational area would be smaller in scale than the proposed recreational 

access park. Six would be provided along the corridor without direct access to the CMP and another 

six with trail connections to the water. These parks would have amenities similar to the recreation 

access parks. 

Linear Park: A linear park would be provided along the western end of the Project Channel, 

extending the existing linear park from the western CMP (Parque Lineal Enrique Martí Coll), to the 

first recreational park in the Parada 27 community along the southern side of the channel. The park 

would be constructed over the proposed sheet pile bulkhead; however, in the area of the proposed 

weir, the walkway would be elevated on piles or extended overland. 

ES.11 Utility Relocation 

Major utilities within the Project Area include a segment of the Rexach Trunk Sewer and a segment 

of the Borinquen Water Transmission Line. Immediately adjacent but outside of the Project Area are 

improvements to the San José Trunk Sewer. Also, construction of the CMP-ERP requires demolition 

of structures and roadways adjacent to the channel and interruption of the existing stormwater 

systems. Similarly many of the streets within the demolition limits contain underground sanitary 

sewer collection piping, cable, electrical service and water services that will be impacted and require 

new terminuses or connections. Of the three major utilities identified, only the demolition of the 

Rexach Truck Sewer and the Borinquen Water Transmission Line would be a component of the CMP-

ERP. The relocation of the San José Trunk Sewer is not a component of the Federal Project. 

An existing 115-kV overhead transmission line currently runs from a substation near the Tren 

Urbano guiderail on the western end of the CMP-ERP, east via Rexach Avenue and then south to the 

channel and San José Lagoon. It has been relocated along the northern side of the CMP through an 

effort associated with the Federal Project, and accordingly, its relocation is a component of the CMP-

ERP. 



 

 1-1 

1.0 INTRODUCTION 

1.1 PURPOSE 

This appendix documents the engineering analysis used in support of the feasibility study for the 

Caño Martín Peña Ecosystem Restoration Project (CMP-ERP), and presents the basis of design for its 

future preconstruction engineering and design (PED) phase. For the most part, the appendix is based 

upon other separate reports for each of the studies conducted for the CMP-ERP. Areas covered herein 

include surveying and mapping, geotechnical investigations, hydraulics and hydrology, and civil 

design. A full description for civil design and a detailed summary of the separate reports is included 

herein. 

1.2 GENERAL 

The Caño Martín Peña (CMP) is a waterway approximately 4 miles long, connecting San Juan Bay and 

San José Lagoon, in metropolitan San Juan, Puerto Rico. It is part of the San Juan Bay Estuary (SJBE), 

the only tropical estuary that is included in the U.S. Environmental Protection Agency (EPA) National 

Estuary Program (NEP). As one of the most important natural habitat systems in the metropolitan 

area and Puerto Rico, the SJBE is a system of interconnected lagoons and channels including the San 

Juan Bay, Condado Lagoon, San José Lagoon, Los Corozos Lagoon, Piñones Lagoon, La Torrecilla 

Lagoon, Caño Martín Peña, and Suárez Canal. The system discharges into the Atlantic Ocean through 

the San Juan Bay (and Condado Lagoon) and through Boca de Cangrejos. The total drainage area of 

the CMP is about 4 square miles (2,500 acres). 

The SJBE and its associated marine ecosystems are considered the “Study Area,” because the 

proposed CMP-ERP is expected to have direct, indirect, and cumulative beneficial effects on this 

whole region (Figure 1.2-1). The “Project Area,” which mostly lays out the construction footprint, has 

been defined as the Project Channel, where dredging would take place, and the adjacent delimitation 

of the public domain lands within the Public Domain lands within the Caño Martín Peña Maritime 

Terrestrial Zone (MTZ-CMP) where relocations are scheduled to occur. Also included in the Project 

Area is the 2-acre dredged material staging area adjacent to the Martín Peña bridge (Las Piedritas), 

6-acre dredged material staging area within the 35-acre Ciudad Deportiva Roberto Clemente (CDRC) 

site, the boating routes from the eastern limit of the CMP to the CDRC and the nearby San José Lagoon 

pits, and the five pits in San José Lagoon (Figure 1.2-2). 

The CMP is surrounded by eight communities: Barrió Obrero (Oeste and San Ciprián), Barrio Obrero 

Marina, Buena Vista Santurce, Cantera, Parada 27, Las Monjas, Buena Vista Hato Rey, and Israel 

Bitumul (Figure 1.2-3). The population is estimated to be 27,000 inhabitants. Approximately 394 

owner/occupants and renters families live in the areas directly adjacent to the CMP and within the 

Public Domain. 
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Figure 1.2-1. San Juan Bay Estuary Study Area 
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Figure 1.2-2. CMP-ERP Project Area 
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Figure 1.2-3. Communities Adjacent to the Caño Martín Peña 
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Historical data observed from the 1936 aerial photography available for the CMP (Figure 1.2-4) 

shows that the area was characterized as an open water channel allowing tide exchange in the 

defined channel with banks conformed by mangroves, mainly on the central and eastern side.  

 

Figure 1.2-4. Historic aerial photo showing the conditions of the CMP in 1936 

The waterway of the CMP had a historical average width of at least 200 feet and provided tidal 

exchange between San Juan Bay and San José Lagoon; however, since the 1920s, the channel and its 

wetlands began to be modified as a result of development pressures from growth in the area. The 

wetlands adjacent to the San Juan Bay and along CMP were used as a disposal site for the material 

that was dredged from the San Juan Harbor CMP-ERP affecting or eliminating more than 80 percent 

of the original mangrove acreage found in this area of the SJBE. In addition, as the result of the decay 

of the sugar cane industry among other factors, massive migration from rural Puerto Rico to San Juan 

led to squatter settlements in areas along CMP. 

The CMP’s historical ability to convey flows has been almost completely blocked as a result of 

siltation, accumulation of solid waste, and the encroachment of housing and other structures within 

the Public Domain (Figure 1.2-5). Recent subsurface investigations in the remaining channel and 

along both banks of the eastern half of CMP found solid waste up to 10 feet below the surface.  

As a result of the progressive channel clogging, there is very little tidal exchange between the San 

José Lagoon and San Juan Bay and very poor water quality, which has resulted in depressed ecological 

conditions in both the CMP and the San José Lagoon. Poor water quality is exacerbated by the lack of 

adequate infrastructure, a combined (stormwater and wastewater) sewer system, leaching from on‐

site septic systems, and many direct discharges of untreated sewage into the CMP. Direct raw sewage 

discharges, from the encroachment of communities into the channel and from other areas 
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Figure 1.2-5. Demolition Limits 

of San Juan, have transformed the CMP into a public health hazard. Encroachment along the eastern 

half of CMP has increased the intensity and frequency of flooding, affecting nearby communities with 

a combination of storm and untreated sanitary waters. Wildlife habitat loss has occurred within the 

system as a result of direct (e.g., construction, dredging, filling) and indirect impacts. Mangrove and 

other native flora and associated fauna have significantly diminished in the CMP and adjacent areas. 

The CMP-ERP is the latest of several prior attempts to bring about an improvement in the quality of 

life for residents living along the CMP and to restore and/or improve water quality and habitat values 

in the CMP and San José Lagoon, as well as a key restoration component for the entire SJBE. The 

relocation and resettlement of residents from areas adjacent to the CMP began in 2002. These initial 

efforts were carried out with the anticipation that they would be followed by the initiation of the 

CMP-ERP that was presented to the U.S. Congress in 2002. 

The CMP-ERP proposes to dredge the eastern segment of the channel to restore the CMP and areas 

adjacent to it and increase tidal flushing of the San José Lagoon, in order to achieve environmental 

restoration, and as ancillary benefits, reduce localized flooding. In addition, the CMP-ERP would 

allow for the potential of environmentally sound waterway transportation, and promote recreation 

and tourism, with minimal negative impact on the ecosystem and the adjacent communities. The 

western segment of the CMP was previously dredged in the mid-1990s as part of the Agua-Guagua 
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Project, and the construction of the CMP-ERP would complete the dredging of the channel and restore 

the CMP to act as the historical tidal connection between San Juan Bay and San José Lagoon. The 

western channel provides access for water ferries between the San Juan Bay and the AcuaExpreso 

intermodal terminal, a distance of about 2 miles. The channel was constructed to provide ferry 

service between Old San Juan, Cataño, and Hato Rey. It was designed to accommodate ferry vessels 

with a beam of 30 feet and a length of 85 feet with a static draft of 6 feet. (USACE, Agua-Guagua 

Project, Dredging Martín Peña Navigation Channel, Final Letter Report, August 1983). 

Previous studies suggest that the environmental restoration of the CMP can be achieved by dredging 

the channel and constructing a vertical steel sheet pile and concrete bulkhead system with a 

transitional section towards the opening to the San José Lagoon. A major function of the dredging is 

to provide restoration of tidal exchange between the San José Lagoon and the San Juan Bay. This 

increased flushing would provide an ecological lift for both the CMP and the majority of the San José 

Lagoon. Within the CMP, the mangroves are anticipated to increase in density along the banks. Design 

alternatives were developed to create a balance between the cross‐sectional area of the channel, 

flushing rates, environmental benefits, and CMP-ERP costs, both economic and social. Design 

alternatives also provide for secondary project components such as recreational features along the 

north and south banks of the Project Channel, allowing for areas of interactivity between the 

communities and the CMP (Figure 1.2-6). 
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Figure 1.2-6. Proposed Federal Recreation Plan 
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A future endeavor, outside of the Project Area but adjacent to the CMP limit of Public Domain, is a 

perimeter road called Paseo del Caño Norte on the north side and Paseo del Caño Sur on the south 

side. Figure 1.2-7 illustrates a similar solution that is being employed in the adjoining Cantera 

neighborhood and Figure 1.2-8 provides a cross section of a channel alternative for the CMP-ERP 

along with the future Paseo. 

1.3 PRIOR STUDIES AND REPORTS 

This design study builds up upon the previous studies for the feasibility of the CMP-ERP, many of 

which are identified below. These studies collected sediment and geotechnical data, made 

construction assessments, and recommended alternatives.  

 “Dredging the Caño Martín Peña, Project Design Report (PDR) and Environmental Impact 

Statement (EIS), Appendix B, Geotechnical Investigations.” U.S. Army Corps of Engineers 

(USACE), Jacksonville District. March 2001. 

 “Joint Permit Application, Caño Martín Peña Rehabilitation Project,” CMA Architects & 

Engineers LLP for Puerto Rico DTPW, May 2003. 

 “Electrical and Communications Installations Study, ENLACE Caño Martín Peña Project.” 

UNIPRO Architects, Engineers, and Planners and CMA Architects & Engineers, LLP, 

December 2002. 

 “Potable Water and Sanitary Sewer Installations Study, ENLACE Caño Martín Peña 

Project.” UNIPRO Architects, Engineers, and Planners and CMA Architects & Engineers 

LLP for Puerto Rico HTA. December 2002. 

 “Proyecto ENLACE del Caño Martín Peña “CMP” – Estudio de Instalaciones de 

Alcantarillado Pluvial.” UNIPRO Architects, Engineers, and Planners and CMA Architects 

& Engineers LLP for Puerto Rico HTA. February 2003. 
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Figure 1.2-7. Cantera Paseo Norte 
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Figure 1.2-8. Typical Channel Plan and Section 
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2.0 SURVEYING, MAPPING, AND OTHER GEOSPATIAL DATA 
REQUIREMENTS 

Survey and mapping necessary to support the preparation of the feasibility report and real estate 

appendix requires topographic and bathymetric mapping within the CMP-ERP’s Project Area. Other 

mapping of importance includes underground and overhead utilities immediately outside the line of 

Public Domain. 

2.1 SURVEYING AND MAPPING UTILIZED 

Survey and mapping utilized for the CMP-ERP included the following: 

 Photogrammetric Topographic Survey from aerial photos taken 8-23-02 by Certified 

Photogrammetrist Ramon Figueroa; 

 Various GIS collections of data: Drainage basins in the estuary system, Land use from 

1977 coverage, Soils, Topography, well locations, Habitat coverages, used in a report 

"Synoptic Survey of Water Quality and Bottom Sediments, San Juan Bay Estuary System, 

Puerto Rico, December 1994–July 1995" by Richard Webb and Fernando Gomez-Gomez, 

U.S. Geological Survey, Water Resources Investigations Report 97-4144; 

 Elevated Train construction plans, prepared by Iberica De Estudios E Ingenieria, S.A. 

Dated June 30, 1998; 

 Ponce de León Avenue, Barbosa Avenue, and Luis Muñoz Rivera Avenue Bridge surveys 

dated December 1996, prepared by R. Lopez de Azua & Associates for the USACE. These 

plans also include some relevant data on adjacent utilities such as tops and inverts of 

various SSMH, and Catch Basins;  

 Photogrammetric surveys that include the data from the 1996 bridge surveys but also the 

entire project area and the aerials themselves dated February 1997, prepared by Photo 

Science, Inc.; 

 Core Boring location plans dated October 22, 1999, and prepared by the USACE; 

 Hydrographic Bathymetric survey dated May 1996, prepared by R. Lopez de Azua & 

Assoc. for the USACE; 

 Storm sewer and sanitary sewer infrastructure of the San Juan Municipality; the autono-

mous municipality of San Juan, Planning and Land Management;  

 Topographic surveys covering portions of Barrio Obrero Marina, Buena Vista (Santurce), 

Las Monjas and Buena Vista (Hato Rey) provided by ENLACE; 

 Topographic surveys and cross sections of Caño Martín Peña adjacent to Cantera, Parada 

27 and Israel Bitumul and western channel entrance, both sides, prepared by PBS&J 

Caribe, April 2011;  

 The Public Domain Limit, provided by ENLACE. 
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2.2 DATUM 

Horizontal controls for the topographic survey and the plans refer to North American Datum 1983 

(NAD 83). Horizontal coordinates or other dimensioning are not referenced in the report. Elevations 

in this report use vertical datum National Geodetic Vertical Datum 1929 (NGVD 29), Mean Sea Level 

0.0.  

2.3 ADDITIONAL SURVEY AND MAPPING STUDIES NEEDED 
DURING PRECONSTRUCTION, ENGINEERING AND DESIGN 

It is recommended that the following surveys take place during PED after the final project geometry 

has been confirmed:: 

 Determine clearances underneath bridges and utility locations to fully document and 

inform choice of dredge plans, sheet pile driving equipment, and other construction 

methods so that conflicts would be minimized; 

 Determine the depth of cover over bridge pile caps and other buried structures in 

vicinity of the proposed project channel to prevent conflicts during construction; and 

 Ensure that the final design of the project fully complies with setback requirements 

from existing structures that will remain in areas adjacent to the project after 

construction. 
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3.0 GEOTECHNICAL INVESTIGATIONS AND DESIGN 

A series of geotechnical investigations were performed between 1997 and 2011. A summary of the 

results of these investigations is presented herein. The sediments that characterize the first 40 feet, 

where sheet pile would be installed, varies greatly, with soft to very soft black organic mud, clays, 

silts with some lenses of sandy material, hard sandy clay and hard silty clay. The sediments that 

characterize the first 10 feet are expected to be soft to very soft black organic mud, clays, and silts 

with some lenses of sandy material. Gravels, cobbles and boulders in the eastern portion of the CMP 

Project Channel may be encountered. Solid waste (household waste and construction debris) was 

found in the upper 10 feet. Approximately 10 percent of the sediments in the first 10 feet are 

estimated to be solid waste. Due to the high contents of organic silts and clays within the sediment 

profiles, the liquid limit and plasticity index tend to be high. The shear strength values for the channel 

banks do not represent a concern for the dredging of the channel. Following is a detailed description 

of the geotechnical investigations. 

3.1 FIELD EXPLORATION 

The available geotechnical investigations and evaluations conducted by Weston (1997), USACE, 

(2001), Bailey et al. (2002), Moffatt & Nichol (2003), and GeoEnviroTech (2011) covered the general 

characteristics of the channel and channel banks, with the cores providing data on the physical and 

chemical properties of the materials to be dredged. Physical characteristics were also collected on 

the channel banks where the sheet pile walls and dredged slopes would be constructed.  

Core samples were taken from the CMP: thirty four from the channel banks, thirty eight from test pits 

on the channel bank, two grab samples in the borrow pits, and 1 sample from an unknown location 

in the San José Lagoon. The results of these core samples are presented in Table 3.1-1. Of the 72 total 

core samples taken in the CMP, only 11 cores were analyzed for chemical analysis in the Weston 

(1997) report, while 10 cores were chemically analyzed in the GeoEnviroTech (2011) report. The 

existing data indicates the presence of contaminated sediments at various locations; however, due to 

the relatively few samples taken, it is not possible to determine what percentage of the dredged 

material, if any, would need to be treated as contaminated sediment that could not be disposed of in 

an aquatic environment (e.g., ocean disposal). 

A list of the known geotechnical data and evaluations sources is provided below: 

 GeoEnviroTech, Inc. (2011). Limited geotechnical investigation undertaken as part of 

the CMP-ERP study effort. The investigation included assessing the physical and chemical 

properties of sediments within the CMP, San José Lagoon, and Los Corozos Lagoon. 

 Moffatt & Nichol (2003). No geotechnical data was collected as part of the report, but 

geotechnical evaluations were performed based on geotechnical field investigations 

conducted by others. 
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Table 3.1-1 
Field Exploration Samples 

Source 

No. 
Cores 

(Channel) 
Depth 
(feet) 

No.  
Cores 

(Banks) 
Depth 
(feet) 

No.  
Test Pit 
 (Banks) 

Depth 
(feet) 

No. 
Grabs 

 (Borrow Pits) 
Depth 
(feet) 

Lagoons 
(C) 

Depth 
(feet) 

GeoEnviroTech 
(2011) 

10 –12 to 
–15 

      6 –30.5 to 

39.5 

Moffatt & Nichol 
(2003) 

          

USACE Bailey 
(2002) 

          

USACE (2001) 
Phase 1 

11 –17 to 
–22.5 

5 –50 to 
–59 

      

USACE (2001) 
Phase 2 

17 –17 to 
–22.5 

  24 –9 to 
–12 

    

Weston (1997) 10 –20 5 –60   2 –   

Caribbean 
Soils(1997)* 

        1 –75 

*Not a source for the CMP 

 Bailey et al. (2002). No geotechnical data was collected as part of the report, but 

geotechnical and chemistry evaluations were performed based on geotechnical field 

investigations conducted by others. 

 USACE (2001). Collected several core borings.  

 Phase 1: Eleven core borings were taken from the channel and 5 from the channel 

banks.  

 Phase 2: Seventeen core borings were taken from the channel and 24 were taken 

from the test pits.  

 Weston (1997). Conducted a geotechnical investigation along a portion of the CMP. Ten 

borings were drilled in the channel and 5 borings drilled on the channel banks. Two 

composite sediment samples were collected within the Corozos and the San José Lagoons 

at the identified sites for sediment disposal.  

 Caribbean Soils Testing (1997). Atkins staff discovered a historic geotechnical log of a 

sediment core collected in February 1997 at an undetermined location within the San 

José Lagoon. This core was collected by the firm Caribbean Soils Testing for a site 

assessment of the Teodoro Moscoso Toll Road; however, no specific location of the coring 

station was recorded to allow for estimating the general geotechnical and geological 

setting at an area within the lagoon. 

Figure 3.1-1 illustrates the location of the 2011 and 2001 borings. 
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Figure 3.1‐1A. Field Exploration 
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Figure 3.1‐1B. Field Exploration 
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Figure 3.1‐1C. Field Exploration 
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Figure 3.1‐1D. Field Exploration 
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3.2 CORE BORINGS AND LABORATORY TESTING 

The physical laboratory testing included geotechnical indexing tests. The indexing test included sieve 

analysis, Atterberg limits (liquid and plastic limit), standard penetration test, unit dry weight, 

moisture test, and visual soil classification. Laboratory testing was generally conducted on 

representative samples and the results of these tests were used to classify the various material layers. 

3.2.1 Grain Size Analysis 

Grain or particle-size analysis is the measurement of the proportion of the various sizes of primary 

soil particles as determined usually either by their capacities to pass through sieves of various mesh 

size or by their rates of settling in water. This geotechnical process assists in the classification of soils 

which, when known, aids in the understanding of the soils suitability for construction purposes as 

well as its predictability for soil water movement for dredging projects. The sediments that 

characterize the first 10 feet of the dredged channel are generally formed of soft to very soft black 

organic mud, clays, and silts with some lenses of sandy material. The sediments that characterize the 

first 40 feet on the channel banks show a large range of geotechnical conditions from soft to very soft 

black organic mud, clays, silts with some lenses of sandy material, consistent with the channel, then 

become stiff sandy clays and stiff silty clays, sandy gravels and clayey gravels. Gravels, cobbles and 

boulders may be present near the Cantera area. Other than the potential rocks near the Cantera area, 

there are no grain size issues to limit hydraulic dredging. 

3.2.2 Atterberg Limits  

Atterberg limits provide parameter inputs for the engineering planning, design, construction, 

operational, and management aspects of dredging and dredged material disposal. They are a set of 

index tests performed on fine grained silt/clay soils or sediments to determine the relative activity 

of the soils and their relationship to moisture content. The liquid limit (LL), plastic limit (PL) and 

shrinkage limits (SL) define the relative stages of behavior when the soil moves from the solid to 

liquid state. These limits are used to estimate strength and settlement characteristics of the materials 

and the water content boundaries between nonplastic, plastic, and viscous fluid states. The plasticity 

index (PI) and liquidity index (LI) are used to identify the potential range of plastic state. This test 

enables the prediction of the clumping capability in mechanical dredging. LL and PI provide an 

indication of the “clayeyness” of a soil. Materials with a high LL and PI are normally dense fine 

sediments that are unsuitable for many construction applications due to the “clayeyness.” The Bailey 

et al. (2002) report analyzed the Atterberg limits for the sediments collected in the previous studies. 

Due to the high contents of organic silts and clays within the sediment profiles, the LL and PI values 

in the channel and the banks of the CMP tend to be high.  
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3.2.3 Shear Strength 

Shear strength values (τ) have been considered for the channel slopes. Where the channel slopes 

would be excavated, long-term drained shear strengths are generally considered to be critical. Under 

these conditions, pore pressures increase with time as the excavated material is relieved of the 

overburden pressure. This increase in pore pressure reduces the shear strength of the soil. Shear 

strength values and associated design parameters for channel slopes were derived from the available 

data including boring logs and laboratory test data, and test pits. Reduced pore pressure can also 

increase the potential for scour under high flows. 

Shear strength values and associated design parameters for channel walls where established in the 

USACE (2001) report. The analysis was conducted because of the need for information on the lateral 

loads due to the fact that the channel banks would be lined with a concrete-capped sheet pile system. 

This information supported the recommended design methods considering the local anomalies. The 

shear strength values for the channel bank do not represent a concern for the dredging of the channel. 

3.3 GEOTECHNICAL DATA INFORMATION 

The geotechnical data gathered for the development of the alternative plans for the CMP was focused 

on the following specific aspects:  

 The core boring data in the CMP channel; 

 The core borings and test pits data on the CMP channel banks; 

 The surficial sediments within the artificial depressions in the San José Lagoon (borrow 

pits); and 

 Core borings within San José and Los Corozos Lagoons. 

3.3.1 Geotechnical Data in the CMP Channel  

A total of 48 core samples were collected in 1997, 2001, and 2011 within the CMP channel. The 

sediments that characterize the first 10 feet are formed mainly of soft to very soft black organic mud, 

clays, and silts with some lenses of sandy material. Several of the channel borings encountered very 

soft sediments with zero blow counts. The data available shows that the sediments to be dredged in 

the Project Channel from 0 to –10 feet should not present concerns to dredging activities based on 

the physical properties. A profile, prepared using the core boring logs, indicates the soil 

characteristics along the CMP Channel (Figure 3.3-1). 
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Figure 3.3-1. Channel Soil Profile 
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Figure 3.3-1, cont’d 
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Figure 3.3-1, cont’d 
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Figure 3.3-1, cont’d 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering 

 3-13 

 

Figure 3.3-1, cont’d 
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3.3.2 Geotechnical Data in the Channel Banks 

A total of 10 cores and 24 test pits were performed on the channel banks. The sediments that 

characterize the first 40 feet (used as the depth for the installation of the sheet pile, which will serve 

to stabilize the channel walls) shows a big range of geotechnical conditions: soft to very soft black 

organic mud, clays, silts with some lenses of sandy material, hard sandy clay and hard silty clay. Some 

clasts and gravels were also observed on specific areas. The blow counts at the surface reached from 

1 up to 42 counts per foot associated with rubble and debris. Important concerns are present in the 

area near Cantera, where several cores reached the limestone in the channel at depths as shallow as 

–10.5 feet (USACE, 2001). The presence of gravels, cobbles and boulders in the channel from the 

limestone in the eastern side of the CMP may be possible (Table 3.3-1).  

Table 3.3-1 
Depth of Limestone in the Channel Banks 

Core Depth (feet) 

CB-MP98-16 –40.5 

CB-MP98-17 –36.0 

CB-MP98-21 –10.5 

CB-MP98-16 –43.5 

Source: USACE 2001 Report. 

In the Cantera area near core CB-MP98-21, limestone may appear in areas on the surface during the 

dredging of the channel. Limestone may present not only a concern for the installation of the sheet 

pile wall, but when dredging the channel as well. The dredge may encounter some small outcrops of 

the limestone, which may cause a modification in the means and methods of the dredging, including 

subsequent limestone removal as part of the debris management plan. 

3.3.3 Solid Waste in the Cores 

The Weston (1997) and USACE (2001) reports show that extensive filling took place in the main 

channel and the channel banks over the last 80 years. The reports conclude the fill material in the 

channel and channel banks consist mainly of solid waste (household waste and construction debris). 

The Bailey et al. (2002) report describes the presence of solid waste and debris content in CMP banks 

as observed in the test pits. The Weston (1997) report estimated a 5 percent solid waste content in 

the materials to be dredged. Considering the solid waste in the channel and the material to be 

dredged in the banks of the channel, which will have to be sloped for the sheet pile installation, a 

conservative estimate for use in the CMP-ERP is that 10 percent of the sediments are made up of solid 

waste. It should be noted that none of the previous testing and analysis included tests to determine 

the percent solid waste to sediment in the cores, which would be used to further refine the estimate 

of sediment to solid waste in the CMP. 
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In terms of solid waste, 24 out of 27 test pits showed the presence of household wastes and 

construction and demolition debris (C&D) materials from the surface to an elevation of –10 feet. In 

several cores along the channel bank, solid waste is noted to maximum depths averaging –10 feet 

with a few instances of 1 or 2 feet deeper. Solid waste is an important component of the volumes of 

material to be dredged and/or remove from the channel and the channel banks (Table 3.3-2). 

Table 3.3-2. Maximum Depth of Debris in Test Pits 

Core Depth (feet) Core Depth (feet) Core Depth (feet) 

TP-MP98-01 –2.5 TP-MP98-10 –10 TP-MP98-19 –9 

TP-MP98-02 –11 TP-MP98-11 –6 TP-MP98-20 –10 

TP-MP98-03 –12 TP-MP98-12 –5 TP-MP98-21 –7 

TP-MP98-04 –10 TP-MP98-13 –9 TP-MP98-22 –1.5 

TP-MP98-05 –7.5 TP-MP98-14 –11 TP-MP98-24 –10 

TP-MP98-06 –10 TP-MP98-15 –12 TP-MP98-29 –11 

TP-MP98-07 –3.5 TP-MP98-16 –7 TP-MP98-30 –4 

TP-MP98-08 –10 TP-MP98-17 –11 TP-MP98-31 –9 

TP-MP98-09 –9 TP-MP98-18 –10 TP-MP98-32 –11 

Materials within the Caño Martín Peña include various types of solid waste, debris, and other 

materials. Such materials will require further testing prior to and/or during project construction, as 

appropriate, in accordance with an agreed sampling plan. If the testing determines that any materials 

contain hazardous substances at levels that are not suitable for unregulated disposal, they will be 

managed in accordance with the applicable laws and regulations of the relevant regulatory agencies. 

3.4 CHANNEL AND SAN JOSÉ LAGOON PITS STABILITY 

The USACE (2001) report included the geotechnical design for the sheet pile walls and channel 

dredging. The channel and channel banks would be dredged considering the local conditions. When 

dredging, it was determined that temporary construction channel bank slopes of 1V:3H 

(vertical:height) were considered safe from 0 to –5 feet and dredge slopes of 1V:5H in the channel 

from –5 to –10 feet were considered acceptable. It was determined that the sheet pile could be 

installed with a vibratory hammer and a diesel, steam or hydraulic pile hammer for sections of sheet 

pile that may not be able to be driven completely to the required tip elevation. During dredging 

operations, temporary slope angles would be maintained until the installation of the sheet pile. These 

actions would have to be managed from the water or from the shores of the channel.  

3.5 ADDITIONAL GEOTECHNICAL INVESTIGATIONS NEEDED 
DURING PRECONSTRUCTION ENGINEERING AND DESIGN 

Additional chemistry data and bioaccumulation tests are required to verify the presence, 

concentrations, and toxicity of contaminants in the Project Channel. Additional geotechnical 
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investigations using test pits or other suitable methods are needed to determine the volume and 

location of dredged sediments that would be suitable and/or unsuitable for unconfined open-water 

disposal, as well as to refine the current proportion of sediment to solid waste, 90 percent to 

10 percent, respectively. Additional geotechnical investigations are recommended to characterize 

the existing soils in SJ1/2 to determine their suitability for use as sand caps. The information 

contained herein is considered sufficient for characterization of site conditions for these initial 

studies; however, these additional investigations would help refine the results and associated project 

costs. 
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4.0 HYDRAULICS AND HYDROLOGY 

The purpose of this section is to present a review and update to the previous hydraulic and hydrology 

studies performed by the USACE and ENLACE. 

4.1 CLIMATOLOGY 

4.1.1 Climate 

The climate is tropical marine with warm and sunny days most of the year. The winds blow from the 

East and moderate temperatures and rainfall. Hurricanes frequently occur between August and 

October. The relative humidity is high, about 80 percent throughout the year. 

4.1.2 Precipitation and Temperature 

At the Rio Piedras Agricultural Substation in San Juan the National Climatic Data Center (NCDC) 

collected temperature and rainfall data from 1981 to 2010 (http://www.srh.noaa.gov/sju/?n= 

climo_san_juan). Table 4.1-1 provides a summary of the average high and low temperatures for each 

month and the average rainfall in each month. The average high temperature throughout the year is 

about 87.6 degrees Fahrenheit (°F) and the average low temperature is about 70.4°F. The average 

monthly temperatures do not deviate much from the yearly average. The average rainfall in a year at 

about 71 inches. Figure 4.1-1 provides a graphic of the mean annual precipitation from 1981 to 2010 

for all of Puerto Rico (http://www.srh.noaa.gov/sju/?n=mean_annual_precipitation).  

Table 4.1-1 
Summary of Temperature and Rainfall Data Collected by the NCDC 

from 1981 to 2010 at the Rio Piedras Agricultural Substation in San Juan 

NCDC 1981–2010 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual 

Average High (F) 84.3 84.7 86.1 86.9 88.3 89.9 89.6 90.3 90.0 89.3 86.7 84.8 87.6 

Average Low (F) 66.8 66.5 67.2 68.8 71.5 72.9 73.3 73.6 73.1 72.5 70.6 68.3 70.4 

Average Rain (in.) 4.79 3.19 3.52 5.80 7.17 4.54 6.70 6.44 7.39 6.79 8.06 6.39 70.78 

4.1.3 Storms and Floods of Record 

The study area has experienced numerous floods from hurricanes, tropical storms, and heavy rainfall. 

A description of significant storms and floods is presented in Figure 4.1-1 and Table 4.1-2 

(http://www.srh. noaa.gov/sju/?n=tropical02 and http://www.srh.noaa.gov/images/sju/events/

2013/RecordRainfall_July18_2013.pdf). 

http://www.srh.noaa.gov/sju/?n=mean_annual_precipitation
http://www.srh.noaa.gov/sju/?n=tropical02
http://www.srh.noaa.gov/images/sju/events/2013/RecordRainfall_July18_2013.pdf
http://www.srh.noaa.gov/images/sju/events/2013/RecordRainfall_July18_2013.pdf
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Figure 4.1-1. Mean annual precipitation for Puerto Rico from 1981 to 2010 
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Table 4.1-2 

Storms and Their Effects on Puerto Rico 

2012, Aug 22-24 Hurricane Isaac left Africa as a strong tropical wave and developed into a tropical 
depression on Aug 21st and into a tropical storm later that day. Its center passed south 
of St. Croix and Puerto Rico on Aug 23rd, causing strong gusty winds that day and the 
day after. The heavy rain occurred once Isaac had moved southwest of Puerto Rico, 
being the outer bands that left accumulations of 2-4 inches island-wide across sectors of 
eastern and southern Puerto Rico. Damage from Isaac was relatively minor. 

2013, July 18 Moisture associated to a strong tropical wave, possibly interacting with orographic or 
downwind effects from the Cayey and Luquillo mountain ranges, as well as the afternoon 
heating on the Island’s land mass, was responsible for the repeated development of convective 
showers over San Juan, resulting in a historic rain event. The National Weather Service weather 
station at the Luis Muñoz Marín (LMM) International Airport registered 9.23 inches of rain, 
breaking the previous record of 8.84 inches which occurred as Hurricane Hugo came onshore 
on September 18, 1989. Unofficially, another record was broken, that of the highest one-hour 
rainfall recorded at the airport, of 2.89 inches (since 1967). Based on the frequency of 24 hour 
precipitation at the LMM International Airport, it is suggested that this event has a 50-year 
recurrence. Due to thick clouds and frequent rain, the airport also set a record for the coolest 
July 18th. Almost 3,500 lightning strikes were recorded within 40 km of the airport.  

 

Media reports informed that all airplane arrivals and departures from the LMM International 
Airport had to be suspended for about three and a half hours. Fifteen flights were affected; 12 
of these had to be diverted to the Aguadilla Airport, delaying the arrival of nearly 800 
passengers to San Juan. In addition, close to 500 homes were partially or totally affected by 
flooding or other rain related damages in San Juan, accounting for $1.5 million estimated losses, 
and 88 people had to take temporary shelter at facilities owned by the municipality. Due to the 
damages reported, the Governor of Puerto Rico issued an executive order declaring a state of 
emergency in the municipalities of San Juan and Carolina, releasing $1,000,000 for emergency 
assistance (OE-2013-055). It was estimated that more than 3 to 5 inches of rain fell across most 
of the area, with a maximum well over 9 inches at and around the airport. 

 2011, Sep 12-13 Tropical Storm Maria was first designated tropical depression on Sep 6th in the far 
eastern Atlantic and a tropical storm the next day. The U.S. Virgin Islands experienced 
breezy to windy conditions for 3 days however didn't cause significant damage. These 
winds occurred most often during rain squalls. The slow movement of Maria, the moist 
"tail" and the mountain terrain across Puerto Rico caused devastating flooding for the 
3rd time in 6 weeks, following Tropical Storm Emily and Hurricane Irene, and after the 
extraordinary rainy summer of 2011. 
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2011, Aug 21-23 Hurricane Irene was a quite large and impressive tropical wave during most of its 
journey across the Atlantic Ocean. Irene made landfall as a tropical storm after midnight 
on Aug 22nd near Punta Santiago, PR, intensifying over land and became a hurricane 
over northern Puerto Rico around 5 am Monday, before exiting into the Atlantic later 
that morning. Irene's most significant impact was the heavy rainfall. The first rainbands 
entered eastern Puerto Rico early on Sunday and persisted through midnight on 
Wednesday, although additional rainfall was received across some of the east 
municipalities through Thursday morning Aug 25th. 

2011, Aug 1-3 Tropical Storm Emily after developing from a broad rotation into a tropical storm, it 
passed near 120 miles south of Ponce during the morning of Aug 3rd. Outer rain bands 
associated with the storm produced numerous showers with strong gusty winds across 
Puerto Rico, being the southeast and southwest sections the most affected areas after 
6-10 inches of rain fell. 

2010, Aug 30-31 Hurricane Earl emerged from the African coast as a tropical disturbance on Aug 22nd. 
Hurricane Earl became a major hurricane as a Category 4 hurricane while it has its 
closest point (about 60 miles) to the northeast of St. Thomas on the 30th. Later that 
night, Earl's center passed 95 miles northeast of San Juan. 

2009, Sep 04-05 Tropical Storm Erika developed from a wave that originally came off the coast of Africa. 
Mostly located in the mid- and upper-levels of the atmosphere, the wave never became 
very organized at the surface to maintain its strength. As a result, Erika was downgraded 
to a tropical depression and remnant low as it passed south of Puerto Rico and the U.S. 
Virgin Islands. 

2009, Aug 17 Tropical Storm Ana was the first Cape Verde storm of the 2009 season. It eventually 
weakened into a depression as it traversed the tropical Atlantic before passing just to 
the south of Puerto Rico and the U.S. Virgin Islands. 

2008, Oct 14-16 Hurricane Omar passed within 1 degree latitude to the south of Puerto Rico and the U.S. 
Virgin islands in a southwest to northeast direction. 

2007, Dec 11-12 Subtropical Storm Olga moved westward along the northern coast of Puerto Rico on 
December 11 and then made landfall along the northern coast of Puerto Rico around 
0700 UTC (3 AM AST). 

2007, Aug 17-18 Hurricane Dean passed to the south of Puerto Rico and the U.S. Virgin Islands from east 
to west. 

2004, Sep 15-16 Tropical Storm Jeanne passed just south of St Croix and then entered southeast Puerto 
Rico near Maunabo and traveled west then north and west again across Puerto Rico and 
exited over the northwest tip of the island near Aguadilla.  

2001, Aug 22-23 Tropical Storm Dean formed from a tropical wave over the Virgin Islands on August 22nd 
and a Hurricane Hunter plane indicated winds near hurricane force later that day. The 
system encountered an unfavorable environment the next day north of Puerto Rico and 
weakened to a tropical wave. Winds to tropical storm force were reported in the U.S. 
Virgin Islands and there was an estimated $2 million in damage due to flooding in Puerto 
Rico. 
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2000, Aug 21-23 Hurricane Debby passed just north of St Thomas and within 1 latitude to the northeast 
of Puerto Rico in an E-SE to W-NW direction. 

1999, Nov 16-18 Hurricane Lenny passed within 1 latitude to the south of Puerto Rico and the U.S. Virgin 
Islands in a W to E direction and then eventually turned E-NE over the northern Leeward 
Islands and into the Atlantic. 

1999, Oct 20-21 Tropical Storm José passed within 1 latitude to the northeast of Puerto Rico and the 
U.S. Virgin Islands in a E-SE to W-NW direction and then turned N-NE once in the 
Atlantic to the north of our local islands. 

1998, Sep 21-22 Hurricane Georges passed over St Croix in the U.S. Virgin Islands and then entered 
Puerto Rico near Humacao and traveled through the interior of the island exiting just 
south of Mayaguez in Cabo Rojo. The hurricane traveled mainly in an E to W direction.  

1997, Sep 5-8 Hurricane Erika passed about 2 latitude northeast of Puerto Rico and the U.S. Virgin 
Islands in a SE to NW direction. 

1996, Sep 9-10 Hurricane Hortense passed over the southwest corner of Puerto Rico in a SE to NW 
direction. 

1996, Jul 8-9 Hurricane Bertha passed just northeast of Puerto Rico and the U.S. Virgin Islands in a SE 
to NW direction. 

1995, Oct 23-24 As Tropical Storm Sebastien passed within 1 latitude southeast of U.S. Virgin Islands it 
weakened to a tropical depression and then dissipated just SE of Puerto Rico as it moved 
in a NE to SW direction. 

1995, Sep 15-16 Hurricane Marilyn passed over St. Thomas in the U.S. Virgin Islands in a SE to NW 
direction. 

1995, Sep 5-6 Hurricane Luis passed just north of U.S. Virgin Islands in a SE to NW direction. 

1993, Aug 16 Tropical Storm Cindy passed almost 2 southwest of Puerto Rico in a SE to NW direction. 

1990, Oct7 Tropical Storm Klaus passed just northwest of northern U.S. Virgin Islands in a E-SE to 
W-NW direction. 

1989, Sep 17-18 Hurricane Hugo passed over St Croix...then Vieques and Culebra and the northeast 
corner of Puerto Rico in a SE to NW direction. 

1989, Aug 3-4 Hurricane Dean passed almost 2 northeast of Puerto Rico in a SE to NW direction. 

1988, Sep 10 Tropical Storm Gilbert turned into Hurricane Gilbert as it passed about 2 latitude south 
of Puerto Rico in a SE to NW direction. 

1987, Sep 22 Hurricane Emily passed almost 2 latitude southwest of Puerto Rico in a SE to NW 
direction. 

1984, Nov 6-7 Tropical Storm Klaus passed just between Puerto Rico and the U.S. Virgin Islands in a SW 
to NE direction. 
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1981, Sep 8 Tropical Storm Gert passed just near St. Croix and then over the northeast corner of 
Puerto Rico in a SE to NW direction. 

1981, Sep 4 Tropical Storm Floyd passed within 1 latitude of northern U.S. Virgin Islands in a SE to 
NW direction. 

1979, Sep 3-4 Tropical Storm Frederic passed over St. Croix and then traveled right along the southern 
coast of Puerto Rico in a E to W direction. 

1979, Aug 30 Hurricane David passed about 1 latitude south of Puerto Rico in a E-SE to W direction. 

1979, Jul 17-18 Tropical Storm Claudette passed over northern U.S. Virgin Islands and weakened to a 
Tropical Depression just as it hit the northeast coast of Puerto Rico. It then traveled right 
along the northern coastline of Puerto Rico in a E to W direction. 

1975, Sep 15 Tropical Depression developed into Tropical Storm Eloise just as it reached within 1 
north of the northeastern tip of Puerto Rico as it passed in a E to W direction. 

1974, Aug 29-30 Tropical Depression developed into Tropical Storm Carmen as it passed about 1 south 
of Puerto Rico in a E to W direction. 

1973, Sep 3-4 Tropical Storm Christine weakened into a tropical depression before passing over the 
northern U.S. Virgin Islands and just northeast of the NE tip of Puerto Rico. It dissipated 
shortly afterwards. 

1967, Sep 9-10 Hurricane Beulah passed within 1 southwest of southwestern corner of Puerto Rico in a 
SE to NW direction. 

1966, Sep 28 Hurricane Inez passed about 1 latitude south of Puerto Rico and St. Croix in a E to W 
direction. 

1966, Aug 26 Hurricane Faith passed about 1 latitude northeast of the Virgin Islands in a E-SE to W-
NW direction. 

1965, Aug 28-29 Tropical Depression turned into Tropical Storm Betsy within 2 latitude E -NE of U.S. 
Virgin Islands in a S to N direction. Shortly afterwards it became Hurricane Betsy. 

1964, Aug 22-23 Hurricane Cleo passed within 2 latitude south of Puerto Rico from a E to W direction. 

1963, Sep 26-27 Hurricane Edith headed due N toward the southwestern tip of Puerto Rico and then 
turned due W just before making land. 

1961, Oct 2-3 Hurricane Frances passed within 1 latitude from the southwestern corner of Puerto 
Rico in a SE to NW direction 

1960, Sep 4-6 Hurricane Donna passed within 1 latitude from St. Thomas in the U.S. Virgin Islands. 

1959, Aug 18-19 Tropical Storm Edith passed within 1 latitude south of Puerto Rico and the U.S. Virgin 
Islands from a E to W direction. 
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1958, Sep 13-14 Tropical Storm Gerda passed about 1 latitude from southwestern corner of Puerto Rico 
in a ESE to WNW direction 

1956, Aug 11-12 Hurricane Betsy (Santa Clara) crossed Puerto Rico in a SE to NW direction. 

1955, Sep 11-12 Tropical storm Hilda passed within 1 latitude north of St. Thomas in the U.S.V.I. in a ESE 
to WNW direction reaching hurricane intensity on the 12th. 

1955, Jan 3 Hurricane Alice passed within 1 latitude southeast of St. Croix in the U.S.V.I. in a ENE to 
WSW direction. 

1954, Aug 30-31 Tropical storm Dolly formed just off the northwestern corner of Puerto Rico and moved 
off in NNW direction. 

1953, Sep 14 Tropical storm Edna passed within 1 latitude northeast of the Virgin Islands in a SE to 
NW direction. 

1950, Aug 23 Tropical storm passed over the southwest corner of Puerto Rico in a ESE to WNW 
direction. 

1949, Sep 2-3 Tropical storm developed between Puerto Rico and the Virgin Islands and moved 
northwest, reaching hurricane intensity and changing course to northward after passing 

20 N latitude on the 3rd day. 

1947, Oct 16-17 Tropical storm passed just northeast of St. Thomas in the U.S.V.I. in a SE to NW 
direction. 

1945, Sep 12-13 Hurricane passed within 2 latitude north of the Virgin Islands and Puerto Rico in a ESE 
to WNW direction. 

1945, Aug 3 Tropical storm passed within 1 latitude of the southwestern corner of Puerto Rico in a 
ESE to WNW direction. 

1944, Jul 12-13 Tropical storm apparently developed just off the northwest corner of Puerto Rico and 
moved northwestward. 

1943, Oct 14 Hurricane passed between Hispaniola and Puerto Rico in a S to N direction. 

1943, Aug 13-14 Tropical storm passed just northeast of St. Thomas in the U.S.V.I. in a ESE to WNW 
direction. 

1942, Nov 4 Tropical storm apparently developed just off southeastern Puerto Rico and crossed the 
northeastern part of the island in a ESE to WNW direction. 

1940, Aug 5 Tropical storm passed just north of St. Thomas in the U.S.V.I. in a ESE to WNW direction. 

1939, Aug 7 Tropical storm apparently developed about 1 latitude northeast of St. Thomas in the 
U.S.V.I. and moved northwestward. 

1938, Aug 8 Tropical storm passed through Virgin Islands and skirted north coast of Puerto Rico in a 
E to W direction. 
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1937, Aug 24-25 Tropical storm passed within 2 latitude northeast of Virgin Islands in a ESE to WNW 
direction. 

1934, Sep 18 Tropical storm passed within 2 latitude northeast of Virgin Islands in a SE to NW 
direction. 

1934, Aug 21-22 Tropical storm passed within 2 latitude south of Puerto Rico in a E to W direction. 

1933, Sep 27-28 Tropical storm passed within 1 latitude south of Puerto Rico in a E to W direction. 

1933, Jul 25-26 Tropical storm passed just northeast of Virgin Islands in a ESE to WNW direction. 

1932, Sep 26-27 Destructive hurricane, known as San Ciprian, passed through Virgin Islands and across 
Puerto Rico in a E to W direction. 

1931, Sep 10-11 Violent hurricane known as San Nicolas, passed through Virgin Islands and skirted north 
coast of Puerto Rico in a E to W direction causing destruction along a strip 10 to 12 miles 
wide. 

1931, Aug 17 Tropical storm crossed Puerto Rico in a SE to NW direction. 

1928, Sep 13 Devastating Hurricane San Felipe II passed through Puerto Rico in a SE to NW direction. 

1916, Jul 12-14 Tropical storm passed through Virgin Islands in a SE to NW direction. 

1915, Aug 10-12 Hurricane skirted south coasts of St. Croix , U.S.V.I. and Puerto Rico in a E to W direction. 

1910, Sep 6-7 Hurricane skirted south coast of Puerto Rico in a E to W direction. 

1910, Aug 24-25 Tropical storm passed off south coast of Puerto Rico in a E to W direction. 

1909, Nov 12-13 Tropical storm passed off northwestern corner of Puerto Rico in a WSW to ENE 
direction. 

1908, Sep 26-27 Tropical storm passed off south coast of Puerto Rico in a E to W direction. 

1908, Sep 9-10 Hurricane passed off north coast of Puerto Rico in a E to W direction. 

1903, Jul 19-20 Tropical storm crossed Puerto Rico in a ESE to WNW direction. 

1901, Oct 8-10 Tropical storm crossed northeastern corner of Puerto Rico in a SE to NW direction. 

1901, Sep 11-13 Tropical storm skirted north coast of Puerto Rico in a SE to NW direction. 

1901, Jul 6-8 Hurricane crossed southwestern Puerto Rico in a SE to NW direction. 

1900, Oct 24-26 Tropical storm crossed southwestern corner of Puerto Rico in a SE to NW direction. 

1900, Aug 30- Sep 1 Tropical storm skirted south coast of Puerto Rico in a E to W direction. 
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1899, Aug 7-8 Disastrous hurricane known as San Ciriaco, crossed Puerto Rico in a ESE to WNW 
direction. 

1898, Sep 21-22 Tropical Storm crossed northeastern Puerto Rico in a ESE to WNW direction. 

1896, Aug 31- Sep 1 Hurricane crossed southwestern corner of Puerto Rico in a SE to NW direction. 

1893, Aug 16-17 Hurricane passed Puerto Rico in a ESE to WNW direction. 

1891, Aug 19-20 Hurricane crossed eastern Puerto Rico in a SE to NW direction. 

1889, Sep 3 A very destructive hurricane in St. Thomas. It passed east of the U.S. Virgin Islands in a 
SE to NW direction. 

1876, Sep 13 A violent hurricane known as San Felipe I. It struck St. Thomas and skirted the south 
coast of Puerto Rico. 

1867, Oct 29 The most violent hurricane in many parts of Puerto Rico, known as San Narcisco. 
Accounts indicate it was a was a storm of small diameter and rapid movement. Also 
affected St. Thomas in the U.S. Virgin Islands where 1,000 lives were lost. 

1852, September Affected Puerto Rico; exact date unknown. 

1851, Aug 18-19 A violent hurricane, known as Santa Elena,(also known as San Agapito) skirted the south 
coast and crossed the southwestern corner of Puerto Rico in a ESE to WNW direction. 

1846, Sep 12-13 Passed by northeastern corner of Puerto Rico in a SE to NW direction. 

1840, Sep 16 Severely affected Puerto Rico. 

1837, Aug 2-3 A violent hurricane, known as Los Angeles, struck St. Thomas and skirted the 
northeastern coast of Puerto Rico in a ESE to WNW direction. 

1837, Jul 31 Severely affected St. Thomas in the U.S. Virgin Islands. 

1835, Aug 13 Crossed Puerto Rico in a ESE to WNW direction. 

1830, Aug 11-12 Severely affected St. Thomas in the U.S. Virgin Islands. 

1827, Aug 28 Affected Virgin Islands severely, especially St. Thomas. 

1827, Aug 18-19 Very destructive hurricane crossed Puerto Rico in a SE to NW direction. 

1825, Jul 26-27 A very violent hurricane, known as Santa Ana, which was very destructive in Puerto Rico. 

1819, Sep 22 Very destructive in Virgin Islands and severe in Puerto Rico. 

1818, Sep 22 Seriously affected Puerto Rico. 

1816 A violent hurricane passed over Puerto Rico; exact date unknown. 
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1814, Jul 22-23 Affected Puerto Rico. 

1813, Jul 23 Affected Puerto Rico. 

1812, Jul 23; Aug 21 Seriously affected Puerto Rico. 

1807, Aug 17-19 Severe hurricane from the east lasted 50 hours in Puerto Rico. 

1804, Sep 21 This great hurricane known as San Mateo II, remained in the memory of Puerto Ricans 
for a very long time. 

1788, Aug 16 Seriously affected Puerto Rico. 

1785, Sep 25 A furious hurricane that passed over Puerto Rico. 

1780, Oct 14 Probably the most devastating hurricane of record up to this date. It is known as "The 
Great Hurricane". Passed over southwestern corner of Puerto Rico in a SE to NW 
direction. 

1772, Aug 28 Affected Puerto Rico. 

1767, Aug 7 Plantations destroyed and livestock drowned in Puerto Rico. 

1751, Aug 18 Affected Puerto Rico. 

1740, August Affected Puerto Rico; exact date unknown. 

1738, Sep 12 Affected Puerto Rico. 

1615, Sep 12 The most severe hurricane to affect Puerto Rico in 40 years. (This suggests that other 
tropical storms may have occurred between 1575 and 1615). 

1575, Sep 21 Severe Hurricane, known as San Mateo I in Puerto Rico. 

1568, Aug 24 Affected Puerto Rico. 

1537, July and 
August 

Three hurricanes within 2 months in Puerto Rico; exact dates unknown. Many slaves and 
cattle drowned. 

1515, July Exact date unknown. Caused death of many Indians in Puerto Rico. 
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4.1.4 Tides 

4.1.4.1 Tidal Station 

The tidal station referenced for the CMP-ERP is the La Puntilla station, number 9755371. It is located 

across the San Juan Bay at the U.S. Coast Guard Station on La Puntilla, latitude 18° 27.5' N, longitude: 

66° 6.9' W, NOAA Chart #25670. Tides have a mean range of 1.10 feet and a diurnal range of 1.58 feet. 

Due to the clogging of the CMP, there is presently little to no tidal exchange between San Juan Bay 

“proper” (located to the west of the western end of the CMP) and San José Lagoon (i.e., Bunch et al. 

2000, Cerco et al. 2003, USACE 2004). 

4.1.4.2 Tidal Datum 

Per NOAA, elevations of tidal datum referred to Mean Lower Low Water (MLLW). Conversions from 

NOAA to NGVD 29 are presented as well.  

Table 4.1-3 
Tidal Datum 

 
Meters 
(NOAA) 

Feet 
(NOAA) 

Feet 
(NGVD 29) 

Highest Observed Water Level (09/21/1998) 0.849 2.785 2.02 

Mean Higher High Water (MHHW) 0.480 1.575 0.80 

Mean High Water (MHW) 0.400 1.312 0.54 

Mean Sea Level (MSL) 0.234 0.768 0.00 

Mean Tide Level (MTL) 0.232 0.761 -0.01 

Mean Low Water (MLW) 0.063 0.207 -0.56 

Mean Lower Low Water (MLLW)  0.000 0.000 -0.77 

Lowest Observed Water Level (12/20/1968) –0.331 –1.085 -1.86 

4.1.5 FEMA Flood Mapping 

The entire CMP-ERP lies within flood zone AE (see Figure 4.1-2). FEMA mapping indicates base flood 

elevations (100-year) along the CMP at 5.9 feet (1.8 meters) MSL. The 100-year floodplain extends 

up to 1,100 feet south and up to 1,800 feet north from the channel. These base flood levels are 

influenced by the storm surges at San José Lagoon and San Juan Bay (USDHS, 2009). 
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Figure 4.1-2. Flood Insurance Rate Map 
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4.1.6 Site Topography and Water Bodies 

The SJBE discharges into the Atlantic Ocean through the San Juan Bay (and Condado Lagoon) and 

through Boca de Cangrejos. 

The CMP connects San Juan Bay and San José Lagoon across a 3.75-mile channel that varies in width 

from 55 meters west of Ponce de León Avenue to approximately 6 meters, and smaller, along the 

eastern portion of the channel. San José Lagoon receives runoff from two major urbanized water-

courses; Quebrada Juan Méndez and Quebrada San Antón. 

Suárez Canal, located southeast of Luis Muñoz Marín International Airport, connects the San José 

Lagoon and La Torrecilla Lagoon with a 2.3-mile channel that receives runoff from part of the airport 

and Urbanización Los Angeles. La Torrecilla Lagoon, located east of the airport, discharges into the 

Atlantic Ocean through Boca de Cangrejos and receives runoff from the urban watershed of Quebrada 

Blasina (Channel Blasina). La Torrecilla Lagoon actually connects to Piñones Lagoon through Channel 

Blasina, via Channel Piñones, which is located 850 meters upstream of Blasina’s mouth at La 

Torrecilla Lagoon. 

Maximum elevations along the channel’s northern watershed are approximately 100 feet MSL, and 

street slopes are approximately of 4 percent. Elevations along the communities located south of the 

channel are gentler, with maximum elevations of approximately 33 feet MSL and street slopes 

averaging 1 percent. 

4.2 HYDRAULIC AND HYDROLOGIC STUDIES 

The purpose of the hydrologic and hydraulic study is to describe the project’s pre and post con-

struction flood potential. The work included a review of existing studies and confirming the drainage 

area and rainfall data. Since the project includes the potential closure of the channel during 

construction to control the dispersion of contaminants turbid water, the study compares flooding in 

a closed versus open channel. Each of the proposed channel sections flood potential, with and without 

storm surge was evaluated. Lastly, interior drainage flows were calculated to determine stormwater 

management needs and the required sizing of culverts for stormwater conveyance from the 

community into the Project Channel. 

4.2.1 Prior Hydraulic and Hydrology Studies 

Prior studies contributing to the hydrologic and hydraulic analysis for the CMP-ERP included the 

following: 
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 FEMA Mapping: According to FEMA mapping, the base flood elevation (100-year) along the 

CMP is 5.9 MSL. The 100-year floodplain extends up to 1,150 feet south and up to 1,899 feet 

north from the channel. 

 CMA Architects & Engineers LLP, “Hydrologic-Hydraulic Study, Caño Martín Peña Rehabilitation 

CMP-ERP, Puerto Rico Highway and Transportation Authority Dredging of Caño Martín Peña, 

San Juan, Puerto Rico,” February 2003. The study determined peak discharges for all 

watersheds tributary to the SJBE system, and flood levels along CMP for existing conditions 

and for three channel geometry alternatives.  

 CMA Architects & Engineers LLP and UNIPRO Architects, Engineers and Planners, “Estudio de 

Instalaciones de Alcantarillado Pluvial” (Study of Stormwater Sewer Installations) for the 

Puerto Rico Highway and Transportation Authority in February 2003. The study identifies 

existing drainage areas and stormwater infrastructure, and documents the extent of the 

existing flooding issues through meetings with the community. 

4.2.2 Scope and Purpose of CMP-ERP Hydrologic and Hydraulic 
Study 

This document presents the hydrologic-hydraulic analysis of the CMP as prepared by Gregory Morris 

Engineering, P.S.C. The study was undertaken to determine: 

1. Drainage area and 2-, 5-, 10-, 25-, 50-, 100-year peak discharges for the watersheds tributary 

to the San Juan Bay Estuary System using recent rainfall data published by the National 

Oceanic and Atmospheric Administration (NOAA); 

2. The 2-, 5-, 10-, 25-, 50-, 100-year flood levels along the CMP under an Existing and “Plugged” 

Condition: closing the channel at the Ponce de León Avenue to minimize the dispersion of 

contaminants while the dredging is under way); 

3. The 2-, 5-, 10-, 25-, 50-, 100-year flood levels along CMP under Proposed Widths of 75-, 100- 

and 125-foot Conditions, with and without storm surge; 

4. Interior drainage for 10- and 25-year events, and hydraulic design parameters for structures 

required to convey interior drainage into the restored CMP; and 

5. Runoff volumes directly entering the CMP, and sizing of detention areas intended for 

stormwater quality enhancement. 
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4.2.3 San Juan Bay Estuary Hydrologic Analysis 

4.2.3.1 Study Approach and Methodology 

The hydrologic analysis was performed using the USACE-approved Interconnected Channel and 

Pond Routing Model (adICPR) unsteady flow hydrologic-hydraulic modeling system (Streamline 

Technologies v3.0, Winter Park, Florida). Hydrographs were calculated by the Natural Resources 

Conservation Service’s (NRCS) Unit Hydrograph (UH) methodology with a peaking factor of 484. The 

analysis was performed for the 2-, 5-, 10-, 25-, 50- and 100-year events.  

4.2.3.2 Watershed Delimitation 

Watersheds were delimited using USGS topographic mapping and verified through field visit. The 

watershed tributary to the San Juan Bay Estuary System was divided into a total of ten sub-basins: 

six for the area that drains into CMP east of Ponce de León Avenue, and four for the system’s 

remaining major drainage areas, as seen in Figure 4.2-1 and 4.2-2, respectively. 

The watershed tributary to Piñones Lagoon consists mainly of the area east of the lagoon, which 

corresponds to the western portion of the Río Grande de Loíza floodplain. The area that drains into 

La Torrecilla Lagoon corresponds mainly to Quebrada Blasina and the eastern portion of the airport. 

The watershed tributary to San José Lagoon covers areas of San Juan and Carolina. The area that 

drains into CMP west of Ponce de León Avenue consists mainly of Hato Rey. 

The area draining into CMP, east of Ponce de León Avenue, consists of Barrio Obrero, Barrio Obrero 

Marina, Buena Vista Santurce, Cantera, Parada 27, Las Monjas, Buena Vista Hato Rey, and Israel y 

Bitumul. The existing storm sewer drainage systems in most of these communities are combined with 

the sanitary sewer (Figure 4.2-3). Figure 4.2-4 illustrates the physical location of the adICPR nodes. 
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Figure 4.2-1. Major San Juan Bay Estuary System Watershed Limits 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering 

 4-17 

 

Figure 4.2-2. Watershed Limits for areas draining into CMP east of Ponce de León Avenue 
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Figure 4.2-3. Existing Storm Sewers North of CMP 
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Figure 4.2-4. Physical Location of the adICPR Nodes 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 4-20 

4.2.3.3 Time of Concentration 

The time of concentration (tc) is the time required for a drop of water falling on the most distant 

point of the watershed to influence discharge at the watershed exit. The time of concentration was 

calculated using Soil Conservation method (TR-55). For sheet flow calculation the following equation 

was used: 
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007.0
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where: 

  tc = time of concentration (hours) 

  n = Manning’s roughness coefficient 

  L = flow length (ft) 

  P2 = 2-year, 24-hour rainfall (4.01 in) 

  S = slope of hydraulic grade line (land slope, ft/ft) 

For shallow concentrated flow calculation the following equation was used: 
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where: 

  tc = time of concentration (minutes) 

  L = flow length (ft) 

  V = average velocity of flow (ft/s) 

For channel flow, Manning’s equation was used to calculate velocity: 
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where: 

  V = channel velocity (ft/s) 

  R = channel hydraulic radius (ft) 

  S = channel slope 

  n = Manning’s roughness coefficient 

The travel time along the channel was calculated with the following equation: 

V

L
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where: 

  tc = time of concentration (minutes) 

  L = channel length (ft) 

  V = average velocity of flow (ft/s) 
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4.2.3.4 Soil Types and Curve Number 

Curve Number represents the runoff potential within a watershed and is estimated based on soil type 

(hydrologic soil group), land use and Antecedent Moisture Condition (AMC). In this study an AMC-II 

was used. The watershed tributary to the San Juan Bay Estuary System is almost fully urbanized, 

except for the area that drains into Piñones Lagoon. A Curve Number of 98 was used for urbanized 

areas, and a Weighted Curve Number was calculated for watershed “Piñones Lagoon.” Soil types 

within the watersheds were obtained from Soil Survey Geographic Database (SSURGO), which 

contains the most detailed level of soil mapping performed by the Natural Resources Conservation 

Service (NRCS).  

Table 4.2-1 and 4.2-2 show the hydrologic parameters for the major watersheds tributary to the San 

Juan Bay Estuary System, and for the watersheds that drain into CMP east of Ponce de León Avenue, 

respectively. 

Table 4.2-1 
Hydrologic Parameters of San Juan Bay Estuary System Watersheds 

Watershed Area (km2) Time of Concentration (min) CN 

Piñones Lagoon 31.8 401.6 89 

La Torrecilla Lagoon 36.3 213.7 98 

San José Lagoon 45.0 148.3 98 

CMP West 7.3 54.7 98 

Table 4.2-2 
Hydrologic Parameters of Watersheds that drain into CMP east of Ponce de León Avenue 

Watershed Area (km2) Time of Concentration (min) CN 

CMP 1 0.91 27.0 98 

CMP 2 0.83 15.8 98 

CMP 3 0.33 10.0 98 

CMP 4 0.46 45.1 98 

CMP 5 0.38 62.8 98 

CMP 6 0.24 13.3 98 
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4.2.3.5 Rainfall Depths 

Hyetographs were constructed for the drainage areas using the 100-year rainfall depths as reported 

in NOAA Atlas 14 published October 26, 2006. This publication updates and replaces similar data 

contained in Technical Paper-42 (1961).  

Table 4.2-3 presents 100-year rainfall duration and depths used to construct the dimensionless 

hyetograph. Table 4.2-4 shows the 24-hour rainfall depths for the 2-, 5-, 25-, and 50-year events. 

Table 4.2-3 
100-year Rainfall Durations and Depths; NOAA Atlas 

Duration (hrs) 
Rainfall Depth 

inches centimeters 

0.5 1.96 4.98 

1 2.91 7.39 

2 4.08 10.36 

3 4.71 11.96 

6 6.60 16.76 

12 9.01 22.89 

24 11.43 29.03 

Table 4.2-4 
24-hour, 2-, 5-, 25-, 50-year Rainfall Depths; NOAA Atlas 

Return Interval (years) 
Rainfall Depth 

inches centimeters 

2 4.01 10.19 

5 5.83 14.81 

10 7.11 18.06 

25 8.79 22.33 

50 10.10 25.65 
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4.2.3.6 Results of Hydrologic Analysis 

Table 4.2-5 shows the peak discharge for the major watersheds tributary to the SJBE system. Table 

4.2-6 shows the peak discharge for the watersheds that drain into CMP east of Ponce de León Avenue.  

Table 4.2-5 
Peak Discharges of Major San Juan Bay Estuary System Watersheds 

Watershed 
Peak Discharge (m3/s) 

2-year 5-year 10-year 25-year 50-year 100-year 

Piñones Lagoon 62 99 125 159 185 212 

La Torrecilla 127 186 227 281 323 365 

San José Lagoon 193 283 345 427 491 556 

CMP West 54 80 97 120 138 156 

Table 4.2-6 
Peak Discharges of CMP Watersheds east of Ponce de León Avenue 

Watershed 
Peak Discharge (m3/s) 

2-year 5-year 10-year 25-year 50-year 100-year 

CMP 1 9.7 14.2 17.3 21.4 24.6 27.8 

CMP 2 10.9 16.0 19.5 24.1 27.7 31.4 

CMP 3 4.9 7.2 8.7 10.8 12.4 14.1 

CMP 4 3.8 5.5 6.7 8.3 9.6 10.8 

CMP 5 2.6 3.8 4.7 5.8 6.7 7.6 

CMP 6 3.3 4.9 6.0 7.4 8.5 9.6 

4.2.3.7 Comparison to Previous Study 

Table 4.2-7 compares peak discharges with previous hydrology (CMA, 2003), which used TP-42 

rainfall data and a Type-II rainfall distribution. Our analysis uses a local rainfall distribution based 

on NOAA Atlas-14 rainfall depths. 

Variations between the two studies correspond mainly to differences in time of concentration and 

rainfall data and rainfall distribution. The GME (2011) study utilized the most current data. 

Hydrology performed with up-to-date rainfall data provided a more accurate result than hydrology 

performed with outdated rainfall data.  
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Table 4.2-7 
Comparison to Previous Hydrology 

Watershed Storm Event CMA (2003) GME (2011) 

Piñones Lagoon 

2-year 19 62 

5-year 24 99 

10-year 28 125 

25-year 33 159 

50-year 37 185 

100-year 42 212 

La Torrecilla 

2-year 155 127 

5-year 187 186 

10-year 219 227 

25-year 251 281 

50-year 282 323 

100-year 314 365 

San José Lagoon 

2-year 257 193 

5-year 309 283 

10-year 362 345 

25-year 399 428 

50-year 466 491 

100-year 518 556 

CMP East and West* 

2-year 150 89 

5-year 180 131 

10-year 211 160 

25-year 241 198 

50-year 271 228 

100-year 301 258 

*Compares CMA’s watershed “CMP East and West” with the sum of basins “CMP West” and basins “CMP 1 through 6.” 

4.2.4 Hydraulic Analysis of Caño Martín Peña 

4.2.4.1 Study Approach and Methodology 

The hydraulic analysis of the CMP was performed using the USACE-approved Interconnected 

Channel and Pond Routing Model (adICPR) unsteady flow hydrologic-hydraulic modeling system 

(Streamline Technologies v3.0, Winter Park, Florida). The adICPR model dynamically routes 

stormwater through open channels, closed conduits and detention ponds. The program’s solution 

algorithm allows it to simulate a variety of complex conveyance systems. Each node in adICPR 

represents a control volume. Change in storage for each node is calculated based on the difference 
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between inflows and outflows at each time step during the simulation period. The change in storage 

is used to determine elevations at each node at the end of each time step. Flow through each link is 

calculated from the known elevations at each end of the link and the hydraulic properties of the link. 

The analysis was performed to determine the effects on flood levels of closing the CMP channel at the 

Ponce de León Avenue bridge to minimize the dispersion of contaminants (closing of area towards 

the western half of the channel while the dredging is under way) for the existing channel geometry. 

The hydraulic model covers a total reach of approximately 11,500 feet, from the Ponce de León 

Avenue to San José Lagoon, and it was prepared for the 2-, 5-, 10-, 25-, 50-, and 100-year events. 

4.2.4.2 Models Prepared for the Hydraulic Analysis 

The CMP was modeled as “closed” at the eastern face of the Ponce de León Avenue bridge. This 

condition basically forces runoff that enters CMP to flow east towards San José Lagoon. Model node 

locations were selected to best represent the hydraulic characteristics of the study reach. Figure 4.2-

7 shows the physical location of the adICPR model nodes on recent aerial photography. Node “San 

Juan Bay” represents the portion of CMP, west of Ponce de León Avenue, which is directly influenced 

by the water level at San Juan Bay. Node “SJ Lagoon” represents the water level at the San José Lagoon. 

The following models were prepared for the analysis of CMP: 

1. Existing Conditions without Storm Surge. Models current hydraulic conditions along CMP, 

without storm surge at either San Juan Bay or San José Lagoon. 

2. “Plugged” Conditions without Storm Surge. This model shuts off flow across the Ponce de 

León Avenue bridge, and it was run without storm surge at San José Lagoon. A water surface 

elevation of 0 foot MSL was used at San José Lagoon. 

3. Existing Conditions with Storm Surge. This model simulates current hydraulic conditions 

in CMP, with a storm surge elevation of 5.9 feet MSL at San José Lagoon as published by FEMA 

in its FEMA FIRM panel 370J.  

4. “Plugged” Conditions with Storm Surge. This model shuts off flow across the Ponce de León 

Avenue Bridge, and it was run with a storm surge elevation of 5.9 feet MSL at San José Lagoon 

as published by FEMA in its FEMA FIRM panel 370J. 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 4-26 

4.2.4.3 Hydraulic Modeling Coefficients (Manning’s n-value) 

Manning’s n-values were estimated based on field observations, recent photography, and checked 

with reference to Barnes (1967) and Chow (1959). The n-values were selected based on channel 

form, bed material and vegetation. Table 4.2-8 shows the coefficients used in hydraulic modeling. 

Table 4.2-8 
Hydraulic Coefficients Used in Modeling 

Parameter Value 

MANNING’S N-VALUE  

Main Channel 0.04 

Overbanks 0.08 

COEFFICIENT OF EXPANSION  

Gradual Transition 0.1 

Abrupt Transition 0.3 

COEFFICIENT OF CONTRACTION  

Gradual Transition  0.3 

Abrupt Transition  0.5 

4.2.4.4 Results of CMP Hydraulic Analysis 

Tables 4.2-9 through 4.2-14 compare water surface elevations at CMP under Existing and Plugged 

Conditions, with and without storm surge, for the 2-, 5-, 10-, 25-, 50- and 100-year events, 

respectively. Water levels along the CMP are directly influenced by the storm surge at San Juan Bay 

and San José Lagoon, for all of the analyzed return intervals. 

Storms lower than 25-years in return interval, with storm surge, were virtually the same for the 

existing and plugged condition with a maximum difference in water level of 0.07 meter less for the 

plugged condition. Storms with return periods of 25 years or greater with storm surge experienced 

a maximum increase of 0.5 foot (0.15 meter). The plugged condition had slightly higher surface 

elevations, in some of the scenarios, by 0.03 to 0.36 foot (0.01 to 0.11 meter). 
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Table 4.2-9 
2-year Water Surface Elevations at CMP 

ICPR Node 

Water Surface Elevation (m-MSL) 

without storm surge with storm surge 

Existing 
Condition 

Plugged 
Conditions 

Diff 
Existing 

Condition 
Plugged 

Conditions 
Diff 

East PDL 
Ave 

0.30 0.52 0.22 1.93 1.86 -0.07 

Mid West 0.30 0.52 0.22 1.92 1.86 -0.06 

West 
Barbosa 

0.40 0.50 0.10 1.84 1.84 0.00 

East 
Barbosa 

0.50 0.43 -0.07 1.82 1.82 0.00 

West SJ 
Lagoon 

0.40 0.50 0.10 1.81 1.81 0.00 

SJ Lagoon 0.00 0.00 0.00 1.80 1.80 0.00 

Table 4.2-10 
5-year Water Surface Elevations at CMP 

ICPR Node 

Water Surface Elevation (m-MSL) 

without storm surge with storm surge 

Existing 
Condition 

Plugged 
Conditions 

Diff 
Existing 

Condition 
Plugged 

Conditions 
Diff 

East PDL 
Ave 

0.30 0.72 0.42 1.93 1.91 -0.02 

Mid West 0.30 0.72 0.42 1.92 1.90 -0.02 

West 
Barbosa 

0.43 0.59 0.16 1.85 1.86 0.01 

East 
Barbosa 

0.50 0.53 0.03 1.83 1.84 0.01 

West SJ 
Lagoon 

0.50 0.50 0.00 1.82 1.82 0.00 

SJ Lagoon 0.00 0.00 0.00 1.80 1.80 0.00 
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Table 4.2-11 
10-year Water Surface Elevations at CMP 

ICPR Node 

Water Surface Elevation (m-MSL) 

without storm surge with storm surge 

Existing 
Condition 

Plugged 
Conditions 

Diff 
Existing 

Condition 
Plugged 

Conditions 
Diff 

East PDL 
Ave 

0.30 0.85 0.55 1.93 1.94 0.01 

Mid West 0.31 0.85 0.54 1.92 1.94 0.02 

West 
Barbosa 

0.51 0.69 0.18 1.86 1.88 0.02 

East 
Barbosa 

0.50 0.62 0.12 1.84 1.85 0.01 

West SJ 
Lagoon 

0.50 0.50 0.00 1.82 1.82 0.00 

SJ Lagoon 0.00 0.00 0.00 1.80 1.80 0.00 

 

Table 4.2-12 
25-year Water Surface Elevations at CMP 

ICPR Node 

Water Surface Elevation (m-MSL) 

without storm surge with storm surge 

Existing 
Condition 

Plugged 
Conditions 

Diff 
Existing 

Condition 
Plugged 

Conditions 
Diff 

East PDL 
Ave 

0.30 1.00 0.70 1.93 1.99 0.06 

Mid West 0.39 1.00 0.61 1.92 1.99 0.07 

West 
Barbosa 

0.60 0.82 0.22 1.88 1.91 0.03 

East 
Barbosa 

0.54 0.73 0.19 1.85 1.88 0.03 

West SJ 
Lagoon 

0.50 0.50 0.00 1.83 1.83 0.00 

SJ Lagoon 0.00 0.00 0.00 1.80 1.80 0.00 
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Table 4.2-13 
50-year Water Surface Elevations at CMP 

ICPR Node 

Water Surface Elevation (m-MSL) 

without storm surge with storm surge 

Existing 
Condition 

Plugged 
Conditions 

Diff 
Existing 

Condition 
Plugged 

Conditions 
Diff 

East PDL 
Ave 

0.34 1.10 0.76 1.93 2.03 0.10 

Mid West 0.45 1.10 0.65 1.92 2.03 0.11 

West 
Barbosa 

0.67 0.90 0.23 1.89 1.94 0.05 

East 
Barbosa 

0.61 0.81 0.20 1.86 1.90 0.04 

West SJ 
Lagoon 

0.50 0.51 0.01 1.83 1.94 0.11 

SJ Lagoon 0.00 0.00 0.00 1.80 1.80 0.00 

 

Table 4.2-14 
100-year Water Surface Elevations at CMP 

ICPR Node 

Water Surface Elevation (m-MSL) 

without storm surge with storm surge 

Existing 
Condition 

Plugged 
Conditions 

Diff 
Existing 

Condition 
Plugged 

Conditions 
Diff 

East PDL 
Ave 

0.39 1.20 0.81 1.93 2.07 0.14 

Mid West 0.51 1.20 0.69 1.92 2.07 0.15 

West 
Barbosa 

0.74 0.98 0.24 1.91 1.96 0.05 

East 
Barbosa 

0.67 0.89 0.22 1.87 1.92 0.05 

West SJ 
Lagoon 

0.50 0.58 0.08 1.84 1.85 0.01 

SJ Lagoon 0.00 0.00 0.00 1.80 1.80 0.00 
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Figure 4.2-5 compares the Existing Condition (with storm surge) 100-year water surface profile with 

FEMA base flood elevations. The Existing Condition Model provides flood levels similar to those 

reported in FEMA’s FIRM, which also represents flooding conditions with storm surge. The maximum 

increase in water surface elevation between Existing and “Plugged” Conditions, with storm surge, is 

0.5 foot (0.15 meter). This increase occurs approximately 2,300 feet east of Ponce de León. 

 
Figure 4.2-5. Comparison of FEMA, Existing and Plugged Condition 

Model (with storm surge) 100-year water surface profile 

Storm events without storm surge are the ones most affected by the blocking of flow at Ponce de León 

Avenue, particularly in areas closer to the bridge. For the 100-year event without storm surge, water 

surface increases under “Plugged” Conditions at the eastern face of Ponce de León a maximum of 

0.81 meter. 

4.2.5 Results of Proposed Condition Model 

The proposed condition is the three project channel alternatives, the 10-x-75, 10-x-100, and the 10-x-

125-foot channels. Tables 4.2-15 through 4.2-20 show the Proposed Condition water surface 

elevations, with and without storm surge. Storm surge elevations controls water levels along CMP 

under proposed conditions, for all return interval rainfall events. The maximum difference in water 

levels between the three proposed channel alternatives is 0.07 foot (0.02 meter), with or without 

storm surge. During rainfall events without storm surge, the decrease in water levels is due to the 

reestablishment of the direct connection between water levels at CMP and water levels at San Juan 

Bay and San José Lagoon, which will allow standing water levels at CMP to be lower at the beginning 

of the storm event. 
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Table 4.2-15 
2-year Water Surface Elevations (m-MSL) for Proposed Widths of 75, 100, and 125 Feet 

 Without storm surge With storm surge 

ICPR Node Existing 75 ft 100 ft 125 ft Existing 75 ft 100 ft 125 ft 

East PDL Ave 0.30 0.02 0.02 0.02 1.93 1.91 1.90 1.89 

Mid West 0.30 0.03 0.02 0.02 1.92 1.90 1.88 1.88 

West Barbosa 0.40 0.03 0.02 0.02 1.84 1.86 1.86 1.86 

East Barbosa 0.50 0.02 0.01 0.01 1.82 1.84 1.83 1.83 

West SJ Lagoon 0.50 0.02 0.01 0.01 1.81 1.82 1.81 1.81 

SJ Lagoon 0.00 0.00 0.00 0.00 1.80 1.80 1.80 1.80 

 

Table 4.2-16 
5-year Water Surface Elevations (m-MSL) for Proposed Widths of 75, 100, and 125 Feet 

 Without storm surge With storm surge 

ICPR Node Existing 75 ft 100 ft 125 ft Existing 75 ft 100 ft 125 ft 

East PDL Ave 0.30 0.03 0.03 0.03 1.93 1.91 1.90 1.89 

Mid West 0.30 0.05 0.04 0.03 1.92 1.90 1.88 1.88 

West Barbosa 0.43 0.05 0.04 0.03 1.85 1.86 1.86 1.86 

East Barbosa 0.50 0.04 0.02 0.02 1.83 1.84 1.83 1.83 

West SJ Lagoon 0.50 0.03 0.02 0.01 1.82 1.82 1.81 1.81 

SJ Lagoon 0.00 0.00 0.00 0.00 1.80 1.80 1.80 1.80 

 

Table 4.2-17 
10-year Water Surface Elevations (m-MSL) for Proposed Widths of 75, 100, and 125 Feet 

 Without storm surge With storm surge 

ICPR Node Existing 75 ft 100 ft 125 ft Existing 75 ft 100 ft 125 ft 

East PDL Ave 0.30 0.04 0.04 0.04 1.93 1.91 1.90 1.89 

Mid West 0.31 0.07 0.05 0.04 1.92 1.90 1.88 1.88 

West Barbosa 0.51 0.07 0.05 0.04 1.86 1.86 1.86 1.86 

East Barbosa 0.50 0.06 0.03 0.02 1.84 1.84 1.83 1.83 

West SJ Lagoon 0.50 0.04 0.02 0.02 1.82 1.82 1.81 1.81 

SJ Lagoon 0.00 0.00 0.00 0.00 1.80 1.80 1.80 1.80 
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Table 4.2-18 
25-year Water Surface Elevations (m-MSL) for Proposed Widths of 75, 100, and 125 Feet 

 Without storm surge With storm surge 

ICPR Node Existing 75 ft 100 ft 125 ft Existing 75 ft 100 ft 125 ft 

East PDL Ave 0.30 0.05 0.05 0.05 1.93 1.91 1.90 1.89 

Mid West 0.39 0.10 0.07 0.06 1.92 1.90 1.88 1.88 

West Barbosa 0.60 0.10 0.07 0.06 1.88 1.86 1.86 1.86 

East Barbosa 0.54 0.08 0.05 0.03 1.85 1.84 1.83 1.83 

West SJ Lagoon 0.50 0.06 0.04 0.02 1.83 1.82 1.81 1.81 

SJ Lagoon 0.00 0.00 0.00 0.00 1.80 1.80 1.80 1.80 

 

Table 4.2-19 
50-year Water Surface Elevations (m-MSL) for Proposed Widths of 75, 100, and 125 Feet 

 Without storm surge With storm surge 

ICPR Node Existing 75 ft 100 ft 125 ft Existing 75 ft 100 ft 125 ft 

East PDL Ave 0.34 0.06 0.06 0.06 1.93 1.91 1.90 1.89 

Mid West 0.45 0.12 0.09 0.07 1.92 1.90 1.88 1.88 

West Barbosa 0.67 0.12 0.09 0.07 1.89 1.86 1.86 1.86 

East Barbosa 0.61 0.10 0.06 0.04 1.86 1.84 1.83 1.83 

West SJ Lagoon 0.50 0.08 0.05 0.03 1.83 1.82 1.82 1.81 

SJ Lagoon 0.00 0.00 0.00 0.00 1.80 1.80 1.80 1.80 

 

Table 4.2-20 
100-year Water Surface Elevations (m-MSL) for Proposed Widths of 75, 100, and 125 Feet 

 Without storm surge With storm surge 

ICPR Node Existing 75 ft 100 ft 125 ft Existing 75 ft 100 ft 125 ft 

East PDL Ave 0.39 0.07 0.07 0.06 1.93 1.91 1.90 1.89 

Mid West 0.51 0.14 0.10 0.08 1.92 1.90 1.88 1.88 

West Barbosa 0.74 0.15 0.10 0.08 1.92 1.86 1.86 1.86 

East Barbosa 0.67 0.12 0.07 0.05 1.87 1.84 1.83 1.83 

West SJ Lagoon 0.50 0.09 0.06 0.04 1.84 1.83 1.82 1.81 

SJ Lagoon 0.00 0.00 0.00 0.00 1.80 1.80 1.80 1.80 
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4.2.6 Interior Drainage Analysis 

4.2.6.1 Study Approach and Methodology 

The purpose of this analysis is to identify the impacts caused by the proposed restoration on the 

existing storm sewer and provide hydraulic design recommendations.  

The Puerto Rico Planning Board’s “Normas de Diseño de Alcantarillado Pluvial, 1975” requires that 

minor storm sewer systems for residential areas less than 150 acres be designed for the 10-year 

event, and that the system’s slopes shall not produce flow velocities lower than 2 ft/s and higher than 

40 ft/s. The existing storm sewer system was designed more than 35 years ago, and most likely does 

not comply with current regulations and requirements. In addition, the storm sewer’s hydraulic 

capacity has been compromised by an unknown amount of sanitary sewage that enters the combined 

system. The current hydraulic capacity of the combined system was not determined in this study.  

As part of ENLACE’s implementation of the district’s integrated development plan, sanitary and 

storm sewers will be separated into independent systems. Even though this analysis does not include 

the design of the proposed storm and sewer systems, it does provide hydraulic design 

recommendations for the conveyance structure required immediately upstream of CMP to convey 

street runoff under the proposed boardwalk and into the CMP. 

Culvert analysis was performed using the Federal Highway Administration’s (FHWA) HY-8 (v 7.2) 

program. Culverts capacity was determined for free-outfall conditions and a minimum 3 percent 

slope.  

4.2.6.2 Current Flooding Issues 

Existing flooding issues have been documented in the past through meeting with the community 

organized by the Puerto Rico Highway and Transportation Authority (PRHTA) in 2003. The following 

is a summary of current flooding issues. 

Residents of Barrio Obrero have indicated that frequent flooding occurs at the storm sewer inlets 

located along Avenida Rexach. These inlets are easily clogged by garbage carried by runoff from 

streets north of the avenue, even during small rainfall events. Residents have also indicated that 

overflow of the sanitary sewer system occurs along Calle 15, Calle 11, Calle 5, Calle Lippit and Avenida 

Rexach. Major flooding issues were reported by residents along Calle San Ciprian and Calle Dolores. 

Residents of Marina indicate that some areas lack sanitary sewers, and that the storm sewer is 

clogged. They also indicate that the low lying areas adjacent to the CMP are most affected during 

storm events. Buena Vista Santurce drains into the CMP via pumping from the Barrio Obrero Pump 

Station. 
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Las Monjas residents have indicated that the storm sewer system is currently clogged and poorly 

maintained. The storm sewer outlets at the CMP are clogged by growing vegetation. In Buena Vista 

Hato Rey residents state that overflow of sanitary sewer occurs at Calle C and Calle 3. 

There are areas in the vicinity of the CMP-ERP with existing ground elevations too low to drain into 

the proposed channel. These are areas with elevations near mean low water and are likely to be 

wetlands now and if outside of the proposed channel improvements and their drainage is not 

currently collected at pump stations, will continue to be wetlands after construction. The draining of 

these areas is not part of the CMP-ERP. Construction of the Project Channel would not impede the 

flow of runoff from the community, and the proposed channel would affect more positive flow of 

stormwater away from the area. 

4.2.6.3 Impact on Existing Storm Sewer Infrastructure 

The existing drainage system north of the channel is shown in Figure 4.2-9. The area west of Calle 

William drains into the CMP by gravity (areas identified as “Barrio Obrero Oeste” and “Buena Vista 

Santurce Oeste”), while the area east of Calle William is pumped into CMP by the Barrio Obrero Pump 

Station (area identified as “Buena Vista Santurce Este”). The hydraulic analysis was performed only 

for the area that drains into the CMP by gravity. 

Figure 4.2-6 shows the portion of existing storm sewer that would be impacted with the restoration 

of the CMP. 

4.2.6.4 Interior Drainage Areas 

The analyzed drainage areas were selected based on topography, as seen in figures 4.2-7 and 4.2-8, 

to determine the runoff which drains superficially along the streets that run perpendicular to CMP. 

Existing storm inlets along Borinquen Avenue, Avenue A, and Rexach Avenue are frequently clogged 

with sediment and solid waste, and runoff that fails to enter these inlets continues south along the 

streets until it reaches the CMP. Peak discharges were determined for the 10- and 25-year events. 

Peak discharges were determined with the Rational Method, which is based on the following 

equation: 

AICQ **  

where: 

 Q = peak discharge (ft3/s) 

  C = runoff coefficient 

  I = rainfall intensity (in/hr) 

  A = drainage area (acres) 
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Figure 4.2-6. Portion of Existing Storm Sewer Affected by CMP Restoration 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 4-36 

 

Figure 4.2-7. Drainage Areas North of CMP used in interior drainage analysis 
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Figure 4.2-8. Drainage Areas south of CMP used in interior drainage analysis 
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Figure 4.2-9. Study Reach Location 
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Use of the Rational Method is valid for drainage areas smaller than 150 acres. The value of rainfall 

intensity was obtained from “Precipitation-Frequency Atlas of United States, NOAA Atlas 14” (see 

Appendix A). The runoff coefficient parameter for all basins (0.65) was obtained from “Normas de 

Diseño para Sistemas de Alcantarillado Pluvial.” Table 4.2-21 shows the results of the interior 

drainage hydrology. 

Table 4.2-21 
Results of Interior Drainage Hydrology 

Sub-Basin Area (acres) TC (min) I10 (in/hr) I25 (in/hr) Q10 (m3/s) Q25 (m3/s) 

2 11.54 15.7 4.02 4.45 0.85 0.95 

3 9.03 13.6 4.26 4.72 0.71 0.78 

4 4.67 11.3 4.60 5.09 0.40 0.44 

5 8.35 11.9 4.50 4.99 0.69 0.77 

6 9.00 10.2 4.80 5.31 0.79 0.88 

7 4.49 8.8 5.10 5.64 0.42 0.47 

8 18.79 14.2 4.19 4.64 1.45 1.60 

9 10.53 14.2 4.19 4.64 0.81 0.90 

10 9.96 16.7 3.92 4.34 0.72 0.80 

11 17.01 19.6 3.67 4.06 1.15 1.27 

12 7.27 19.8 3.65 4.04 0.49 0.54 

13 7.61 17.1 3.88 4.30 0.54 0.60 

14 10.15 16.3 3.96 4.38 0.74 0.82 

15 8.60 16.0 3.99 4.41 0.63 0.70 

16 15.69 16.9 3.90 4.32 1.13 1.25 

17 11.37 16.5 3.94 4.36 0.82 0.91 

18 4.70 8.1 5.27 5.84 0.46 0.51 

19 18.85 13.7 4.25 4.71 1.47 1.63 

20 5.40 10.4 4.76 5.27 0.47 0.52 

21 5.50 7.2 5.53 6.13 0.56 0.62 

22 6.63 11.4 4.58 5.07 0.56 0.62 

23 2.78 14.8 4.12 4.56 0.21 0.23 

24 4.16 12.5 4.41 4.89 0.34 0.37 

25 5.31 14.7 4.13 4.57 0.40 0.45 

27 21.14 25.7 3.28 3.63 1.28 1.41 

29 39.48 49.5 2.51 2.78 1.82 2.02 

30 7.87 13.6 4.26 4.72 0.62 0.68 

31 12.16 17.8 3.81 4.23 0.85 0.95 

32 3.48 11.5 4.57 5.06 0.29 0.32 

33 13.68 25.4 3.30 3.65 0.83 0.92 

34 24.94 23.7 3.39 3.76 1.56 1.73 

35 11.20 12.0 4.49 4.97 0.93 1.02 

36 7.15 4.7 6.59 7.30 0.87 0.96 
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4.2.6.5 Culvert Analysis 

Hydraulic capacity for concrete culverts of various diameters was determined, as seen in Table 4.2-

22. Headwater depth was limited to the pipes crown elevation.  

Table 4.2-22 
Results of Proposed Culvert Analysis 

Parameter 
Pipe Diameter 

18-inch 24-inch 30-inch 36-inch 

Quantity of Barrels 1 1 1 1 

Geometry circular circular circular circular 

Minimum Slope 0.03 0.03 0.03 0.03 

Headwater Depth (m)  0.50 0.61 1.26 1.42 

Velocity (m/s) 2.80 3.05 3.34 3.52 

Capacity (m³/s) 0.20  0.37 0.64 1.02 

 

4.2.7 Stormwater Quality Enhancement 

4.2.7.1 Study Approach and Methodology 

The quality of runoff water can be enhanced by trapping and holding the “first flush” of runoff volume 

for approximately 24 hours to allow for the sedimentation of solids and surface-attached 

contaminants. This “first flush,” which contains the most concentration of contaminants, has 

commonly been associated with the first inch of rainfall. The first half-inch refers to the runoff 

resulting from the first inch of rainfall. For stormwater quality enhancement purposes, a 24-hour, 

0.5-inch rainfall event was also analyzed for the watersheds that drain into the CMP between the 

Ponce de León and Barbosa Avenues (see Figure 4.2-9). 

Early studies in Florida determined that the first flush generally carries 90 percent of the pollution 

from a storm (Novotny 1995). The quantity of runoff and the concentration of contaminants from the 

first one inch of rainfall depend upon the surface of the area rained on as well as the intensity of the 

rain. Contaminants from porous surfaces such as asphalt may take longer to float out of the pores and 

into the water stream whereas contaminants from smooth surfaces such as concrete are taken up 

more quickly. Partially paved (pervious) surfaces will permit some rainfall to filter into the ground 

below the surface. Higher rainfall intensities result in greater runoff. One inch of rainfall falling over 

one hour produces more runoff than one inch falling over 24-hours. So for purposes of establishing 

a standard, the treatment of the first half-inch of runoff from a 24-hour rainfall event was adopted as 

a water quality volume sizing criterion throughout most of the United States including Puerto Rico. 
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4.2.7.2 24-hour, 0.5-inch Rainfall Event 

Runoff hydrographs were computed for the 24-hour, 0.5-inch rainfall event to determine volume 

associated with the first flush of runoff. Table 4.2-23 presents peak discharge and runoff volume 

generated by the 24-hour, 0.5-inch rainfall event, as well as the minimum storage volume and surface 

area required for stormwater quality enhancement. 

Table 4.2-23 
Results of 24-hour, 0.5-inch Rainfall Event 

Watershed 
Peak Discharge 

(m3/s) 
Runoff Volume 

(m3) 
Area for 1-m Pond 

depth (m2) 
Area for 1.5-m 

Pond depth (m2) 

CMP 1 0.91 7,338 7,338 4,892 

CMP 2 1.04 6,690 6,690 4,460 

CMP 3 0.47 2,661 2,661 1,774 

CMP 4 0.36 3,712 3,712 2,475 

CMP 5 0.25 3,068 3,068 2,045 

CMP 6 0.32 1,935 1,935 1,290 

 

4.2.8 Summary and Conclusions 

1. The CMP, an important part of the SJBE system, has suffered uncontrolled urban development 

over the past 40 years that has encroached upon both sides of the channel, reducing its 

hydraulic capacity and water quality. 

2. Figure 4.1-1 shows a portion of the FEMA FIRM panel 370J dated November 18, 2009, where 

the CMP has been located. According to FEMA mapping, the 100-year flood elevation along 

the CMP is 5.9 feet MSL. The 100-year floodplain extends up to 1,150 feet south and up to 

1,800 feet north from the channel. These base flood levels are influenced by the storm surges 

at San José Lagoon and San Juan Bay. 

3. The hydrologic analysis was performed based on the NRCS’s UH methodology and recent 

rainfall data published in NOAA Atlas-14. The analysis was performed for the 2-, 5-, 10-, 25-, 

50- and 100-year events. Results of the hydrologic analysis are presented in tables 4.2-5 and 

4.2-6. 

4. The hydraulic analysis of CMP was performed to determine the effects on flood levels of 

closing the CMP channel at the Ponce de León Avenue to minimize the dispersion of 

contaminants (closing of area towards the western half of the channel while the dredging is 

under way) for the existing channel geometry under the 2-, 5-, 10-, 25-, 50-, and 100-year 

events. Results of the CMP hydraulic analysis are presented in tables 4.2-9 through 4.2-14. 

5. The interior drainage analysis was performed to identify the impacts on the existing storm 

sewer caused by the proposed restoration and provide hydraulic design recommendations. 

Culvert analysis was performed using the FHWA HY-8 program. Culverts capacity was 

determined for free-outfall conditions and a minimum 3 percent slope.  
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6. The quality of runoff water can be enhanced by trapping and holding the “first flush” of runoff 

volume for approximately 24 hours to allow for the sedimentation of solids and surface-

attached contaminants. This “first flush,” which contains the most concentration of 

contaminants, has commonly been associated with the first inch of rainfall. For stormwater 

quality enhancement purposes, a 24-hour, 0.5-inch rainfall event was also analyzed for the 

watersheds that drain into CMP between the Ponce de León and Barbosa Avenues. 

4.3 HYDRODYNAMIC MODEL STUDY 

The CH3D-WES hydrodynamic model, developed by Corps’ Engineering Research and Development 

Center (ERDC) in 1990 and approved for use by the USACE Headquarters, was used in this study to 

determine the circulation parameters for assessing ecological uplift potential for various tidal 

restoration alternatives. This model was chosen because it was used in conjunction with a water 

quality model, also developed by the ERDC (Bunch et al. 2000), for a previous study of the SJBE and, 

in particular, the proposed dredging of the CMP. ERDC performed a data collection effort in 1995, 

completed hydrodynamic modeling in 1997 using CH3D-WES, and produced a final report of the 

hydrodynamic and water quality modeling in 2000. 

4.3.1 Study Purpose 

The purpose of the hydrodynamic modeling was to assess changes in the hydrodynamic flows 

through the CMP due to increasing the area of the proposed channel. Results from the efforts to use 

this existing modeling resulted in the following findings: 

 The modeling effort led by Atkins was able to successfully replicate the processes and output 

of the CH3D-WES hydrodynamic model previously developed and used by ERDC. 

 Based on results of these current model runs, and as has been previously reported, the CMP, 

in its frequent condition, provides only a small influx of tidal waters to the San José Lagoon. 

 Should the CMP be significantly enlarged through the removal of material currently clogging 

the channel, there would be a dramatic increase in tidal amplitude in San José Lagoon. 

 The modeled tidal range in San José Lagoon will increase as the cross-sectional area of a 

restored CMP increases. There is a direct correlation with tidal amplitude and increased flow 

into and out of the San José Lagoon. 

 Under existing conditions, the average residence time of waters within San José Lagoon is 

estimated at 16.7 days with a standard deviation of 0.4 day. Estimated residence times ranged 

between 16.0 and 17.3 days. Exchange between the coastal ocean and San José Lagoon is 

almost entirely through the Suárez Canal. 

 Using modeled channel cross sections of 450, 675, 900, 1,350, and 1,800 square feet, modeled 

residence times for the San José Lagoon would decrease to 5.0, 3.9, 3.2, 2.7, and 2.4 days, 

respectively. These changes are due entirely to the increased flows through the CMP. 

The results of the hydrodynamic modeling were linked to an ecosystem response model (the Benthic 

Index) allowing for the use of these combined tools to conduct an Ecosystem Restoration Benefit 

Analysis Evaluation for the CMP-ERP (Appendix A – NER Benefits Evaluation). 
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4.3.2 Model Selection 

The CH3D-WES model is a three dimensional curvilinear finite difference model developed by 

Johnson et al. (1991). The model is described in greater detail in the ERDC report (Bunch et al. 2000). 

The scope of services requested by ENLACE was to use the model developed in the original EIS 

performed by the USACE and to extend the use of this model for the conditions outlined in the revised 

EIS analysis. By using this existing hydrodynamic model, efforts to develop a new model grid and 

calibrate and verify the model were avoided. The model was tested against results described in the 

earlier modeling effort by ERDC and was found to represent the data consistent with the 

documentation stated in the earlier report.  

4.3.3 Grid Development, Boundary Conditions, and Input Data  

This modeling effort used the same grid and boundary conditions as found in Bunch et al. (2000). The 

numerical grid (Figure 4.3-1) contains 2,690 planform cells with a maximum of 30 vertical layers. 

Each layer is 3 feet (0.91 meter) thick except for the top layer which varies with the tide. With much 

of the system being very shallow, many of the planform cells are represented by one layer. Thus, the 

computations involve a mixture of 3D as well as vertically averaged computations (Bunch et al. 2000). 

Figure 4.3-1 provides a sketch of the model grid overlaid with a regional map. 

The analysis was performed with the goal of removing the majority of the solid waste from the 

channel’s cross section. The targeted channel bottom to accomplish this was 10 feet. The CH3D-WES 

model must be run in fixed, 3-foot-thick layers and does not permit variance of the layer thickness. 

Therefore, a model run with three layers (9 feet) was the closest to reach this goal. A four layer model 

(12 feet) would overreach the goal and contribute more dredging cost to the project. Consequently, 

the three layer (9 feet) model was chosen. To book end the analysis, a single layer (3 feet) and five 

layer (15 feet) models were run. Additional modeling at 6 feet and 12 feet was deemed too close to 

add significant value to the analysis. 
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Figure 4.3-1. CH3D-WES Numerical Grid 
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4.3.4 Model Calibration and Verification 

Calibration was performed for the original model and is detailed in Bunch et al. (2000). The model 

was again tested as part of this study and found to adequately represent tidal variation consistent 

with published data. 

4.3.5 Model Results 

Modeling results show that the CMP provides only a very small influx of tidally driven flow waters to 

the San José Lagoon. This is due to the heavily vegetative and shallow depth of the channel. Should 

the CMP be opened up by dredging a deeper channel, there would be a dramatic increase in tidal 

amplitude in San José Lagoon. The modeled tide range in San José Lagoon increases with an increase 

in the cross-sectional area of a restored CMP. This is an indication of increased flow from the CMP 

into and out of the San José Lagoon. This increased flow only slightly reduces flow from the Suárez 

Canal. Figure 4.3-2 provides a graph of the modeled tidal range in San José Lagoon for the existing 

channel and various proposed channel configurations. Table 4.3-1 provides a listing of the modeled 

tidal range for a channel depth of 9 feet and widths ranging from 50 to 200 feet. 

 

Figure 4.3-2 
Tide signal modeling results in San José Lagoon 

Time shown is 3 days; existing conditions shown as blue dot-dash line; 
a 100-foot by 9-foot channel shown as a red dotted line; a 150- by 9-foot channel 

shown as a green dash line. A 200-foot by 9-foot channel shown as a black solid line. 
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Table 4.3-1 
Tide Range in San José Lagoon on a spring tide as a function of channel width  

(with 9-foot channel depth). 

 
Existing 

Condition 

Dredged Channel Widths (ft) (depth = 9 ft) 

50 75 100 125 150 175 200 

Tide Range (cm) 9.97 32.83 41.6 48.93 53.39 56.42 59.69 62.59 

Under existing conditions, the average residence time of waters within San José Lagoon is estimated 

at 16.9 days with a standard deviation of 0.4 day. This calculation was derived by calculating the time 

frame it would take to modify the salinity between the ocean and a fresh San José Lagoon by 90 

percent. Almost all of the new water entering San José Lagoon is through the Suárez Canal. This 

technique used the conservative properties of salt water and is not necessarily useful for non-

conservative constituents. 

Taking the 16.9 days as a base line a set of simple calculation were run with the model to assess the 

additional flows that would move into and out of the San José Lagoon after the CMP was dredged. 

This volume was calculated over numerous tidal cycles to derive the time it takes the volume of the 

San José Lagoon to be replaced. This is due to tidal flows from the CMP, sometimes called a tidal prism 

calculation and is a rough approximation of residence time.  

Using modeled channel cross sections ranging from 675 to 2,250 square feet, approximated 

residence times for the San José Lagoon would decrease from approximately 16.9 days to less than 5 

days. Channel depths chosen for the model ranged from 3 feet to 15 feet, taken in 2-cell thicknesses 

or 6-feet. Thicknesses less than 6-feet were eliminated because differences were not expected to be 

significant between them. See Table 4.3-2 for a table of the residence time results for various channel 

configurations. 

Table 4.3-2 
Channel configurations, channel cross-sectional area (square feet), residence time estimates for 

San José Lagoon (days), and maximum bottom velocities (feet per second) for 
eastern and western portions of Caño Martín Peña for various alternatives 

Channel Configuration 
(depth by width) 3 x 33* 9 x 75 9 x 100 9 x 125 15 x 75 9 x 150 15 x 100 9 x 175 9 x 200 15 x 125 15 x 150 

Area (ft2) 99 675 900 1,125 1,125 1,350 1,500 1,575 1,800 1,875 2,250 

Hydraulic Conveyance 184.2 2,530.4 3,487.2 4,450.0 5,467.6 5,416.1 7,659.3 6,384.0 7,353.3 9,880.5 12,118.7 

Residence Time (days) 16.90 3.86 3.23 2.87 2.61 2.66 2.37 2.49 2.38 2.25 2.19 

Max. Bot. V-CMP-East 
(fps) 1.25 4.22 4.09 3.95 4.54 3.85 3.92 3.52 3.13 3.45 3.13 

Max. Bot. V-CMP-West 
(fps) 0.74 2.20 2.80 3.25 3.50 3.65 4.06 3.89 4.09 4.34 4.49 

*Modeled configuration for existing conditions.  
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Examination of Table 4.3-2 shows that there are particular channel configurations that are 

problematic due to high bottom velocities capable of scouring unconsolidated sediments. Uncon-

solidated sediments are generally referred to as sand, silt, and organic material that is not cemented 

together. The upper strata, to depths of 8 feet or deeper, are known to be comprised of previously 

disturbed fill, comprised of a mix of natural sediments, organics and debris. The 9-foot channel 

depths in Table 4.3-2 are based on the 3-foot model increments. The proposed channel depth is 10 

feet to remove the additional debris. The 10-foot-deep section would slightly reduce the velocity of 

the flow and modify the characteristics in Table 4.3-2 by slightly increasing area and hydraulic 

conveyance while slightly reducing residence time and bottom velocities. The comparisons between 

the 9- and 10-foot channels are not different enough to warrant special model runs. 

The channel configurations that result in the two lowest peak channel bottom velocities in the 

eastern end of the CMP are the 9 feet deep by 200 feet wide and 15 feet deep by 150 feet wide (both 

at 3.13 feet per second [fps]) channels. The channel configurations that result in the two lowest peak 

channel bottom velocities of the western end of the Caño Martín Peña are those where the channel 

would be 9 feet deep by 75 feet wide and 9 feet deep by 100 feet wide (2.20 and 2.80 fps, 

respectively). 

Choosing a channel configuration that balances construction costs with concerns over scouring 

involves developing a balance between volumes of dredged material and the expected rate of scour-

ing at the eastern and western portions of the CMP; however, in terms of water quality improvement, 

there does not appear to be a compelling basis for increasing the cross-sectional area much beyond 

a minimal amount needed for constructability. Further channel section enlargements provide only 

modest increases in the flushing rate for the San José Lagoon. 

Refer to the Hydrodynamic Model Study annex for more-detailed documentation and graphical/

tabulated presentation of CH3D modeling results.  

4.3.6 Tidal Amplitude 

Regarding the potential for impacts caused by the increase of tidal amplitude within the CMP and 

indirectly the Lagoon, the following is offered. Table 4.3-3, the 100-foot-wide channel (preferred 

alternative) compares pre and post construction San José Lagoon spring tide ranges on the channel. 

Spring tides occur once monthly and represent the highest and lowest tides of the month. 

Prior to construction, the Lagoon has a tide range of 0.33 foot (9.97 cm). After construction of the 

100-foot-wide channel, the tide range increases to 1.61 feet (48.93 cm) or 1.28 feet greater than 

preconstruction. This equates to a 0.64-foot increase in average water levels (monthly) after 

construction. 
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Table 4.3-3 
Pre/Post-Construction Tide Range 

 Tide Range (feet) 
(R) 

High Tide (feet) 
(1/2 R) 

Pre-Construction  0.33 0.16 

Post-Construction 
100-foot channel  

1.61 0.80 

Difference 1.28 0.64 

Tidal amplitude within the CMP and the San José Lagoon would increase as a result of construction 

of the channel. The Lagoon’s tide range is expected to increase 1.28 feet after construction, which 

would equate to a 0.64-foot increase in average monthly water levels. The water surface rise may 

affect extremely low-lying structures around the SJL. In addition, storm sewers from the airport, at 

the north of the Suárez Canal, outfall into the SJL. The airport has been present for decades and 

presumably operating prior to the filling of the CMP. The airport is higher than its outfalls and thus 

may be able to build up a hydraulic head in its conduit to offset these monthly events.  

Storm drainage from the airport outfalls into various canals around the perimeter which make their 

way to the San José Lagoon, either via the Suarez Canal or directly into the lagoon. The runways are 

at approximate elevations 7, 8 and 9. Some of the older main trunk lines and inlets are within the tide 

range making them subject to siltation. The receiving canals are presently in need of cleaning to 

remove vegetative growth. The airport has plans to clean them in the near future. 

Any increased tide range in the San José Lagoon could further submerge these older lines and 

potentially increase sedimentation in the lines and inlets, however, they would also, at an induced 

lower tide, increase cleanout velocities, potentially countering the effects of the higher high 

tide. Issues with whether or not higher elevations in the receiving waters (tail water) would affect 

the stormwater systems performance with detrimental effects to surface drainage remain. Initial 

thoughts are no, but this cannot be determined without conducting an analysis of the airport’s 

stormwater system. A refined modeling exercise would better delineate tide changes across the 

Project and the lagoon.  

The proposed Project Channel, along with its sheet pile walls and adjoining mangrove beds, are 

intended to form the floodway to contain the frequent storm events. Flood control measures, such as 

the construction of suitable protective structures between the channel waters and the adjoining low 

areas, will be incorporated to mitigate water backflow effect. Other alternatives may include the 

installation of a temporary sheet pile wall with local select backfill to buttress the structure (such as 

with Barrio Obrero Marina). These temporary flood protection solutions would parallel the channel 

and remain in place until the proposed sheet pile channel wall and upland embankment of the 

mangrove bed are installed. Proper construction (e.g., elevation) of the Paseo and related structures 

would provide additional, ancillary community flood protection. 
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4.3.7 Channel Velocities and Scour 

CMP velocities have been reviewed for their potential capability of scouring sediments, both in the 

proposed channel of the CMP-ERP, the eastern channel, CMP-ERP and the Western CMP, or western 

channel. The western channel was previously dredged under the Agua Guagua (AcuaExpreso) CMP-

ERP by the USACE in the mid-1990s. Bottom channel velocities within the eastern CMP-ERP channel 

are a factor of cross sectional areas, with the smallest cross sections producing the highest velocity. 

At the CMP-ERP eastern channel’s outfall into the western channel, bottom velocities are a factor of 

the volume of flow from the east with higher flows producing higher bottom velocities in the Western 

channel. Hence, the larger the cross sectional area of the eastern Project Channel, the higher the scour 

potential in the receiving channel. 

The Hydrodynamic Model Study evaluated a total of 10 proposed channel configurations (Table 4.3-

2). Due to the poor results for residence time and bottom velocities, the 15-x-75-foot, 15-x-100-foot, 

and 15-x-75-foot channels were eliminated. Velocities at the channel bottom for each of the 

remaining channel alternatives estimated are presented in Table 4.3-4.  

Table 4.3-4 
Channel Velocities 

Channel Alternative 
(feet) 

Dimensions 

Max. Bottom Velocity 
(fps) 

Within the CMP  
Project Channel 

Max. Bottom Velocity 
(fps) 

Within the CMP and 
Adjacent Western Channel 

75 x 9 4.22 2.20 

100 x 9 4.09 2.80 

125 x 9 3.95 3.25 

150 x 9 3.85 3.65 

125 x 15 3.45 4.34 

150 x 15 3.13 4.49 

200 x 9 3.13 4.09 

The recommended maximum channel bottom velocities for the eastern and western channels are 3.5 

to 4.0 fps and 2.0 to 2.5 fps, respectively, with preference for the lower end of the ranges. For the 

eastern channel of the CMP-ERP, calculated channel bottom velocities range from 3.13 fps to 4.22 fps 

(see Table 5.2-1). All of the proposed channel cross sections except the 75-x-9-foot channel, fall 

sufficiently below the maximums to permit their use with earthen bottoms. The 75-x-9-foot channel 

would require a paved bottom. For flows entering the existing western channel, velocities ranged 

from 2.20 to 4.09 fps, with only the 75-x-9-foot channel falling within the allowable maximum 

velocities. Modeling of a channel configuration between 9 and 15 feet deep (12 feet deep) was 

considered but not performed because its maximum bottom velocities adjacent to the Western 

Channel would exceed the maximum permissible velocities. 
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Therefore, all of the channel alternatives in Table 4.3-4, except the 75-x-9-foot channel, could be 

constructed within the eastern CMP without a paved bottom. Only the 75-x-9-foot channel (or 

equivalent cross sectional area) with a paved bottom could be constructed at the entrance to the 

western CMP. 

Channel dimensions shown above are driven by the model’s 3-foot-deep cell increment. Due to the 

model’s required analysis of channels in increments of 3 feet, the channel depths that were modeled 

were 9 feet and 15 feet. Subsequently, it was determined that channel depths of 10 feet would be 

preferred to prevent leaving behind debris anticipated to be found to depths of 10 feet. The bottom 

velocities modeled for the 9-foot channels are expected to be similar to those for 10-foot channels. 

Channel velocity is a function of cross sectional area. The 10 x 100 channel has a cross sectional area 

nearly midway (0.44) between the 9 x 100 and the 9 x 125. By interpolation, the 10 x 100 channel 

has bottom velocities of 4.03 (east) and 3.00 (west). As previously stated, the recommended 

maximum channel bottom velocities are 3.5 to 4.0 fps (east) and 2.0 to 2.5 fps (west). Therefore, the 

10 x 100 is expected to provide slighter more suitable velocities for the Project Channel (east). 

Mitigation of high velocities (west) is discussed in Section 4.3.8. The colonization of channel walls by 

invertebrate communities would not impede or affect velocities. Invertebrate communities typically 

occupy any hard structure in the area. 

Table 4.3-5 
Comparison of Intermediate Channel Velocities 

Channel Dimensions 
(feet) 

Cross Sectional Area 
(square feet) 

Bottom Velocities 
(feet per second) 

Method of 
Determination 

9 x 100 900 
4.09 (east) 

2.80 (west) 
CH3D-WES 

10 x 100 1,000 
4.03 (east) 

3.00 (west) 
Interpolation 

9 x 125 1,125 
3.95 (east) 

3.25 (west) 
CH3D-WES 

4.3.7.1 Potential for Scour in the Project Channel 

An evaluation was performed to estimate the potential for scouring of the proposed channel. The 

soils information contained in Appendix B of the CMP-ERP Design Report and Environmental Impact 

Statement for dredging of the CMP (USACE 2001) was used for this evaluation. Due to the irregular 

placement of sediments, solid waste dumped over the decades, considerable variations are found in 

their characteristics. To illustrate this, the soil borings were used to construct general soil profiles of 

the northern and southern banks of the proposed channel’s corridor (see Figure 3.3-1).  

Although variations exist, the soils are predominantly hard silts and clays at a depth of 10 to 15 feet 

below the existing bottom, near the proposed channel bottom. For cohesive soils such as these, the 

permissible shear stress depends on cohesive strength and soil density. Cohesive strength is 
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associated with plasticity index (PI) and soil density is a function of void ratio (e). The soils 

information (USACE 2001) contained the Plasticity Index for several soil samples in or adjacent to 

the channel at the approximate depth of the proposed channel bottom. The PI values ranged from 14 

to 37 at borings CBMP98-1 and CBMPUC-L2, respectively. Only two borings had a PI <20. The void 

ratio was not determined in the soils investigation. 

The potential for scouring was determined using the procedures of Federal Highway Admin-

istration’s (FHWA) Hydraulic Engineering Circular (HEC)-15, Third Edition, 2005 “Design of 

Roadside Channels with Flexible Linings.” Within this circular, an equation is provided for calculating 

the permissible shear stress based on plasticity index and void ratio. This was of marginal use 

because the void ration is unknown and PI varies. Table 2.3 of HEC-15 provides permissible shear 

stresses for bare cohesive soils assuming a void ration of 0.5. This is a reasonable assumption 

compared to a typical value for stiff clay (e = 0.6) suggested by Das 1990 in “Principles of 

Geotechnical Engineering.” Table 2.3 indicates that the permissible shear stress for cohesive soils 

with PI >20 varies from 0.072 lb/ft2 for silty sands to 0.094 lb/ft2 for clayey sands to 0.14 lb/ft2 for 

inorganic clays. Given the preliminary nature of this evaluation and the variation in the soils, the 

permissible shear stress was assumed to be limited to the range of 0.072 to 0.094 lb/ft2. Assuming a 

proposed channel configuration of 100 feet wide and 10 feet deep, the velocities at which the shear 

stresses would exceed permissible values were determined to be in the range of 3.5 to 4 fps. This 

method ignores the effects at bends which have higher velocities at the outside of the bend. 

Investigations conducted by Suelos Inc. (2011) found some somewhat higher values in some cases. 

Looking at the values from the geotech liquid and plastic limit tests performed by Suelos, Inc., the 

following are the high and low values for the major soil layers near the surface (Table 4.3-6). 

This analysis of the potential for scour of the channels earthen bottom indicates that the 125-foot x 

15-foot, 150-foot x 15-foot, and 200-foot x 10-foot channel sections fall below minimum thresholds. 

The 100-foot x 10-foot channel, at 4.09 fps is just marginally over the threshold and likely suitable as 

well.  

4.3.7.2 Effects of Scour on Existing Bridges 

At the bridges, the potential for scour at the piles, columns, and abutments is greater than through 

the channel. The depth and configuration of the piles and columns is unknown. Dredged depths will 

be shallower than in the main channel. At this stage, full bottom and side-wall armoring is 

recommended to protect against potential harmful scour. 
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Table 4.3-6 
Soil Values (Suelos, Inc., 2011) 

Boring Name 
Material 

Description 
USCS 

Designation 
Depth 

(ft) 
LL PL PI 

CB-MPUC-C1 Silt MH 6.5–8 92 52 40 

CB-MPUC-C2 Clayey Silt MH 7–8.5 105 53 52 

CB-MPUC-C3 Sandy Clay CL 9–10.5 50 26 24 

CB-MPUC-C5 Organic Silt OH 7.5–9 88 48 40 

CB-MPUC-C7 Clay CL 7.5–9 44 24 20 

CB-MPUC-C7 Clay CH 9–10.5 56 27 29 

CB-MPUC-C8 Organic Silt OH 5.5–7 95 49 46 

CB-MPUC-C10 Organic Silt OH 4.5–6 101 66 35 

CB-MPUC-C10R Silt MH 4.5–6 103 55 48 

4.3.8 Effects of Scour on Western Channel 

4.3.8.1 Description of Western CMP Channel Design 

The following discussion about the soils and channel design of the Agua Guagua Project has been 

taken from the project’s design report (USACE, Agua-Guagua Project, Dredging Martín Peña 

Navigation Channel, Final Letter Report, August 1983). 

Soils encountered during the soils surveys were almost entirely organic silt and clay interlayered 

with peat. Minor amounts of silty sand were present near the western end of the alignment. The 

materials were very soft, with very low bearing strength to depths of 25 to 30 feet or more beneath 

the channel centerline. Mangrove protection from ferry vessel wakes was proposed in the form of 

bulkheads and revetted dikes. It was anticipated that ongoing maintenance dredging would be 

required to control shoaling caused by sediments carried in from the Bay as well as the CMP. 

The channel width had a design width of 100 feet for one-way traffic with periodic turnouts and a 

width of 180 feet for two-way traffic. Bulkheads would be precast concrete king piles with precast 

concrete panels. Pile penetration would be 10 to 15 feet into the stiff clay material underlying the 

peat and silt materials. Pile spacing would be 8.0 feet. Top of piles would be elevation plus 1.5 feet 

MSL with a pile cap to elevation plus 3.0 feet MSL. The bulkhead system is not designed to withstand 

a substantial load on the landward side. The bulkhead system was designed to withstand a maximum 

boat wake of 3.0 feet when the channel tide elevation is 0.0 foot MSL. Construction of the bulkhead 

system would require excavation of the navigation channel to provide access for barges to install 

piles and panels. The bulkhead system would be installed 10.0 feet beyond the channel bottom in 

order to facilitate future maintenance of the navigation channel and not damage the system. 

The retaining bulkhead system considered is either a wall constructed of precast concrete king piles 

with precast concrete panels or precast concrete sheet piling. King pile and sheet pile penetration 
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would be 12 feet into the stiff clay material underlying the peat and silt materials. King pile spacing 

would vary from 4.0 to 6.0 feet, depending on top elevation of underlying clay material. Top of piles 

would be elevation plus 1.5 feet MSL with a pile cap to elevation plus 3.0 feet MSL. The concrete 

panels would extend from elevation plus 3.0 feet MSL to elevation minus 15.0 feet MSL, except at 

locations where it is necessary to allow tidal flow into the mangroves. The top panel would be left out 

at these locations. The bulkhead system is designed to withstand loading on the landward side. 

Construction of the bulkhead system would require excavation of a minimum 100-foot channel to 

provide access for barges to install the piles and panels. The bulkhead system would be installed 10.0 

feet beyond the channel bottom in order to facilitate future maintenance of the navigation channel 

and not damage the system. 

The revetted dike system would be placed along the channel except where it is required to allow tidal 

flow into the existing mangroves. The above bulkhead system would be used at these locations to 

permit flow of water. Top of the dike would be elevation plus 4.0 feet MSL. The top elevation is based 

on 1-foot vessel wake, high water of about 1.5 feet above MSL and wave run-up of 1.0 foot. The toe of 

the revetment would be placed 10 feet beyond the channel bottom to facilitate future maintenance 

dredging. The side slopes would be 1 vertical on 3 horizontal above 0.0 foot MSL and 1 vertical on 4 

horizontal below 0.0 foot MSL. Excavation of the peat and silt to elevation minus 10.0 feet MSL across 

the base of the dike would be required prior to construction of the dike. Subsidence of about 6 feet 

can be expected. The revetment would consist of 9 inches of filter bedding stone and 20 inches of 

riprap stone above 0.0 foot MSL and 12 inches of filter bedding stone and 30 inches of riprap stone 

below 0.0 foot MSL. Bedding stone gradation will be of 3-inch maximum size with no greater than 10 

percent passing a No. 100 sieve. Riprap stone gradation would be W50 of 160 pounds with maximum 

of 350 pounds. 

4.3.8.2 Potential for Scour in the Western CMP  

Based upon the bathymetric survey and the hydrodynamic model, flow from the completed CMP-ERP 

may create shear stresses exceeding permissible values in the existing channel west of the Project 

Channel. It is not known whether scour caused by increased flows from construction of the CMP-ERP 

would have detrimental effects on existing sheet pile walls or other marine structures in the Western 

Channel. Scour could also cause sediments that have accumulated in this existing dead end channel 

to enter the water column and be transported either to the San Juan Bay or into the San José Lagoon, 

causing increased shoaling in those locations. 

Given these conditions, it is recommended that permissible velocities from the CMP-ERP into the 

receiving existing western channel be in the range of 2.0 to 2.5 fps and preferably closer to 2.0. The 

only channel meeting these criteria is the 75-foot by 10-foot channel section. 

Critical channel velocities are both those flowing along the channel’s bottom and the average velocity 

for the channel. As stated, the only channel alternative with a channel velocity unlikely to scour the 

existing Western CMP is the 75-x-10-foot channel but its bottom velocity is great enough to scour its 
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earthen bottom; therefore an articulated concrete mat bottom is proposed. Although all of the other 

alternatives have bottom channel velocities below the scour limit and would not require channel 

bottom paving, their higher channel velocities would scour the existing Western CMP. Therefore, it 

is recommended that if a channel alternative other than the 75-x-10-foot be chosen, that segment of 

the channel near the confluence into the existing Western CMP be constructed as a weir, utilizing the 

75-x-10-foot cross section or equivalent area with a paved bottom. The 75-x-10-foot configuration 

may be varied as long as the same cross sectional area (750 square feet) is met. 

4.3.9 Benthic Index 

Using residence times as calculated, a benthic indexing calculation was performed. Its purpose was 

to characterize water quality changes as a result of hydrodynamic modifications within the CMP and 

the San José Lagoon. The basis for this analysis was a review of the benthic community within major 

portions of the San Juan Bay estuary.  

The results of the analysis found that the ecological health presently found in the San José Lagoon’s 

ranked well below that of La Torrecilla Lagoon and San Juan Bay proper. Utilizing a 75-foot-wide by 

9-foot-deep channel would nearly double the Lagoon’s benthic index scores for the San José Lagoon. 

Further channel widening continues to reduce residence time and increase the benthic index. The 

largest changes occur with a minimal opening and gains created by further widening are only 

marginal. Refer to Figure 4.3-3 for these results. Results for all of the channel configurations are in 

Table 6.3-1. 

 

Figure 4.3-3 

Comparison of Benthic Index Scores – 9-Foot-Depth Channel Alternatives 
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Because a 75-foot-wide by 10-foot-deep channel was the only dimension that resulted in a bottom 

velocity that was low enough to prevent unacceptable scour in the western CMP, every larger channel 

dimension that was modeled (e.g., 100-, 125-, 150-, and 200-foot widths) must include a design 

component to reduce water flow at the western end of the Project Channel consistent with the model 

output for the 75-x-10-foot channel if they were to be retained as viable, feasible dimensions. The 

inclusion of a weir (115-foot-wide by 6.5-foot-deep), described in Section 5.2.5, would enable the 

larger channels to replicate the cross-sectional area of the smaller 75-x-10-foot channel, and, in turn, 

maintain the same flow characteristics. With such a weir in place, the potential for unacceptable scour 

in the western CMP would be resolved while accommodating wider channel widths in the rest of the 

Project Channel. 

With respect to benefits derived from the various channel alternatives, modeling concludes that there 

is a significant benefit to the San José Lagoon (based on the benthic index score) once the CMP 

channel is widened to 75 feet due to tidal amplitude, or volume of water flowing into and out of the 

lagoon. Increasing channel widths to 100 and 125 feet would progressively result in additional, albeit 

marginal, benefit as a result of the increased water flows and reduced water residence times. 

Although the western and eastern segments of the Project Channel have different cross-sectional 

areas and bottom elevations for the 100- and 125-foot alternatives with the weir, water flow through 

a tidal system such as the CMP is, and would continue to be, restricted by the smallest cross-sectional 

area. Accordingly, once the weir is included in the larger channel configurations, there is no further 

benefit to residence time in San José Lagoon with channel widths wider than 75 feet, and thus no 

additional NER benefits. 

 

Figure 4.3-4 

Influence of the 9-x-75-foot Weir on Benthic Index Scores – San José Lagoon 
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4.3.10 Additional Hydraulic, Hydrologic, and Hydrodynamic 
Studies Needed During Preliminary Engineering and Design  

Additional technical investigations and studies are required for the CMP-ERP during PED to refine 

the level of detail established by this study. These additional investigations should not take place 

until after confirmation of the project’s geometry during PED. These investigations include hydraulic, 

hydrologic, and/or hydrodynamic modeling and/or analyses to: 

 Link tidal amplitude and flood surface elevations linearly from the western to the eastern 

ends of the channel to prepare a map that shows flood plain limits for various storm return 

periods. Based upon the topographic data, it is known that certain portions of the adjoining 

community are below base flood elevations. The preparation of a map that links tidal 

amplitude/flood elevations would provide a higher level of detail for determining where 

temporary flood protection of the adjoining community would be needed at the micro level 

while the project channel is under construction; 

 Link tidal amplitude and flood surface elevations for areas adjacent to the San José Lagoon 

and Los Corozos Lagoon to determine if the restoration of tidal activity would induce flooding 

of structures. 

 Update the existing analysis to determine allowable top of weir elevations for the installation 

of temporary turbidity containment cofferdams that will not cause the inundation of 

structures within the Project limits. The top of the temporary turbidity containment coffer 

dam at the western bridges must have a weir or spillway to control the maximum pool 

elevation of the water staging behind it. That elevation must be determined in conjunction 

with the top elevation of the temporary flood protection dams. This analysis would be a 

refinement of the work performed during the feasibility study;  

 Evaluate the existing storm sewer system at the airport to determine if a rise in tidal 

amplitude on the San Jóse Lagoon would have any detrimental effects. 

 Ensure infrastructure improvements that are not being accomplished as part of the Federal 

project are compatible with the CMP-ERP. Ongoing planning efforts by ENLACE as part of the 

CDLUP would establish proposed elevations for the adjoining infrastructure are compatible. 

This effort must be carefully coordinated with the design of the Project Channel. This 

comparative analysis cannot be conducted without detailed engineering of these adjoining 

areas. For example, the improvements to the 115-kV Power Line that crosses the CMP must 

contain a height that is sufficient to avoid posing a hazard to construction/dredge equipment 

used during the construction activities associated with the CMP-ERP. 

 Eastern CMP flows to and from the West is via the existing western channel, then into the Rio 

Puerto Nuevo and finally the San Juan Bay. The Rio Puerto Nuevo's drainage basin covers an 

area of approximately 24.2 square miles. A recent project to mitigate flooding in the Rio 

Puerto Nuevo's basin included the construction of enlarged, paved, high velocity channels. 

Concerns have been expressed over whether these improvements might have detrimental 

effects on the CMP-ERP. It is understood that the Corps modeled 10 scenarios resulting in 

hydrologic and water quality changes as part of the Hydrodynamic and Water Quality Model 

Study conducted for the SJBE Program in 2000. At least one of the scenarios, with a similar 

configuration as the Tentatively Selected Plan for CMP-ERP, did not point to problems or 
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issues such as backflow into the Lagoon, or significant increases in flood levels to those 

communities fringing the Eastern CMP. The model showed that levels in the San José Lagoon 

increased due to tidal influence. It is recommended that this and other modeling conducted 

as part of the Puerto Nuevo flood control project be further reviewed to determine whether 

the simulations accounted for the Eastern CMP's proposed configuration, whether there are 

any problems or issues such as backflow into the San José Lagoon, or a significant increase in 

flood levels resulting from the Puerto Nuevo Flood Control Project that would affect those 

communities fringing the Eastern CMP once it is dredged. Dependent upon the results of the 

review, further modeling may be warranted. 

 The soil investigation indicates that the silt clay material near the proposed channel bottom 

is predominantly hard and stiff, so there will be a time dependency for scouring. Extremely 

hard material can be very resistant to scour. Given that the peak tide velocities will only occur 

for several hours a day, this could be factored in to the design if the scour rate can be 

predicted. During the design phase, consideration should be given to more detailed sampling 

of the soil to determine the scour rate. The FDOT has a procedure for predicting the scour 

rate of this type material. 

 Related geotechnical studies to: 

o Determine the depth of bury over the pile caps supporting the Ponce de León and Luis 

Muñoz Rivera Avenue bridge foundations. It is also recommended that a detailed 

structural conditions analysis be conducted for these two bridges and the existing 

Linear Park pedestrian bridge. Since as-built plans of the bridges were unavailable, 

the feasibility study was conducted without accurate information of the bridge pile 

cap elevations. Dredging under the bridges may not exceed the original construction 

depths. Otherwise, the bridge structures would become exposed and possibly require 

fortification. The additional studies would determine as-built pile cap elevations by 

performing non-destructive excavations (test pits and borings) to expose the bridge 

pile caps. Should it be determined that the preliminary plan for the channel under the 

bridges would expose bridge foundations, the proposed channel would be 

reconfigured around these structures and scour protection provided for their 

protection. It is anticipated that reconfiguration may widen the channel and adjust 

the channel invert in a manner that would maintain the cross sectional area required 

for the weir to function. As with any project, the construction documents, to be 

prepared later, should include language requiring the contractor to provide 

temporary protection for bridges and other structures against destabilization due to 

storm events. This protection would be initiated when dredging begins around the 

structures. 

o Confirm sedimentation rates associated with the Juan Méndez, as the estimates used 

during the feasibility study are believed to be conservative. It is expected that a new 

investigation would identify a lower sedimentation rate because the 2003 study effort 

(Moffat and Nichol 2003) was conducted during the construction of 2 large 

developments along the Juan Méndez, and it is believed that the resulting sedi-

mentation rates were elevated as a result of these activities. Moreover, the 2003 study 

effort did not account for mitigating factors such as improved tidal flow through the 

CMP, which may serve to disperse the sediments into lower energy environments. If 
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a lower sedimentation rate is confirmed, the operation and maintenance costs of the 

CMP-ERP would be reduced, perhaps significantly reduced. 

o Perform bridge scour and analysis in accordance with the following documents: 

 Bridge Scour and Stream Instability Countermeasures: Experience, Selection, 

and Design Guidance-Third Edition 

 Publication No. FHWA-NHI-09-111 HEC-23, September 2009 

 FHWA Technical Advisory T 5140.23, Evaluating Scour at Bridges 

 NCHRP WEB only Document 107, Risk-Based Management Guidelines for 

Scour at Bridges with Unknown Foundations 

Related to the CMP-ERP, but independent of it as a project component or additional study, it 

is recommended that the non-Federal sponsor, ENLACE, coordinate with the relevant 

Commonwealth of Puerto Rico agencies for additional studies that are needed as the basis for 

design of proposed infrastructure associated with the restoration of CMP. The improvement 

of existing storm and sanitary systems, mainly through the elimination of a combined system 

and the proper disposal of effluent, requires a series of additional analyses. 
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5.0 CIVIL DESIGN 

The purpose of this section is to present the results of the preparation of project design which have 

been taken to a functional level of design to enable the development of cost estimates of sufficient 

detail to support feasibility level planning, USACE technical and policy review, and decision making 

for CMP-ERP authorization. Included are channel dredging, sheet pile wall, dredged material 

management, recreation, and ancillary site features. 

The Project Channel is a proposed rectangular shaped channel with steel sheet pile walls for most of 

its length. Numerous alternatives to its width and depth are examined as part of the alternatives 

analysis. Additionally, the Project Channel requires several changes to its geometric configuration as 

it traverses the length of the CMP. At its terminus with the San José Lagoon, an extended channel 

would be dredged east into the San José Lagoon (over a distance of approximately 4,300 feet) as a 

hydraulic transition from the CMP. This extended channel would transition from the depth of the 

Project Channel to the 6-foot depth of San José Lagoon. The extended channel would maintain the 

Project Channel’s width but replace its steel sheet pile walls with earthen slopes (5 horizontal to 1 

vertical slope). At the Barbosa Bridge crossing, the Project Channel transitions to wider channel 

configurations. From just west of the Ponce de León Avenue Bridge to the channel terminus west of 

the Luis Muñoz Rivera Avenue Bridge, the Project Channel is configured as a weir to control flow with 

a cross section of 115 feet wide by 6.5 feet deep. The weir would be approximately 800 linear feet in 

length. Paving of the Project Channel bottom is necessary under the Barbosa Bridge and the weir. 

One of the channel alternatives (10-foot x 75-foot) requires channel bottom paving for its entire 

length. The geometric configuration of the alternatives examined for the main channel, measured by 

width and depth in feet, were 75 x 10, 100 x 10, 125 x 10, 150 x 10, 125 x 15, and 150 x 15.  

Velocity in the channel alternatives, the main channel and both ends was reviewed for potential for 

scour of the earthen bottom. The smaller channel cross sections produce the higher velocities. 

Bottom channel velocities at the western end of the Project Channel were determined to be 

problematic with the potential that scour could affect the existing western channel. It was 

determined that the only channel alternative that sufficiently reduced bottom velocities was the 

75-x-10-foot channel. With the exception of the 75-x-10-foot channel, velocities were low enough to 

permit the use of earthen bottoms. The 75-x-10-foot channel would require a paved bottom. If a 75-x-

10-foot channel or one with an equivalent cross sectional area with a paved bottom were constructed 

at the western end of the Project Channel for the protection of the existing western channel, other 

sections could be utilized for the remainder of the channel to the East. 

Materials examined for potential protection of the channel bottom against scour were riprap, 

geotextiles, poured-in-place concrete and articulated concrete mats. Riprap is expected to be readily 

available and is the preferred alternative for protection of the channel sidewalls under the western 

bridges. It was dismissed from consideration as a channel bottom as its resistance to flow would 

require increasing the cross sectional area of the channel. Geotextiles, engineering fabrics, for 
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placement over the bottom, were not considered due to channel velocities and wear and tear. Poured-

in-place concrete required complicated construction and high costs and was therefore dismissed 

from further consideration. Articulated concrete mats, interlocking concrete block units, is the 

preferred alternative for channel bottom paving and possible use on the sidewalls due to their light 

weight, relative ease of installation and resistance to high velocities. 

Adjacent to the channel, mangroves would be planted as part of the restoration effort. This would 

require grading a planting bed at about MLLW elevation extending, in most cases, to the upland side 

of the line of Public Domain. Windows would be cut in the sheet pile walls to permit tidal flows to 

sustain the plantings. 

The use of vertical sheet pile walls versus a nonstructural sloped channel edge was evaluated. For 

the most part, it was determined that the vertical walls of a rectangular shaped channel require fewer 

earthworks than a channel with earthen slopes. Earthwork was determined to be the more costly 

than sheet pile wall installations. The side slopes require a widened channel footprint, consuming 

lands that would otherwise be suitable for mangrove restoration or public uses. Solid waste 

remaining in the earthen channel side slopes might work loose and become a nuisance to the area. 

Lastly, the well-defined edge of the sheet pile walls provides a deterrent to the dumping of solid 

wastes. 

The channel bulkhead was designed with consideration of the mechanical properties of the soil, 

seismic influence on soils, corrosion, durability, serviceability, constructability for access, overhead 

clearance, side bank clearance, worker health and safety. The bulkhead was designed with storm 

drain/tidal cut-outs and a concrete wall cap. The wall was designed for dredge depths of 10 and 

15 feet with embedment depths to 30 and 40 feet, based upon the soil characteristics. 

Following is a detailed description of the civil design features of the CMP. 

5.1 CHANNEL ALTERNATIVES 

5.1.1 General 

This section provides a description of the alternatives considered for the channel including the 

geometric configuration, shoreline, and channel bottom treatment for each channel alternative. The 

channel alternatives vary by width, depth, shoreline, and channel bottom treatment, and each one 

has the same channel alignment, which generally follows the existing CMP channel from the San José 

Lagoon on its eastern end to its connection with the existing, navigable portion of the CMP channel 

on its western end. Because the San José Lagoon is shallower than the proposed channels, each 

alternative utilizes a trapezoidal channel section with a vertical transition over approximately 4,300 

feet along the channel centerline from approximately elevation –6.0 feet in the lagoon to the invert 

of the proposed channel alternative. The proposed channel also transitions to wider and shallower 

channel configurations at the Barbosa Avenue Bridge and from the Ponce de León Avenue Bridge to 
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the channel terminus west of the Luis Muñoz Rivera Avenue Bridge. Cross sections at each of the 

bridges are presented at the end of this section as figures 5.1-8 through 5.1-24. A description of the 

Project Channel configurations and alternatives follows. 

5.1.2 San José Lagoon Entrance Channel 

The San José Lagoon entrance channel, also referred to as the “extended channel,” is a trapezoidal 

shaped channel with 5 to 1 side slopes that extends ~4,300 feet into San José Lagoon. Its bottom 

width would be the same as the main Project Channel alternatives. Its depth varies from its terminus 

in the lagoon at elevation –6.0 sloping down to the invert elevation of the proposed channel. 

5.1.3 Barbosa Avenue Bridge Channel 

The channel section under the Barbosa Avenue Bridge widens to the full available cross section under 

the bridge, transitioning back to the main channel over a distance ratio of 1 (width) to 5 (length).  

5.1.4 Western Bridges Channel (Weir) 

To prevent an erosive velocity at the Project Channel’s outfall into the existing, navigable western 

CMP Channel, the 75-foot x 10-foot alternative cross sectional area (75 feet x 10 feet = 750 square 

feet) needs to be provided. Given the higher existing channel inverts under the western bridges, and 

in order to reduce conflicts with the bridge foundations, a channel with a depth of 6.5 feet was 

selected. To meet the same 750 square feet cross sectional area, the channel width must be 115 feet 

(115 feet x 6.5 feet = 747.5 square feet). The length of the weir would be approximately 800 linear 

feet. Fitting this channel under the Ponce de León Bridge, the Tren Urbano Guideway, and the Luis 

Muñoz Rivera Avenue Bridge would create a raised channel downstream from the Project Channel, 

hence referenced as the “weir” (figures 5.1-1 and 5.1-2,). Utilizing this channel geometry under the 

western bridges constitutes the provision of a weir for all channel alternatives, including the 75-x-

10-foot channel. 

The weir would include rip rapped side slopes and a channel bottom paved with articulated concrete 

mat to mitigate scour level velocities into the western channel. 

5.1.5 Project Channel 

All of the channel alternatives presented below follow the same centerline and have the same length 

for the Project Channel. They all are rectangular channels except where they pass under bridges 

where the channel shallows and widens to the span of the abutments. They all have similar sheet pile 

wall support. With the exception of the 75-foot-wide channel, they all have earthen bottoms. 
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Figure 5.1-1. Weir, Plan View 
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Figure 5.1-2. Weir, Overall Plan 
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Figure 5.1-3. 75-foot Channel 
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Figure 5.1-4. 100-foot Channel 
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Figure 5.1-5. 125-foot Channel 
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Figure 5.1-6. 150-foot Channel 
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Figure 5.1-7. 200-foot Channel 
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Figure 5.1-8. Cross Sections Plan Locations – Western Bridges 
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Figure 5.1-9. Cross Section A-A, Luis Muñoz Rivera Avenue Bridge 
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Figure 5.1-10. Cross Section B-B, Luis Muñoz Rivera Avenue Bridge 
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Figure 5.1-11. Cross Section C-C, Luis Muñoz Rivera Avenue Bridge 
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Figure 5.1-12. Cross Section D-D, Tren Urbano Bridge 
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Figure 5.1-13. Cross Section E-E, Tren Urbano Bridge 
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Figure 5.1-14. Cross Section F-F, Ponce de León Avenue Bridge 
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Figure 5.1-15. Cross Section G-G, Ponce de León Avenue Bridge 
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Figure 5.1-16. Cross Section H-H, Ponce de León Avenue Bridge 
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Figure 5.1-17. Cross Section I-I, Weir at Ponce de León Avenue Bridge 
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Figure 5.1-18. Cross Section J-J, Typical Channel above Ponce de León Avenue Bridge 
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Figure 5.1-19. Cross Section Plan Locations, Dr. Barbosa Avenue Bridge 
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Figure 5.1-20. Cross Section K-K, Typical Channel Below Dr. Barbosa Avenue Bridge 
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Figure 5.1-21. Cross Section L-L, Dr. Barbosa Avenue Bridge 
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Figure 5.1-22. Cross Section M-M, Dr. Barbosa Avenue Bridge 
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Figure 5.1-23. Cross Section N-N, Dr. Barbosa Avenue Bridge 
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Figure 5.1-24. Cross Section O-O, Dr. Barbosa Avenue Bridge 

 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 5-28 

5.1.6 Design considerations for Channel Selection 

5.1.6.1 Channel Dimension Bracketing Analysis 

Several considerations were identified that limited channel widths to distances between 75 feet and 

200 feet, and channel depths to 10 feet. These factors included: geotechnical, hydrodynamics, scour 

potential, dredging volumes, mangrove restoration, recreation, navigation, and constructability. 

5.1.6.1.1 Width 

When considering channel widths, hydrodynamics, scour potential, mangrove restoration, recrea-

tion, navigation, and constructability were primary factors. 

Greater than 200 feet wide – Mangrove restoration is an essential element of the project. The 

project is being conducted with the confines of the public domain and the area available for 

restoration is extremely limited. There has been substantial public participation in the project and 

there is a strong desire to maintain the overall aesthetics of the CMP, which includes wetland areas 

that were historically present along the canal. Channel designs with smaller widths would allow for 

more mangrove restoration potential than those designs with greater widths, especially considering 

the need for a minimum of approximately 32 feet of mangrove fringe on each side of the CMP (Fisher 

and Fischenich, 2000). Additionally, enlarging the entire length of the CMP to widths greater than 

200 feet could create a much wider CMP for certain areas than has historically existed, and would 

essentially create an artificial waterway that would not meet the definition of restoration.  

Recreation is an important secondary element of the project and is essential to maintain recreational 

opportunities in the highly urbanized area. Channel designs with smaller widths provide more area 

for recreational elements than those designs with greater widths. Continued navigational access is 

essential for public acceptance of the proposed project, and elimination of recreation in the area 

would be viewed as a secondary project impact. As a result of these factors, channel widths greater 

than 200 feet were not considered for the proposed project.  

Less than 75 feet wide – A restored CMP would provide opportunities for recreational (shallow 

draft and recreational) and some commercial navigation, primarily small fishing vessels, travelling 

between San Juan Bay and San José Lagoon. Vessel size and type would be limited as a result of the 

low clearances (10 feet above the water surface) for several of the western bridges in the CMP. The 

waterway should be wide enough for safe two-way passage of vessels while also accommodating the 

mooring of vessels along possible bulkheads and marginal wharves. Channel footprints at least 75-

feet wide would be the minimum necessary to ensure safe navigation through any restored CMP 

channel.  

Constructability is also of concern in determining channel design as two barges would be required to 

work side-by-side during the operation. These barges would need enough room for maneuverability 
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to pass one another, and wider channel footprints would allow more space for these construction 

vessels to operate.  

As 75 feet was determined to produce unacceptable scouring, channel widths were bracketed at this 

limit and only alternatives at 75 feet or wider were included. Navigational safety and constructability 

were also considered factors in maintaining alternative widths at 75 feet or wider. 

Another factor in restricting channel widths to those 75 feet or greater is the ability of the area to 

mimic natural conditions. The CMP was historically 200–400 feet wide, and much smaller dimensions 

would not reflect prior conditions. During public coordination, members of the community expressed 

an opinion for the CMP to be restored nearest to historical conditions as possible, making dimensions 

at least 75 feet wide more acceptable.  

Conclusion – As a result of these factors, channel widths greater than 200 feet were eliminated from 

consideration due to loss of restoration potential and recreational impacts. Widths less than 75 feet 

were eliminated due to navigational safety, scour potential, constructability, and ability to mimic 

historic conditions. 

5.1.6.1.2 Depth 

Geotechnical issues and secondary impacts were primary considerations for channel depths.  

Less than 10 feet deep – In regards to geotechnical considerations, the CMP and channel banks 

contain solid waste from the surface to –10 feet. Thus, channel depths less than 10 feet could leave 

behind waste in the proposed channel’s side slopes and bottom, which could work loose over time 

and be released into the estuary.  

Greater than 10 feet deep – There are portions of the CMP channel, notably near the eastern end 

adjacent to the San José Lagoon, where limestone can be found at depths of -10.5 feet. In these areas, 

it is likely that substantial rock removal through blasting and disposal would have to be considered 

for parts of the channel. As this project site is within a highly-urban setting, substantial amounts of 

blasting would likely violate the constraint of avoiding secondary impacts within the communities 

adjacent to the CMP. While historic depths within the CMP are unknown, it is believed that depths 

were not greater than 10 feet based on the presence of limestone rock at –10.5 feet in depth and in 

light of the fact that solid waste can be found as deep as –10 feet. Increasing depths to 10–15 feet 

would cause irreversible change to the CMP by the removal of rock, further altering the tributary and 

creating a much deeper CMP that does not mimic the natural conditions that previously existed.  

Conclusion – Water depths were scaled at 10 feet. Depths less than 10 feet would likely leave solid 

waste to be carried downstream and into other aquatic habitat. Depths greater than 10 feet would 

likely require blasting, violating a primary project constraint. Also, depths greater than 10 feet would 

not reflect the natural, historical depths of the CMP. 
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5.1.6.2 Initial Array of Alternatives 

After the bracketing analysis, five combinations of widths and depths were chosen for an Initial 

Array: 75 x 10 feet, 100 x 10 feet, 125 x 10 feet, 150 x 10 feet, and 200 x 10 feet. The mangrove 

planting bed measure and all four non-structural measures were combined with each width and 

depth combination. Erosion control features were also added to each alternative, as appropriate. All 

measures contain riprap and a weir, and the 75-x-10-foot alternative contains ACM through the 

Project Channel due to the higher bottom velocities it would create in the Project Channel. Lastly, in 

order to incorporate the two different disposal options, the number of alternatives was doubled into 

Series 1-5, and Series 1B-5B. Series 1-5 contains the San José Lagoon pits disposal option, while Series 

1B-5B contains the permanent upland disposal option. 

5.1.6.2.1 No Action Alternative 

Federal planning guidelines require the evaluation of the “No Action” alternative plan. Taking no 

additional Federal actions would result in the future without-project condition (Section 3) occurring 

over the planning horizon. The No Action Alternative plan provides a basis for comparing the project 

effects of alternative plans to conditions that can reasonably be expected to occur without 

constructing the project. As part of the No Action Alternative, ENLACE would undertake other 

elements of the CDLUP, but would not continue with the demolition of existing structures within the 

Public Domain Limit of the CMP Project Area, and the associated relocation of families. 

5.1.6.2.2 Alternative Plan 1 – 75-Foot Channel Width, 10-Foot Depth 

Alternative Plan 1 includes the following measures: 1) 75-foot-wide, 10-foot-deep rectangular 

channel with concrete-capped steel sheet pile walls (with variations in channel width and depth at 

the 4 bridges in the western portion of the Project Channel, the Barbosa Bridge, and terminus of the 

CMP with the San José Lagoon); 2) trapezoidal channel with 5:1 earthen side slopes exiting from the 

CMP and extending approximately 4,300 feet into San José Lagoon, 3) disposal of dredged material 

in the San José Lagoon pits; 4) a weir in the western end of the Project Channel with articulated 

concrete mat bottom and riprap protection for the bridges, 5) ACM paving throughout the Project 

Channel, 6) mangrove planting along the channel margins; and 7) non-structural measures. 

5.1.6.2.3 Alternative Plan 2 – 100-Foot Channel Width, 10-Foot Depth 

Alternative Plan 2 includes the following measures: 1) 100-foot-wide, 10-foot-deep rectangular 

channel with an earthen bottom and concrete-capped steel sheet pile walls (with variations in 

channel width and depth at the 4 bridges in the western portion of the Project Channel, the Barbosa 

Bridge, and terminus of the CMP with the San José Lagoon); 2) trapezoidal channel with 5:1 earthen 

side slopes exiting from the CMP and extending approximately 4,300 feet into San José Lagoon; 

3) disposal of dredged material in the San José Lagoon pits; 4) erosion control weir in the western 
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end of the Project Area with associated riprap for bridges and ACM for the channel bottom; 

5) mangrove planting along the channel margins; and 6) non-structural measures. 

5.1.6.2.4 Alternative Plan 3 – 125-Foot Channel Width, 10-Foot Depth 

Alternative Plan 3 includes the following measures: 1) 125-foot-wide, 10-foot-deep rectangular 

channel with an earthen bottom and concrete-capped steel sheet pile walls (with variations in 

channel width and depth at the 4 bridges in the western portion of the Project Channel, the Barbosa 

Bridge, and terminus of the CMP with the San José Lagoon); 2) trapezoidal channel with 5:1 earthen 

side slopes exiting from the CMP and extending approximately 4,300 feet into San José Lagoon; 

3) disposal of dredged material in the San José Lagoon pits; 4) erosion control weir in the western 

end of the Project Area with associated riprap for bridges and ACM for the channel bottom; 

5) mangrove planting along the channel margins; and 6) non-structural measures. 

5.1.6.2.5 Alternative Plan 4 – 150-Foot Channel Width, 10-Foot Depth 

Alternative Plan 5 includes the following measures: 1) 150-foot-wide, 10-foot-deep rectangular 

channel with an earthen bottom and concrete-capped steel sheet pile walls (with variations in 

channel width and depth at the 4 bridges in the western portion of the Project Channel, the Barbosa 

Bridge, and terminus of the CMP with the San José Lagoon); 2) trapezoidal channel with 5:1 earthen 

side slopes exiting from the CMP and extending approximately 4,300 feet into San José Lagoon; 

3) disposal of dredged material in the San José Lagoon pits; 4) erosion control weir in the western 

end of the Project Area with associated riprap for bridges and ACM for the channel bottom; 

5) mangrove planting along the channel margins; and 6) non-structural measures. 

5.1.6.2.6 Alternative Plan 5 – 200-Foot Channel Width, 10-Foot Depth 

Alternative Plan 7 includes the following measures: 1) 200-foot-wide, 10-foot-deep rectangular 

channel with an earthen bottom and concrete-capped steel sheet pile walls (with variations in 

channel width and depth at the 4 bridges in the western portion of the Project Channel, the Barbosa 

Bridge, and terminus of the CMP with the San José Lagoon); 2) trapezoidal channel with 5:1 earthen 

side slopes exiting from the CMP and extending approximately 4,300 feet into San José Lagoon; 

3) disposal of dredged material in the San José Lagoon pits; 4) erosion control weir in the western 

end of the Project Area with associated riprap for bridges and ACM for the channel bottom; 

5) mangrove planting along the channel margins; and 6) non-structural measures. 

5.1.6.3 B-Series Alternatives 

The B-Series of alternatives is identical to the five above, except that disposal of dredged material 

would occur within a permanent upland disposal site within 10 miles of the project site instead of 

the San José Lagoon pits.  
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5.1.7 Screening of Initial Array 

5.1.7.1 Screening of Permanent Upland Disposal Alternatives (B-series) 

In order to determine an appropriate Final Array, a screening analysis was conducted to determine 

whether one of the disposal methodologies was preferable for reasons other than cost. A comparison 

of the Principles and Guidelines (P&G) Criteria indicated that the Permanent Upland Disposal 

alternatives (1B–5B) were less acceptable than San José Lagoon pits alternatives (1–5). The 

permanent upland disposal alternatives would result in significant amounts of heavy truck use 

through the San Juan area and secondary roads and neighborhoods to reach the upland disposal 

site(s). The impacts to infrastructure as well as associated noise, air quality, and community impacts 

would be significant and controversial. 

Public input, particularly from recreational and charter fisherman within the San José Lagoon area, 

has also indicated that there are concerns with lagoon disposal; however, the temporary loss of 

access to the San José Lagoon pits for recreational and commercial fisherman is considered more 

acceptable than sustained trucking impacts to a broad group of residents and businesses along the 

hauling routes to the permanent upland disposal site(s). In addition, the cost difference between the 

San José Lagoon pits and permanent upland disposal is estimated to be within approximately $20 

million, with San José Lagoon pits being the more cost-effective solution. As a result, it was 

determined that San José Lagoon was more cost effective and acceptable than permanent upland 

disposal. There are no significant differences between San José Lagoon and permanent upland 

disposal in regards to meeting the objectives and constraints, the P&G four accounts (see Section 

5.4.2 for more information), or any other factors that could be considered. Therefore, alternatives 1B, 

2B, 3B, 4B, and 5B were screened as these plans, based on the P&G Criteria of cost effectiveness and 

acceptability, would not have been selected as the National Ecosystem Restoration (NER) and 

Recommended Plan.  

5.1.7.2 Screening of Larger Channel Alternatives 

Benefits for the CMP-ERP are directly related to water flow, which controls differences in residence 

time and tidal range. With respect to benefits derived from the various channel alternatives, there is 

a significant benefit to the San José Lagoon (based on the benthic index score) once the CMP channel 

is widened to 75 feet due to tidal amplitude, or volume of water flowing into and out of the lagoon. 

Increasing channel widths to 100, 125, 150, and 200 feet would progressively result in additional, 

albeit marginal, benefits as a result of the increased water flows and reduced water residence times 

(Table 5.1-1). The model could only run in increments of 3 feet, hence the differences between 

descriptions of model runs as they relate to alternatives (9 feet) versus tables that identify 

alternatives being considered in the feasibility report (10 feet). Velocities in 10-foot-deep channels 

would be slightly higher than the modeled 9-foot-deep channels. 
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Table 5.1-1. Channel Configuration Comparisons 

 Channel Configuration (depth by width) 

 3 by 33* 9 by 75 
9 by 
100 9 by 125 

9 by 
150 9 by 175 

9 by 
200 

Area (ft2) 99 675 900 1,125 1,350 1,575 1,800 

Hydraulic Conveyance 184.2 2,530.4 3,487.2 4,450.0 5,416.1 6,384.0 7,353.3 

Residence Time (days) 16.90 3.86 3.23 2.87 2.66 2.49 2.38 

Benthic Index Score 1.33 2.84 2.90 ---- 2.96 ---- 2.98 

Max. Bot. V-CMP-East (ft/s) 1.25 4.22 4.09 3.95 3.85 3.52 3.13 

Max. Bot. V-CMP-West(ft/s) 0.74 2.20 2.80 3.25 3.65 3.89 4.09 

Tide Range (feet) 0.33 1.36 1.61 1.75 1.85 1.96 2.05 

* model configuration for existing conditions 

If these benefits were used for project justification, it is likely that Alternative 5, at 200 x 10 feet, 

would be selected as a cost-effective plan and best buy; however, once a weir is included in channel 

alternatives, water flow is restricted for all alternatives in the Initial Array to the level identified for 

the 75-x-10-foot channel. This results from the fact that water flow in the CMP is tidal and peaks 

every 12 hours before reversing direction. As a result, large accumulations of flow or head beyond 

the channel restriction or weir do not occur. This is different than flow in a riverine system not 

influenced by tides, as water flow would normally be traveling in one direction and the restricting 

channel would raise the head upstream from a channel constriction, thereby raising water flow. As a 

result, the flow and thus benefits resulting from larger alternatives with a weir is essentially identical 

to the flow and benefits identified for the 75-x-10-foot alternative, and larger, costlier alternatives 

would not be cost effective as they would produce the same benefits as smaller, cheaper alternatives.  

Additionally, alternatives with smaller channel configurations would not require as many difficult 

Real Estate actions as larger alternatives. Once the project footprint becomes larger than that 

presented for Alternative 3 (125-x10-foot channel), additional acquisitions and relocations become 

necessary, and the ability to meet the recommended minimum for mangrove fringe (~32 feet) is not 

feasible. As a result of the larger channel alternative screening analysis, Alternatives 4 and 5 were 

eliminated from consideration. None of these alternatives would be cost effective if a Cost 

Effectiveness/Incremental Cost Analysis was conducted, and they would be difficult to implement 

due to public acceptability and feasibility related to mangrove restoration minimums. Alternatives 1, 

2, and 3 were retained to carry forward into a Final Array. 

5.1.7.3 Further Bracketing of Alternatives 

As there would only be three alternatives within the Final Array (excluding the No-Action), concerns 

were raised that additional alternatives could have been established to provide an even more 

comprehensive comparison. In regards to possible alternatives with channel dimensions between 

100 and 125-feet wide, these alternatives would have the same benefits due to the weir restrictions, 

and cost would increase as channel width increases. As a result, nothing would be gained by adding 
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another plan, as the 125-x-10-foot alternative successfully brackets a high end cost alternative that 

would not have better performance.  

Alternative 2, with channel dimensions of 125 x 10 feet, is considered to be the largest channel 

configuration that would not cause detrimental within-channel scouring. Although numerous 

alternatives could have been formulated with channel dimension sizes between Alternatives 1 and 2, 

all of these plans would have required concrete matting to prevent erosion in the Project Channel, 

would cost more than Alternative 2, and would produce the same benefits as Alternative 2. No new 

information would be gained from including these additional plans in the analysis.  

5.1.8 Final Array of Alternative Plans 

The Final Array of Alternative Plans consisted of the No-Action Plan and Alternatives 1, 2, and 3. The 

following sections provide a more-thorough description of each alternative plan, and are followed by 

plan evaluation, comparison, and selection. 

5.1.8.1 No Action Alternative Plan 

No further Federal actions will be implemented under the No Action Alternative.  

5.1.8.2 Alternative Plan 1 – 75-Foot Channel Width, 10-Foot Depth 

Total construction time for Alternative Plan 1 is approximately 27 months, including mobilization, 

site preparation, construction, and demobilization.  

Alternative Plan 1 consists of dredging approximately 2.2 miles of the eastern end of the CMP to a 

width of 75 feet and a depth of 10 feet, with slight variations in channel width and depth at the four 

bridges in the western portion of the Project Channel, the Barbosa Bridge, and terminus of the Project 

Channel with the San José Lagoon. The walls of the Project Channel would be constructed with 

vertical concrete-capped steel sheet piles with hydrologic connections to the surrounding lands. The 

sill depth of the window would be set at mean lower low water so that tidal exchanges are facilitated 

to the mangrove beds. 

At the terminus of the Project Channel with the San José Lagoon, an extended channel would be 

dredged east into the San José Lagoon (over a distance of approximately 4,300 feet) as a hydraulic 

transition from the CMP. This extended channel would transition from the 10-foot-deep Project 

Channel to the 6-foot-deep areas of San José Lagoon. The extended channel would maintain the 

Project Channel’s 100-foot width but replace its steel sheet pile walls with a trapezoidal configuration 

with 5-foot to 1-foot earthen side slopes.  
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A barge-mounted mechanical clamshell dredge would be used to widen and deepen the CMP, and 

would place dredged material into dump scows. Of the 680,000 cy of mixed materials, screens would 

separate solid waste debris (estimated at 68,000 cy) from sediments. It is estimated that the dredged 

debris would make up 10 percent of the total material to be dredged from the CMP, and the dredged 

sediments would bulk up to 126 percent of their in situ volume. Solid waste debris would be 

transported by shallow-draft barge to a staging area for subsequent landfill disposal. A majority of 

the sediments would be transported by barge for aquatic disposal, while some sediment would be 

used to complete the sheet pile construction and mangrove bed restoration. 

A weir would be constructed at the western end of the project area to protect the structural integrity 

of the existing four bridges in the western portion of the Project Channel. The dimensions of the weir 

(115 x 6.5 feet) would replicate the cross sectional area of the rest of the channel configuration (75 x 

10 feet), which would prevent scour around bridges, bulkheads, and other marine structures west of 

the project area by providing a transition area to reduce unacceptable bottom velocities between the 

project area and the adjacent channels. The weir would be constructed with an articulated concrete 

bottom and would extend approximately 800 feet in length. The estimated amount of sediment and 

solid waste that would be dredged to build the weir is 46,866 cy. 

5.2 SCOUR PROTECTION 

5.2.1 General 

In order to avoid potential impacts to the existing bridge structures, caused by the installation of 

sheet pile and dredging, it is proposed that within the areas of bridge crossings, the channels be 

dredged to a shallow depth with a trapezoidal cross section. Potentially higher velocities would be 

mitigated with the placement of scour protection in the bottom and sides of the bridge channels. This 

section discusses various means of stabilizing and protecting the channel. 

5.2.2 Scour Protection Alternatives 

5.2.2.1 Riprap 

Riprap is a commonly utilized form of channel protection comprised of stone or broken concrete in 

a range of sizes, placed randomly in several layers. The sizes of the aggregate are selected for their 

weight to resist movement caused by water flow with lesser sized stones to lock the aggregate into a 

homogenous blanket. Due to the irregular surface of riprap, a higher coefficient of friction results, 

potentially requiring enlargement of the channel cross section to compensate. Costs for this 

application are usually based upon product availability and transportation costs from the quarry and 

difficulty with installation.  



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 5-36 

Based upon the subsurface investigations, it is unlikely that sufficient site dredged limestone would 

be encountered to supply the riprap. Riprap would likely be acquired locally and is expected to be 

available in sufficient quantity.  

This is the preferred alternative for channel sidewalls under the western bridges because it can be 

easily placed and shaped around existing structures. 

5.2.2.2 Geotextiles 

Geotextiles are manufactured fabrics placed over a prepared bed of soil or aggregate. These fabrics 

are designed to allow water to pass through while retaining the soil particles below. The fabrics are 

typically made of polypropylene or polyester and manufactured by heat bonding, needle perforating 

or weaving. Benefits of using geotextiles are their ability to prevent the loss of soil particles from the 

channel section and their light weight for shipping and installation. Geotextile channel protection is 

not usually considered as a long term solution, particularly with potentially higher channel velocities 

and wear and tear. 

5.2.2.3 Poured-in-place Concrete 

Poured-in-place concrete involves constructing concrete slabs on a prepared base. The channel 

bottom must be dewatered, unsuitable soils removed and replace with compacted granular material. 

Forms are constructed and concrete poured. Joints between the slabs must be designed to prevent 

differential settlement which could cause high velocity flow to undermine the slabs, causing 

catastrophic failure. Costs for this system are based upon a relatively high quantity of materials 

(concrete, steel reinforcing bars or mesh), difficulty with dewatering and base course preparation. 

5.2.2.4 Articulated Concrete Mats 

Articulated concrete mats are a hard armor form of erosion protection comprised of flexible, 

interlocking machine formed concrete block units. The blocks are uniform in shape and weight and 

interconnected with revetment cables. The cables are made of polyester, galvanized steel or stainless 

steel, their selection based upon desired longevity. In the case of the CMP-ERP, stainless steel cable 

would be preferred. The grid like porosity of the mats provides the benefit of being relatively light 

weight and provides the high tractive force resistance of a rigid lining. Installation is fast and low 

cost. This is the preferred alternative for the channel bottom and an acceptable alternative for 

channel sidewalls under the western bridges. 

5.3 CHANNEL APPURTENANCES 

All of the Project Channel alternatives are configured as rectangular channels. Grading modifications 

adjacent to the channel “box” are proposed to: 1) reduce the quantity and associated costs of the 

sheet pile and 2) create suitable habitat for a forested wetland. The sheet pile reduction would be 
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accomplished using a hybrid version of the rectangular channel and the habitat creation adds further 

earthwork outside of the sheet pile walls. Both are described in further detail below. 

5.3.1 Channel Hybrid Alternative 

The single most costly item associated with the channel construction is the sheet pile wall. In an effort 

to reduce the length of sheet pile, the rectangular channel section is modified in certain locations to 

delete the vertical sheet pile wall, replacing it with 5-foot horizontal to 1-foot vertical earthen slopes. 

This cross section adds 50 to 75 feet to the channel’s width so its application is limited to the widest 

portions of the corridor (Public Domain). Its use should also consider appropriate storm water and 

soil stabilization controls to limit channel siltation caused by silt-laden runoff from upland 

watersheds (Figure 5.3-1). 

The goal of the hybrid plan is the formation of a more naturalized shoreline where the sloped banks 

occur. Where the standard channel meets the sloped bank section, the sheet pile wall would angle 

into and be buried in the bank. Any eddying or shoaling that occurs should have no effect on the sheet 

pile due to its depth and the resulting shoreline would take on a more natural edge.  

5.3.2 Mangrove Planting Bed 

In support of the CMP-ERP’s goal of wetland (mangrove) restoration, the channel cross section 

includes grading both the sides of the channel to permit the creation of habitat for mangrove planting. 

The planting bed would be graded to an elevation at or about Mean Lower Low Water extending, in 

most cases, to the upland side of the line of Public Domain. The mangrove beds would be constructed 

along all portions of the lands adjoining the Project Channel except under bridges and at designated 

recreation areas. Along the eastern end of the Project Channel, the extended channel, mangrove beds 

would be constructed where existing grades adjoining the channel are at or above mean lower low 

water. Grading will be performed utilizing the dredge equipment as well as land-based earthmoving 

equipment. See Section 5.7, Site Work for Mangrove Restoration, for further detail (Figure 5.3-2).  

  



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 5-38 

 

 

 

Figure 5.3-1. Channel Edge Alternatives 
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Figure 5.3-2. Mangrove Restoration 
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5.3.3 Slope versus Bulkhead Comparisons 

Two types of channel cross sections were considered for the Project Channel, rectangular cross-

section and a hybrid design. A rectangular channel would utilize sheet piles with concrete caps along 

the entire length to prevent erosion. The hybrid channel employs sheet pile in areas that would be 

subject to erosive conditions and 5-foot to 1-foot earthen slopes in other areas. Based on initial 

calculations, the hybrid design would add 50 to 75 feet to the channel width and would only be 

feasible within the widest portions of the area. 

Based on construction of the USACE’s Rio Puerto Nuevo Flood Control Project, the construction of a 

sloped bank in the Project Channel is not likely feasible. Sloped banks were constructed as part of the 

Margarita Channel and were later replaced with sheet pile walls after consistent sloughing of fluvial 

sediment was causing poor project performance. The CMP project is located within a similar part of 

San Juan within the SJBE, and sloughing of material would also be anticipated within the Project 

Channel. A 5-foot to 1-foot sloped bank would also reduce the area available for mangrove 

restoration. For these reasons, the rectangular cross-section channel dredged design was retained 

and the hybrid design was eliminated for use in the Project Channel. Steel sheet pile was the selected 

structural treatment for the vertical edge, chosen over concrete sheeting due to its ease of handling 

and ability to be installed without the need for tie-backs. Although gabions are used for construction 

of vertical edges, they were not chosen due to their difficulty of construction underwater and their 

susceptibility to damage or wear.  

5.4 CHANNEL BULKHEAD 

The Channel Bulkhead section has been prepared to address the design of a bulkhead for shoreline 

stabilization along the CMP. It identifies existing conditions affecting the design, engineering 

parameters, and methodology and alternative materials considered. 

The report addresses design alternatives that will facilitate water exchange between the channel, 

storm sewers, mangrove areas behind the sheet piling, and effects of boat wakes on the restored and 

protected mangroves. 

5.4.1 Summary of Structural Background Conditions 

5.4.1.1 Channel Location 

The channel bulkhead will be aligned along the sides of a dredged and restored waterway. The area 

has encroachment from development on top of irregular fill and debris. The structural design of these 

bulkheads will allow for the support and protection of the soils and mangroves behind the wall while 

allowing for water exchange and movement along the walls (see figures 5.4-1 through 5.4-10).  
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The issues and conditions that control the design are the loads applied to the bulkheads, the strength 

of the soils to resist the loads, the design life of the materials, constructability of the systems, and 

durability of the finished system.  

These structural considerations can be summarized as:  

 Geotechnical data: Mechanical properties of the soil. 

 Seismic influence on soils: Liquefaction. 

 Corrosion: Deterioration of steel reinforcement in concrete and of steel sheet piles. 

 Durability: Damage to the bulkhead from maintenance dredge operations, debris in the 

channel and possibly marine operators. 

 Serviceability of bulkhead: Reasonable movement/flexibility of the bulkhead, 

Maintenance considerations. 

 Constructability of systems: Access, overhead clearance, side bank clearance, worker 

health and safety. 

5.4.1.2 Geotechnical Data and Mechanical Properties of Soils 

The geotechnical data for this project were derived from borings taken along the channel as well as 

from test pits dug to verify the presence and character of debris along the anticipated alignment of 

the bulkhead. Data collected by Weston (1997), USACE (2001), Bailey et al. (2002), and Moffatt & 

Nichol (2003) covered the general characteristics of the channel and channel banks and the cores 

showed the physical and chemical properties of the materials to be dredged.  

The soils that will be encountered are generally characterized as weak and poor. The soils properties 

were given for three states of the soils: unconsolidated undrained, consolidated undrained, 

consolidated drained. For the feasibility design, the values of Q (unconsolidated undrained) and 

80 percent R (80 percent consolidated undrained) were used for comparative purposes with 

80 percent R considered to be the most appropriate values with respect to seismic concerns. 

Eighty percent of the R strength was selected for the seismic analysis as per Makdisi and Seed, 1977. 

These investigators reported that in order for significant strains to develop in a cohesive material, 

the cyclic stress level has to surpass the cyclic yield strength. The cyclic yield strength is typically in 

the range of 80 percent to 95 percent of the clay's static undrained strength. Therefore, eighty percent 

of the R strength for a seismic analysis is at the conservative end of the range suggested by Makdisi 

and Seed (Weston 1997). 
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Figure 5.4-1. Sheet Pile Wall Layout, 10-foot-deep Channel 
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Figure 5.4-2. Sheet Pile Wall Layout, 10-foot-deep Channel 
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Figure 5.4-3. Sheet Pile Wall Layout, 10-foot-deep Channel 
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Figure 5.4-4. Sheet Pile Wall Layout, 10-foot-deep Channel 
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Figure 5.4-5. Sheet Pile Wall Layout, 15-foot-deep Channel 
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Figure 5.4-6. Sheet Pile Wall Layout, 15-foot-deep Channel 
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Figure 5.4-7. Sheet Pile Wall Layout, 15-foot-deep Channel 
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Figure 5.4-8. Sheet Pile Wall Layout, 15-foot-deep Channel 
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Figure 5.4-9. Sheet Pile Wall Elevation, 10-foot-deep Channel 
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Figure 5.4-10. Sheet Pile Wall Elevation, 15-foot-deep Channel 
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5.4.1.3 Seismic Effects on Soils 

An item that had to be addressed in the design of the bulkheads and which restrains the relatively 

poor soils along the channel, is liquefaction of the soils behind and supporting the bulkhead. There is 

a high likelihood for liquefaction in this area. The report by Bachhuber et al. (2008) illuminates the 

areas and the potential for soil problems.  

5.4.1.4 Corrosion and Coatings 

Prior studies have identified chlorides and sulfates in sufficient concentrations the raise concerns 

over the deterioration of the concrete or steel materials. The use of a steel bulkhead merits the use 

of corrosion resistant materials and protective measures. The use of marine grade steels [ASTM 

A690] used in conjunction with USACE approved coating system is appropriate.  

5.4.1.5 Durability and Debris Damage to Bulkhead 

The use of a steel bulkhead has advantages with respect to ability to withstand harsh conditions and 

hard use from maintenance dredge operations as well as the ability to be repaired in the event of 

catastrophic damages. The mechanical properties of steel allow for a durable in place product that 

has the ability to be serviced in place if needed. 

5.4.1.6 Serviceability of Bulkhead 

The bulkhead runs along the sides of the channel alignment with few permanent structures 

immediately adjacent to the cap. By allowing the bulkhead to move, a more efficient design can be 

used. The limit states for the bulkhead design are allowed to be a maximum stress limit and a more 

relaxed movement limit of 0.5 foot versus a more restrictive lateral movement of H/180 or H/240 

(0.11 to 0.22 foot). The basis of the traditional lateral deflection limits has its origins in the need to 

protect adjacent structures. In the case of the CMP channel, no such structures exist or are proposed. 

Thus by allowing more movement the design can make better use of the materials strength limits.  

5.4.1.7 Constructability of Bulkhead Systems 

The ability to install the bulkhead in an efficient manner is an important feature of making the CMP-

ERP affordable. The design will need to take into account the factors of access, egress, overhead 

clearance, safety, and ease of construction. The simpler the construction process, the more likely the 

contractor will be able to maintain schedule and budget. Less ground disturbance will be a benefit to 

construction speed, the environmental aspects of the CMP-ERP and the nearby residents as well. 

Therefore a cantilevered design will allow for the least ground disturbance of all the methods 

commonly available. The cantilevered installation method also minimizes dangerous, complicated or 

invasive construction features such as dead-men, walers, and tie-backs used in tied bulkhead 

construction.  
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5.4.2 Key Bulkhead Design Issues  

The key design features associated with the bulkhead are the storm drain/tidal cut-outs, the wall cap, 

the dredge effects and constructability. A brief synopsis of the various systems as they relate to these 

issues is presented below.  

5.4.2.1 Wall Features: Tidal flow Cut-out, Ability to Withstand Seismic 
Forces 

 Steel sheet pile: not very porous thus pass through areas and periodic “cut-down” areas 

to be used for pass through of water for flushing and equilibrium, fair seismic 

performance although interlocks can “unzip” in strong ground shaking events. Periodic 

cut-downs will minimize impacts to mangroves caused by boat wakes. 

 Concrete King Pile: similar to steel sheet piles as far as porosity, does not have favorable 

seismic performance due to weak interlocks that can easily open up. 

 Concrete Sheet Pile: similar to steel sheet piles as far as porosity, does not have 

favorable seismic performance due to weak interlocks that can easily open up. 

 Gabion: porous and easy flow of water through gabion baskets, flexible system, 

favorable seismic performance, environmentally friendly. 

5.4.2.2 Cap Options: Concrete Cap, Steel Cap, No Cap 

 Steel Sheet Pile: easily accommodated conditions with or without a cap. Cap can be 

concrete, steel, or no cap. 

 Concrete King Pile: a cap is preferred with this system to tie elements together. Cap 

should be concrete, easily formed due to panel profile. 

 Concrete Sheet Pile: a cap is preferred with this system to tie elements together. Cap 

should be concrete, easily formed due to panel profile. 

 Gabion: no cap used. 

5.4.2.3 Influence of Differing Dredge Methods – Clamshell Bucket, 
Backhoe, Hydraulic, Hydraulic with Cutterhead 

 Steel Sheet Pile: resistant to impact damage during dredge and maintenance. 

 Concrete King Pile: somewhat resistant to impact damage during dredge and 

maintenance. 

 Concrete Sheet Pile: somewhat resistant to impact damage during dredge and 

maintenance. 

 Gabion: more fragile than sheet pile bulkheads during dredge and maintenance 

operations. 
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5.4.2.4 Constructability 

 Steel Sheet Piles: most rapid installing system, can be installed in harsh environmental 

conditions, can be cut off or spliced in field. 

 Concrete King Piles: Rapid installation in a variety of soil conditions may need 

additional piles for bracing. 

 Concrete Sheet Piles: Rapid installation in a variety of soil conditions may need 

additional piles for bracing. 

 Gabions: Very labor intensive, not suited to installation in saltwater environments 

subject to mechanical wear, solutions for gabions are available to create dry 

environment for basket fill installation, large ground disturbance area. 

5.4.2.5 Special Provisions or Conditions  

 Safety Egress for accidental incursions into water – Ladders or landings along sides. 

 Debris such as appliances may interfere with pile installation, steel sheet more likely to 

penetrate challenging strata/debris. 

 Low overhead clearance at bridges interferes with the ability to drive piles.  

5.4.3 Bulkhead Design Parameters  

The design limits for the bulkhead will be a combination of global stability, strength limits, and 

deflection (serviceability) limits. Reasonable levels of limiting stresses have been used as well as 

reasonable deflection limits. The use of a larger deflection limit (6 inches) at the bulkhead top allows 

for a more practical and efficient design that uses more of the sheet piles strength capacity.  

5.4.3.1 Design Process 

The results from analysis of the bulkhead wall using CWALSHT and SPW911 allowed for a 

comparison to the design recommendations from previous design. Careful consideration should be 

taken when questioning previous work products since there is a substantial amount of judgment and 

expertise that was used in deriving the original designs. Mindful and prudent approaches should be 

used to make recommendations that are in conflict with the original designs.  

Our finding showed general agreement with the prior bulkhead assessment. As such the following 

tables, 5.4-1, 5.4-2, and 5.4-3, show the original design of the bulkhead system as compared to the 

more recent preliminary calculations of steel bulkheads. 

5.4.3.2 Design Analysis  

In most cases a common sheet pile section PZ22 works well as long as the dredge depth is limited to 

10 feet. As the depth increases to 15 feet the need for introduction of heaver sections such as the 

PZ27 are required (see tables 5.4-1 through 5.4-3).  
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Thus as the design parameters dictate the depth required, the same type of wall is available but the 

member size will need to be adjusted.  

5.4.3.3 Channel Options 

The limiting factor for the bulkhead design has only to do with the height of the wall or conversely 

the depth of dredge. Thus only two design states are required to be examined: 10-foot or 15-foot 

dredge depths. The various channel configurations are either 10 feet deep or 15 feet deep, actually 

only presenting two bulkhead depths.  

5.4.3.4 Applicable Codes 

 International Building Code (IBC) 

 USACE and UFC Manuals and Guidelines 

 American Concrete Institute (ACI) 318 

 Local codes 

5.4.4 Bulkhead Alternatives  

There are several alternatives to shoreline stabilization along the alignment of this project. The 

reasonable options are a traditional bulkhead in either concrete or steel, a cantilevered bulkhead wall 

in either concrete or steel, gabions, or rip-rap armoring. Variations of the traditional and cantilevered 

systems can use alternating piles of deeper penetration and have common references and King-pile 

systems and combi-wall systems. These are available in either concrete or steel. 

A summary of the system benefits and disadvantages follows. 
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Table 5.4-1, Bulkhead Wall Heights vs Dredge Depth 

Pile Type

Pile Length

[FT] Pile Type

Pile Length

[FT]

Table 1 CB-MP-98-1 STA 0+40 to 10+00 North Bank 960 PZ22 30 PZ27 40

Table 2* CB-MP-98-4 STA 10+00 to 20+00 North Bank 1,000 PZ22 30 PZ22 30

Table 3* CB-MP-98-6 STA 20+00 to 34+00 North Bank 1,400 PZ22 30 PZ22 30

Table 4* CB-MP-98-11 STA 34+00 to 41+00 North Bank 700 PZ22 40 PZ22 30

Table 5 CB-MP-98-13 STA 41+00 to 54+00 North Bank 1,300 PZ22 40 PZ27 40

Table 6 CB-MP-98-14 STA 54+00 to 63+00 North Bank 900 PZ22 40 PZ27 40

Table 7* CB-MP-98-16 STA 63+00 to 77+00 North Bank 1,400 PZ22 30 PZ22 30

Table 8* CB-MP-98-20 STA 77+00 to 81+00 North Bank 400 PZ22 30 PZ22 30

Table 9* CB-MP-98-21 STA 81+00 to 87+00 North Bank 600 PZ27 30 PZ22 30

Table 11* CB-MP-98-2 STA 1+00 to 8+00 South Bank 700 PZ22 30 PZ22 40

Table 12 CB-MP-98-3 STA 8+00 to 15+00 South Bank 700 PZ22 30 PZ27 40

Table 13* CB-MP-98-5 STA 15+00 to 30+00 South Bank 1,500 PZ22 40 PZ22 40

Table 14* CB-MP-98-8 STA 30+00 to 33+00 South Bank 300 PZ22 40 PZ22 30

Table 15 CB-MP-98-12 STA 33+00 to 50+00 South Bank 1,700 PZ22 40 PZ27 40

Table 16 CB-MP-98-15 STA 50+00 to 64+00 South Bank 1,400 PZ22 40 PZ27 40

Table 17 CB-MP-98-17 STA 64+00 to 81+00 South Bank 1,700 PZ22 30 PZ22 30

Table 18* CB-MP-98-21 STA 81+00 to 87+00 South Bank 600 PZ22 25 PZ22 30

* For Channel Depth (-)15ft, an additional 3ft of scour was considered

Description

Channel Depth 

Condition

Total Length of Driven Sheet Pile 

[LF]

Area of 

Wall

[SF]

Total Weight of 

Sheet Pile

[tons]

PZ22 (-)10ft 16,660 577,800 6,529

PZ27 (-)10ft 600 18,000 249

PZ22 (-)15ft 10,300 331,000 3,740

PZ27 (-)15ft 6,960 278,400 3,856

Table Description Boring Location Stationing

For Channel Depth (-)10 ft *For Channel Depth (-)15 ftLength of 

Segment

[FT]
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Table 5.4-2, Bulkhead Wall Heights vs Dredge Depth of 10 Feet 

For Channel Bottom = (-)10ft

For PZ-27, I = 187.5 in^4/LF

Pile Tip El [ft]

Max Bending 

Moment 

[lb*ft/ft]

Max Allowable 

Bending 

Moment Stress Ratio

Unit Deflection 

[lb-in^3] Deflection [in] Pile Length [ft]

Table 1 CB-MP-98-1 STA 0+40 to 10+00 North Bank -21.00 15674 64506.5 0.24 3.789E+09 0.66 24 30

Table 2* CB-MP-98-4 STA 10+00 to 20+00 North Bank -32.00 10987 64506.5 0.17 2.191E+09 0.38 35 40

Table 3* CB-MP-98-6 STA 20+00 to 34+00 North Bank -17.00 7995 64506.5 0.12 1.350E+09 0.24 20 20

Table 4* CB-MP-98-11 STA 34+00 to 41+00 North Bank -19.00 7754 64506.5 0.12 1.646E+09 0.29 22 30

Table 5 CB-MP-98-13 STA 41+00 to 54+00 North Bank -32.00 37555 64506.5 0.58 2.199E+10 3.86 35 40

Table 6 CB-MP-98-14 STA 54+00 to 63+00 North Bank -29.00 38259 64506.5 0.59 1.694E+10 2.97 32 40

Table 7* CB-MP-98-16 STA 63+00 to 77+00 North Bank -16.00 7145 64506.5 0.11 1.066E+09 0.19 19 20

Table 8* CB-MP-98-20 STA 77+00 to 81+00 North Bank -15.00 6807 64506.5 0.11 8.317E+08 0.15 18 20

Table 9* CB-MP-98-21 STA 81+00 to 87+00 North Bank -15.00 4853 64506.5 0.08 6.314E+08 0.11 18 20

Table 10 CB-MP-98-22 STA 87+00 to 101+00 North Bank -36.00 51452 64506.5 0.80 3.499E+10 6.14 39 40

Table 11* CB-MP-98-2 STA 1+00 to 8+00 South Bank -18.00 10736 64506.5 0.17 1.955E+09 0.34 21 20

Table 12 CB-MP-98-3 STA 8+00 to 15+00 South Bank -29.00 33995 64506.5 0.53 1.479E+10 2.60 32 40

Table 13* CB-MP-98-5 STA 15+00 to 30+00 South Bank -18.00 10512 64506.5 0.16 1.968E+09 0.35 21 20

Table 14* CB-MP-98-8 STA 30+00 to 33+00 South Bank -15.00 6684 64506.5 0.10 8.815E+08 0.15 18 20

Table 15 CB-MP-98-12 STA 33+00 to 50+00 South Bank -25.00 22229 64506.5 0.34 7.117E+09 1.25 28 30

Table 16 CB-MP-98-15 STA 50+00 to 64+00 South Bank -25.00 26704 64506.5 0.41 8.022E+09 1.41 28 30

Table 17 CB-MP-98-17 STA 64+00 to 81+00 South Bank -17.00 11133 64506.5 0.17 1.690E+09 0.30 20 20

Table 18* CB-MP-98-21 STA 81+00 to 87+00 South Bank -14.00 4490 64506.5 0.07 5.473E+08 0.10 17 20

* 6" thick granular layer added as top layer on left and right side in CWALSHT runs to allow program to design sheet wall pile tip

For PZ-22, I = 84.7 in^4/LF

Pile Tip El [ft]

Max Bending 

Moment 

[lb*ft/ft]

Max Allowable 

Bending 

Moment Stress Ratio

Unit Deflection 

[lb-in^3] Deflection [in] Pile Length [ft]

Table 1 CB-MP-98-1 STA 0+40 to 10+00 North Bank -21.15 15674 38287 0.41 3.789E+09 1.47 24 30

Table 2* CB-MP-98-4 STA 10+00 to 20+00 North Bank -18.70 10987 38287 0.29 2.191E+09 0.85 22 40

Table 3* CB-MP-98-6 STA 20+00 to 34+00 North Bank -16.92 7995 38287 0.21 1.350E+09 0.52 20 20

Table 4* CB-MP-98-11 STA 34+00 to 41+00 North Bank -18.70 7754 38287 0.20 1.646E+09 0.64 22 30

Table 5 CB-MP-98-13 STA 41+00 to 54+00 North Bank -32.19 37555 38287 0.98 2.199E+10 8.54 35 40

Table 6 CB-MP-98-14 STA 54+00 to 63+00 North Bank -29.07 38259 38287 1.00 1.694E+10 6.58 32 40

Table 7* CB-MP-98-16 STA 63+00 to 77+00 North Bank -16.23 7145 38287 0.19 1.066E+09 0.41 19 20

Table 8* CB-MP-98-20 STA 77+00 to 81+00 North Bank -14.61 6807 38287 0.18 8.317E+08 0.32 18 20

Table 9* CB-MP-98-21 STA 81+00 to 87+00 North Bank -14.69 4853 38287 0.13 6.314E+08 0.25 18 20

Table 10 CB-MP-98-22 STA 87+00 to 101+00 North Bank -36.39 51452 38287 1.34 3.499E+10 13.59 39 40

Table 11* CB-MP-98-2 STA 1+00 to 8+00 South Bank -18.09 10736 38287 0.28 1.955E+09 0.76 21 30

Table 12 CB-MP-98-3 STA 8+00 to 15+00 South Bank -29.08 33995 38287 0.89 1.479E+10 5.74 32 40

Table 13* CB-MP-98-5 STA 15+00 to 30+00 South Bank -17.91 10512 38287 0.27 1.968E+09 0.76 21 30

Table 14* CB-MP-98-8 STA 30+00 to 33+00 South Bank -15.18 6684 38287 0.17 8.815E+08 0.34 18 20

Table 15 CB-MP-98-12 STA 33+00 to 50+00 South Bank -24.80 22229 38287 0.58 7.117E+09 2.76 28 30

Table 16 CB-MP-98-15 STA 50+00 to 64+00 South Bank -24.68 26704 38287 0.70 8.022E+09 3.12 28 30

Table 17 CB-MP-98-17 STA 64+00 to 81+00 South Bank -16.81 11133 38287 0.29 1.690E+09 0.66 20 20

Table 18* CB-MP-98-21 STA 81+00 to 87+00 South Bank -14.17 4490 38287 0.12 5.473E+08 0.21 17 20

* 6" thick granular layer added as top layer on left and right side in CWALSHT runs to allow program to design sheet wall pile tip

Boring Description Boring Name Boring Location

Sheet Pile Wall Design Results For PZ-22 Sheet Pile Wall

Pile Length Used

CWALSHT

Boring Description Boring Name Boring Location

Sheet Pile Wall Design Results For PZ-27 Sheet Pile Wall

Pile Length Used

CWALSHT
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Table 5.4-3, Bulkhead Wall Heights vs Dredge Depth of 15 Feet 

For Channel Bottom = (-)15ft

For PZ-27, I = 187.5 in^4/LF

Pile Tip El [ft]

Max Bending 

Moment 

[lb*ft/ft]

Max Allowable Bending 

Moment [lb*ft/ft] Stress Ratio

Unit Deflection [lb-

in^3]

Deflection 

[in] Stress Ratio Pile Length [ft]

Table 1 CB-MP-98-1 STA 0+40 to 10+00 North Bank -24.35 24,727 64506.5 0.38 7.56E+09 1.33 0.65 27 40

Table 2* CB-MP-98-4 STA 10+00 to 20+00 North Bank -34.68 21,174 64506.5 0.33 7.16E+09 1.26 0.55 38 40

Table 3* CB-MP-98-6 STA 20+00 to 34+00 North Bank -24.32 19,078 64506.5 0.30 6.10E+09 1.07 0.50 27 30

Table 4* CB-MP-98-11 STA 34+00 to 41+00 North Bank -23.00 14,685 64506.5 0.23 4.19E+09 0.74 0.38 26 30

Table 5 CB-MP-98-13 STA 41+00 to 54+00 North Bank -35.30 52,713 64506.5 0.82 3.49E+10 6.13 1.38 38 40

Table 6 CB-MP-98-14 STA 54+00 to 63+00 North Bank -31.05 50,096 64506.5 0.78 2.44E+10 4.28 1.31 34 40

Table 7* CB-MP-98-16 STA 63+00 to 77+00 North Bank -23.39 15,459 64506.5 0.24 4.62E+09 0.81 0.40 26 30

Table 8* CB-MP-98-20 STA 77+00 to 81+00 North Bank -21.29 14,613 64506.5 0.23 3.60E+09 0.63 0.38 24 30

Table 9* CB-MP-98-21 STA 81+00 to 87+00 North Bank -21.29 10,245 64506.5 0.16 2.59E+09 0.45 0.27 24 30

Table 10 CB-MP-98-22 STA 87+00 to 101+00 North Bank -39.14 72,132 64506.5 1.12 5.53E+10 9.71 1.88

Table 11* CB-MP-98-2 STA 1+00 to 8+00 South Bank -27.03 22,586 64506.5 0.35 9.58E+09 1.68 0.59 30 30

Table 12 CB-MP-98-3 STA 8+00 to 15+00 South Bank -32.79 52,833 64506.5 0.82 2.78E+10 4.88 1.38 36 40

Table 13* CB-MP-98-5 STA 15+00 to 30+00 South Bank -24.81 23,289 64506.5 0.36 7.72E+09 1.35 0.61 28 30

Table 14* CB-MP-98-8 STA 30+00 to 33+00 South Bank -21.93 14,147 64506.5 0.22 3.71E+09 0.65 0.37 25 30

Table 15 CB-MP-98-12 STA 33+00 to 50+00 South Bank -28.48 31,076 64506.5 0.48 1.32E+10 2.31 0.81 31 40

Table 16 CB-MP-98-15 STA 50+00 to 64+00 South Bank -26.19 33,397 64506.5 0.52 1.11E+10 1.95 0.87 29 30

Table 17 CB-MP-98-17 STA 64+00 to 81+00 South Bank -23.16 23,267 64506.5 0.36 6.54E+09 1.15 0.61 26 30

Table 18* CB-MP-98-21 STA 81+00 to 87+00 South Bank -20.79 9,704 64506.5 0.15 2.35E+09 0.41 0.25 24 30

For PZ-22, I = 84.7 in^4/LF

Pile Tip El [ft]

Max Bending 

Moment 

[lb*ft/ft]

Max Allowable Bending 

Moment [lb*ft/ft] Stress Ratio

Unit Deflection [lb-

in^3]

Deflection 

[in] Stress Ratio Pile Length [ft]

Table 1 CB-MP-98-1 STA 0+40 to 10+00 North Bank -24.35 24,727 38287 0.65 7.56E+09 2.94 0.65 27 40

Table 2* CB-MP-98-4 STA 10+00 to 20+00 North Bank -34.68 21,174 38287 0.55 7.16E+09 2.78 0.55 38 40

Table 3* CB-MP-98-6 STA 20+00 to 34+00 North Bank -24.32 19,078 38287 0.50 6.10E+09 2.37 0.50 27 30

Table 4* CB-MP-98-11 STA 34+00 to 41+00 North Bank -23.00 14,685 38287 0.38 4.19E+09 1.63 0.38 26 30

Table 5 CB-MP-98-13 STA 41+00 to 54+00 North Bank -35.30 52,713 38287 1.38 3.49E+10 13.56 1.38 38 40

Table 6 CB-MP-98-14 STA 54+00 to 63+00 North Bank -31.05 50,096 38287 1.31 2.44E+10 9.48 1.31 34 40

Table 7* CB-MP-98-16 STA 63+00 to 77+00 North Bank -23.39 15,459 38287 0.40 4.62E+09 1.79 0.40 26 30

Table 8* CB-MP-98-20 STA 77+00 to 81+00 North Bank -21.29 14,613 38287 0.38 3.60E+09 1.40 0.38 24 30

Table 9* CB-MP-98-21 STA 81+00 to 87+00 North Bank -21.29 10,245 38287 0.27 2.59E+09 1.00 0.27 24 30

Table 10 CB-MP-98-22 STA 87+00 to 101+00 North Bank -39.14 72,132 38287 1.88 5.53E+10 21.49 1.88

Table 11* CB-MP-98-2 STA 1+00 to 8+00 South Bank -27.03 22,586 38287 0.59 9.58E+09 3.72 0.59 30 30

Table 12 CB-MP-98-3 STA 8+00 to 15+00 South Bank -32.79 52,833 38287 1.38 2.78E+10 10.81 1.38 36 40

Table 13* CB-MP-98-5 STA 15+00 to 30+00 South Bank -24.81 23,289 38287 0.61 7.72E+09 3.00 0.61 28 30

Table 14* CB-MP-98-8 STA 30+00 to 33+00 South Bank -21.93 14,147 38287 0.37 3.71E+09 1.44 0.37 25 30

Table 15 CB-MP-98-12 STA 33+00 to 50+00 South Bank -28.48 31,076 38287 0.81 1.32E+10 5.12 0.81 31 40

Table 16 CB-MP-98-15 STA 50+00 to 64+00 South Bank -26.19 33,397 38287 0.87 1.11E+10 4.31 0.87 29 30

Table 17 CB-MP-98-17 STA 64+00 to 81+00 South Bank -23.16 23,267 38287 0.61 6.54E+09 2.54 0.61 26 30

Table 18* CB-MP-98-21 STA 81+00 to 87+00 South Bank -20.79 9,704 38287 0.25 2.35E+09 0.91 0.25 24 30

* 6" thick granular layer added as top layer on left and right side in CWALSHT runs to allow program to design sheet wall pile tip

Boring Description Boring Name Boring Location

Sheet Pile Wall Design Results For PZ-22 Sheet Pile Wall

Pile Length Used

CWALSHT

Boring Description Boring Name Boring Location

Sheet Pile Wall Design Results For PZ-27 Sheet Pile Wall

Pile Length Used

CWALSHT
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5.4.4.1 Steel Sheet Piles 

Pros – Can be designed as a cantilevered wall with no tie-backs, many sizes and strengths available, 

rapid installation, easy handling, good choice for hard driving conditions, can be repaired or spliced 

easily in the field, corrosion resistant marine grade steels available, easy to field trim, easy to attach 

other elements to the sheet via welding. 

Cons – Corrosion potential, possibility of “unzipping” under seismic loads. 

5.4.4.2 Steel King Pile/Sheet Piles 

Pros – Can be economical in areas with stiff or strong subsoils, can create very deep and strong 

bulkhead system, good for use in very deep dredges. 

Cons – Extra heavy sections can make a more-complicated installation economy may not be realized 

in certain soils such as low strength soils, may not be economical in shallow dredge cuts. 

5.4.4.3 Concrete Sheet Piles 

Pros – Economical, concrete additives available to reduce corrosion and chloride saturation effects, 

durable, resists many environmental factors. 

Cons – Can be difficult to handle and drive well. Not suited to some soils requiring hard driving, can 

be broken, maintenance/repair can be difficult, easily unzips under seismic loads. 

5.4.4.4 Concrete King Piles 

Pros – Economical. 

Cons – May not be suited to hard driving conditions, may require batter pile arrangement in soft 

soils, can be difficult to repair/maintain, easily unzips under seismic loads. 

5.4.4.5 Gabions-Stainless Steel, Plastic 

Pros – Environmentally friendly, permeability helpful in reducing hydraulic loads, void size 

promotes growth along surface, benched sides allow for a safer wall that can allow refuge and exit, 

flexibility can be helpful in seismic conditions, flexibility can be helpful under deformation and 

distress from vessel impact, reduced wave reflection from surface, very long life of product if stainless 

steel twisted wire baskets are used. 

Cons – Expensive, difficult to install in some environments, very labor intensive, very long 

construction duration, difficult to fill underwater, May require working in a dry hole, requires a 

foundation layer to support system, susceptible to vandalism (baskets can be “mined” for the stone), 

plastic gabions are more susceptible than stainless steel to damage and vandalism. 
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5.4.5 Preferred Bulkhead Alternative 

An evaluation of edge treatments determined that the preferred channel edge would be vertical 

versus sloped due to reduced dredged volumes, reduced exposure of buried solid waste, maximized 

upland corridor between the channel edge and the CMP-ERP limit and maximized area for mangrove 

restoration. Steel sheet pile was the selected structural treatment for the vertical edge, chosen over 

concrete sheeting due to its ease of handling and ability to be installed without the need for tie-backs. 

Although gabions are used for construction of vertical edges, they were not chosen due to their 

difficulty of construction underwater and their susceptibility to damage or wear. The preferred 

bulkhead is a steel sheet pile cantilevered wall with no tie-backs. Windows measuring 72 inches by 

15 inches with an invert elevation of 0.0 foot at 30-foot centers would be provided for back drainage. 

A concrete cap was selected over a steel cap as the concrete cap would add more rigidity to the wall 

and present a more user-friendly surface (see Figure 5.4-12). 

5.5 SITING STRUCTURES WITHIN FLOOD ZONES 

The Puerto Rico Planning Board, Special Flood Hazards Areas Regulation, Planning Regulation No. 13 

(Reglamento de Planificación Número 13) promulgates certain conditions for construction within 

flood hazard areas. The CMP-ERP site falls within a flood hazard zone with a base elevation 

established. The entire CMP-ERP lies within flood zone AE with a base flood elevation of 5.9 feet (1.8 

meters) and an undetermined floodway. 

Regulation No. 13 requires that infrastructure be flood proofed, residential structures have their 

lowest floor 1 foot (0.3 meter) above base flood elevation and non-residential structures to have their 

lowest floor at or above the base flood elevation. Additionally, public utility connections must be 

above the base flood elevation. Increases in base flood elevation caused by proposed construction 

may not exceed 0.5 foot (0.15 meter). 

It is of interest that existing grades in the area of the future peripheral roads are much lower than the 

base flood elevation of 5.9 feet (1.8 meters), normally in the range of 2.5 to 3.5 feet (0.75 to 

1.07 meters). Regulation No. 13 does not specifically address the need for roadways to be constructed 

to a specific elevation for flood hazard mitigation. Raising the roadway to 5.9 feet or higher may 

create a dike along the channel, requiring additional upland disturbances and infrastructure 

improvements. Additional structures may have to be removed, causing further relocation of 

residents. The purpose and value of building residential and non-residential structures and 

supporting utilities above flood elevations is understood; however, roadways may not need to meet 

the same criteria. If a raised roadway is not necessary for traffic egress during flood events, it may be 

inappropriate to construct the peripheral road to a high elevation. However, if properly constructed, 

every foot of additional height on the roadway provides further flood protection for the community. 
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Alternatively, if the roadway is not raised, other measures to protect the upland community from 

flooding become necessary. These might include raising the top of the sheet pile wall and 

constructing a secondary flood wall. Raising the sheet pile wall would require retrofitting a modified 

concrete cap on top of the existing cap. Handling the extra load and forces might require that during 

the initial design, the steel panels be thickened and possibly embedded deeper. The cap might also 

require modification in anticipation of later accepting the higher wall cap. A second method would 

be to initially install the sheet pile wall to a higher elevation, say elevation 6.0 rather than 3.0. The 

consequences of both of the above solutions would be that the wall could not have the flushing 

windows to service the mangroves and views of the water from the paseo would be reduced. 

A more-appropriate solution may be the installation of a floodwall at the top of the slope, adjacent to 

the sidewalk of the paseo. This wall would have a top elevation of 6 or 7 feet. With the Paseo at 2 to 

4 feet in elevation, the floodwall would only be 3 to 5 feet high, essentially a seat wall along the 

promenade. The seawall embedment would be shallow compared to the sheetpile wall, and would 

not have to retain earth. It should be less costly that modifying the sheetpile wall and would not 

impair the mangrove bed. Whether or not the seawall resides on the Project side of the property line 

or not is subject to discussion. 
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Figure 5.4-11. Channel Wall – Steel Sheet Pile 
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Figure 5.4-12. Channel Wall – Concrete or Steel 

5.6 EFFECTS OF CHANNEL ALTERNATIVES ON PROPOSED LAND 
USE 

The majority of the proposed channel lies within the boundaries of a fixed corridor of land known as 

the Public Domain. Land uses proposed for occupancy of the Public Domain are the channel, 

mangrove (wetland) restoration, and upland, including community recreation. Consequently, the 

more land committed to the channel footprint, the less remains for other uses. Upland areas remain 

relatively stable in the range of 7 to 8 acres for each of the channel alternatives. This is due to the fact 

that most of the upland falls within the widened segments of the corridor (figures 5.6-1 through 5.6-

6). 
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Figure 5.6-1. 75-foot Channel 
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Figure 5.6-2. 100-foot Channel 
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Figure 5.6-3. 125-foot Channel 
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Figure 5.6-4. 150-foot Channel 
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Figure 5.6-5. 200-foot Channel 
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Figure 5.6-6. Hybrid Channel 
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5.7 DREDGED MATERIAL MANAGEMENT PLAN 

The Dredged Material Management Plan (DMMP) for the CMP-ERP has been prepared to analyze 

alternatives for dredging, transport, and disposal of materials proposed to be dredged from the CMP. 

Several dredging methodologies, along with dredged material disposal alternatives, were evaluated 

to identify a preferred plan for the dredging and disposal of the dredged material. Prior to clearing, 

grubbing, and dredging activities, a sampling and remediation plan would be developed and 

approved by ENLACE, USACE, USEPA, and PREQB to ensure that any materials that contain hazardous 

substances at levels that are not suitable for unregulated disposal will be managed in accordance 

with the applicable laws and regulations of the relevant regulatory agencies.  

Various methodologies and disposal alternatives were considered. Dredged volumes for the channel 

alternatives ranged from 638,000 cubic yards (cy) for the 75-x-10-foot channel to 1,286,668 cy for 

the 150-x-15-foot hybrid channel. Considerations for the type of dredges were shallow water, low 

bridge clearances, and the characteristics of the material to be dredged. A small clamshell mechanical 

dredge was chosen as the best alternative to excavate the sediments.  

Dredging would start at the channel’s confluence with the San José Lagoon so that the debris may be 

barged to the CDRC staging site. Concurrently, dredging under the western bridges would begin. 

Dredging systems would have to be barge mounted, floating on the Lagoon or the newly dredged 

waters of the Project Channel. Dredging would involve mechanically excavating the sediments, 

dumping them onto a rigid screen within a hopper to filter out the debris, allowing the sediments to 

fall through the screen and into the hopper. The screened debris would be removed and placed in a 

barge for upland disposal. Solid waste collected at the western bridges would be placed along the 

shore at a temporary staging area, Las Piedritas, and hauled away for upland disposal. Solid waste 

would air dry during transport to the upland landfill. 

The preferred disposal alternative for sediments to be dredged between the existing bottom depth 

and –10 feet is to reconfigure the SJ1 and SJ2 CAD sites to increase the disposal capacity; encapsulate 

the dredged sediments in geotextile containers; dispose of the geoencapsulated dredged sediments 

within the reconfigured SJ1 and SJ2 CAD sites and; cap the material with 2 feet of clean sediments. 

The source for the sand cap is assumed to be a nearby quarry; however, the use of crushed, recycled 

glass and/or dredged sand from SJ1 and SJ2 could also be considered. 

Construction under the western bridges, due to their low clearances and shallow depths, will require 

the use of scaled down equipment, with dredging starting from the west. At the eastern end of the 

Project Channel, should rock outcrops be encountered, it may be possible to avoid the rock with slight 

adjustments to the channel’s configuration. 

The barged debris would be transported across the San José Lagoon to the staging area and then 

trucked on to the landfill. The dredging operation may involve two excavators, one to sift and pick 
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out large debris in the area being dredged and a second to excavate sediments for dumping onto the 

screen. The debris picker may also be used to move debris from the screen into the staging area scow.  

The collected solid waste would be transferred to the docking area at the CDRC and then transported 

by truck to the Humacao landfill. Where feasible, recyclable material would be separated from trash 

and debris at the staging/processing sites, and transported to an appropriate material recovery 

facility. 

Turbidity controls would be employed at the site of the dredging, the hopper loading, sediment 

screening and the loading/unloading/dewatering areas. Turbidity controls may take the form of 

turbidity barriers, booms and other devices. Allowable turbidity limits would be monitored at each 

end of the Project Channel and at the pipeline discharge point.  

5.7.1 Dredged Material Characteristics 

The channel bottom is composed mainly of peat, organic clays, silts of varying thickness within the 

proposed dredge footprint. The native sediments are covered by over five decades of accumulated 

sludge, solid waste. For the CMP-ERP, dredged material is defined as a collective mix of sediments or 

soils (“dredged sediments”) and solid waste (“dredged debris”). It is estimated that the dredged 

debris will make up 10 percent of the total material to be dredged. In addition, chemistry analysis of 

historic sediment samples collected from within the CMP-ERP reveal the presence of elevated levels 

of contaminants. 

The CMP-ERP site is located in the central northern coastal plain of Puerto Rico. This specific region 

consists of middle Tertiary limestone in sporadic outcrops, mostly forming prominent hills, locally 

referred to as “mogotes.” On top of the limestone lies the upper Tertiary and Quaternary coastal, 

lagoon, fluvial and eolian sediments, mainly from the late Pleistocene and Holocene, which cover 

older deposits (Pease and Monroe 1977). 

The coastal plain of the San Juan Metropolitan Area shows a surficial geology dominated by lagoonal 

and estuary environments, covered by fluvial and eolian deposits that have dictated the 

geomorphologic evolution of the area. The estuary areas are characterized by low-lying flat land that 

has evolved to its present conditions by erosion, deposition, compaction, and subsidence, all of which 

are still active.  

The local geology is characterized by a middle Tertiary Aymamon limestone formation (Tay), 

composed of a light pale, very porous fossileferous, massive-to-thick limestone beds. The Aymamon 

limestone at the proposed contained aquatic disposal (CAD) site has been mined forming the pits and 

is considered an important source for land fill and construction materials. The adjacent hills to the 

CMP are called the “Cantera” (“quarry”), and portions of this limestone appear as the calcareous 

clastic material found within the geotechnical cores taken at the CMP-ERP site. Although the 

maximum exposed thickness for the Ayamon formation is mentioned by Pease and Monroe (1977) 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 5-72 

to be 33 feet (10 meters), there are other older limestone formations below this unit, which control 

the structure of the regional area. 

Overlying the limestone are late Tertiary, Pleistocene and Holocene deposits. The Late Tertiary 

deposits consist of older alluvial units (Qtt) composed of weathered clay, silt and sandy sediments 

that include fragments of the Mucarabones sand and the relicts of the San Sebastian Formation from 

Oligocene age. The thickness of this formation appears to be greater than 100 meters. Fragments 

from the older alluvial deposits can also be observed in the geotechnical data collected at the CMP-

ERP site. The Pleistocene deposits correspond to the alluvial fan deposits. The alluvial fan deposits 

(Qf) include reworked rocks and sediments from older formations formed of weathered clay, silt and 

sandy sediments. They consist of mottled red and light gray deposits and are the sediments forming 

the banks of the CMP and some of the submerged areas in the San José Lagoon. The Holocene deposits 

consist of silica sands, swamp deposits and alluvium. The silica sands (Qss) consist of very pure and 

clean quartz sand derived from the weathering of previous formations. The thickness of these sands 

varies from 3.3 to 13.1 feet (1 to 4 meters) and borders the lagoon area on the north site. These silica 

sands have been an important source of quartz for the glass and construction industry and if 

identified in the area, may play an important role in the clean sandy sediments needed for the cap 

recommended for the CAD sites in the lagoon. 

Finally, swamp deposits and alluvium are the most recent deposits in the area. Swamp deposits (Qs) 

consist mostly of sandy muck, clayey sand, and peats in areas with very organic sediments associated 

with low energy estuary environments and mangrove areas. These deposits have been intensively 

filled artificially within the CMP-ERP area. The alluvium deposits (Qa) are made up of recent fluvial 

sands, clays and sandy clays. Thickness of this formation a few miles west of CMP was reported to be 

20 meters.  

For the dredging phase of the CMP, the geology suggest that the sediments along the channel consist 

of unconsolidated sands and clays from the Qf and potentially gravels and cobbles at top of the Qtt, 

which should be more consolidated. Silica sands (Qss), swamp (Qs) and alluvium (Qa) appear to be 

the most unconsolidated deposits in the area. These deposits may also be sources of sand for the cap 

if needed at the submerged pits since they tend to be of poorly graded and contain loose sand. 

5.7.2 CMP Configuration Alternatives 

As shown in Table 5.7-1, a total of 12 possible channel configuration alternatives were evaluated for 

dredging volumes. The channel configuration alternatives include stabilizing the sides of the channel 

with sheet pile or cutting back the sides to a stable 5:1 side slope. Channel configurations without a 

sheet pile wall and a 5:1 side slope are referred to as “hybrid” channel alternatives. In situ dredged 

sediment volumes and dredged debris volumes are broken out in Table 5.7-1. In addition, a bulking 

factor of approximately 26 percent has been applied to the dredged sediment volumes to expand the 
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sediments to a bulked volume. The bulked sediment volumes were used to determine the capacity 

required for potential dredged sediments disposal sites.  

Table 5.7-1 
CMP Configuration Alternatives 

Channel 
Width x Depth 

Alternative 
(ft x ft) 

In Situ 
Total Material 

Volume 
(cy) 

In Situ 
Debris 

Volume 
(cy) 

In Situ 
Sediment 
Volume 

(cy) 

Bulked 
Sediment 
Volume 

(cy) 

*Overcut 
and Berm 
Earthwork 

Volume 
(cy) 

75 x 10 638,000 63,800 574,200 721,202 178,000 

100 x 10 720,000 72,000 648,000 813,896 178,000 

125 x 10 830,000 83,000 747,000 938,241 178,000 

150 x 10 930,000 93,000 837,000 1,051,282 178,000 

125 x 15 1,059,167 83,000 976,167 1,226,078 178,000 

150 x 15 1,205,000 93,000 1,112,000 1,396,686 178,000 

200 x 10 1,160,000 116,000 1,044,000 1,311,277 178,000 

75 x 10 (H) 692,455 69,246 623,210 782,759 178,000 

100 x 10 (H) 784,455 78,446 706,010 886,757 178,000 

125 x 15 (H) 1,140,835 91,167 1,049,668 1,318,396 178,000 

150 x 15 (H) 1,286,668 101,167 1,185,501 1,489,004 178,000 

200 x 10 (H) 1,214,455 121,446 1,093,010 1,372,833 178,000 

(H) – Hybrid Channel Configuration with 5:1 Side Slopes. 

* - Overcut and Berm in situ earthwork includes a budget of 178,000 cy (in situ) for overcut from channel dredging 
(42,000 cy) with the balance (136,000 cy) allotted to earthwork for temporary sedimentation and erosion control berm 
construction. This is in addition to the channel dredging volumes. 

Volume calculations were based upon the assumption of maximizing the mangrove beds within the 

limits of the project. That is, the entire project footprint was utilized for all channel widths. As the 

channel widened, the mangroves narrowed. Transversely, as the channel narrowed, the mangrove 

beds widened. That fixed the cross section at the outer edge of all channel alternatives. The only 

variable was the increased or decreased volume of the channel “box”. Consequently, narrower cross 

sections should not reduce the earthwork volumes between the sheet pile walls and the upland 

project line. 

Channel volumes were calculated utilizing AutoCAD 3D to overlay the template or cross section of 

the proposed channel over the topographic survey. This created a relatively accurate estimate of the 

volume of sediments that must be removed to cut the channel, its adjoining mangrove beds and slope 

returns to existing grade. The 150-foot-wide channel was initially modeled as it represented a wider 

channel in the midrange of the channel alternatives. Once this volume was produced, volumes for the 

other channel widths were then interpolated by adding or removing the appropriate volume from 
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the channel template (width x depth) over the total length of the channel. Volumes for the adjoining 

mangrove beds and slope returns were assumed to be the same. A cross check was performed using 

the average end area method where cross sections were taken at 500-foot intervals, their area of 

cut/fill calculated and applied over the 500-foot length to obtain a volume. After the 100-foot-wide x 

10-foot-deep channel was selected as the preferred channel, its volumes were confirmed using 

AutoCAD 3D. 

The “preferred” channel configuration is identified as the 100 x-10-foot plan (100 feet wide and 

10 feet deep), requiring the dredging and disposal of 648,000 cy of in situ dredged sediments and 

72,000 cy of solid waste. Sloughing of the channel side slopes is expected to generate an additional 

42,000 cy of dredged sediments which would be moved from the channel bottom and deposited onto 

the upland slope for later use as backfill behind the sheet pile wall. The total volume of in situ 

sediments to be excavated from the CMP-ERP is the 720,000 cy of channel excavation plus the 42,000 

cy of side slope sloughing or 762,000 cy. 

The basis for this volume was a channel cross section of 10 feet by 100 feet with an adjoining 

mangrove bed graded to about mean lower low water and then sloping up to existing grade and a 

transitional channel from the 10-foot-deep rectangular channel within the CMP-ERP into the 6-foot-

deep San José Lagoon. Dredged sediment volumes were calculated to include a bulking factor of 

approximately 26 percent. Ten percent of the bulked volume is expected to be solid waste. Therefore, 

the total volume of excavated material, minus the solid waste bulked to 126 percent is 813, 896 cy. 

Volumes were calculated utilizing a digital terrain model. 

There was no typical dredge prism as the side areas were dredged back as far as possible to maximize 

the creation of mangrove planting beds. Their limit was the CMP-ERP boundary line which varies 

throughout the corridor. Certain deductions were made for the proposed recreation areas. The cross 

section in Figure 5.7-1 illustrates this condition. There were no allowances for over dredging. 
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Figure 5.7-1. Dredge Prism 

5.7.3 Dredge Platforms 

Various dredge types categorized under mechanical and hydraulic dredge platforms were considered 

for construction of the CMP. Given the restricted physical environment within the CMP (shallow 

water, low bridge clearances), and the characteristics of the material to be dredged, it was concluded 

the more likely dredge type to excavate the CMP material is a small clamshell mechanical dredge. The 

clamshell dredge could easily switch out between an open bucket (to excavate solid waste and stiff 

sediments) and an environmental bucket (to excavate unconsolidated contaminated sediments). 

Metal sieves would be placed on top of scows to allow for separating the solid waste from the dredged 

material. The solid waste would be collected, processed, and transported to a municipal landfill. 

Tables 5.7-2 and 5.7-3 present the potential hydraulic and mechanical dredge types and their 

characteristics, relative to the CMP. 
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Table 5.7-2 
Matrix of Potential Hydraulic Dredge Types for the CMP 

Platform/Type  Advantages Disadvantages CMP Applicability 

HYDRAULIC 
DREDGES 
(General) 

 Less turbidity at dredged site 

 Larger production rate 

 Reduced dredging time 

 Can discharges directly to 
open water sites 

 Precise dredging 

 Closed system, reduced 
environmental exposure 

 Discharges slurry with 10–20% 
solids  

 Dewater dredged material for 
upland sites  

 Higher turbidity at open water 
discharge site 

 Tends to clog, especially with 
debris 

 Discharge pipeline can be 
navigation obstruction 

 Maybe used in areas with 
limited debris  

 Proposed to be used for mining 
& placing sand cap 

 Utilize silt curtain to contain 
turbidity at lagoon discharge 
sites 

 

Plain Suction 

 Less turbidity at dredged site 

 Larger production rate 

 Reduced dredging time 

 Precise dredging 

 Closed system, reduced 
environmental exposure 

 Effective at removing 
unconsolidated sediments 
 

 Discharges slurry with 10–20% 
solids  

 Dewater dredged material for 
upland sites  

 Higher turbidity at open water 
discharge site 

 Tends to clog, especially with 
debris 

 Discharge pipeline can be 
navigation obstruction 

 Unable to dredge consolidated 
material 

 May be used if solid wastes 
(solid waste) can be removed 
first 

 Will not be effective at dredging 
consolidated or compacted 
sediments 

 Requires use of silt curtains at 
lagoon discharge sites 

 Requires dredged material 
dewatering if placed at an 
upland site 

Cutterhead 
 

 Less turbidity at dredged site 

 Larger production rate 

 Reduced dredging time 

 Precise dredging 

 Closed system, reduced 
environmental exposure 

 Effective at removing 
compacted sediments 

 Discharges slurry with 10–20% 
solids  

 Dewater dredged material for 
upland sites  

 Higher turbidity at open water 
discharge site 

 Tends to clog, especially with 
debris 

 Discharge pipeline can be 
navigation obstruction 

 May be used if solid wastes 
(solid waste) can be removed 
first 

 Can dredge compacted 
sediments 

 Requires use of silt curtains at 
lagoon discharge sites 

 Requires dredged material 
dewatering if placed at an 
upland site 

Dustpan 

 Larger production rate 

 Reduced dredging time 

 Precise dredging 

 Closed system, reduced 
environmental exposure 

 Effective at removing 
unconsolidated sediments 

 Water jets can dislodge 
consolidated sediments 

 Discharges slurry with 10–20% 
solids  

 Dewater dredged material for 
upland sites  

 Higher turbidity at both 
dredge site and open water 
discharge site 

 Tends to clog, especially with 
debris 

 Discharge pipeline can be 
navigation obstruction 

 Will work like a vacuum 

 May be used if solid wastes 
(solid waste) can be removed 
first 

 Can be effective at dredging 
consolidated sediments 

 Requires use of silt curtains at 
lagoon discharge sites 

 Requires dredged material 
dewatering if placed at an 
upland site 
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Table 5.7-2, cont’d 

Platform/Type  Advantages Disadvantages CMP Applicability 

Hopper 

 Large production rate 

 Carries large dredged 
material volumes 

 Typically self-propelled 

 Does not require support 
equipment (e.g., tugs, scows, 
or pipelines) 

 Can transport dredged 
material long distances 

 Able to safely transit in ocean 
environments 

 Limited ability to operate in 
shallow water environments 

 Typically overflows excess 
water (including suspended 
sediments)  

 Cuts shallow, which requires 
several passes to dredge to 
CMP-ERP depth  

 Not effective at dredging 
compacted or  

 CMP restricted dimensions 
preclude use of hopper dredges 

 Overflow of hopper is typical, 
therefore not ideal for 
contaminated sediments 

 Unable to excavate debris 

Bucket 
Wheel 

 Solids in slurry greater than 
cutterhead dredge 

 Less turbidity at dredged site 

 Larger production rate 

 Reduced dredging time 

 Precise dredging 

 Closed system, reduced 
environmental exposure 

 Effective at removing 
compacted sediments 

 Dewater dredged material for 
upland sites  

 Higher turbidity at open water 
discharge site 

 Tends to clog, especially with 
debris 

 Discharge pipeline can be 
navigation obstruction 

 Unable to dredge consolidated 
material 

 Mechanically complicated 

 May be used if solid wastes 
(solid waste) can be removed 
first 

 Will not be effective at dredging 
consolidated or compacted 
sediments 

 Requires use of silt curtains at 
lagoon discharge sites 

 Requires dredged material 
dewatering if placed at an 
upland site 
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Table 5.7-3 
Matrix of Potential Mechanical Dredge Types for the CMP 

Platform/Type  Advantages Disadvantages CMP Applicability 

MECHANICAL 
DREDGES 
(General) 

 High percentages of solids 
removed 

 Precise dredging, good in 
close quarters 

 Able to excavate consolidated 
sediments 

 Able to excavate debris and 
other bulk material 

 Can be used in deep water 

 Low production rates, compared 
to hydraulic dredges  

 Typically high turbidity at 
dredged site 

 Difficulty operating in strong 
currents 

 Typically requires high overhead 
clearance 

 May be used to dredge both 
sediments and debris  

 May be used to excavate 
sediments from artificial 
depressions in the lagoons 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 

 Can be used to mine sand for cap 
material 

Clamshell 
Open Bucket 

 High percentages of solids 
removed 

 Precise dredging, good in 
close quarters 

 Able to excavate consolidated 
sediments 

 Able to excavate debris and 
other bulk material 

 Can be used in deep water 

 Low production rates, compared 
to hydraulic dredges  

 High turbidity at dredged site 

 Difficulty operating in strong 
currents 

 Typically requires high overhead 
clearance 

 May be used to dredge both 
clean sediments and debris  

 Should not be used for dredging 
contaminated sediments 

 May be used to excavate 
sediments from artificial 
depressions in the lagoons 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 

 Can be used to mine sand for cap 
material 

Clamshell 
Envir. Bucket 

 Precise dredging, good in 
close quarters 

 Closed system, reduced 
environmental exposure 

 Low turbidity at dredged site 

 Able to excavate and contain 
unconsolidated contaminated 
sediments 

 Can be used in deep water 

 Low production rates, compared 
to hydraulic dredges  

 Difficulty operating in strong 
currents 

 Typically requires high overhead 
clearance 

 Not able to dredge consolidated, 
compacted, or debris material 

 May be used to dredge soft, 
loose contaminated material 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 

Dragline 

 High percentages of solids 
removed 

 Able to excavate consolidated 
sediments 

 Able to excavate debris and 
other bulk material 

 Low production rates, compared 
to hydraulic dredges  

 High turbidity at dredged site 

 Difficulty operating in strong 
currents 

 May be used to dredge both 
clean sediments and debris  

 Should not be used for dredging 
contaminated sediments 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 
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Table 5.7-3, cont’d 

Platform/Type  Advantages Disadvantages CMP Applicability 

Bucket 
Ladder 

 High percentages of solids 
removed 

 Able to excavate consolidated 
sediments 

 Able to excavate debris and 
other bulk material 

 Higher production rates than 
clamshell and dragline 
dredges 

 High turbidity at dredged site 

 Difficulty operating in strong 
currents 

 May be used to dredge both 
clean sediments and debris  

 Should not be used for dredging 
contaminated sediments 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 

Dipper 

 High percentages of solids 
removed 

 Able to excavate hard, 
compacted material 

 Able to excavate debris and 
other bulk material 

 Low production rates, compared 
to hydraulic dredges  

 High turbidity at dredged site 

 Difficulty operating in strong 
currents 

 May be used to dredge clean 
sediments, rock and debris  

 Should not be used for dredging 
contaminated sediments 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 

Backhoes/ 
Loaders 

 High percentages of solids 
removed 

 Able to excavate hard, 
compacted material 

 Able to excavate debris and 
other bulk material 

 Low production rates, compared 
to hydraulic dredges  

 High turbidity at dredged site 

 Difficulty operating in strong 
currents 

 May be used to dredge clean 
sediments, rock and debris  

 Should not be used for dredging 
contaminated sediments 

 May require silt curtains at both 
dredge and disposal (lagoon) 
sites 

 

5.7.4 Description of Dredged Material Disposal Alternatives 

The five alternatives for the disposal of the dredged materials from the CMP include contained 

aquatic disposal, existing landfill disposal, permanent upland, ocean disposal, and beneficial use of 

dredged sediments. Tables 5.7-4a–e display all the disposal alternatives. Final evaluation of these 

dredged material disposal alternatives will be guided by Code of Federal Regulations (CFR) 33 CFR 

335.7 and the following assumptions that will remain constant throughout each alternative: 

 Solid waste will be separated from the dredged sediments and disposed of separately. 

 Indications are that the solid waste is generally household items and C&D debris materials, 

and it is assumed that it will not contain hazardous materials and therefore can be trucked to 

and disposed at a Class III landfill.  

 For inland aquatic disposal, sediment testing and concurrence from the PREQB would be 

necessary in accordance with Section 404 of the Clean Water Act. Due to resource limitations 

for the non-Federal sponsor, Section 103 and/or Section 404 testing would not be conducted 

until the PED phase, at the latest, if aquatic disposal is included as part of any recommended 

alternative. Initial assessments of sediment and solid waste and coordination with regulatory 

agencies have been conducted.  
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5.7.4.1 Disposal Alternative 1: Contained Aquatic Disposal 

There are four options for subaqueous disposal in Los Corozos Lagoon and San José Lagoon. These 

options include level bottom capping, contained aquatic disposal, subaqueous diked confinement, 

and subaqueous geotextile confinement. Each Contained Aquatic Disposal alternative requires the 

placed dredged sediments to be capped with clean material (alternatives for capping material are 

discussed in Section 5.7.8). 

Table 5.7-4a 
Matrix of Dredged Sediments Disposal Alternatives (Contained Aquatic Disposal) 

Disposal 
Alternative 

Advantages Disadvantages CMP Applicability 

CONTAINED 
AQUATIC 
DISPOSAL 
(General) 

(Alternative 1) 

 Sequesters contaminants 

 Marine-based operation 

 No dewatering of sediments 
 

 Short-term water quality impacts 

 Requires cap material source, 
typically sand 

 Requires cap material dredging & 
placement 

 Can be sited on ambient bottoms 
at San José & Los Corozos 
Lagoons 

 Can be sited in subaqueous 
artificial depressions (pits) San 
José & Los Corozos Lagoons 

Level Bottom 
Capping 

ALTERNATIVE 1a 

 Sequesters contaminants 

 Marine-based operation 

 No dewatering of sediments 

 Can be converted to aquatic 
habitats in shallow water 
environments 

 No lateral confinement 
required 
 

 Short-term water quality impacts 

 Requires cap material source, 
typically sand 

 Requires cap material dredging & 
placement 

 Cap vulnerable to erosion in high 
energy environments or during 
storm events  

 Can be sited on ambient bottoms 
at San José & Los Corozos 
Lagoons 

 Will require significant quantity 
of sand for cap 

 Can involve multiple disposal 
mounds 

 May require rehandling of 
contaminated dredged 
sediments (shallow water) 

 May require armoring to prevent 
erosion 

 Can be converted to shallow 
water habitats 

 May require maintenance 

Contained 
Aquatic Disposal 

ALTERNATIVE 1b 

 Sequesters contaminants 

 Marine based operation 

 No dewatering of sediments 

 No rehandling of 
contaminated dredged 
sediments 

 Typically resistant to storm-
induced erosion 

 Lateral confinement in-place 

 Short-term water quality impacts 

 Requires cap material source, 
typically sand 

 Requires cap material dredging & 
placement 

 Can be sited in subaqueous 
artificial depressions (pits) San 
José & Los Corozos Lagoons 

 May require modifying pits to 
increase disposal capacity 

 May have short-term impacts to 
tarpon fishing industry 

 Will require minimal quantity of 
sand for cap 
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Table 5.7-4a, cont’d 

Disposal 
Alternative 

Advantages Disadvantages CMP Applicability 

Subaqueous 
Diked 

Confinement 
ALTERNATIVE 1c 

 Sequesters contaminants 

 Marine based operation 

 No dewatering of 
sediments 

 Typically resistant to 
storm-induced erosion 

 May be converted to 
shallow water habitats 

 Short-term water quality 
impacts 

 May require rehandling of 
contaminated sediments 

 Requires reinforced lateral 
confinement structures 

 Requires cap material source, 
typically sand 

 Requires cap material 
dredging & placement 

 Can be sited on ambient 
bottoms at San José & Los 
Corozos Lagoons 

 Will require significant 
quantity of sand for cap 

 May require rehandling of 
contaminated dredged 
sediments (shallow water) 

 May require armoring to 
prevent erosion 

 Can be converted to shallow 
water habitats 

 May require maintenance 

Subaqueous 
Geotextile 

Confinement 
ALTERNATIVE 1d 

 Sequesters contaminants 

 Marine based operation 

 No dewatering of 
sediments 

 Typically resistant to 
storm-induced erosion 

 Minimal short-term 
water quality impacts 

 Lateral confinement not 
required 

 Variety of sediment types 
can be used as cap 
material 

 Bottom dump disposal only 

 Requires capping of 
geotextile containers 

 Requires cap material 
dredging & placement 

 Increase in logistical 
complexities 

 Reduced production rates 

 Risk of rupturing or tearing 
during disposal 

 Can be sited in subaqueous 
artificial depressions (pits) 
San José & Los Corozos 
Lagoons 

 Minimal short-term water 
quality impact during 
disposal, no silt curtain 
required 

 Will require capping with 
sand or other sediment type 

 May require modifying pits to 
increase disposal capacity 
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Table 5.7-4b 
Matrix of Dredged Sediments Disposal Alternatives (Landfill Disposal) 

Disposal 
Alternative Advantages Disadvantages CMP Applicability 

LANDFILL 
DISPOSAL 
(General) 

(Alternative 2) 

 Sequesters contaminants 

 Avoids aquatic impacts 

 Transfer ownership 

 Interim processing/transfer area 
required 

 Requires water quality control 
system 

 Significant number of truck trips 

 Requires truck liners 

 Transportation distances 

 Tipping fees 

 Compete for disposal capacities 

 Rehandling of dredged material 

 Industrial landfill sites only 

 Requires multiple landfill sites to 
gain sufficient capacity 

 Tens of thousands of truck loads 

 Transport distance in excess of 70 
miles 

 Requires double handling of 
contaminated dredged 
sediments 

 

Industrial Landfill 
(Trucking/ 

No Dewater) 
ALTERNATIVE 2a 

 Sequesters contaminants 

 Avoids aquatic impacts 

 Transfer ownership 

 Limited 
processing/transfer area 
needed 
 

 Substantial volume of material to 
dispose 

 Significant number of truck trips 

 Requires truck liners 

 Transportation distances 

 Tipping fees 

 Compete for disposal capacities 

 Rehandling of dredged material 

 Industrial landfill sites only 

 Requires multiple landfill sites to 
gain sufficient capacity 

 Tens of thousands of truck loads 

 Transport distance in excess of 70 
miles 

 Requires double handling of 
contaminated dredged 
sediments 

Industrial Landfill 
(Trucking/ 
Dewater) 

ALTERNATIVE 2b 

 Sequesters contaminants 

 Avoids aquatic impacts 

 Transfer ownership 

 Reduced quantity of solids 
to transport & dispose 

 Flocculate & dewater material 

 Interim processing/transfer area 
required 

 Requires water quality control 
system 

 Significant number of truck trips 

 Requires truck liners 

 Transportation distances 

 Tipping fees 

 Compete for disposal capacities 

 Rehandling of dredged material 

 Industrial landfill sites only 

 Requires multiple landfill sites to 
gain sufficient capacity 

 Tens of thousands of truck loads 

 Transport distance in excess of 70 
miles 

 Requires double handling of 
contaminated dredged 
sediments 
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Table 5.7-4b, cont’d 

Disposal 
Alternative Advantages Disadvantages CMP Applicability 

Industrial 
Landfill 

(Trucking/ 
Geocontainer) 

ALTERNATIVE 2c 

 Sequesters 
contaminants 

 Avoids aquatic impacts 

 Transfer ownership 

 Reduced quantity of 
solids to transport & 
dispose 

 May not require truck 
liner 

 Flocculate & dewater 
material 

 Interim processing/transfer 
area required 

 Requires water quality 
control system 

 Significant number of truck 
trips 

 Transportation distances 

 Tipping fees 

 Compete for disposal 
capacities 

 Rehandling of dredged 
material 

 Logistically complex 

 Additional costs for material 
& labor 

 Industrial landfill sites only 

 Requires multiple landfill sites 
to gain sufficient capacity 

 Tens of thousands of truck 
loads 

 Transport distance in excess 
of 70 miles 

 Requires double handling of 
contaminated dredged 
sediments 

Industrial 
Landfill 

(Trucking/ 
Cement) 

ALTERNATIVE 1d 

 Sequesters 
contaminants 

 Avoids aquatic impacts 

 Transfer ownership 

 Reduced quantity of 
solids to transport & 
dispose 

 May not require truck 
liner 

 May be converted to 
construction material 

 Can be placed in 
municipal landfill sites 

 Flocculate & dewater 
material 

 Interim processing/transfer 
area required 

 Requires water quality 
control system 

 Significant number of truck 
trips 

 Transportation distances 

 Tipping fees 

 Compete for disposal 
capacities 

 Rehandling of dredged 
material 

 Logistically complex 

 Additional costs for material 
& labor 

 Can be placed in municipal 
landfill sites 

 Requires multiple landfill sites 
to gain sufficient capacity 

 Tens of thousands of truck 
loads 

 Transport distance may vary 
between 11 and 32 miles 

 Requires treatment & double 
handling of contaminated 
dredged sediments 

 Can be sold as construction 
material 
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Table 5.7-4c 
Matrix of Dredged Sediments Disposal Alternatives (Upland Placement) 

Disposal 
Alternative Advantages Disadvantages CMP Applicability 

PERMANENT 
UPLAND 

PLACEMENT SITE 
(Alternative 3) 

 Sequesters contaminants 

 Avoids aquatic impacts 

 Allows for commercial and 
recreational development 

 Flocculate & dewater 
material 

 Requires containment 
structures 

 Impervious liners 

 10-acre placement site  

 Requires clean cap material 
sources 

 Water & land-based 
operations 

 Requires reoccurring 
maintenance 

 Gas vents may be required 

 Can be placed in the vicinity of 
the CDRC 

 Requires over tens of acres of 
land 

 Significantly degraded aesthetics 

 Air quality impacts (H2S) 

 Can use cap material as 
overburden material to 
consolidate sediments for 
commercial or recreational 
development 

 May require rehandling dredged 
material 

 Treat effluent prior to discharge 
into lagoon 

 

Table 5.7-4d 
Matrix of Dredged Material Disposal Alternatives (Ocean Disposal) 

Disposal 
Alternative Advantages Disadvantages CMP Applicability 

OCEAN 
DISPOSAL 

SITE 
(Alternative 4) 

 Can accept large quantities 
of dredged sediments 

 Presents less risk to human 
health 

 Minimal effect on marine 
community 
 

 Contaminated sediments 
disposal not permitted 

 Greater safety risk by transiting in 
ocean environment 

 Temporary benthic smothering 
over large area 

 Requires added remote 
monitoring of dump scow transit 
and disposal locations 

 Requires sediment chemistry, 
bioassay, and 
bioaccumulation testing and 
analysis 

 Dredged sediments residing 
between –10 and –15 feet 
likely suitable for ocean 
disposal 
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Table 5.7-4e 
Matrix of Dredged Sediments Disposal Alternatives (Beneficial Use of Dredged Material) 

Disposal 
Alternative Advantages Disadvantages CMP Applicability 

BENEFICIAL 
USE OF 

DREDGED 
MATERIALS 

(General) 
(Alternative 5) 

 Can be used to create aquatic and 
terrestrial habitats 

 Additional ecological benefits 

 Sequesters contaminants if used in 
conjunction with a contained 
disposal facility 

 Requires containment of 
beneficial contaminated 
dredged sediments 

 Displaces soft bottom 
habitat, if placed in aquatic 
environment 

 Can be sited on ambient bottoms 
at San José & Los Corozos 
Lagoons 

 

Expansion of 
Current Areas 
ALTERNATIVE 5a 

 Partial lateral confinement 
structure in-place with existing 
shoreline 

 Sequesters contaminants 

 Marine based operation 

 No dewatering of sediments 

 Typically resistant to storm-
induced erosion 

 May be converted to shallow 
water and terrestrial habitats 

 Allows for recreational 
development 

 Additional ecological benefits 

 Short-term water quality 
impacts 

 May require rehandling of 
dredged sediments 

 Requires reinforced lateral 
confinement structures 

 Requires cap material 
source, sand or other 
sediment type 

 Requires cap material 
dredging & placement 

 Can be sited at Guachinanga and 
Guachinanguita Islands and 
adjacent on San José ambient 
bottom 

 Will require significant quantity 
of material for cap 

 May require rehandling of 
contaminated dredged 
sediments (shallow water) 

 Requires construction of 
containment dikes 

 May require armoring to prevent 
erosion 

 Can be converted to both bird 
island and marshes 

 May require maintenance 

Diked Bird 
Island 

ALTERNATIVE 5b 

 Sequesters contaminants 

 Marine based operation 

 No dewatering of sediments 

 Typically resistant to storm-
induced erosion 

 Converts to terrestrial habitats 

 Allows for recreational 
development 

 Additional ecological benefits 

 Short-term water quality 
impacts 

 May require rehandling of 
dredged sediments 

 Requires reinforced lateral 
confinement structures 

 Requires cap material 
source, sand or other 
sediment type 

 Requires cap material 
dredging & placement 

 Reduced water volume  

 Can be sited on ambient bottoms 
at San José & Los Corozos 
Lagoons 

 Will require significant quantity 
of material for cap 

 May require rehandling of 
dredged sediments (shallow 
water) 

 Requires construction of 
containment dikes 

 May require armoring to prevent 
erosion 

 Convert to a bird island 

 May require maintenance 
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Table 5.7-4e, cont’d 

Disposal 
Alternative Advantages Disadvantages CMP Applicability 

Undiked Bird 
Island 

ALTERNATIVE 5c 

 Sequesters contaminants 

 Marine-based operation 

 No dewatering of sediments 

 May be converted to shallow 
water and terrestrial habitats 

 No lateral confinement required 

 Allows for recreational 
development 

 Additional ecological benefits 

 Short-term water quality 
impacts 

 May require rehandling of 
dredged sediments 

 Requires cap material 
source 

 Requires cap material 
dredging & placement 

 Cap vulnerable to erosion 
in high energy 
environments or during 
storm events  

 May require armoring 
against erosion  

 Can be sited on ambient bottoms 
at San José & Los Corozos 
Lagoons 

 Will require significant quantity 
of material for cap 

 May require rehandling of 
dredged sediments (shallow 
water) 

 May require armoring to prevent 
erosion 

 Can be converted to both bird 
island and shallow water habitats 

 May require maintenance 

Marsh 
Mounds 

ALTERNATIVE 5d 

 Sequesters contaminants 

 Marine-based operation 

 No dewatering of sediments 

 Converts to shallow water 

 Additional ecological benefits 

 Short-term water quality 
impacts 

 May require rehandling of 
dredged sediments 

 Requires reinforced lateral 
confinement structures 

 Requires cap material 
source 

 Requires cap material 
dredging & placement 

 Can be sited on ambient bottoms 
at San José & Los Corozos 
Lagoons 

 May require containment berms 

 Will require significant quantity 
of material for cap 

 May require rehandling of 
dredged sediments (shallow 
water) 

 May require armoring to prevent 
erosion 

 Converts to shallow water 
habitats 

 May require maintenance 

5.7.4.1.1 Disposal Alternative 1a: Level Bottom Capping 

In Alternative 1a (Level Bottom Capping), sediments that are separated from the solid waste would 

be disposed at one or multiple level bottom disposal sites. Level bottom disposal entails placing 

dredged sediments on the top layer of the lagoon bottom where no depression exists. The sediments 

would be deposited in mound(s) and then capped with 2 feet of clean sands. Depending on the 

location and the depth of the water, multiple mounds may be required. The subsequent mound(s) 

that are created from this process may create a shallow water habitat system for the surrounding 

ecosystem. This method of disposal would have a larger footprint than the other subaqueous 

confinement methods and would require more capping material. Because the level bottom capping 

sites would reside within an open shallow water environment, cap erosion during major storm 

events may occur, with the potential of dredged sediments becoming exposed. This alternative is not 

anticipated to impact the tarpon fishing industry in the San José Lagoon. 

5.7.4.1.2 Disposal Alternative 1b: Contained Aquatic Disposal  

In Alternative 1b (Contained Aquatic Disposal), sediments that are separated from the solid waste 

would be disposed within previously dredged borrow pits or Contained Aquatic Disposal (CAD) pits 
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(Bailey et al. 2002) within San José Lagoon or Los Corozos Lagoon. There are five artificial 

depressions (pits) located within San José Lagoon identified as San José 1 (SJ1), San José 2 (SJ2), and 

San José 3/4/5 (SJ3/4/5 Pits), and one artificial depression (pits) in Los Corozos Lagoon identified 

as Los Corozos 1 (LC1) that could serve in combination as CAD sites for the dredged sediments. If 

placed within one or more of these pits, the dredged material would likely require a cap. If the 

material requires a cap, the material would be placed to fill in the depressions up to the –18-foot 

contour and then capped with 2 feet of clean sand. If no cap is needed, then the depressions could be 

filled with the dredged sediments up to the –16-foot elevation. Depending on the volume of material 

to be dredged and aquatically placed, the existing subaqueous pits may need to be modified to 

increase the capacity of the pits to receive most of the dredged sediments. Modification of the pits 

would be in the form of excavating material. CAD sites typically require far less clean sand for capping 

because the dredged sediments are laterally confined, and as a result have a smaller surface footprint 

as compared to level bottom capping sites (Alternative 1a). This CAD disposal alternative proposes 

to fill in the existing subaqueous pits with dredged and capping material up to between the (–)16- 

and (-)13-foot elevations. Adverse impacts to the tarpon fishing industry are not expected, since the 

tarpon tend to feed at the halocline interface located in the lagoon at approximately –6 feet.  

5.7.4.1.3 Disposal Alternative 1c: Subaqueous Diked Confinement 

In Alternative 1c (Subaqueous Diked Confinement), sediments that are separated from the solid 

waste would be disposed within an underwater diked area. The dike will be built on top of the bay 

bottom and then filled with the dredged sediments. As with the CAD alternative mentioned above, a 

cap could possibly be required for this option as well. If a cap is required, the material will be filled 

within 2 feet of the top of the diked area and then capped with 2 feet of clean material. If no cap is 

required, then the material can simply be filled to the top of the diked area. The deeper the water, the 

taller the dikes can be, which will decrease the overall footprint of the confinement area and the 

amount of clean material needed for the cap. Because the surrounding lagoon areas are generally 

shallow, the following parameters were used to demonstrate size and capping material potentially 

needed. The containment area would be built where the bay bottom elevation is at or below  

–10 feet. The diked walls would extend 8 feet in height, leaving, at a minimum, 2 feet of shallow water 

clearance. If the entire structure were built at this depth of –10 feet, the containment area would need 

to be approximately 1,723 feet by 1,723 feet (68 acres) which is a particularly large footprint for this 

lagoon. The fill material would be placed up to 6 feet (–4 feet below the surface) and would then be 

capped with 2 feet of clean sand. In this scenario, approximately 220,000 cy of clean capping material 

would be needed. However, unless a deeper lagoon area is identified, this method may prove to be 

not viable due to the large footprint that would be created, and a larger volume of clean cap material 

needed.  
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5.7.4.1.4 Disposal Alternative 1d: Subaqueous Geotextile Confinement  

In Alternative 1d (Subaqueous Geotextile Confinement), the dredged sediments that are separated 

from the solid waste would be placed into a geotextile container that would line the interior (hopper) 

of the dump scow. Geotextile containers have been found to be an effective means of containing 

sediments during dredging operations. With proper care, little or no rupturing of the geotextile 

containers should occur. Past occurrences were a result of improper release from the hopper dredge, 

causing tearing, or improper sewing of the geotextile fabric. The geotextile container would be open 

at the top and once it was filled with sediments, the container would be sewn together and sealed. 

This container would then be transported to a disposal site in the lagoon area and placed in the 

bottom of the lagoon. This process would be repeated until all the material was placed within the 

subaqueous disposal site. The size and capacity of the containers would determine the footprint, 

placement, and number of containers needed to dispose all the sediments. The geotextile containers 

would require bottom dump disposal; therefore, the aquatic placement area should be deep enough 

to allow for bottom dumping. Since geotextile containers may not be completely effective at 

interfering with dredged sediments diffusing into the water column, an additional safety measure of 

capping the geotextile containers in-place with clean sediments may be necessary. The structure of 

the geofabric material would support the sand cap subsequently requiring less sand. A future study 

would need to be performed to determine the amount of leaching from the geotextile containers into 

the water column through the sediment cap and consequently determine the environmental viability 

of the geotextile container alternative. 

5.7.4.2 Disposal Alternative 2: Existing Landfill Disposal 

There are four options for existing landfill disposal for all sediment and solid waste: trucking as 

semisolids; dewatering at a containment area and then trucking; filling geotextile tubes for 

dewatering and then trucking; and, encapsulation with Portland cement and subsequent disposal of 

the Portland cement/sediment mixture. Regardless of the method used for existing landfill disposal, 

the following assumptions are made: 

1) Information on the industrial landfills available for the dredged sediments coming from the 

CMP was provided by staff of the Environmental Quality Board (Junta de Calidad Ambiental) 

and the Solid Waste Authority (Autoridad de Desperdicios Sólidos). Staff from these 

organizations stated on February 9, 2011, that there are three industrial landfill sites that can 

manage the disposal of liquid or semi-liquid dredged materials that may originate from the 

dredging of the CMP (María V. Rodríguez (JCA) and Mr. Rollon (Autoridad de Desperdicios 

Sólidos [ADS]) to Dr. Juan Moya (Atkins), personal communication, 2011). These industrial 

landfills each have the capacity to manage up to 500,000 cy of sediments from the CMP. The 

three industrial landfills (vertederos industrials) are shown on Figure 5.7-2 and their 

attributes are described below: 
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Figure 5.7-2 
Potential Landfills that accept up to 500,000 cy of dredged sediments 

 PONCE (Projected Closure Date is 2045, if Expanded) 

 Owner/Operator: Municipality/BFI 

 Landfill Users (Municipalities): Adjuntas, Ponce, Comerío, Aguas Buenas, Cidra 

 Waste Products: Municipal Solid Waste, Special Wastes, C&D*, Auto Waste, and 

Yard Wastes 

 Average Filling Rate: 6,620 tons per week (5,300 cy/week semi-solids) 

 Tipping Fee: $18/cy (bulk solids) 

 Distance from CMP: 71 miles 

 PEÑUELAS (Projected Closure Date is 2026)  

 Owner/Operator: Waste Management/Waste Management 

 Landfill Users (Municipalities): Industrial 

 Waste Products: Industrial, C&D*, and Liquid (solidify before disposal). No 

Resource Conservation and Recovery Act (RCRA) material permitted 

 Average Filling Rate: 3,000 ton per week (2,400 cy/wk semi-solids) 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 5-90 

 Tipping Fee: $35/ton (semi-solids), $28/cy (semi-solids) 

 Distance from CMP: 86 miles 

 YAUCO (Projected Closure Date is Beyond 2030, if Expanded) 

 Owner/Operator: Municipality/L&M Waste 

 Landfill Users (Municipalities): Yauco, Guánica, San Germán, Sabana Grande, 

Peñuelas, Guayanilla 

 Waste Products: Municipal Solid Waste, Special Wastes, C&D*, and Yard Wastes 

 Average Filling Rate: 2,410 ton per week (1,928 cy/wk semi-solids) 

 Tipping Fee: $22/ton, $7/cy (domestic), $10/cy (C&D*) 

 Distance from CMP: 93 miles 

*C&D – Construction & Demolition Debris 

2) If the dredged material is placed in a containment area to dewater, chemical flocculants may 

be used to increase the settling rate of the material and decrease the time it takes for the 

material to dewater to the proper moisture content. 

3) Currently it is being assumed that it is not cost effective to treat the dredged sediments in 

order to remove or encapsulate COCs so that they can be disposed at a Class III facility. 

4) Several existing landfill sites may currently have compliance issues associated with runoff 

control, landfill gas controls, leachate collection, groundwater and air monitoring, daily cover, 

and slope gradient. It is assumed only landfill sites that comply with all waste management 

policies and regulations may be act as candidates to receive the CMP dredged material. 

The facilities available in Puerto Rico to properly dispose waste are nearing a critical state. Measures 

to address the availability of limited landfill capacity include expansion of existing landfills, 

transferring of wastes to larger, distant landfill sites, and diversion of wastes. Waste diversion can 

take the form of recycling, reclamation, or through diversifying disposal methodologies (beyond 

landfill disposal), which results in a reduction of waste material slated for disposal at landfill sites.  

To avoid or minimize the CMP’s dredged material disposal impact to Puerto Rico’s constrained 

landfill capacity, other disposal alternatives consistent with the Autoridad de Desperdicios Sólidos’ 

solid waste diversion program should be considered before recommending all or a portion of the 

CMP’s dredged material be placed in upland landfill sites. 

5.7.4.2.1 Disposal Alternative 2a: Industrial Landfill (Sediment) – No Dewater/Truck 

For Disposal Alternative 2a (Landfill – No Dewater), after the sediments are separated from the solid 

waste, the sediments would be loaded into trucks and taken to a landfill. The material will not be 

dewatered first and therefore the trucks will need to be lined with an impermeable material so that 

they do not leak sediments or water on the way to the landfill. Assuming that each truckload can hold 
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15 cy of material, this would mean 54,260 truckloads would be required in order to dispose the 

“preferred” channel configuration (100 x 10 feet) alternative bulk sediment volume of 813,896 cy. 

Impacts caused by Disposal Alternative 2a (Landfill – No Dewater) include significant air emissions, 

traffic congestion, increased noise levels, and substantial increase in project costs. 

5.7.4.2.2 Disposal Alternative 2b: Industrial Landfill (Sediment) – Dewater/Truck 

In Disposal Alternative 2b (Landfill – Dewater), the sediments that are separated from the solid waste 

would be barged to and placed at a constructed dewatering containment area close to the CMP. The 

sediments would then be allowed to dewater within this diked area. Once the sediments have 

dewatered they would then be removed from the temporary containment area and placed within 

trucks and transported to a Class I or Class II landfill. A concern with the viability of this method is 

the potential leaching of contaminants into the groundwater system or back into the San José Lagoon. 

Government controls requires that the truck bed be covered and the tailgate be configured with a 

gasket or other method to prevent the leakage of the sediments. Because the material would be 

allowed to dewater, the trucks would not have to be lined with impermeable material and the volume 

of sediments would decrease by half as would the number of truckloads required in order to dispose 

of the sediments. Impacts caused by Disposal Alternative 2b (Landfill – Dewater) will be similar to 

impacts caused by Disposal Alternative 2a, significant air emissions, traffic congestion, increased 

noise levels, and substantial increase in project costs (but to a lesser degree) and potential localized 

degradation of water quality from the dewatering operations. 

5.7.4.2.3 Disposal Alternative 2c: Industrial Landfill (Sediment) – Geocontainer/Truck 

In Disposal Alternative 2c (Landfill – Geocontainers), the sediments that are separated from the solid 

waste would be placed into geotextile containers in order to be dewatered. The geotextile containers 

would be set up in a temporary land based holding area that would be lined with impermeable 

material and enclosed in order to contain the effluent. The effluent from these containers would need 

to be monitored for COCs and will need to be collected and treated to remove any COCs that may have 

leached from the bags before being discharged. Once the material has dewatered in the geotextile 

containers, the material may either be transported to a landfill in the geotextile containers or the 

containers maybe be opened and then material removed and trucked off without the geotextile 

containers. Assuming the sediments dewater to the same consistency as the sediments that are 

dewatered in the temporary containment area under Disposal Alternative 2b (Landfill – Dewater), 

there would be half the sediments that would need to be transported and placed within one of the 

industrial landfill sites. Impacts caused by Alternative Disposal 2c (Landfill – Geocontainers) will be 

similar to impacts caused by Disposal Alternative 2b (Landfill – Dewater), significant air emissions, 

traffic congestion, increased noise levels, and substantial increase in project costs. 
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5.7.4.2.4 Disposal Alternative 2d: Industrial Landfill (Sediment) – Portland 

Cement/Truck 

In Disposal Alternative 2d (Landfill – Portland Cement), sediments that are separated from the solid 

waste will be brought to a processing area to dewater. From here a cement mixture will be brought 

in and the sediments would then be mixed with Portland cement to form a solid and stabilized 

compound, that binds free liquids, reduces permeability, and encapsulate contaminants. The 

solidified compound will be in the form of clumps or coarse granules. Cement admixtures may 

increase the sediment volume by 5 to 30 percent, depending upon the sediment and contaminant 

characteristics. If this material is considered less hazardous or nonhazardous, finding a landfill that 

can accept the material may be easier, without any appreciable increase in the dewatered volume 

following treatment with cement. In some instances, the Portland cement treated sediments may end 

up with a higher compressive strength, which may allow the treated compound to be used as 

construction material such as road base. Impacts caused by Disposal Alternative 2d will be similar to 

impacts caused by Disposal Alternative 2b, significant air emissions, traffic congestion, increased 

noise levels, and substantial increase in project costs. 

5.7.4.3 Disposal Alternative 3: Permanent Upland Placement Site 

In Disposal Alternative 3, sediments that were separated from the solid waste would be placed in one 

or more upland placement sites. Sites in close proximity to the dredged site would receive dredged 

sediments via hydraulic pumping. Those further away would require trucking of the sediments from 

a dewatering site near the dredging. For hydraulic dredging, the upland placement site would be 

bounded by berms. The area would be lined with geotextile material or an impervious material such 

as high-density polyethylene (HDPE) in order to prevent leaching into the groundwater. The 

placement site may also need to be capped with clay or a Portland cement mixture to prevent 

evaporation into the air or transport by inundation or flooring from offsite rainwater. If the 

placement area is capped, gas vents would need to be installed. Regardless of capping, the placement 

area would need to be equipped with leachate and stormwater collection systems. Similar to the 

subaqueous diked confinement alternative, the footprint of the placement area will be determined 

by the height of the berms. The taller the berms, the smaller the required surface footprint.  

An undeveloped site considered for construction of a permanent upland disposal facility is the land 

tract for the proposed golf course and the adjoining existing softball fields located between the CDRC 

(Figure 5.7-3 and 5.7.4) and the east bank of San José Lagoon. The CDRC is a community sports and 

recreation facility and the Roberto Clemente Stadium is used to host entertainment and professional 

sporting events. With the exception of this land tract, other upland open areas surrounding the CDRC 

are primarily classified as estuarine and marine wetlands, according the U.S. Fish and Wildlife 

Service’s (USFWS) National Wetland Inventory (NWI) online database, and therefore are not 

considered as ideal candidate sites to construct a permanent dredged material placement facility. 
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The USFWS NWI online database can be found at http://www.fws.gov/wetlands/Data/

Mapper.html). 

Several small sites within the Project’s limits were targeted for potential disposal of dredged 

sediments. These included the proposed water plazas, softball fields and recreational areas and the 

existing softball field near the Barbosa Bridge. Also, a nearby targeted site was the existing Puerto 

Nuevo (La Chuleta) disposal site (Figure 5.7-4). With the exception of La Chuleta and the CDRC golf 

course, capacity at each site was relatively small due to their limited depths of fill. Table 5.7-5 

illustrates the potential capacities of each site. Also considered but not fully analyzed was using 

dredged sediments to raise the elevation of the proposed Paseo. 

Numerous other sites at a distance from the Project were evaluated for possible use as permanent 

upland disposal facilities. Over 60 sites within 10 miles of the project were characterized utilizing 

broad-based GIS data and ranked using a multi-criteria analysis. The screening criteria used in the 

analysis included: distance to rivers, presence of inappropriate geological formation, distance to 

geological faults, 2010 census block population, distance to wetlands, distance to reservoirs, distance 

to protected areas, distance to aquifers, maximum transit route elevation, historical sites presence, 

aquifer presence, land use zoning, built up urban areas, access road, vegetation cover, distance to 

airports, hazardous flood zones, and parcel slopes. The sites were then ranked, and several locations 

were identified that would be feasible for use as a disposal option for the CMP-ERP. One particular 

concern for each of the top ranked sites was topography and the resulting level of effort and cost 

required for site preparation.  

It does not appear feasible nor cost effective to pursue a trucked disposal option that does not take 

advantage of dewatering of sediments prior to transport. Dewatering options could include a large 

area to stockpile the dredged material over several years (e.g., the CDRC) or allowing the trucks to 

stay on site for a day or two and let the water drain from the trucks. Of course, for either scenario, a 

process would need to be further developed, and coordination with the appropriate agencies would 

need to occur related to the effluent from the dewatering process.  

http://www.fws.gov/wetlands/Data/Mapper.html
http://www.fws.gov/wetlands/Data/Mapper.html
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Figure 5.7-3 
Upland Placement Site – Vicinity Ciudad Deportiva Roberto Clemente 
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Figure 5.7-4 
Target Disposal Area 
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Table 5.7-5 
Target Disposal Area Volumes 

 

Failing the above alternatives, an urban site would have to be cleared, relocating homes and 

businesses to make room for this site. Impacts caused by Disposal Alternative 3 (Permanent Upland 

Placement Site) include significant air emissions (carbon and hydrogen sulfide gases), traffic 

congestion, increased noise levels, potential localized degradation of water quality from the 

dewatering operations, degraded aesthetics, indirect impacts to recreation, and substantial increase 

in project costs. 

5.7.4.3.1 Disposal Alternative 4: Ocean Disposal 

Unconfined open-water disposal requires that the sediments be relatively uncontaminated. If 

determined suitable for unconfined open-water disposal, the sediments could be placed at the 

USEPA-approved San Juan, Puerto Rico Ocean Dredged Material Disposal Site (ODMDS). Solid waste 

would be separated from the sediments during dredge operations, for transport to and disposal at an 

upland landfill site. The San Juan ODMDS is an approximately 1 square nautical mile area located 

approximately 2.2 nautical miles (2.5 statute miles) north-northwest of the entrance to San Juan 

Harbor (Figure 5.7-5) positioned in a rectangle bounded by the following coordinates (EPA/USACE, 

2010): 

18o 30' 10" N 66 o 09' 31"  W 18 o 30.17' N 66 o 09.52' W 

18 o 30' 10" N 66 o 08' 29"  W 18 o 30.17' N 66 o 08.48' W 

18 o 31' 10" N 66 o 08' 29"  W 18 o 31.17' N 66 o 08.48' W 

18 o 31' 10" N 66 o 09' 31"  W 18 o 31.17' N 66 o 09.52' W 
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Figure 5.7-5 
Location of San Juan Harbor ODMDS – Depths in Fathoms (NOAA, 2008)  

The San Juan ODMDS area has existing depths on the average of 965 feet. Bottom depths at the 

southern boundary are approximately 700 feet and slope moderately to approximately 1,300 feet at 

the northern boundary (EPA, 1982). The dredged sediments can be placed within the boundaries of 

the ODMDS with a final disposal mound thickness of less than 10 feet, if the bulk volume of the 

dredged sediments is less than 1.3 million cy (bulk sediment total volume for the 125-x-15 channel 

alternative). ERDC’s MDFATE model simulates the development of subaqueous dredged material 

disposal mound at offshore sites from multiple disposal events. The MDFATE model will need to be 

run to determine an acceptable disposal and positioning sequence to ensure all dredged sediments 

settle within the boundaries of the San Juan ODMDS, and if applicable, not exceed a designated mound 

height/thickness. It is anticipated that any material that remains suspended in the water column 

during disposal operations would be carried by prevailing currents in a westerly direction away from 

the coast of Puerto Rico. 

The Marine Protection, Research, and Sanctuaries Act (MPRSA) of 1972 (33 USC Section 1401, 

et seq.) is the legislative authority regulating the disposal of dredged material into ocean waters, 

including the territorial sea. The transportation of dredged material for the purpose of placement 

into ocean waters is permitted by the USACE or in the case of Federal projects, authorized for disposal 

under MPRSA Section 103(e), applying environmental criteria established by the EPA in the Ocean 

Dumping Regulations (40 CFR Parts 220–229). Section 102(c) of the MPRSA and 40 CFR 228.4(e)(l) 

authorize the EPA to designate ODMDSs in accordance with requirements at 40 CFR 228.5 and 228.6. 
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Section 103(b) of MPRSA requires that the USACE use dredged material sites designated by EPA to 

the maximum extent feasible. Where use of an EPA-designated site is not feasible, the USACE may, 

with concurrence of EPA, select an alternative site in accordance with MPRSA 103(b). 

Prior to receiving authorization to transport and dispose of the dredged sediments at the ODMDS, 

testing and characterizing of all dredged sediments shall be conducted to determine whether the 

sediments meets the ocean disposal criteria. Dredged material testing procedures and requirements 

are contained in the following documents (EPA/USACE, 2010): 

 Ocean Dumping Regulations (40 CFR Part 227, “Criteria for the Evaluation of Permit 

Applications for Ocean Dumping of Materials”). 

 EPA/USACE, 1991. “Evaluation of Dredged Material Proposed for Ocean Disposal, Testing 

Manual” as amended (otherwise known as the “Green Book”). 

 EPA Region 2/USACE, New York District (1992) (or most recent revision). “Guidance for 

Performing Tests on Dredged Material proposed for Ocean Disposal” (otherwise known 

as the Regional Testing Manual). 

The EPA, Region 2/USACE, New York District (1992) manual (or its most recent) revision would be 

used to evaluate the suitability of dredged material proposed for disposal at the San Juan ODMDS. 

The suitability of dredged material for ocean disposal will be determined by USACE, Jacksonville 

District and concurred with by EPA, Region 2 in writing prior to ocean disposal authorization at the 

San Juan ODMDS. Per USACE/EPA (2010), the determination of suitability will be valid for three years 

from the time of testing, unless it is determined that conditions at the dredging site may have changed 

significantly since that time (e.g., chemical spills). EPA, Region 2 may extend the authorization for an 

additional period without further testing if 1) conditions at the dredging site are deemed to not have 

changed significantly since the time of testing (reduced levels of testing effort may, in fact, be 

required to confirm this); and 2) no unacceptable impacts have occurred or are expected at the 

dredging and disposal sites. 

In general, the analytical work needed to evaluate the suitability of the CMP dredged sediments for 

disposal at the San Juan ODMDS would consist of chemical analyses of water, sediment, and elutriate 

samples; suspended particulate and solid phase bioassays; and bioaccumulation assessments. The 

chemical analyses of the sediment and seawater samples will provide data concerning background 

levels of specified potential toxins. The chemical analyses of the elutriate samples will provide an 

indication of any expected release of potential toxins from the sediment into the water column. The 

suspended particulate phase bioassays are designed to determine the potential impact from dredging 

and ocean placement to sensitive water column organisms. The solid phase bioassays are designed 

to determine the potential impact of the placement of the dredged material on designated sensitive 

marine organisms living on the bottom within the vicinity of the San Juan ODMDS. The 

bioaccumulation studies are designed to provide an indication of any uptake of potential toxins by 

sensitive benthic organisms.  
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5.7.4.4 Disposal Alternative 5: Beneficial Use of Dredged Material 
Opportunities 

In the case that some clean sediments, safe and free of contamination, are found during the dredging 

operation and are not able to be used as capping materials, there may be some beneficial use of 

dredged material opportunities in the area. Additionally, any contaminated dredged sediments could 

be used beneficially, if properly contained and capped. While these options include the construction 

of diked and/or containment areas, the ultimate function of these facilities would be for the beneficial 

use of the dredged material. These options include backfilling behind the sheet pile walls to form 

mangrove planting areas, expanding current areas within the lagoon(s), creation of a new diked bird 

island, creation of a new undiked bird island, and creation of marsh mounds. These are discussed in 

the following subsections. 

5.7.4.4.1 Disposal Alternative 5a: Expansion of Current Areas  

Current features within the lagoon system would be expanded. An example would be the expansion 

of Guachinanga and Guachinanguita Islands near Cantera. These features are bird islands and 

sediment disposal could enlarge, thus further enhancing and restoring the habitat in the lagoon. This 

is not the most viable alternative given the cost to construct retaining structures; requirements for 

dewatering; and, the need for a large volume of sand cap.  

5.7.4.4.2 Disposal Alternative 5b: Diked Bird Island 

A new diked bird island would be created, similar to the subaqueous diked containment alternative 

that was mentioned above. However, in this option, the dikes would be raised above water level. This 

is not the most viable alternative given the cost to construct retaining structures, requirements for 

dewatering, and the need for a large volume of sand cap. 

5.7.4.4.3 Disposal Alternative 5c: Undiked Bird Island 

An undiked bird island would be built similar to the diked bird island mentioned above; however, 

there would be no physical structure in place to hold the sediments. The island would be created by 

disposing of the material on the bay bottom until a free flowing mound is created above the waterline. 

A sand cap is then placed over the fill. This is not the most viable alternative given the need for a large 

volume of sand cap, and the vulnerability to damages during major storm events that could result in 

contaminated sediments being exposed to the environment. 

5.7.4.4.4 Disposal Alternative 5d: Marsh mounds 

A series of low elevation marsh mounds would be created using the same concepts as the undiked 

bird island alternative; however, these marsh mounds would be smaller in size and would not have 

as great of an above water elevation. A sand cap would be required. These marsh mounds would not 

be physically held in place. This is not the most viable alternative given the need for a large volume 
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of sand cap; and, the vulnerability to damages during major storm events that could result in 

contaminated sediments being exposed to the environment. 

5.7.5 Cap Material (Sand) Source 

The potential need for clean sand for the capping material is one of the primary challenges for those 

alternatives requiring capping. Clean sand would be needed as capping material if contaminated 

dredged sediments are free dumped into the San José Lagoon’s subaqueous pits; however, if the 

dredged sediments are encapsulated in geocontainers prior to placement in the pits, other clean 

sediment could possibly be used as capping material in lieu of clean sand. Commercial sand 

availability is a problem in the San Juan Metropolitan area due to the limited geological resources. 

Therefore the CMP-ERP may consider some alternatives for obtaining the capping material. “An early 

source of consideration was one of the remaining mogotes at the Península de Cantera. This source 

was dismissed because the surrounding area is densely populated, truck access is very difficult, and 

mining and transportation would cause significant disturbances to nearby residents.” There are three 

alternatives discussed for the acquisition of this clean sand. These alternatives include commercially 

purchased, San Juan Bay sand source, Los Corozos Lagoon sand source and a San José Lagoon sand 

source. 

5.7.5.1 Commercially Purchased (Upland Quarry) Sand Source 

The capping material would be purchased commercially from a private borrow site and transported 

to staging area where it will then be transported to the final disposal site. Private sources of sand are 

available in northern Puerto Rico. NIDCO, an aggregates company, provided a price quote for the sand 

delivered to the staging area, which as of February 2011 averages $22 per cy. The cost of 

transportation to both the staging area and the final disposal site will need to be taken into account. 

Based on the preferred CAD disposal alternative, approximately 198,347 cy of clean sand will be 

needed for the cap. Using 15-cy (20-ton) dump trucks to transport the sand from the quarry to the 

loading site (35 miles one way), approximately 13,223 truckloads would be needed.  

Currently, the best site to manage the sand is at Ciudad Deportiva Roberto Clemente (CDRC). CDRC 

has about 5 upland acres of existing capacity for different uses, so the amount of sand that can be 

stock piled (without modifying CDRC) and managed per day would most likely be low. Access to the 

water would be also an important component, since the trucks would have to get close enough to the 

water so that they can either off load directly onto scows or into a storage area where a pipeline 

would be connected to transport the sand.  

It is not clear what would be the rate and distance in which the quarries can supply the sand per day 

in cubic yards. The rate of supply is a factor that can determine the rate of capping in the lagoon. Since 

the sand might need to be produced, the rate of production for the sand could take months and sand 

suppliers may require contracts on the month by month basis trying to control the cost of fuel, which 
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can change during the operation. The source would also have to be permitted and tested regularly 

for quality assurance. The transportation of sand would have to be coordinated with the local police 

department for safety issues, traffic controls, and security concerns, as well as per the potential 

environmental concerns that the spills of sand coming from the trucks can create in the streets. The 

supply and transportation of sand is totally weather dependent and can delay the operation of the 

disposal.  

Finally, the recreational activities at the CDRC would have to be considered during the operation, 

which can also cause delays in the operation. The operation to remove the solid waste would have 

been concluded by the time the sand for capping operation is needed, so it is anticipated that these 

two activities are not going to interfere with each other. 

5.7.5.2 San Juan Bay Sand Source 

Sand sources to be identified in the vicinity of San Juan Bay could serve as capping material for the 

SJ1 and SJ2 CAD sites. Depending on the location and characteristics, some geotechnical data may be 

needed as part of the sediment source analysis. The potential for sand to be available from San Juan 

Bay is limited, but may be found at the entrance to San Juan Bay (EPA, 1982; USACE, 1982), La 

Esperanza Peninsula (USACE, 1999), and/or with maintenance dredged material within San Juan 

Harbor (USACE, 2002). Sand originating from San Juan Bay may require testing and permitting for 

the quantities needed for the cap. If the sand has the physical characteristics needed for the cap 

material, the sand would be excavated as a feature of the CMP, and transported and disposed as 

capping material at the SJ1 and SJ2 CAD sites, a distance of approximately 8 miles (one way). The 

sandy material could be dredged with a clamshell dredged and barged to the CAD sites, or hydraulic 

dredged and pumped directly to the CAD site.  

5.7.5.3 San José Lagoon and Los Corozos Lagoon Sand Sources 

Historically, the Los Corozos and San José Lagoons were dredged for construction fill and sand resources. 

The presence of the silica sand in the north portion of the lagoon is a positive indication that there may be 

a presence of sand elsewhere in the system. Two corings from GeoEnviroTech’s (2011) geotechnical 

investigation within San José and Los Corozos Lagoons revealed sand layers that could be sand source 

capping locations. Boring B-2 in San José Lagoon contained a sand layer of approximately 8 feet in 

thickness and Boring B-5 in Los Corozos Lagoon contained a sand layer of approximately 17 feet in 

thickness. A geophysical sub-bottom profile survey would have to be conducted to identify and quantify 

the potential layers of sand available in the system. In addition, a more robust geotechnical investigation 

would need to be conducted to verify and test the qualities and quantities of sand. Samples would be cored 

from various locations/depths in situ (pits) and a grain size analysis performed. Once generally located, 

sediments would be selected visually as it is removed for placement as cap material. 

After the surveys are conducted, if the presence of sand turns out to be sufficient or partially sufficient 

in terms of being used for the capping material, then dredging of the sand from within the lagoon 
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could be an integral part of the DMMP. However, the dredging of this sand has brought up concerns 

with the local sponsor, ENLACE, their Technical Advisory Committee, and regulatory agencies. After 

a series of meetings with ENLACE, this alternative source continues to be a concern because new 

depressions may adversely impact habitat or other parts of the ecosystem.  

But, it should be noted that dredging within the Lagoon could occur without creating new pits. Based 

on the extra aquatic disposal capacity needed for the dredged material, if an appropriate sand source 

was identified in the lagoon, the dredging of that source would create another pit. That new pit could 

become the disposal site for other dredged sediments. This would mean that that the amount of sand 

dredged from the sand source would need to include enough material to cap the material being 

disposed of in the new pit. This would prevent the creation of a new pit.  

Also, if the appropriate amount of capping material cannot be identified in the lagoon, the dredged 

material may be capped with other sediments; however, another study like the USACE 2002 would 

need to be conducted based on the material available for capping to determine whether that material 

could be feasibly used as capping material, the thickness of the cap that would be required, and if that 

material would sufficiently prevent the leaching of the contaminated sediments back into the water 

column. 

The amount of sand needed for capping will depend on the options selected in the final analysis, but 

currently it is estimated that 198,347 cy will be needed for the “largest preferred” channel 

alternative. The consolidation of two San José Lagoon Pits into one pit has been suggested as one of 

the features of the preferred disposal alternative. If the capping sand is available in the lagoon, the 

volumes can be managed by manipulating the capacity of the pit(s) and reducing the amount of 

capping needed. Also, dredging areas where the sand can be found in the lagoon can be managed for 

minimum impacts by making the dredging of the sand as shallow as possible and then the 

depressions can be filled with material from different sources, including the sediments coming from 

the San Antón and Juan Méndez creeks. 

New field data shows that the three disposal pits have been partially filled in some since the last 

bathymetric survey was conducted in 1996. The original contour of –32 feet at the bottom of the SJ2 

pit was measured now at –23 feet. The main source of sediments filling the depressions appears to 

be the San Antón creek, which is also an important source of suspended sediments to the lagoon. In 

volume, 9 feet thick means a very significant amount of sedimentation in 15 years. The San Antón 

and Juan Méndez creeks should be considered as an important source of sediment and may be 

considered for capping material in future projects. In fact, the Juan Méndez creek will dictate the life 

span of the dredging of the CMP on the east end and the maintenance of that area will need a disposal 

site, which can be one of the new depressions. The new depressions can be also filled with the 

sediments removed to make space in the San José 1 and San José 2 Pits.  
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In order to reduce the impact of the removal of the sand, the operation would be managed by a small 

hydraulic cutterhead, which will reach only the areas where the sand is available in the geologic 

profile. The sand removed would be pumped directly to the new SJ1 and SJ2. This alternative is the 

least environmentally risky operation since it only requires activities from the water and away from 

any area of concern including homes, business, roads, or habitat areas. The use of sand in the lagoon 

is not weather dependent, except during big storms or hurricanes. 

5.7.5.4 Boca de Cangrejos-Torrecilla Lagoon Sand Source 

The Boca of the Cangrejos-Torrecilla Lagoon is potentially an additional sand source for capping 

material, and may be available by dredging the marina located within the lagoon. 

The amount of sediments at the marina is currently not known and will require testing and permits 

for the quantities needed for the cap. If the sand has the physical characteristics needed for the cap 

material, the sand would be excavated as a feature of the CMP, and transported and disposed as 

capping material at the SJ1 and SJ2 CAD sites, a distance of approximately 5 miles (one way). The 

sandy material could be dredged with a clamshell dredged, trucked and barged (rehandled) to the 

CAD sites, or hydraulic dredged and pumped directly to the CAD site. The CMP-ERP may require 

dredging and pumping or trucking the sand about 5 miles. This transport operation would involve 

crossing public and private properties, roads and navigable channels, which will temporarily and 

adversely impact traffic, air quality and noise quality within the affected communities.  

5.7.5.5 Recycled Glass 

There is the potential to use crushed, recycled glass from the island as a source of capping material. 

If further analysis during PED proves that this option is a more reliable, cost efficient, and ecologically 

preferable option, ground glass could be recommended to meet part or all of the cap sand 

requirements.  

5.7.6 Staging Area Alternatives 

Currently, there are only a few constructions staging and debris management areas that have been 

identified (figures 5.7-6a and 5.7-6b). The first area would be the CDRC (Location 1) on Figure 5.7-

5a. The area has been recommended as the main area for the management of the CMP-ERP. The area 

would have to be coordinated with the Municipality of Carolina.  

A second small but important staging area will be located under the Barbosa Bridge (Figure 5.7-6a, 

Location 2). The area has access to the Barbosa Avenue and has enough space to manage debris, 

equipment, and any machinery needed for the CMP-ERP.\ 

The third staging area could be at one or two locations, the first at Muñoz Rivera Avenue just north 

of the CMP and the second, a large open recreation field (approximately 2-acres) just east of the 

Martín Peña Bridge on the north bank, referred to as Las Piedritas (Figure 5.7-6b, Location 3). 
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The last potential staging area is La Chuleta, an undeveloped site shown as Location 4 on Figure 5.7-

6b. The site at La Chuleta could be used to stage equipment and materials in support of dredging 

activities that would start at the western end of the CMP. To avoid impacts to residents within the 

vicinity of the CMP, no staging areas would be setup in neighborhood streets or in areas that may 

interfere with the flow of neighborhood traffic.  

 

 

Figure 5.7-6a. Staging areas available in the CMP and San José Lagoon 

 

Figure 5.7-6b. Staging areas available in the CMP and San José Lagoon 
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5.7.7 Landfill Disposal (Solid Waste) 

It is estimated that 4,000,000 tons/year of solid waste are generated in Puerto Rico. There are 

currently 32 operating landfills in Puerto Rico, all of them located in different municipalities. Landfills 

are owned and operated by a private company, owned by a municipality and operated by private 

companies, and others owned and operated by a municipality. Six landfills are expanded outside of 

current footprint: Fajardo, Humacao, Ponce, Juncos, Salinas and Yauco for a total additional capacity 

of 63.4 million tons. For the planning year 2030, ADS 2008 forecasted through a waste capacity Base 

Case modeling analysis that there would be seven landfills in operation with approximately 34.9 

million tons of available disposal capacity and 17.8 years of remaining useful life. 

5.7.7.1 Dredged Solid Waste Disposal 

Information on the municipal/private landfills available for the debris originating from the CMP was 

provided by staff of the Environmental Quality Board (Junta de Calidad Ambiental) and the Autoridad 

de Desperdicios Sólidos. Staff mentioned that as of February 9, 2011, there are several 

municipal/private landfills that can manage debris. Additional information on landfill availability 

was extracted from the “Dynamic Itinerary for Infrastructure Projects Public Policy Document” 

report (ADS 2008). The municipal/private landfills available in close proximity to the CMP are: 

 CAROLINA (Projected Closure Date is 2015) 

 Owner/Operator: Municipality/Landfill Technologies 

 Landfill Users (Municipalities): Carolina 

 Waste Products: Municipal Solid Waste (100%) 

 Material Recovery Facility (MRF): Yes, recycles 

 Average Filling Rate: 2,356 tons per week 

 Tipping Fee: $100/ton (private), $90/ton (state) 

 Distance from CMP: 11 miles 

 JUNCOS (Projected Closure Date is 2051)  

 Owner/Operator: Municipality/Municipality 

 Landfill Users (Municipalities): Canóvanas, Aguas Buenas (C&D)*, Trujillo Alto, 

Juncos, San Lorenzo (C&D)* 

 Waste Products: Municipal Solid Waste (61.7%), C&D* (34.6%), Yard Wastes 

(3.7%), and Auto Wastes (<0.5%) 

 Material Recovery Facility (MRF): No, recycles 

 Average Filling Rate: 4,296 ton per week 

 Tipping Fee: $21/ton; $7/cy (domestic); $10/cy (C&D)* 

 Distance from CMP: 24 miles 
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 HUMACAO (Projected Closure Date is 2075) 

 Owner/Operator: E C Waste, Inc.  

 Landfill Users (Municipalities): Gurabo, Caguas, Humacao, San Juan, Las Piedras, 

San Lorenzo 

 Waste Products: Municipal Solid Waste (87.5%), C&D* (10%), Special Wastes 

(0.8%), and Yard Wastes (0.9%) 

 Material Recovery Facility (MRF): No, recycles 

 Average Filling Rate: 13,800 ton per week 

 Tipping Fee: $28 cy solids/dried sludge; $45 ton municipal solid waste; $45 ton 

debris 

 Distance from CMP: 32 miles 

 FAJARDO (Projected Closure Date is 2044) 

 Owner/Operator: Municipality/Landfill Technologies 

 Landfill Users (Municipalities): Fajardo, Luquillo, Ceiba, Loíza, Río Grande, 

Canóvanas, Naguabo 

 Waste Products: Municipal Solid Waste (81%), Auto Wastes (1%), C&D* (16%), 

and Yard Wastes (2%) 

 Material Recovery Facility (MRF): No, recycles 

 Average Filling Rate: 4,095 tons per week 

 Tipping Fee: $27/ton, $9/cy 

 Distance from CMP: 34 miles 

*C&D – Construction & Demolition Debris 

Collectively, the municipal and private landfills have the capacity to accept the 76,200 cy of solid 

waste expected to be dredged to implement the CMP “largest preferred” channel configuration plan. 

Analysis indicated that the entire volume of sediment and solid waste together is too great to be 

considered for existing landfills within the San Juan area, as the capacity is not available. As Puerto 

Rico is an island, there is an extremely limited area for landfill disposal. While there is capacity at 

existing landfills elsewhere on the island, the distance between the project site and these landfills (as 

much as 70 miles) is great enough that the disposal of both sediment and solid waste is not feasible. 

Additionally, much of the infrastructure (roads) adjacent to the CMP cannot accommodate large 

dump trucks. These facilities are boxed on Figure 5.7-7 below. The Carolina, Juncos, and Fajardo 

landfills have limited weekly solid waste filling rates. Therefore, individually these landfills may not 

be able to receive all of the CMP-ERP’s dredged solid waste. In addition, the Carolina landfill is 

scheduled to close in 2015; hence, it may not be available during construction of the CMP-ERP. At 

13,800 tons per week, the Humacao landfill has the greatest weekly capacity for filling, and thus the 

greatest certainty of being available to receive all of the CMP-ERP’s dredged solid waste.  
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Figure 5.7-7 
Large-Capacity Debris Disposal Facilities in Puerto Rico (ADS 2008) 

5.7.7.2 Recycling Facilities 

Puerto Rico’s waste management situation is trending toward critical status as existing landfill sites 

approach their useful life. Under a worst case scenario of “Do Nothing,” Puerto Rico would run out of 

disposal capacity by 2018 (ADS 2008); however, other implementable best management measures 

such as expanding key landfill sites outside of their current footprint, transferring waste to larger 

landfill sites, and reducing the amount of municipal solid waste through diversions (e.g., recycling) 

can extend the useful life of landfill disposal in Puerto Rico at least through 2030.  

It is anticipated that material dredged from the CMP will include material that can be reclaimed or 

recycled. As a potential means to contribute to the goal of extending the useful life of Puerto Rico’s 

landfill sites through efficient disposal management of solid wastes, recycling or reclamation of solid 

wastes generated by the dredging of the CMP should be considered. Construction debris such as 

fragmented concrete and/or rip-rap can be separated and directly applied to projects needing armor 

for stream bank or shoreline stabilization, if aesthetically acceptable. Other solid waste or material 

that cannot be readily processed for reclamation can be transport to existing “Dirty” and/or “Clean” 

MRFs for recycling. “Dirty” MRFs will accept a mix of solid waste and will separate out the recyclable 

materials on site. “Clean” MRFs will accept comingled recyclable materials, but require the recyclable 

material be separated from the other solid waste prior to transporting the recyclable materials to the 
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MRF. Given the limited daily capacities of the MRFs, it would likely be logistically more feasible to 

separate out the CMP recyclables from the solid waste dredged material at the CMP site. The 

separated recyclable material would be transported to one or more of the MRFs, with the non-

recyclable materials disposed at the larger capacity municipal landfill sites. Table 5.7-6 lists the MRFs 

that are currently in operation within Puerto Rico, and the approximate distance from the CMP for 

each MRF. 

Table 5.7-6 
Operational MRF Facilities (ADS 2008) 

MRF Facility Owner Municipality 
Distance From 

CMP (miles) 

Hatillo MRF PRIDCO Hatillo 55 

Hormigueros MRF ADS Hormigueros 111 

Guayanilla MRF ADS Guayanilla 86 

Pronatura Private Bayamón 27 

IFCO Private Caguas 18 

GC Reciclaje Inc. Private Humacao 32 

Carolina MRF Municipality Carolina 11 

Guaynabo MRF Municipality Guaynabo 8 

Ameriplast Private Arecibo 47 

5.7.8 Preferred Disposal Alternative 

The preferred disposal alternative for the CMP’s dredged material entails multiple disposal features 

to account for the varying material characteristics to be encountered within the channel’s dredge 

footprint. Two primary characteristics define the CMP’s dredged material: 1) solid waste and 

2) sediments. The aforementioned material characteristics are referred to as “dredged solid waste,” 

and “dredged sediments.” 

The two types of dredged material are proposed to be placed at disposal sites appropriate to receive 

the individual characteristics of the materials to be dredged. It is proposed that the “dredged solid 

waste” be placed in the Humacao landfill site; and the “dredged sediments” be placed within the San 

José Lagoon CAD sites. These disposal sites collectively represent the preferred disposal alternative. 

Absent of complete updated data sets, some basic assumptions were used to develop the preferred 

dredged material disposal alternative to include the following:  

 Solid waste makes up 10% of the total material between the existing bottom and  

–10 feet.  
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 Dredging would commence concurrently on either side of the Project Channel.  

 All the solid wastes within the CMP-ERP are suitable for placement in Class III municipal 

landfill sites (RCRA/Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA) classified material are not present in the CMP). 

5.7.8.1 Preferred Dredged Sediments – Contained Aquatic Disposal Site 

There are total of six artificial depressions (pits) located within San José Lagoon and Los Corozos 

Lagoon (figure 5.7-8). Five of the six depressions (pits) reside within San José Lagoon and are 

identified as San José 1 (SJ1), San José 2 (SJ2), and San José 3/4/5 (SJ3/4/5). One artificial depression 

(pit) is located within Los Corozos Lagoon and is identified as LC Pit.  

The preferred plan for disposal of the dredged sediments would utilize five existing pits located in 

the San José Lagoon (SJ) and possibly Los Corozos Lagoon (LC). The CMP dredged sediments, 

encapsulated in geotextile fabric, would be transported by shallow draft, bottom dump barge and 

placed in two of the pits, SJ 1/2. The pits would be filled to elevation –16, including a 2-foot-thick 

sand cap. The basis for utilizing only two of the six pits is the minimization of the surface area needed 

for the sand cap thereby reducing the quantity of cap material, and making the approach a more cost 

effective solution. The two pits selected, SJ ½, are the largest of the six, but accommodating the entire 

volume of CMP dredged material in the two pits would require their enlargement. The material 

removed from SJ1/2, if suitable, would be utilized as the sand cap, with the balance of the removed 

material being placed in the other pits, SJ 3/4/5 through unconfined disposal. If the dredged material 

from enlarging SJ1/2 proves unsuitable for use as the sand cap, all of the SJ1/2 dredged material 

would be placed in SJ3/4/5, and the sand would be imported from an upland quarry or other location. 

Measures to contain turbidity during the placement of the dredged sediments include a turbidity 

curtain perimeter around the SJ 1/2 pits and SJ3/4/5 pit. Following is a detailed discussion of the 

contained aquatic disposal site. 
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Figure 5.7-8 
Artificial Pit Locations – San José & Los Corozos Lagoons 

As presented in the Bailey et al. (2002) report, the SJ1, SJ2 and LC pits were analyzed to potentially 

serve as CAD sites for the CMP dredged sediments without geotextile container encapsulation. The 

analysis concluded that two feet of clean sand is necessary to maintain a physical barrier between 

contaminates in the dredged sediments, mainly arsenic, selenium, DDD, DDE, DDT, dieldrin, and PCB-

1248, and benthic community above. The 2-foot cap would contribute to preventing the release of 

these contaminants at concentrations above water quality standards. In addition, an analysis of the 

currents and water circulation occurring in the lagoon was performed and it was established that the 

energy within the lagoon and around the CAD sites is low, which means there is a very low risk of 

erosion of the cap within the CAD sites. 

The report also analyzed the long-term pore water flux from the three CAD sites due to consolidation 

following the mechanical disposal of dredged material and its capping with clean sand. The 

cumulative flux for the CAD sites is large enough to displace at least two pore volumes in the caps 

(nearly five pore volumes for Los Corozos cap). However, it was concluded that the pore water flux 
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through the cap decreases significantly in 2 to 3 years and virtually goes to zero in about 5 years. 

Therefore, if constructed correctly, no long-term adverse water quality impacts from contaminants 

are anticipated from the three CAD sites. The organic contaminants have limited mobility and are 

predicted to move a maximum of only about 15 cm (0.5 foot) into the cap. 

The required storage volume for placing all of the bulked dredged sediments is 813,896 cy. For 

purposes of this analysis, the volume has been rounded to 814,000 cy. Collectively the six artificial 

pits would need to have sufficient capacity to receive the full bulked volume of sediments, plus the 

volume of material needed to cap the geoencapsulated sediments within the artificial pits. 

5.7.8.1.1 Existing Capacities of Artificial Pits in San José Lagoon and Los Corozos 

Lagoon 

The available existing capacities within each artificial pit to a controlled fill depth of –16 feet (for SJ1, 

SJ2, and SJ3/4/5 Pits) and –6 feet (for LC Pit) are shown in Table 5.7-7 (see also Figure 5.7-9). For 

the San José Lagoon artificial pits, a –16-foot top-of-fill was selected to ensure uncontrolled dredged 

and cap sediments spill over into adjacent pits does not occur. For the LC Pit, a –6-foot top-of-fill was 

selected to ensure the dredged and cap sediments do not protrude above the natural bottom depth. 

Table 5.7-7 
Artificial Pit Existing Capacities – San José & Los Corozos Lagoons 

Artificial 
Pit 

Existing (Max) 
Floor Depth (feet) 

Fill Depth 
(feet) 

Existing Pit 
Capacity (cy)* 

SJ1 –27 –16 260,516 

SJ2 –27 –16 245,450 

SJ3/4/5 –24 –16 275,373 

LC –18 –6 166,210 

 TOTAL 947,549 

* Capacities derived from 1996 bathymetric survey. 

The total existing capacity (947,549 cy) for the six artificial pits is sufficient to receive the bulked 

CMP dredged sediments volume (814,000 cy), however, additional capacity would be needed to allow 

for the geoencapsulated sediments to be capped with 2 feet of clean sediments. As such, there would 

be two options for aquatic disposal of the CMP dredged sediment in San José Lagoon. The first would 

be to place the CMP geoencapsulated dredged sediment equally across the San José Lagoon artificial 

pits to a shallower depth. The second would be to modify the existing artificial pits in a cost effective 

manner (see Section 5.7.8.1.2).  
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Figure 5.7-9 

San José Lagoon Existing (1996) Pit Bathymetry (elevations in feet) 
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The equal placement of all the geoencapsulted sediments from the dredged channel (814,000 cy) 

with a 2-foot sand cap (316,000 cy) over SJ1/2/3/4/5 would require 1,130,000 cy of capacity. 

Placement of dredged material into LC Pit was not considered an option as it would eliminate the pit 

and adversely impact recreational and charter fishermen. Under this scenario, all 814,000 cy of 

channel dredged material plus a 2-foot sand cap would fit below elevation -13 feet, and leave 

approximately 100,000 cy of excess capacity for future maintenance dredging disposal (see Table 

5.7-8). This approach would also leave an initial 7-feet below the lagoon bottom, which, with 

settlement overtime, would increase. The benefit of this approach is that modification to the existing 

pits would not be necessary, thus eliminating the need to excavate; however, the downside would be 

that a larger sand cap volume would be needed. For example, a sand cap of 316,000 cy would be 

needed to cover all 5 artificial pits versus a sand cap for a modified SJ1/2 of only 198,000 cy; however, 

there would be a need to dredge the 506,000 cy from SJ1/2 for their enlargement. Table 5.7-8 outlines 

the fill capacities for the combined filling of SJ1/2/3/4/5. 

Table 5.7-8 
Combined Artificial Pit Existing Capacities for SJ1/2/3/4/5  

Top Elevation  
(ft) 

Volume 
(cy) 

-13 1,230,403 

-14 1,064,940 

-15 914,111 

-16 776,581 

-17 652,755 

-18 403,750 

5.7.8.1.2 Modification of San José Lagoon Artificial Pit Locations (SJ1/2) 

An analysis was performed to determine the best combination of pits to modify based upon an 

objective to minimize the amount of capping material needed resulting from the modifications (e.g., 

enlargement). This analysis was preliminarily accomplished by comparing the surface area at the 

final fill depth for each CAD site, initially without expanding the pits. Table 5.7-9 displays the surface 

areas for each pit at the targeted fill depths, prior to any expansion or modification. 
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Table 5.7-9 
Surface Areas of Artificial Pits – Prior to Expansion/Modification 

Artificial 
Pit 

Existing (Max) 
Floor Depth (feet) 

Fill Depth 
(feet) 

Surface Area 
(square feet) 

SJ1 –27 –16 897,190 

SJ2 –27 –16 956,000 

SJ3/4/5 –24 –16 1,591,070 

LC –18 –6 1,624,865 

Based upon surface areas at the targeted fill depths, the combination of SJ1 and SJ2 (prior to 

expansion) would result in least amount of capping material. Therefore, the SJ1 and SJ2 pits were 

further evaluated to determine the viability of modifying the two pits to increase their cumulative 

capacity. Modification of the SJ1 and SJ2 pits would entail excavating the pits to their original borrow 

depths of –32 and –30 feet, respectively. Existing side slopes of 17H:1V would be maintained for 

stability purposes as the SJ1 and SJ2 pits are deepened. The geoencapsulated dredged sediments from 

the CMP would be placed within the modified SJ1/2 pits to a fill elevation of –18 feet. The placed 

geoencapsulated dredged sediments would be capped with 2 feet of clean sand to an unconsolidated 

fill depth of –16 feet.  

Table 5.7-10 provides the dimensional and volumetric details of the modified SJ1 and SJ2 pits, up to 

the fill depth of –18 feet for geoencapsulated dredged sediments.  

Table 5.7-10 
Dredged Sediments – Modified SJ1 and SJ2 Pits to Fill Depth of –18 feet (Side Slopes 17:1) 

CAD 
Site 

Modified 
Bottom Depth 

(feet) 

Fill Depth 
(Dredged Sediments) 

(feet) 

New Pit 
Capacity 

(cy) 

Required Capacity 
(CMP Dredged Sediments Volume) 

(cy) 

SJ1 –31 –18 421,000 421,000 

SJ2 –30 –18 459,000 393,000 

TOTAL 880,000 814,000 

Table 5.7-11 provides the dimensional and volumetric details of the modified SJ1 and SJ2 pit, to 

accommodate 2 feet of capping material to a fill depth of –16 feet. 
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Table 5.7-11 
Cap Material (2 feet) – Modified SJ1 and SJ2 Pits to Fill Depth of –16 feet (Side Slopes 17:1) 

CAD 
Site 

Fill Depth 
(Dredged Sediments) 

(feet) 

Fill Depth 
(Cap Material) 

(feet) 

Modified 
Surface Area 
(square feet) 

Cap Material 
Required Volume 

(cy) 

SJ1 –18 –16 1,296,465 96,034 

SJ2 –18 –16 1,381,219 102,313 

TOTAL 2,677,684 198,347 

Comparison of the SJ1 and SJ2 modified surface areas with the unmodified SJ3/4/5 and LC surface 

areas, concludes combining the modified SJ1 and SJ2 pits would remain as the pit combination that 

would require the least amount of capping material, and would provide the required capacity 

necessary for disposal and capping of the CMP dredged sediments, without significantly, adversely 

affecting the tarpon feeding zone at the –6-foot halocline interface. 

The existing pit capacities for SJ1 and SJ2 to the –16-foot fill depth are 260,516 cy and 245,450 cy, 

respectively, for a total existing capacity of 505,966 cy. The revised capacities of the modified SJ1 and 

SJ2 pits to the –16-foot fill depth are 880,000 cy for the dredged sediments and 198,347 cy for the 

capping material, for a total of 1,078,347 cy. This provides sufficient capacity to place the 814,000 cy 

of dredged sediments and the 198,347 cy sand cap with an excess capacity of 66,000 cy. Therefore a 

total of 506,381 cy of sediments would need to be excavated from the SJ1 and SJ2 pits to acquire the 

total capacity needed to place the geoencapsulated dredged sediments and capping material within 

the two pits. 

5.7.8.1.3 Disposal of Dredged Material from Modified San José Lagoon Artificial Pits 

(SJ1/2)  

In light of concerns from charter fisherman, filling of the LC Pit was not considered in plan 

formulation. As such, placement of the 506,381 cy of dredged material from the enlargement of SJ1/2 

would need to be placed in SJ3/4/5. In order to accommodate all of the dredged sediment from SJ1/2 

into SJ3/4/5, the pits would need to be filled to an elevation of approximately -13.0 feet (see Table 

5.7-12). It is unlikely that a 2-foot sand cap would be needed to cover the filled SJ 3/4/5, but if 

necessary, the top elevation would rise to -11.0 feet. Note that where SJ1/2 adjoins SJ3/4/5, a 

submerged berm would have to be constructed to prevent dredged sediments from sloughing onto 

the sand cap. 

It is assumed that the excavated pit material is clean and therefore is suitable for unconfined open-

water disposal. If the excavated pit material from SJ1/2 was suitable for use as the sand cap, 198,347 

cy less sediments need be placed in SJ 3/4/5. 
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Table 5.7.12 
San José Lagoon Artificial Pits 3/4/5 - Existing Capacities Above –16 feet 

Top Elevation  
(ft) 

Volume 
(m3) 

Volume 
(cy) 

-16 212,821 275,373 

-15 260,576 340,833 

-14 323,368 422,965 

-13 401,779 525,527 

-12 573,876 750,630 

-11 715,752 936,204 

5.7.8.2 Preferred Dredged Solid Waste – Upland Landfill Disposal Site 

The Humacao landfill is the preferred solid waste disposal site because of the higher certainty that 

Humacao affords to receive all the solid waste originating from the CMP-ERP. A total of 72,000 cy of 

solid waste is expected to be encountered during dredging operations. The process of screening the 

solid waste from the dredged sediments would also remove the water from the solid wastes. The 

dewatered solid wastes would be barged to docking areas, either at temporary staging/processing 

sites along the channel or at the CDRC. The collected solid waste would then be transported by truck 

to the Humacao landfill.  

5.7.8.3 Preferred Cap Material Source 

Due to the possibility that the excess material to be removed from the SJ1/2 pits may not be suitable 

capping material, the preferred cap material source is quarried sand. However, if suitable sand is 

found in the excess material proposed to be removed from the SJ1/2 pits to increase their capacity, 

it would be utilized. The artificial pits within San José Lagoon and Los Corozos Lagoon were originally 

created as a result of mining operations to extract sand for construction fill material. It is generally 

accepted that most of the sand has been removed from the lagoons, but there may be areas of sand 

remaining that could provide the necessary sand quantities to cap the SJ1 and SJ2 CAD sites. Because 

sand within the San José and Los Corozos Lagoons are the most readily accessible and logistically 

viable cap material sources for the SJ1 and SJ2 CAD sites, the San José Lagoon/Los Corozos sand 

sources are preferred over other possible sources. However, if it is definitively determined through 

future investigations that there is no longer sufficient quantity of sand remaining in the pits, then 

both San Juan Bay and upland quarry sites are reasonable secondary alternatives for cap material 

sand sources. 

5.7.8.4 Preferred Construction Staging/Management Area 

The preferred construction staging and dredged solid waste management area is a 35-acre site (Figure 5.7-

10) located between the CDRC recreational park and the east bank of the San José Lagoon. Approximately 

5 acres of this site would be utilized to accommodate portable facilities including trailers, offices, provide 
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access to San José Lagoon and to process the dredged solid waste for shipment to landfills. Additionally, 

approximately 1 acre of the shoreline would be utilized to construct a temporary barge dock and an 

existing 0.3-mile-long dirt access road would be improved and stabilized for the truck access to the 

adjoining public roads for hauling solid waste to landfill at Humacao and for delivering construction 

materials.  

For construction initiated from the east end of the project, the contractor would have to launch his 

equipment from the CDRC. It is anticipated that vessels would be either lifted into the water by crane 

or a temporary ramp would be constructed. Equipment would likely be lifted onto vessels via crane. 

On the west end, access would likely be from port facilities on the San Juan harbor. 

Crushed rock or other materials may be required to improve the roadway soil conditions due to the 

traffic of heavy trucks loaded with debris. The final dimensions and structure of the access road 

would be established by the construction contractor through direct coordination with the CDRC 

Administrator and the Municipality of Carolina. To transfer dredged solid waste from the barges to 

shore, a temporary pile supported pier/dock would be constructed at the CDRC Management area 

along the San José Lagoon eastern shoreline (Figure 5.7-10). No dredging would be required within 

the lagoon to provide for a barge access channel to the pier/dock since water depths immediately 

adjacent to the shoreline of the CDRC staging/management area are expected to be sufficient to allow 

fully loaded shallow-water barges to navigate safely to the constructed pier/dock. These depths are 

a result of the existing artificial subaqueous pits in close proximity to the CDRC staging/management 

area shoreline. In addition, access to the dock/pier areas may require partial removal/pruning of 

mangroves (approximately 1 acre) along the shorelines of the CDRC staging/management area. It is 

expected the construction contractor would coordinate with the Department of Natural and 

Environmental Resources (DNER) and any other pertinent agency prior to selecting the final site for 

the dock/pier area to ensure impacts to the mangroves are kept to a minimum. 
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Figure 5.7-10. Ciudad Deportiva Roberto Clemente (CDRC) Staging Area 

Since the vicinity of the staging/management area has already been impacted as a result of its past 

use, it is anticipated that the preparation of the land for truck access and traffic should not represent 

any concern. The processing of dredged solid waste along with other construction related support 

activities at the staging/management area would be a continuous operation throughout most of the 

construction duration. Because the CDRC is used extensively for recreation purposes and is within 

close proximity to the preferred staging/management area, it is anticipated that recreational and 

construction traffic would share a common access route (Avenida Iturregui). Therefore, permits for 

traffic and safety may be required, along with implementing an approved access control plan to 

manage public access to the staging area and to the temporary docking area. 

A second staging area would be used for construction of the weir. The Las Piedritias staging area is 

an existing 2.2 acre open space recreation area north of the proposed channel and east of the Martín 

Peña Bridge that would be utilized during construction (Figure 5.7-11).  
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Figure 5.7-11. Las Piedritas Staging Area 

5.7.8.5 Preferred Dredging Procedures 

Dredging would start at the canal’s confluence with the San José Lagoon so that the debris may be 

barged to the CDRC staging site. Dredging systems would be barge mounted, floating on the waters 

of Lagoon or the newly dredged channel. Dredging would involve mechanically excavating the 

sediments, dumping them onto a rigid screen within a hopper to filter out the solid waste, allowing 

the sediments to fall through the screen and into the hopper. The screened and dewatered solid waste 

would be removed and placed in a barge for upland disposal. The sediments in the hopper that are 

separated from the solid waste would be placed into the geotextile fabric lined hopper of the dump 

scow. The geotextile container, once filled and sealed, would be transported to a disposal site in the 

lagoon. This process would be repeated until all the dredged sediments have been placed in the 

subaqueous disposal site. The size and capacity of the containers would determine the footprint, 

placement, and number of containers needed to dispose all the sediments. The geotextile containers 

would require bottom dump disposal; therefore, the aquatic placement area should be deep enough 

to allow for bottom dumping. Since geotextile containers may not be completely effective at 

interfering with dredged sediments diffusing into the water column, an additional safety measure of 

capping the geotextile containers in-place with clean sediments may be necessary. The structure of 

the geofabric material would support the sand cap subsequently requiring less sand. 

Subsurface investigations indicate that rock outcrops may be encountered at depths of -10.5 in the 

eastern end of the proposed channel. With a proposed channel depth above -10.5, it may be possible 

to avoid the need to dredge rock from the channel section by allowing the rock to remain in place and 

slightly adjusting the channel’s configuration to maintain the design cross section. 
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The dredging operation may involve two excavators, one to sift and pick out large pieces of solid 

waste in the area being dredged and a second to excavate sediments for dumping onto the screen. 

The picker may also be used to move solid waste from the screen into the staging area scow.  

Turbidity controls would be employed at the site of the dredging, the hopper loading, sediment 

screening, debris loading/unloading areas, and dewatering areas. Turbidity controls may take the 

form of turbidity barriers, booms and other devices. Allowable turbidity limits would be monitored 

at each end of the Project and at the pipeline discharge point. 

Secondary activities include setting aside some of the mechanically dredged sediments for backfilling 

behind the sheet pile wall after it has been installed. Top sediments must then be placed over the 

rough graded backfill to form the bed for the mangrove plantings. 

The dredged solid waste would be barged to the CDRC staging area across the San José Lagoon and 

then trucked on to the landfill. Shallow-drafting barges would be needed to transit the lagoon. The 

collected trash and debris would then be transported by truck to the Humacao landfill. After all solid 

waste has been disposed in the upland landfill, the 5-acre staging area would be restored with native 

upland vegetation, and the 1 acre of mangrove fringe would be restored with mangroves. 

It is estimated that about 65% of the debris that would result from the demolition of structures will 

be recyclable, mostly consisting of concrete (cement and block walls), wood (doors), metals 

(aluminum from windows and doors, pipes, gates and fences); and plastics. Specific type and volume 

of construction debris will be estimated as part of PEDs. Disposal alternatives will be pursued in 

order that these be, to the extent practicable, consistent with the Commonwealth’s solid waste 

management hierarchy. This will be secured with the contractor. Given Puerto Rico’s cumulative 

landfill disposal capacity is forecasted to be significantly strained in the near future, recycling of solid 

wastes is preferable when feasible. Where feasible, recyclable material would be separated from 

solid waste at the CMP-ERP’s staging/processing sites, and then transported to and disposed at an 

appropriate MRF. Any riprap or fragmented concrete (rebar free) that is encountered could be 

directly recycled to provide shoreline or streambank protection, or potentially used to create aquatic 

habitats. MRFs available to receive recyclable materials are listed in Table 5.7-4. The nearest and 

preferred MRF is the Guaynabo MRF located approximately 8 miles from the CMP. 

The disposal management of the solid waste should be included in the construction specifications as 

a special item and should be responsibility of the dredging contractor. The dredging contractor 

should be required to have a contingency plan developed for the management of large amounts of 

metal, rebar, household appliances, cars and other large debris that could be encountered.  

Table 5.7-13 displays volumes of dredged material to be generated by dredging the preferred 

configuration. The dredged sediments volumes are broken out by in situ sediment quantities and 

bulked sediment quantities. Also shown in Table 5.7-13 is the volume of solid wastes expected to be 

encountered. 
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Table 5.7-13 

“Preferred” Channel Configuration (Dredged Material Volumes*) 

Channel 
Width x Depth 

Alternative 
(ft x ft) Dredge Depths Range 

In Situ 
Total Material 

Volume 
(cy) 

In Situ 
Debris Volume  

(10%) 
(cy) 

In Situ 
Sediment 
Volume 

(cy) 

Bulked 
Sediment 
Volume 

(cy) 

100 x 10 Existing Depth to –10 feet 762,000 76,200 685,800 861,373 

*These calculations include dredging the channel template plus the 42,000 cy removed from the side wall sloughing and placed 
on the upland slope for later use as behind-the-wall and mangrove bed backfill. 

By land category, approximately 72% (519,935 cy) of the dredged volume is taken from open water 

and wetland with the remaining 28% (199,879 cy) from uplands (Figure 5.7-12). 

By comparison of volumes by the four grading groups within the Project, Channel Bottom is 51% 

(369,272 cy), Sides are 19% (136195 cy), the eastern End of Channel is 23% (46,866 cy), and the 

Weir on the western end is 7% (46,866 cy) (Figure 5.7-13).  

5.7.9 Dredge and Disposal Operation Considerations 

5.7.9.1 Site Specific Constraints 

 Construction must occur within the CMP-ERP’s narrow boundary limits. 

 Temporary relocations and impacts during construction to communities along the CMP-ERP 

must be reduced as much as possible. 

 Possible temporary impacts include noise, odors, release of hydrogen sulfide (H2S), and 

damage to structures resulting from poor soil conditions. 

 Proximity to the urban development limits construction strategies and access from land. 

 Existing bridges have low navigation clearance and shallow foundations. 

 Avoidance of dispersing contaminated sediments during construction. 

 Avoidance of damage to existing sheet piles on the 2-mile-long western half of the CMP, 

whose dimensions are 200 feet wide by 10 feet deep. 

 Avoidance and minimization of impacts to environmental and cultural resources. 

 Shallow draft in San José Lagoon and the Western CMP limits the types of construction 

equipment. 

 Limitations for transporting large volumes of wet dredged material on public roads. 
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Figure 5.7-12. Dredged Volumes by Land Category 
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Figure 5.7-13. Dredged Volumes by Grading Group 
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5.7.10 Consideration of Existing Structures during Construction 

The proposed channel passes under four bridges along its path to the San Juan Harbor. Toward the 

eastern end is the Barbosa Avenue Bridge and on the western end of the CMP-ERP are the Martín 

Peña (Ponce de León Avenue) Bridge, the Tren Urbano Guideway, and the Luis Muñoz Rivera Avenue 

Bridge. Just beyond the western limits is the Linear Park pedestrian bridge. East of the proposed 

channel, the Teodoro Moscoso Bridge spans the San José Lagoon and further west, on the Suárez 

Canal is the Baldorioty De Castro Avenue Bridge (Figure 5.7-14). 

5.7.10.1 Luis Muñoz Rivera Avenue Bridge, Highway 1 

The Luis Muñoz Rivera Avenue Bridge carries two lanes of traffic from Luis Muñoz Rivera Avenue 

and three lanes of traffic from Fernandez Juncos Avenue in the southbound direction, as well as a 

dedicated northbound bus lane. Curb and gutter with sidewalks exist on both sides of the south 

approach and along Fernandez Juncos Avenue to the north. No sidewalks are currently provided on 

the bridge. The total bridge deck is 24.42 meters (80.1 feet) wide. The total bridge length is 

246.9 meters (810 feet), as measured between the face of the abutments. Existing vertical clearance 

measures approximately 3.2 meters (10.5 feet) (HDR, 1999). The bridge has two piers within the 

channel. The bridge shows evidence that additional lanes have been added to its structure. Also 

evident are signs of considerable deterioration (figures 5.7-15 and 5.7-16) 

5.7.10.2 Tren Urbano Guideway 

The Tren Urbano aerial guideway carries the Puerto Rico Department of Transportation and Public 

Works heavy rail system that serves the metropolitan area of San Juan, including the municipalities 

of San Juan, Bayamón, and Guaynabo. That portion of the structure over the Caño Martín Peña 

includes three spans varying in length from 89.24 feet to 157.45 feet. Clearances above the water 

surface are more than 40 feet. The guideway is supported by cylindrical concrete columns on 

concrete pile caps (figures 5.7-17 and 5.7-20). 

5.7.10.3 Ponce de León Avenue Bridge, Highway 25 (Martín Peña Bridge) 

The Ponce de León Avenue Bridge (figures 5.7-21 and 5.7-22) carries Highway 25 traffic in the 

northbound direction, with a dedicated southbound bus lane. It was built in 1939 and has many 

distinctive features. The Ponce de León Avenue Bridge is 16.9 meters (55.4 feet) wide and carries 

four northbound lanes with a raised sidewalk and a pedestal and decorative rail type barrier on both 

sides. The structure is comprised of five spans for a total length of 73.5 meters (241 feet) as measured 

between the face of the abutments. Existing vertical clearance measures approximately 3.1 meters 

(10.2 feet) (HDR 1999). As-built plans were not available to determine the depths and configuration 

of foundations. Consequently, it must be assumed that dredging to the design channel depths under 

the bridge must be avoided. Existing channel bottom elevations were in the range of less than –1 to 

nearly –5 feet (RLDA 1996). 

http://en.wikipedia.org/wiki/San_Juan,_Puerto_Rico
http://en.wikipedia.org/wiki/San_Juan,_Puerto_Rico
http://en.wikipedia.org/wiki/Bayam%C3%B3n,_Puerto_Rico
http://en.wikipedia.org/wiki/Guaynabo,_Puerto_Rico
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Figure 5.7-14. Bridges in the surrounding area 
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Figure 5.7-15. Channel Under Barbosa Avenue Bridge 
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Figure 5.7-16. Channel Under Western Bridges 

TREN URBANO 
LUIS MUÑOZ RIVERA BRIDGE 

LINEAR PARK 

PONCE DE LEÓN BR. 
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 Linear Park Bridge Luis Muñoz Rivera Bridge 

 

 Tren Urbano Bridge Ponce de León Avenue Bridge 

Figure 5.7-17. Channel Under Western Bridges 
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Figure 5.7-18. Luis Muñoz Rivera 
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Figure 5.7-19. Luis Muñoz Rivera 
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Figure 5.7-20. Tren Urbano 
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It was found that the elevation of the pile caps for the Ponce de León Avenue Bridge will allow for up 

to 8-foot-deep channel excavation. Because the channel widens here to provide adequate flow area, 

this depth under the bridge should provide the tidal flushing required for the improved channel 

(USACE 1999) (figures 5.7-18 and 5.7-19). 

5.7.10.4 Linear Park Pedestrian Bridge 

The Martí Coll Linear Park is part of a 1-mile-long raised pedestrian walkway connecting the Hato 

Rey financial district to the Central Park in Santurce. The structure is an 8-foot-wide concrete 

walkway with metal railing supported on concrete piles running along the existing Martín Peña 

channel (figures 5.7-17 and 5.7-23). 

The structure is outside of the CMP-ERP limits but immediately adjacent. Work vessels will have to 

navigate under the bridge span. 

5.7.10.5 Dr. Barbosa Avenue Bridge, Highway 27 

The Dr. Barbosa Avenue Bridge carries Highway 27 traffic in both the northbound as well as the 

southbound direction. It was constructed in 2007, immediately west of its predecessor. The bridge is 

24.35 meters (79.9 feet) wide and carries two lanes and a sidewalk in each direction plus one bike 

lane. The structure is comprised of three spans for a total length of 108.42 meters (355.6 feet) as 

measured between the face of the abutments. Its highest point is elevation 10.82 meters (35.5 feet) 

(Figure 5.7-15 and 5.7-24). 

5.7.10.6 Potential Impacts to Bridges During Construction 

Potential impacts to the existing bridges were identified (USACE 1999) as those caused by dredging 

and sheet pile wall construction. The effects of dredging on the existing bridges could not be assessed 

because as‐built plans of the existing bridge foundations did not exist; however, it was known that 

the pile caps for the Luis Muñoz Rivera were at an elevation of –3 feet. Since the CMP-ERP called for 

dredging to below –10 feet and the pile tip elevations of the existing bridge foundations were not 

known, it was not possible to determine the impact that the CMP-ERP dredging would have on the 

capacities of the pile foundations of these bridges. 

The report (USACE 1999) recommended that these bridges be replaced before dredging within 100 

feet. For the Ponce de León Bridge, the pile cap elevations were at –8 feet. However, because of the 

width of the proposed channel at this bridge location it was determined that the necessary hydraulic 

performance could be achieved even if the channel excavation under the bridge was limited to –8 

feet. Apparently, the channel in this vicinity once had a depth of at least –8 feet. For that reason, it 

was anticipated that dredging of sediments to this elevation would not have an impact on the 

foundation capacity of the existing bridge. Therefore, replacement of the Ponce de León Avenue 

Bridge would not be required for hydraulic considerations. 
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Figure 5.7-21. Ponce de León 
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Figure 5.7-22. Ponce de León 
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Figure 5.7-23. Linear Park 
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Figure 5.7-24. Barbosa Bridge 
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5.7.10.7 Dredging Procedures under the Western Bridges 

5.7.10.7.1 Proposed Channel 

The portion of the CMP channel discussed herein would be constructed under the Linear Park Bridge, 

the Luis Muñoz Rivera Bridge, the Tren Urbano Guideway, and the Martín Peña (Ponce de León) 

Bridge. The channel constructed under the bridges would be that section of the CMP-ERP described 

as the weir. The channel would be 115 feet wide with a depth to elevation -6.5. The channel bottom 

would be paved with articulated concrete mat (ACM) and its sides with riprap. On the eastern end of 

the weir, the channel would transition from the 100-x-10-foot channel to the western bridges’ 115-

x-6.5-foot cross section then opening up to the wider deeper existing navigation channel in the 

Western CMP. 

5.7.10.7.2 Bridge Characteristics Affecting Constructability 

The primary elements of the channel work are dredging and installation of the armored sides and 

bottom. Dredging will require excavating the channel, separating solid waste from the sediments and 

removal of both from the project area. Adequate clearances and water depths will be needed for the 

floating vessels to work and pass under the bridges. Table 5.7-14 summarizes the primary 

characteristics of the bridges. 

Table 5.7-14 
Western Bridges – Characteristics 

(dimensions and depths are approximate) 

Bridge 

Bridge 
Width 
(feet) 

Clearance to 
Water Surface 

(feet) 

Existing Channel 
Depth 
(feet) 

Proposed 
Channel Depth 

(feet) 

Luis Muñoz Rivera 82 10.5 -2 to -3.2 -6.5 

Ponce de León 60 10.2 -1 to -5 -6.5 

Tren Urbano Guideway 34 +40 -0.4 to -3.6 -6.5 

Linear Park Pedestrian Bridge 8 +/- 19 -4.3 to -5.7 -6.5 

Equipment needed for construction of the channel would have to be selected based upon the 

maximum depth of water and maximum clearance from the water’s surface to the underside of the 

bridges. It is assumed that the bottom of the excavation or design dredge depth would be measured 

to the channel design bottom elevation of –6.5 plus 1-foot. The 1-foot allows for a nominal thickness 

of the ACM which would be added later during channel construction. Measuring from MLLW 

elevation –0.77, a maximum work channel depth of 6.73 feet is derived. Table 5.7-15 summarizes 

these figures.  
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Table 5.7-15 
Western Bridges – Work Channel Depths 

Description Elevation 
Depth 
(feet) 

Mean Lower Low Water -0.77 0.0 

Channel Invert (bottom) -6.5 5.73 

Channel Paving (ACM) -7.5 6.73 

Allowing for 1 foot of bottom clearance, maximum vessel drafts would be 5.73 feet at MLLW. Without 

dredging, none of the existing western bridges’ channels provide adequate depths to support the 

floating equipment with the possible exception of the Linear Park Pedestrian Bridge. 

Regarding bridge heights and clearances, the Luis Muñoz Rivera and Martín Peña (Ponce de León) 

bridges clearances are low, at just over 10 feet, and 82 and 60 feet wide, respectively. These low 

clearances and large widths pose the greatest challenges to working in the shadow of the bridges. 

Clearance for the Linear Park Pedestrian Bridge is approximately 19 feet and the Tren Urbano 

Guideway’s is over 40 feet and both have narrow widths at 8 and 34 feet, respectively, making these 

the easier structures to work under. 

5.7.10.7.3 Equipment Limitations 

Equipment anticipated for use on the main channel project would include: 

 Excavator riding on a barge, 

 Hopper barge with grizzly screen for separating solid waste from sediments, 

 Hoist barge for installation of the articulated concrete mat (ACM), 

 Barges to haul away solid waste and possibly sediments, 

 Barges for the ACM, geotextiles, base course aggregate and other construction materials, 

Alternately, should it be deemed appropriate to move solid wastes, sediments, and construction 

materials overland because the constructed eastern channel has not yet reached the weir, trucks, 

rather than barges, may be employed. 

These low bridges prevent large dredge and pile-driving equipment from entering the Project 

Channel from the western end of the channel. From low to high height are the scow, the tug, the 

excavator and the pile driver, such that the scow would have the lowest profile and the excavator and 

pile driver the highest. Although excavators can lower their boom and the pile driver’s mast could be 

taken apart for transit, probably clearing the Linear Park Bridge and certainly the Tren Urbano 

Guideway, it is doubtful that either would clear the Luis Muñoz Rivera and Martín Peña bridges. As 

such, the channel work under the western bridges would have to be performed with equipment sized 

and scaled for low clearances and shallow drafts. The equipment would also have to be able to 
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operate with appropriate sensitivity to avoid damaging the existing bridge structures. Furthermore, 

no sheet pile work can be performed under the bridges. These activities would have to be based and 

accessed from the eastern end of the Project Channel. Equipment staging would take place on barges 

moored next to the AcuaExpreso Ferry Terminal (Figure 5.7-25). 

 

Figure 5.7-25. AcuaExpreso Ferry Terminal Barge Staging Area 

The channel work under the western bridges would have to be performed with equipment sized and 

scaled for low clearances and shallow drafts. The equipment would also have to be able to operate 

with appropriate sensitivity to avoid damaging the existing bridge structures. 

5.7.10.7.4 Production Constraints 

Given the use of smaller-sized equipment and tight working quarters, production is expected to 

proceed at a slower pace than that for the main Project Channel. Constructing the western bridges 

channel concurrently with the main Project Channel would help keep the project schedule compact. 

However, since dredged sediments and solid waste cannot be transported to their respective disposal 

sites until the channel east of the bridges has been dredged, any dredging taking place in advance 

would require either temporarily stockpiling the dredged materials or trucking it overland. 
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5.7.10.7.5 Construction Methodology 

5.7.10.7.5.1 Turbidity Containment Temporary Dam 

Prior to dredging, a temporary dam must be constructed west of the proposed weir. The dam would 

serve to minimize stormwater flows entering the construction zone under the bridges and reduce 

the movement of turbid water. The cofferdam would likely be constructed of steel sheet pile. It may 

not be feasible to deploy a pile driver to this location given the shallow water depths and low 

clearances under the bridges. Consequently, it may be necessary to construct the cofferdam utilizing 

a smaller excavator that would trench and backfill the sheetpile into place and fortify it with 

backfilled embankment material collected from the existing channel. 

5.7.10.7.5.2 Dredging and Solid Waste Removal 

The construction equipment operating under the bridges would be smaller scaled for operating with 

low clearances and shallow channel depths. Dredging would be performed utilizing a small excavator 

mounted on a barge that collects the dredged sediments, drops them onto a grizzly screen with the 

solid waste separating to the top of the screen and sediments filtering through to a hopper. The solid 

waste and sediment would be picked up by the excavator and/or another mechanical picker, placed 

shoreside within the Las Piedritas staging area on the north bank (from there, trucks would haul the 

material to an upland landfill. The sediments in the hopper would be geoencapsulated and 

transported to the disposal pits via the newly dredged eastern channel.  

5.7.10.7.5.3 Articulated Concrete Mat Construction 

Construction of an ACM is typically performed utilizing a large crane outfitted with a hook beam 

comprised of two hooks spaced apart with a spreader beam (Figure 5.7-26). Mat sections are 

offloaded and stored in a laydown area adjacent to the work until needed. The laydown area may 

take the form of work barges where no upland area is available. The subgrade or bed where the mat 

would be placed is prepared by grading it smooth, when necessary, undercutting it and backfilling 

with graded aggregate and then geotextile fabric is placed. A crane then lifts a section of mat into 

place and the process is repeated. 

In the case of the work under the bridges where a crane cannot operate, a special rig would be 

assembled comprised of two smaller barges “lashed” together with I-beams to form a sort of 

catamaran. Two small hoists or davits would be mounted on the barges and the lift hooks attached, 

minus the long hook spreader beam. The mats are staged on a larger materials barge outside of the 

bridge’s shadow. The lift barges move to the materials barge, pick up a mat and place it under the 

bridge. The process is repeated until the entire armored bottom is installed. 
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Figure 5.7-26. Typical Installation of Articulated Concrete Mat 
(Courtesy of CONTEC Engineering Solutions) 

5.7.10.7.6 Construction Sequence 

A temporary cofferdam would be installed prior to commencement of dredging activities within the 

footprint of the weir. Once the weir is fully dredged, the contractor would install the ACM, moving 

from west to east. Upon completion of both the work under the bridges and the channel east of the 

weir, the cofferdam would be removed. Should the eastern channel construction not be completed 

when dredging is ready to begin at the bridges, an alternative method would involve transporting the 

dredge equipment overland to the site of the weir.  

The following sequence applies to the channel construction under the western bridges. 

 Prepare the barge staging area at the AcuaExpreso ferry terminal.  

 Install a temporary sheet pile turbidity control dam west of the proposed weir.  

 Prepare San José Lagoon pits (if concurrent dredging from east and west ends of the Project 

Channel). 

 Dredge west to east under bridges until the terminus of the weir.  
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 Install ACM and riprap sidewalls starting at the western end of the weir.  

 Upon completion of the bridge channels and when no longer needed to support 

construction of the main CMP Project Channel, remove the temporary sheet pile dam. 

 Dispose of the stockpiled dredged solid waste and dredged sediment through barges to the 

Humacao landfill (via the CDRC) and the SJL pits, respectively, or by overland truck hauling 

to the Humacao landfill. 

5.7.11 Factors Affecting Productivity 

The proposed procedures are somewhat unique due to the location of the CMP-ERP and the 

characteristics of the sediments to be dredged. These factors result in a number of challenges. 

Production rates may be affected by the following: 

 The production capabilities of the dredging equipment, especially during the dredging and 

completion of the weir under the four western bridges. 

 The hours per day that operations are permitted. 

 The solid waste must be separated from the sediments prior to disposal. 

 Shutdowns due to the discovery of cultural artifacts and human remains are to be expected. 

 The sifting of solid waste will require a reduced production rate. 

 Shallow draft in the western CMP channel (10 feet) and the San José Lagoon (6 feet) will limit 

the size of barges and dredging equipment, and constrain navigation routes from the CMP to 

the CDRC.  

5.7.12 Sedimentation Rates and Maintenance Schedules  

Areas of potential concern for channel sedimentation after construction are the channel corridor and 

extended channels on either end. Although average rates of sedimentation within the channel 

corridor are expected to be approximately 1.5 inches per year, sediment is not expected to 

accumulate due to the anticipated velocities. The western end of the channel is expected to be 

similarly self-cleaning due to its high exit velocities; however, due to deposits (6.7 feet per year) from 

a contributing stream at the eastern end of the proposed channel, Quebrada Juan Méndez 

(Quebrada), maintenance dredging will be necessary at this location. 

The Quebrada and the eastern end of the Project Channel (extended channel) meet at their 

confluence with San José Lagoon. The two existing channels are separated by a narrow band of 

mangroves, growing on built up sediment deposits from the Quebrada (Figure 5.7-27). The portion 

of the Project Channel paralleling the Quabrada has a trapezoidal configuration with a 10-foot-wide 

bottom and 5 to 1 earthen side slopes. To minimize silt laden flow from the Quebrada entering the 

extended channel, construction would include preserving and enhancing the earthen berm between 
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the channels. In this manner, the need for maintenance dredging of the extended channel would be 

reduced. Following is a detailed discussion. 

Estimates of the sedimentation rates at the CMP-ERP were developed by Moffatt & Nichol (2003) 

using flow models and sediment data. The study developed a model that compared discharges and 

watershed sediment data available from the U.S. Geological Survey gauge stations on sediment 

concentrations. The Moffatt & Nichol (2003) report established that the average sedimentation rate 

within the main CMP is approximately 1.5 inches (0.125 foot) per year; however, a recent evaluation 

of the circulation parameters for each channel configuration alternative performed as part of this 

feasibility study effort indicate the peak velocity associated with the “largest preferred” CMP channel 

configuration may result in insignificant sedimentation within the eastern segment of the improved 

main channel. The hydrodynamic model used to perform the circulation analysis was the CH3D-WES 

model.  

This Engineering Appendix preliminarily concludes that future sediments discharged into the 

eastern segment of the CMP, following construction of the CMP-ERP, will be further transported to 

and eventually deposited within the lower energy environments located at both ends of the eastern 

channel. The eastern segment of the main CMP is anticipated to be self-maintaining at the “largest 

preferred” improved depth; however, sedimentation is expected to occur at the transitional area 

between the channel entrance (mouth of the CMP) and San José Lagoon and possibly at the interface 

between the eastern and western main channel located at the Luis Muñoz Rivera Avenue Bridge. 

Moffatt & Nichol (2003) further describes the sedimentation potential within the mouth of the 

eastern CMP. Contributors to sedimentation within the CMP mouth include sediments transported 

and deposited by the main channel and sediments discharged by the Quebrada Juan Méndez 

(Figure 5.7-26). The Quebrada Juan Méndez flows into San José Lagoon immediately south of the 

channel’s outlet, acting to some extent as a confluence to the CMP. Therefore, a dredged channel 

tapering to the San José Lagoon’s existing bottom depth would act as a sink for sediments discharged 

by the Quebrada Juan Méndez.  

With limited flow and sediment concentration data available in the lower reaches of the Quebrada 

Juan Méndez, Moffatt & Nichol (2003) developed a conservative estimate of the average 

sedimentation rate within an assumed CMP-ERP cross-section. This estimated in-fill rate was 

calculated as 6.7 feet per year, but this estimate is recognized as likely being higher than actual given 

other variables were not considered as part of the calculation, to include channel velocities which 

would affect the settling rate of sediments.  
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Figure 5.7-27 
Outlet Locations (CMP and Quebrada Juan Méndez) 

Source: Google Earth, Image October 31, 2004 
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Absent of collecting a complete data set and performing a more detailed analysis, Moffatt & Nichol’s 

6.7 feet per year conservative sedimentation rate will be used as a basis to forecast future 

maintenance dredging needs for the CMP-ERP outlet. Simplistically assuming the length of channel 

outlet receiving in-fill sediments from Quebrada Juan Méndez is 1,800 feet, and the channel’s outlet 

tapers from –15 to –6 feet in the lagoon with 5 to 1 cross-sectional side slopes, the annual volume of 

sediment deposition requiring maintenance dredging is approximately 35,000 cy. 

To ensure the CMP-ERP outlet to San José Lagoon remains unobstructed for tidal flows, it is suggested 

based on Moffatt & Nichol’s conservative sedimentation rate estimate to perform maintenance 

dredging on the channel outlet at an annual frequency; however, a major portion of the costs 

associated with dredging is mobilization, site preparation and demobilization. A more cost-effective 

approach is recommended that would over dredge the areas found to be receiving deposition to 

create sediment basins capable of storing several years of accumulated sediments, thereby allowing 

for a deferred dredging schedule.  

After construction is completed, the channel will be monitored annually to determine rates of 

sedimentation. The first maintenance dredging would be determined necessary when the channel 

has lost 15 percent or more of its depth at any location. These areas would then be dredged to a depth 

that would provide for the extended storage of future depositions. The assumed schedule would be 

to repeat dredging at intervals of 5 years. 

Based on the circulation patterns modeled for the “largest preferred” channel configuration, 

velocities within the eastern segment of the main Project Channel will be high enough to likely 

prevent buildup of sediments within the main channel. Therefore, maintenance dredging of the main 

Project Channel may not be required during the 50-year life of the CMP-ERP. 

The CMP-ERP outlet to the western end of the existing CMP is expected to similarly be self-

maintaining due to high exit velocities; however, any maintenance dredging that would become 

necessary would require the use of low profile, shallow-drafting vessels and dredges to gain access 

under the western bridges.  

The CAD pits have capacity for 1 or 2 years of depositions from the Juan Méndez. After that, the 

dredged sediments would have to go elsewhere. As these sediments are not expected to be 

contaminated, disposal should not require contained disposal techniques. The sediments could be 

loaded into scows and transported to the San Juan ODMDS or to the remaining artificial dredged pits 

left in the San José Lagoon for unconfined open-water disposal. Conveyance of the dredged sediments 

to the ODMDS would require either pumping over the proposed weir at the western bridges or the 

use of light-loaded, shallow-drafting scows. Alternatively, the sediments could be offloaded at the 

CDRC and trucked to an upland site. All necessary Regulatory permits would be secured at that time. 

A sensible solution for consideration would be determining the necessary stabilization measures 
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needed to prevent the transport of sediments from the Juan Méndez into the eastern CMP in the first 

place.  

5.7.13 Construction Issues 

5.7.13.1 Dredgeability 

The proposed CMP-ERP entails dredging accumulated and native material. Based on a review of the 

existing geotechnical data, it is concluded that the material has a large range of soil characteristics to 

include soft to very soft black organic mud, clays, silts with some lenses of sandy material, hard sandy 

clay and hard silty clay. Cores taken near the area of Cantera encountered limestone in the channel 

at depths as shallow as –10.5 (USACE, 2001). Although a concern, it is not expected that blasting will 

be required for the limestone formation if the formations present and are small enough to be 

excavated mechanically or with a cutterhead hydraulic dredge. Gravels, cobbles and boulders in the 

channel coming from the limestone formation on the eastern side of the CMP may be possible. 

However, the sedimentary material within the channel reaches is likely to consist of soft clays with 

pockets of sand. The zero blow counts in several cores predict, in general, very soft material along 

the entire channel. The unpredictability of the volume and location of debris, trash and riprap will be 

the main concern during the excavation and the management of the sediments, but the dredging of 

this material should be possible with a mechanical clamshell dredge.  

5.7.13.2 Channel Stability  

The USACE (2001) report included the geotechnical design for the sheetpile walls and channel 

dredging. The channel and channel banks would be dredged considering the local conditions. When 

dredging, it was determined that temporary construction channel bank slopes of 1V:3H (vertical: 

height) were considered safe from 0 to –5 feet and dredge slopes of 1V:5H in the channel from –5 to 

–10 feet were considered acceptable. It was determined that the sheet pile could be installed with a 

vibratory hammer and a diesel, steam or hydraulic pile hammer for sections of sheet pile that may 

not be able to be driven completely to the required tip elevation. During dredging operations, 

temporary slope angles will be kept until the installation of the sheet pile. These actions will have to 

be managed from the water or from the shores of the channel. 

5.7.14 Hydrogen Sulfide Management Plan 

Results of the modeling indicate that potential ambient concentrations of hydrogen sulfide may be 

relatively high; however, the basis and assumptions used to arrive at these predicted concentrations 

were conservative, and thus, the actual impacts may be much less than this value. To confirm the 

actual ambient concentrations of hydrogen sulfide released from the sediments during dredging, it is 

recommended that a sulfide monitoring program be developed and implemented during dredging 

operations. Prior to construction, the dredging and sampling of test pits to better understand 
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potential hydrogen sulfide concentrations that may be generated during full-scale operations should 

be considered. 

During the dredging of the sediments and when the dredged sediments are mechanically separated 

from large debris, gas releases are expected. A separate management plan (outside of the scope of 

this report) is recommended for the management/mitigation of any release of hydrogen sulfide. 

Confirmed, high concentrations of hydrogen sulfide will require aggressive management efforts. 

These efforts may include some or all of the following strategies: 

 Water sprays near the source to reduce concentrations.  

 In situ chemical treatment of the sediments to sequester the hydrogen sulfide or convert it 

into a less harmful substance. 

 Collection of the air at the site of sediment disturbances followed by air scrubbing to 

sequester hydrogen sulfide. 

 Collection of the air at the site of sediment disturbances and transmission to a safe zone (e.g., 

high above the ground or to the middle of the bay) where dilution/dispersal can occur safely. 

 As a last resort, temporary relocation (evacuation) of individuals located in the areas 

anticipated to be impacted by unsafe levels of hydrogen sulfide.  

The management plan should address the health and safety of the public, the construction workers 

and equipment subject to hydrogen sulfide related corrosion. It should include recommendations for 

personal protective equipment for workers such as respirators and/or SCUBA gear, as well as air 

monitoring equipment and procedures. Education and training about the symptoms and dangers of 

hydrogen sulfide poisoning should also be provided for all individuals entering the work area.  

5.7.15 Additional Dredged Material Management Studies Needed 
During Preliminary Engineering and Design  

Additional technical investigations and studies may be required during PED to further investigate 

additional methods of handling dredged material to minimize the migration of large concentrations 

of hydrogen sulfide. For example, "raking" of the material at the upland staging area may be 

considered, as suggested by the EPA. 

5.8 SITE WORK FOR MANGROVE RESTORATION  

5.8.1 General 

This section of the report discusses the requirements for preparation of soil beds adjacent to the 

channel to support the growth of mangroves. As part of the CMP-ERP’s requirements, a portion of the 

land set aside must be utilized to replace mangroves lost during construction of the channel. This 

section addresses the design to plant the mangroves at the appropriate elevation, in the proper soils, 

and with the best methods to ensure their growth to maturity and beyond. 
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5.8.2 Hydrology to Support Mangrove Development 

The term “Mangrove” refers to numerous species worldwide in coastal intertidal communities, but 

for the purposes of this project, four species will be considered, Rhizophora mangle (Red Mangrove), 

Avicennia germinans (Black Mangrove), Laguncularia racemosa (White Mangrove, and the associated 

species, Conocarpus erecta (Buttonwood). Each of these species is specific to micro-typography and 

the associated levels of tidal inundation, period and salinity. The delicate interface between 

freshwater runoff and tidal inflow provides the estuarine habitat for mangrove succession and must 

be carefully studied prior to any restoration efforts. 

The single most important factor in designing a successful mangrove restoration is determining the 

normal hydrology (depth, duration, and frequency of tidal flooding) of existing natural mangrove 

plant communities in a reference site located closely to the restoration site (Lewis 2004). Mangrove 

forests typically exist on a sloped platform above MLLW, with typical surveyed elevations for 

mangrove species in the range of +30 to +60 cm (1–2 feet) above MLLW (Lewis 2004), but specific 

information from the reference site must be replicated exactly for restoration success. The existing 

mangrove beds in the Western CMP will be utilized as the reference site. 

The flow of water from the channel to the mangrove planting bed will be facilitated by building 

lowered wall sections or windows in the bulkhead at regular intervals. The top of the window will be 

set at mean low water so that tidal exchanges are facilitated to the mangrove beds. The width of the 

planting bed will vary depending upon land availability but in general, will extend from the channel 

wall to the line of public domain. Exceptions to this are areas set aside for community recreation. 

5.8.3 Soils in the Mangrove Planting Beds 

Construction of the sheet pile walls for the channel would require the removal, to considerable 

depths, the existing soils and solid waste behind the wall. The dredged excavation would be 

temporarily shaped with a side slope in the range of 1:1 to 2:1 (horizontal:vertical), starting from the 

invert elevation of the proposed channel. Screened dredged sediments would be stockpiled 

immediately upland of the wall excavation. The sheet pile wall would be constructed and the 

stockpiled soils utilized to backfill behind the wall. The excavation would be of sufficient depth to 

insure at least 3 feet of screened sediments cover any remaining solid waste under the mangrove 

bed. Surface soils would be placed to proposed finished grade at or about MLLW (Figure 5.10-1). Care 

should be taken in the selection of the replacement soils to insure that they closely replicate the 

existing condition in the reference site selected for the CMP-ERP.  

5.8.4 Planting Methods 

The evidence to date indicates that rooted seedlings have no advantage over unrooted propagules 

and seedlings showed no advantage over propagules in terms of growth or transplant (Lewis 1982). 

The expense of full nursery propagation of seedlings may be an unnecessary step in successful 
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restoration. Greater benefit may be derived from direct planting of a nurse crop of Spartina 

alterniflora (cordgrass) and Batis maritima (saltwort) in the likelihood of a primary succession 

environment which then will serve to trap natural recruited mangrove propagules in tidal flow. 

The preferred methodology is to use the nurse crop, planting 30 percent coverage with nursery 

propagated seedlings and overseeding with propagules. The nurse crop will help stabilize the soils 

and entrap propagules to encourage their rooting in at the ideal elevations. Careful monitoring 

should occur after construction to document the progress of succession and natural recruitment and 

to insure that exotic invasive species do not return to exclude the planted nurse crop or natural 

mangrove recruits. If nursery grown seedlings are utilized, it is recommended that planting schedules 

coincide with commercial availability of propagules and that specific protocols for germination and 

planting of each species be closely researched and followed.  

5.8.5 Reference Site 

The reference site for mangrove restoration would be in the Western CMP along the Agua Guagua 

channel. Water elevations would be monitored to determine the optimum elevations for the 

proposed mangrove restoration areas, as well as the determination of locally preferred soils for the 

new mangrove beds. 

5.9 RECREATION 

The Comprehensive Development Land Use Plan and State Comprehensive Recreational Opportunity 

Plan are the foundation of recreational features selected for the CMP-ERP. The local community and 

non-Federal sponsors interest, as well as the Corps regulations on ecosystem restoration recreation 

further defined the recreational features proposed for the CMP-ERP.  

The following is a list of the recreational features identified as acceptable for the Federal recreation 

plan.  

  Trails  Entrance/Directional Marker 

  Walks  Instructional signs 

  Steps/ramps  Interpretive markers 

  Footbridges   Gates 

  Picnic tables   Guardrails and Handrails 

  Trash receptacles  Lighting 

  Benches  Walls 

5.9.1 Recreation Plan Access Areas  

The linear nature of the CMP-ERP allows for the placement of recreational features along the length 

of the CMP to maximize the benefit of the local community and reduce the impacts to the restored 
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ecosystem (Figure 5.9-1). The CMP-ERP team, using the list of potential recreational features listed 

in Exhibit E-3 of ER 1105-2-100, identified three types of recreation access areas. The three types 

allow for major recreational use in some areas and median use in others areas both adjacent to the 

Paseo that follows the CMP-ERP. This approach allows for large uninterrupted areas of restoration 

with major recreation areas that have access to the water and median use areas along the smaller 

neighborhoods while connecting to the Paseo along the CMP-ERP. The recreation access areas are 

designed to discourage improper use and facilitate educational programs to increase environmental 

stewardship of the restored ecosystem.  

5.9.1.1 Linear Park 

This recreation area would consist of a trail, walk, and/or footbridge that extends the existing linear 

park located to the west of the Project Channel. The extended linear park trail would be constructed 

over the sheet pile bulk head in the channel (with the mangrove fringe between the linear park trail 

and the Paseo), and would be located on the southern side of the CMP, extending past the four 

western bridges in the project area and terminating at the first recreation access area in the Parada 

27 community. In the vicinity of the western bridges, where the sheet pile wall is replaced with a 

riprap edge, the trail would be constructed on piles. If possible, benches may be placed in strategic 

locations to provide rest and or observation areas. The area would have an entrance sign, 

instructional signs and interpretive signs to educate the public on the CMP-ERP, proper use of the 

recreational area, and educational facts about the restored ecosystem. A gate and fence, or wall, 

would be placed along the CMP for safety and to discourage the disposal of materials into the CMP. 

Guardrails, handrails, steps, ramps, and lighting would be used, as appropriate, to maintain a safe and 

accessible recreation area. The linear park would fall within the navigational servitude. 

5.9.1.2 Recreation Access Park  

This type of recreational area would have open access to the restored CMP and would be scaled to 

accommodate more than 100 persons for passive recreation (Figure 5.9-2). The nine recreation 

access parks would provide visual openings through mangrove forest to the CMP, providing a strong 

community connection at these strategic locations. Each would be located strategically at the 

intersection of the Paseo del Cano walkway and an important community transportation artery. They 

would include picnic tables and benches to encourage educational gatherings and nature enthusiasts 

to enjoy the restored ecosystem. Each recreation access park would have an entrance sign, 

instructional signs and interpretive signs to educate the public on the CMP-ERP, proper use of the 

recreational area, and educational facts about the restored ecosystem. A gate and fence, or wall, 

would be placed along the CMP for safety and to discourage the disposal of materials into the CMP. 

Guardrails, handrails, steps, ramps, and lighting would be used, as appropriate, to maintain a safe and 

accessible recreation area. The recreation access parks would provide for navigation access to the 

CMP.  
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Figure 5.9-1. Proposed Federal Recreation Plan 
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Figure 5.9-2. Sample design of recreation access park 

5.9.1.3 Recreation Park 

This type of recreational area would be smaller in scale than the proposed recreational access park, 

and would be scaled to accommodate less than 100 persons for passive recreation. With the natural 

mangrove forest serving as a backdrop, the twelve recreation parks would be strategically located 

along the Paseo del Cano walkway corridor to serve immediately adjacent blocks (Figure 5.9-3). In 
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six of the recreation parks, a trail would be built through the forest to allow access to CMP (Figure 5.9-

3). The recreation parks would include benches to create an outdoor classroom and be strategically 

positioned to enhance nature watching. They would have an entrance sign, instructional signs and 

interpretive signs to educate the public on the CMP-ERP, proper use of the recreational area, and 

educational facts about the restored ecosystem. A gate and fence, or wall, would be placed along the 

recreation park and CMP where applicable for safety and to discourage the disposal of materials into 

the CMP. Guardrails, handrails, steps, ramps, and lighting would be used as appropriate to maintain 

a safe and accessible recreation area. 

 

Figure 5.9-3. Prototype Recreation Park Design (a) no trail (b) with trail 

5.9.1.4 Proposed Non-Federal Recreation Features 

The non-Federal sponsor, ENLACE, will continue to work with the local community to implement the 

CDLUP. As part of the CDLUP, ENLACE proposes to include improvements to aesthetics and 

additional opportunities in the Federal recreation plan areas. ENLACE will continue to refine 

improvements and additional opportunities with the community so as to incorporate them, at 

100 percent non-Federal cost and in a timely manner into the construction of the Federal recreation 

plan. ENLACE is currently considering the addition of betterments to lights, including figures or 

statues, and incorporating exercise stations, fishing, and kayak or canoeing opportunities. Navigation 

access would be provided through the Federal recreation access parks. 

5.9.2 Recreational Facility Maintenance 

Maintenance activities include daily/weekly activities and capital repair and replacement of park 

assets. 
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Daily/weekly maintenance activities 

A full time maintenance crew will be needed to perform regular maintenance of the parks. It is 

anticipated that two full time employees will be needed for these efforts. The work will include the 

following: 

Removal of litter, fertilization of trees and shrubs; management of disease and/or insects in trees and 

shrubs either by cultural or chemical methods; sweeping, blowing, and power washing of walkways, 

and other hardscape surfaces; visual and physical examination of facilities to ensure compliance, 

safety, and proper operation; maintenance of equipment including drinking fountains, tables, trash 

receptacles, benches, bike racks, boat docks and gangways. 

Capital repair and replacement of assets 

Over time, the park assets will require repair of damages resulting from the heavy wear and tear 

normally associated with the heavy use of park facilities. Eventually, these assets will reach the end 

of their service life and require replacement. Following (Table 5.9-1) is the schedule: 

Table 5.9-1 
Capital Repair/Replacement Schedule for Recreation Facilities 

Asset Description 
Capital Repair /  

Replacement Schedule 

Utility infrastructure Lighting 5 years repair/20 years replace 

Central feature Structures 5 years repair/25 years replace 

Park amenities 
Handrails, bollards, tables, benches, 
trash receptacles, and bike racks 

3 years repair/10 years replace 

Paving and hardscapes Pavement, seawalls, and boardwalks 10 years repair/25 years replace 

Waterfront equipment Floating docks and gangways 5 years repair/20 years replace 

5.10 SEA LEVEL CHANGE CONSIDERATIONS 

The effect of sea level change (SLC) on the CMP project provides information guided by the U.S. Army 

Corps of Engineers recommending that sea level change be calculated and reported as a low, 

intermediate, and high rate for consideration of project impacts. The following revisions are made to 

address Engineer Regulation (ER) 1100-2-8162 “Incorporating Sea-Level Change Considerations in 

Civil Works Programs,” released in December 2013. 

The “low” sea level change rate is defined as the historic rate of relative sea level change at the local 

tide station. NOAA has evaluated sea level change trends for each tide station (NOAA 2008) and 

provides the data for the mean sea level trend at the San Juan tide gauge, station 9755371. The mean 

sea level trend has been calculated by NOAA to be 0.00541 feet/year.  

http://planning.usace.army.mil/toolbox/library/ECs/EC11652212Nov2011.pdf
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The “intermediate” sea level change rate is defined as the rate of local mean sea level change using 

the modified Natural Research Council (NRC) Curve I. The “high” sea level change rate is defined as 

the rate of local mean sea level change using the modified NRC Curve III. Both the “intermediate” and 

“high” rates include a consideration for the future acceleration of sea level change that is not 

considered when evaluating the historical (“low”) rate of relative sea level change. 

Assuming a project life of 50 years, with construction beginning in October 2018 and completing in 

December 2020, sea level change was calculated. It is noted that as the CMP-ERP moves through 

design development and PED, this calculation should be updated to the latest ER and construction 

schedule. Using the updates to the NRC Equations and extending the calculation 50-years from a 

construction completion date of 2020, Table 5.10-1 provides the revised summary of all estimated 

sea level change rates.  

Table 5.10-1 
Summary of Sea Level Change Estimates  

(U.S. Army Corps of Engineers 2013) 

SLC Estimate 

(feet) Method Estimate 

0.36 Tide Gauge Trend  Low 

0.76 NRC Curve I  Intermediate 

2.03 NRC Curve III High 

 

As further reference, the Puerto Rico Climate Change Council (PRCCC 2013) recommends planning 

for a rise of 0.5–1.0 meter (1.64–3.28 feet) by 2100. 

It is estimated that the increase in water level elevation as a result of sea level change will not affect 

future navigation or maintenance of CMP because the depth of the channel would be constructed and 

maintained as measured from the water surface. As the sheet pile wall begins to reach the end of its 

service life, SLC may overtop the wall requiring navigational marker placement or other means to 

delineate the navigation channel. 

As discussed in Section 4.3.6, tidal amplitude will increase water levels by 0.64 foot. This will place 

MHHW at or slightly above the top of the sheet pile cap. With the addition of 2.03 feet SLC, water 

levels at MHHW will overtop the cap. A summary of these figures incorporating SLC follows: 
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Table 5.10-2 
Sea Level Change Estimates – Relative to Proposed Top of Sheet Pile Wall 

Location 
Top of Sheet 

Pile Cap 
MHHW 

(pre-construction) 

MHHW (SLC) 
(pre-

construction) 

MHHW 
(post-

construction) 

MHHW (SLC) 
(post-

construction) 

San Juan Bay 3.0 1.12 3.15 1.76 3.79 

San Jóse Lagoon 3.0 0.80 2.83 1.44 3.47 

The potential exists that sea level change will overtop the elevations necessary to maintain the 

existing and planned mangrove planting areas. The extent of the existing mangroves and planned 

mangrove planting areas would be limited by the CMP channel and infrastructure within the CMP-

ERP area. This situation does not allow the mangroves to naturally adapt to sea level change by 

extending further inland. A solution to prevent the loss of the existing mangroves and planting areas 

due to a change in sea level includes adaptive management that will allow for raising the bed 

elevation of the planting area to maintain the function of the mangroves. However, if the mangrove 

bed is initially constructed with a variable surface with high and low elevations, ranging from the 

current mean sea level to, say 3.0 feet or so higher. The mangroves are initially planted at MLLW and 

over time, as the plants become too wet and cannot dry out, the plant or its replacement migrates to 

the upper hummocks of this microtopography. With this approach, there is no need to raise the beds 

and the mangroves are self-sustaining as the sea level changes. This method of grading also provides 

opportunities for supporting a greater diversity of species, as well as adaptive management to water 

level variations (Figure 5.10-1). 

 

Figure 5.10-1. Mangrove planting bed modifications for sea level change 
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Flooding 

As can be anticipated by the discussion on sea level change, the combined effects of the change in sea 

level and increased rainfall occurring from climate change could exacerbate flooding that is already 

occurring in the CMP-ERP area; however, the CMP-ERP will result in a net positive effect through 

reducing residence time of tidal waters and increasing the capability of water to be removed from 

the basin to tide. Design elevations for the perimeter roadways and infrastructure outside of the 

Project limits should take into consideration high tide elevation with SLC incorporated. 

5.11 SEDIMENTATION CONTROL 

5.11.1 General 

The section of this report discusses CMP-ERP activities, their potential to cause sedimentation and 

erosion and best management practices for their control. The nature of the CMP-ERP activity is 

demolition of structures and land clearing of upland areas, dredging for channel and adjacent 

mangrove bed creation and upland grading for drainage improvements and utility relocations. By the 

nature of the topography, the majority of runoff from areas of earth disturbances occurring during 

construction will be directed towards the channel and handled as part of the dredging operation as 

turbidity controls. To a lesser extent, runoff from the minor portions of uplands within the CMP-ERP 

will be managed with land-based best management practices (BMPs). 

All of the proposed alternatives involve the same construction activity, only differing by the width of 

the channel excavation. Consequently, the same sedimentation and erosion control devices would be 

employed no matter which channel alternative is constructed.  

5.11.2 Sedimentation, Erosion, and Turbidity Control Devices 

To minimize the short-term and long-term sedimentation and erosion and turbidity and total 

suspended solids (TSS) in the water, BMPs would be implemented at appropriate stages during 

construction. These devices may include temporary seeding, retention blankets, silt fence, and 

earthen diversions. Stormwater dispersion systems, paved discharges, blankets, matting, vegetative 

filter strips, and berms would be employed to minimize the long-term turbidity and TSS in the waters. 

Sedimentation and erosion control devices will be deployed at the interface of the channel dredging 

and the uplands. Stormwater from the CMP-ERP uplands will be filtered through these devices prior 

to discharge to the channel corridor. Stormwater from existing community storm sewers will be 

directed into the channel corridor through temporary channels and flumes. Further treatment within 

the channel corridor will be handled as turbidity control. 
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5.11.3 Turbidity Control Devices 

Turbidity controls will focus on minimizing the dispersal of silt laden water from the CMP-ERP limits. 

To minimize the dispersal of turbid water from the channel, temporary sheet pile turbidity 

containment coffer dam(s) will be constructed. Locations include just east of the Ponce de León 

Avenue Bridge and possibly, at the channel’s entrance into San José Lagoon. The latter would not be 

employed if access to the lagoon is required. 

Silt curtains should be deployed at 1) sites where dredging is active; 2) at the barge staging area near 

the AcuaExpreso ferry terminal; 3) at the CAD pits and 4) at the CDRC debris disposal offloading dock. 

Within the channel corridor and around active dredging and excavations adjacent to the water, silt 

curtains will be deployed. Silt curtains are vertical, flexible structures that extend downward from 

the water surface to a specified water depth. Typically fabricated of flexible, polyester-reinforced 

thermoplastic (vinyl) fabric, the curtain is maintained in a vertical position by flotation material at 

the top and a ballast chain along the bottom. In critical areas, the curtains may double ring the active 

area for additional precautions. The curtains would be constructed to the full depth of the water 

where they are placed. During maintenance events, turbidity curtains would be employed around 

dredging and disposal areas. 

A turbidity monitoring plan will be incorporated into the construction and maintenance contract 

documents to include sampling and analyses. Turbidity monitoring equipment and personnel trained 

to use it shall be available on site at all times during construction activities that could result in CMP-

ERP-generated turbidity. During all activities that may create turbidity, turbidity levels shall be 

monitored at least twice daily as follows:  

A. Monitoring samples shall be taken at the following locations:  

1. Background Sample(s): One background sample station, at least 150 meters up-current 

of the work area(s), in each adjacent channel/wetland/area, collected outside of 

containment barriers, and outside any visible plume generated by the construction; and  

2. Compliance Sample(s): One monitoring station located in each channel/wetland/area 

adjacent to the work area and outside of the turbidity controls, no greater than 

150 meters down-current from the work area within the densest portion of any visible 

plume generated by construction.  

B. Turbidity monitoring results shall be compiled daily. Beginning with the first calendar month 

that construction occurs that could generate turbidity in waters adjacent to the construction 

site, a report containing the summarized turbidity monitoring results for the CMP-ERP shall 

be submitted quarterly. If no construction occurs that could generate turbidity during the 

quarterly monitoring period, the report shall be so noted.  

In the event that CMP-ERP-generated turbidity levels exceed allowable levels above background in 

the receiving waters, CMP-ERP activities contributing to elevated turbidity levels shall immediately 
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cease, and the appropriate authorities shall be notified. Work shall not resume until the work can be 

conducted in compliance with these turbidity limits or an accompanying variance, where applicable. 

5.12 VIBRATION AND NOISE MITIGATION DURING CONSTRUCTION 

Construction of the CMP-ERP presents unique challenges due to the type of construction and its close 

proximity to the community. The work will generate noise and construction vibrations from the 

operation of heavy machinery and pile driving equipment. Construction vibrations may not only 

annoy people but have detrimental effects on structures and sensitive equipment. The potential for 

these effects is dependent upon numerous variables, including distance from the source, types of soil, 

frequency of vibration and other factors. Additionally, construction generated noise may annoy 

nearby occupants. 

It is recommended that prior to initiating construction, a vibration and noise mitigation plan be 

developed and put into effect. The plan will likely include the preparation of pre-construction surveys 

of adjacent structures and if appropriate, distant structures with sensitive equipment like hospitals 

or businesses utilizing precision instruments. It may be determined advisable to monitor vibrations 

during construction and have plans in place to take action, should certain thresholds be crossed. In 

the event that damage is reported, the pre-construction survey becomes the baseline for comparing 

the pre and post construction conditions. Noise mitigation would involve the installation of 

temporary sound barriers that would follow the dredging operations through the Project Channel. 

Air curtains would be installed at the eastern and western ends of the Project Channel to reduce noise 

transmitted through the water. Dredging and construction operations would be limited to 12 hours 

a day, with no dredging or construction activities to be conducted on Sundays. Other measures may 

include mandating the use of heavy equipment that is less likely to create noise and vibration issues. 

5.13 POTENTIAL IMPACTS TO LOW LYING STRUCTURES WITHIN 
THE CMP-ERP AREA DURING CONSTRUCTION 

The proposed channel along with its sheet pile walls and adjoining mangrove beds forms the 

floodway for the frequent storm events described in the Hydraulics and Hydrology report. In its 

existing topographic condition, there are areas, such as Barrio Obrero Marina, with poor drainage as 

a result of their low elevations (near mean lower low water) or because they lack an adequate 

receiving channel. As dredging is initiated, water, influenced by the tides and storms, will backflow 

into the new channel. Without proper controls, structures in these low lying areas may be at risk of 

adverse impacts from high-water events. During PED, a “sequence of events” based upon 

performance standards must be established and incorporated into the construction contract 

documents. The basis for the standards will be that back flowing waters over specified elevations be 

contained within the limits of construction, ensured in the form of a suitable protective structure 

between the channel waters and the adjoining low areas. In most cases, this is anticipated to simply 

involve grading the upland edge or embankment of the mangrove bed to its final proposed elevations, 
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thereby containing the channel waters. Where this is not feasible due to phasing conflicts or because 

there is insufficient land to create an embankment, an alternative may include the installation of a 

temporary sheet pile flood protection wall with local select backfill to buttress the structure (such as 

the case for the protection of Barrio Obrero Marina). These temporary flood protection solutions 

would remain in place until the proposed sheet pile channel wall and upland embankment is 

installed. A more suitable alternative is to flood-proof the structure or remove it from the affected 

low-lying Barrio Obrero Marina and other areas.  

5.14 RELOCATIONS 

This section of the appendix describes major infrastructure affected by the CMP-ERP and the 

necessary work necessary to maintain their continuing function. Puerto Rico Aqueduct and Sewer 

Authority (PRASA) infrastructure facilities that need to be relocated to allow for the dredging of the 

CMP are a segment of the San José Trunk Sewer, a segment of the Rexach Trunk Sewer, and a segment 

of the Borinquen Water Transmission Line. All these infrastructure facilities are principal 

components of PRASA’s system due to the high flow that they convey and the number of clients they 

serve. The relocation of these facilities requires careful planning as to avoid service interruptions and 

affecting PRASA’s system. A description of each of the systems follows (ENTECH/CH Caribe, 2008). 

Also discussed are impacts, relocations and closures to minor infrastructure systems (Figure 5.13-

1). The relocation of the Rexach Trunk Sewer, and a segment of the Borinquen Water Transmission 

Line would be conducted as part of the CMP-ERP; however, the relocation of the San José Trunk 

Sewer would not be included as part of the CMP-ERP. 

5.14.1 San José Trunk Sewer 

The San José Trunk Sewer is one of the principal San Juan area trunk sewers. This trunk sewer 

conveys wastewater from Trujillo Alto, Santurce, Barrio Obrero, Isla Verde, and Hato Rey to the 

Puerto Nuevo Wastewater Treatment Plant. A segment of this trunk sewer, approximately 

800 meters (2,624.8 feet), runs from east to west within the CMP-ERP limits (Figure 5.13-1). Portions 

of the 66-inch-diameter pipe lie very close to the construction limits for the CMP-ERP and may 

require reinforcement prior to construction of the CMP-ERP as it is outside, but immediately adjacent 

to the Project Area.  

In 2013, PRASA determined that it was feasible for the line to remain in place, and reinforced the 60-

inch and 66-inch diameter pipe in order to established security measures and precautions to 

minimize vibrations and impacts to the trunk sewer. In December 2014, PRASA finished the 

reinforcement of San José Trunk Sewer with a construction cost of $5,579,390.00. 
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Figure 5.13-1. Utility Relocations 

An as-built drawing of the reinforced segment of the trunk sewer was prepared, including the 

diameter and location of the trunk sewer and its manholes. According to the as-built drawing titled 

San José Trunk Sewer Rehabilitation, that correspond to the reinforced segment, the trunk sewer 

remains outside the construction limits for the CMP-ERP and its lifespan was extended with a better 

hydraulic capacity. This project is part of PRASA capital investment plan and produced 100 direct 

and indirect employments. Also this project benefits 23,100 families within the Municipality of San 

Juan.  

5.14.2 Rexach Trunk Sewer 

Similar to the San José Trunk Sewer, the Rexach Trunk Sewer is also one of the main San Juan area 

trunk sewers and conveys wastewater from areas that include Isla Verde, Santurce, and Barrio 

Obrero to the San José Trunk Sewer. The Rexach Trunk Sewer flows from north to south along Street 

13 of the Barrio Obrero-Marina community, crosses the channel, and continues along the Luna Street 

of the Parada 27 community until it connects to the San José Trunk Sewer. According to the drawings 

titled San Juan Sewer System Evaluation Survey prior to crossing the CMP, the Rexach Trunk Sewer 

has a diameter of 48 inches and right before crossing the CMP, the pipe diameter changes to 66 inches 

until connecting to the San José Trunk Sewer. But based on the drawings titled Completion of the 

Avenida Rexach Trunk Sewer, that same segment has a diameter of 48 inches. To confirm the 



Caño Martín Peña 
Ecosystem Restoration Project Appendix G: Engineering  

 5-162 

diameter and elevation of this segment, GeoBoundaries prepared an as-built of the area, but due to 

the high flow level and high accumulation of solid waste, neither the pipe diameter nor the invert 

elevations could be accurately determined. Based on the discussion with PRASA Staff and drawings 

titled As-built San José Trunk Sewer Part II and Completion of the Rexach Trunk Sewer, it appears 

that the affected segment of the Rexach Trunk Sewer has a diameter of 48 inches. 

In summary, the Rexach Trunk Sewer has a diameter of 48 inches when it crosses the CMP and is 

encased in concrete (approximately of 1.82 x 1.77 meters). The top of the concrete encasement has 

an elevation of approximately –2.3 meters and an invert elevation of –4.0 meters. Once the trunk 

sewer crosses the CMP, it connects to a manhole with an overflow structure. This manhole is located 

just north of the Luna and Prudencio Rivera Martinez Street intersection, from there the sewer 

continues along the Luna St. until it connects to the San José Trunk Sewer at the intersection of the 

Pepe Díaz and the Luna Streets. The Rexach Trunk Sewer connects to the San José Trunk Sewer at an 

invert elevation of –3.97 meters. 

Based on the available information, it is estimated that the trunk sewer was constructed between 

1961 and 1965. Based on this data, it is estimated that the Rexach Trunk Sewer was constructed over 

40 years ago. As part of the CMP-ERP, a flow monitoring study was conducted on a portion of the 

Rexach Trunk Sewer from March to June 2005. The purpose of the study was to determine the dry 

weather and wet weather flows conveyed by the Rexach Trunk Sewer just before crossing the 

channel. The study revealed that at this location, the Rexach Trunk Sewer conveys an average daily 

flow of 9.4 million gallons per day (mgd) during dry weather and a peak flow of approximately 24 

mgd during wet weather. The segment of the trunk sewer that crosses under the CMP is shallow and 

is located above the bottom of the proposed channel. The crown of the trunk sewer in the channel 

area is at an elevation of 2.3 meters below MSL and the proposed channel bottom has an elevation of 

3.0 meters below MSL. Therefore the portion of the Rexach Trunk Sewer that crosses under the 

channel needs to be relocated to allow the construction of the proposed channel. Based on the 

available information, approximately 80 meters (262.5 feet) of 48-inch pipe needs to be relocated 

prior to the dredging and channeling (ENTECH 2008). 

The relocation of the existing 48-inch-diameter Rexach Trunk Sewer will consist of an inverted 

siphon to provide enough depth to allow the dredging and channelization of the CMP. The project 

will begin on 13th Street with a new sanitary manhole, which will be installed above the existing 48-

inch sanitary trunk sewer, and continues with a new 48-inch sanitary sewer gravity pipe segment 

until it reaches the new inverted siphon inlet structure. The new inverted siphon will consist of three 

36-inch pipes with a concrete protection that will cross 6 feet below the future CMP proposed bottom 

elevation (–3 meters) and connects to the outlet structure. From the outlet structure the new sanitary 

trunk sewer will continue with a 48-inch sanitary sewer gravity pipe along Santiago Iglesias Street 

until Uruguay Street intersection and towards the south through Uruguay Street to connect to the 

existing 66-inch San José Trunk Sewer on Pepe Díaz Street. Due to the magnitude and depth of the 

excavations the existing sanitary sewer of these streets will have to be removed and a new vertical 
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parallel sanitary pipe will have to be installed to connect the existing house connections. Several 

sanitary by-passes will be necessary to divert the existing sanitary flows and allow for the 

construction of the new Trunk Sewer and replace the affected house connections. 

Plan and Profile drawings for the Rexach Trunk Sewer Siphon, as provided by PRASA, are illustrated 

on Figure 5.13-2. The Rexach Trunk Sewer Siphon crossing will include the installation of the sheet 

pile walls and dredging of the channel. The typical detail for the channel is a driven cantilevered sheet 

pile wall, free of tie-backs, wallers and king piles. At the crossing, sheet pile lengths are 30 feet long 

on the north side of the channel and 40 feet on the south side. Below the channel bottom, the sheets 

embedment depths are approximately 17 and 27 feet, respectively. 

In the vicinity of the pipe crossings, the sheet pile panels will be driven to lesser depths and stopped 

above the top of the pipes. These shortened sheets will require supplemental support. The means of 

support may be a combination of king piles installed on either side of the shortened piles, tie-backs 

with deadmen anchors, thickened sheets, wallers or other methods. It is anticipated that these will 

be detailed during PED.  

5.14.3 Borinquen Water Transmission Line 

The Borinquen Water Transmission Line is a 36-inch-diameter pipe that travels from south to north 

along the Uruguay and Gardel Streets of the Parada 27 community, crosses the CMP, and continues 

on Argentina Street of the Barrio Obrero-Marina community, as shown in Figure 5.13-3. The 

transmission line has only 0.91 meter (3 feet) of cover where it crosses the channel. Since the 

proposed channel depth is approximately 3 meters (10 feet) or more, this segment of the Borinquen 

Water Transmission Line needs to be relocated prior to the dredging and channeling of the CMP. It is 

estimated that 406 feet of this pipe need to be relocated to allow for the dredging and channeling of 

the Martín Peña Channel (ENTECH 2008). 

PRASA has commissioned the design of the Borinquen Water Transmission Line relocation, and 

advance drawings corresponding to 90 percent design completion are finished. The proposed 

relocation will consist of a siphon of 42-inch-diameter pipe of TR Flex Restrained Joint Ductile Iron 

Class 250 with standard cement mortar lining recommended for water distribution pipelines. An 

asphaltic layer will be used for the outside protection and a concrete beam protection will be 

provided to the complete new pipeline section. Pipe invert on the valve box on Gardel Street will be 

at a –5.33 meters elevation and the pipe at the Argentina Street box will be at a –4.718 meters 

elevation.  
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Figure 5.13-2. Rexach Trunk Sewer Siphon 
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Figure 5.13-3. Borinquen Water Transmission Line 
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The invert of the new pipeline will be at an approximated depth of 22 feet in order to comply with 

the required depth proposed on the channel, pipe cover, protection, bedding and safety factors. 

Across the CMP, approximately at a length of 30.5 meters, the pipeline will be installed at an 

approximate depth of 22 feet from the current channel bed and at a depth of 6 feet from the proposed 

dredge channel bed. The connection point for the new pipeline will be performed approximately at 

these elevations. The design will also require installation of new air release valves which will also be 

installed on the high point of the new pipeline near or inside the existing valve boxes manholes. On 

site only one air release valve was observed, at Argentina Street valve box manhole with ½-inch 

diameter, which is considered not suitable for this pipeline diameter. The connection point for this 

new pipeline section will be performed before these existing valves.  

5.14.4 Community Stormwater 

The majority of stormwater flowing towards the CMP-ERP is runoff from the adjacent communities. 

The runoff arrives at the channel either from overland flow from streets and yards or as discharge 

from storm sewers. Plans will be needed to make the necessary repairs to these impacted storm pipes 

and provide a protected channel or piping to a new point of discharge.  

Local codes do not require the management of stormwater quantity or quality so all upland 

stormwater runoff may be discharged directly into the proposed channel. The design concept 

employs the dispersal of low flow runoff from the community into the mangrove beds, providing 

opportunities to infiltrate the first flush contaminants. Further treatment is described below. 

Future plans call for the construction of a perimeter road, the Paseo del Caño, between the CMP-ERP 

and the community. This roadway will incorporate new storm sewers to intercept overland flow and 

the existing storm piping and then direct it into the channel. Construction of the CMP-ERP requires 

demolition of structures and roadways adjacent to the channel and interruption of the existing 

stormwater conveyance systems. To accommodate stormwater until the future Paseo is constructed, 

the CMP-ERP could either do nothing, allowing runoff to flow overland and into the mangrove 

restoration area or construct a collection system. 

Uncontrolled overland flow could result in erosion and loss of upland soils and cause siltation in the 

mangrove beds, resulting in impacts to the restoration. Silt could also flow into the channel, causing 

shoaling and accelerating the timeline for maintenance dredging. 

Collecting stormwater at the point of discharge and carrying through underground piping to the 

channel would prevent the erosion and sedimentation impacts described above. The preferred 

alternative for the CMP-ERP is the construction of a structure within the Public Domain, near its 

interface with the future Paseo. The structure will be an oil/water/sediment separator. Storm sewer 

piping interrupted by construction would be extended to the structure. Outflow from the structure 

would discharge to the channel via a low profile parabolic armored channel. Low flows would be 

allowed to exfiltrate into the mangrove bed, providing a mix of salt and fresh water to the wetland 
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and helping with filtering of the urban runoff. Larger storm flows would bypass the mangroves and 

discharge directly into the channel through an opening in the bulkhead. Removal and the proper 

disposal of the oil, debris and sediments collected in the structure would periodic maintenance. 

These structures would be constructed as required to facilitate drainage of the new Paseo. For 

purposes of this study, one at the terminus of every intersecting community street is proposed 

(figures 5.13-5 and 5.13-6). 

5.14.5 Sanitary Sewer Mains 

Similar to the storm sewer infrastructure, many of the streets within the demolition limits contain 

underground sanitary sewer collection piping that will be impacted. The CMP-ERP will remove 

lengths of piping requiring appropriate plugging at the new terminus and repairs to affected laterals 

adjoining the CMP-ERP. This work would preferably occur during construction of the new street 

adjacent to the CMP-ERP to ensure its installation is coordinated with all other underground street 

improvements. If the street is constructed after the CMP-ERP, the relocations may have to be 

temporary (Figure 5.13-5). 

5.14.6 Water Mains 

Water distribution lines dead-ended by demolition should be terminated with blow-offs or hydrants. 

This method allows for the periodic flushing of the lines to prevent later problems with poor water 

quality in the dead end lines. 

The plan would require termination and relocation of some water lines affected by the channel right-

of-way. Water lines in seven unnamed narrow streets on the south bank, east of Barbosa Avenue, in 

Israel community would be affected. Water lines east of Calle Pachín Marín and West of the Calle D 

on the south bank, in Hato Rey Ward would require termination and relocation. Water lines for Calle 

8, 9, 10, 11, 12, 13, 14, and Calle 15 in Barrio Obrero would be impacted by the channel dredging.  
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Figure 5.13-4. Existing Sanitary and Storm Sewer 
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Figure 5.13-5 Storm Sewer Dispersal 
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This would necessitate termination and relocation of lines affected by the channel right‐of‐way. As 

with sanitary sewer, relocations would have to be coordinated with the street construction outside 

of the CMP-ERP. 

5.14.7 115-Kilovolt Electrical Transmission Line and Distribution 
Lines 

UNIPRO prepared the study, “Electrical and Communications Installations Study, ENLACE Caño 

Martín Peña Project, 2002. Following is a summary of the electrical system taken from the study.  

The subject line is a 115-kilovolt (kV) overhead transmission line that runs from a substation near 

the Tren Urbano guiderail on the western end of the CMP-ERP, east via Rexach Avenue and then south 

to the channel and San José Lagoon. According to UNIPRO (Electrical and Communications 

Installations Study, ENLACE Caño Martín Peña Project. the 115‐kV line crossing the CMP-ERP channel 

could be impacted by channel dredging. The support tower on the north bank of the channel, Cantera 

Peninsula, is close to the channel footprint. Dredging near this tower would require close 

coordination with the Puerto Rico Electrical and Power Authority (PREPA) and may require soil 

reinforcement. It was further reported that most of the transmission systems infrastructure is dated 

and in poor condition and that the entire transmission and distribution system be reconstructed to 

bring it up to current code (figure 5.13-6 and 5.13-7). 

With respect to the current plans and alignment of the CMP-ERP channel, the location of the support 

tower at the crossing appears to be well outside of the proposed dredging limits and is not likely to 

pose any problems during construction. Concerns have been expressed that the sag of the power line 

at the crossing may impede the movement of construction vessels navigating the channel. For this 

purpose, PREPA as part of Phase 1 of an agreement with ENLACE, completed the construction of new 

support towers and elevated the power line to a save height that will allow movement of construction 

vessels. 

It is the desire of ENLACE that the other segment of the transmission line be relocated from its 

present high profile location on Rexach Avenue to a place along the CMP. The preferred location 

would be underground, within the corridor of the future Paseo del Caño Norte. PREPA has indicated 

that an underground relocation is not feasible. As a temporary measure, it is desired that it be 

relocated overhead just inside of the Public Domain Limit (figures 5.13-1 and 5.13-8). 

In addition to the transmission line, about 438 residential services require electrical service 

demolition. Seven unnamed streets on the south bank, east of Barbosa Avenue at Israel Community, 

Calle 10, 11, 12, 13, and Calle 14 on the north bank at Barrio Obrero, and Calle Pachín Marín, Calle 4, 

and Calle 5 on the south bank at Hato Rey Ward, have residences also requiring demolition and 

service termination. Prior to initiating these activities, the affected service lines would be de-

energized. Through service lines slated for termination would be relocated first. 
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Figure 5.13-6. Existing 115-kV Electrical Transmission Lines 
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Figure 5.13-7. Existing 115-kV Electrical Transmission Lines 
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Figure 5.13-8. 115-kV Electrical Transmission Line Relocation 
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5.14.8 Telephone Lines 

Services to 438 structures would require demolition. Specifically, seven unnamed streets on the 

south bank, east of Barbosa Avenue at Israel ward, have multiple residences that would be 

demolished. Calle 10, 11, 12, 13, and 14 on the north bank at Barrio Obrero, Calle Pachín Marín, Calle 

4, and 5 on the south bank at Hato Rey Ward have multiple residences which would be demolished. 

The services feeding these streets would require termination. 

5.14.9 Cable TV Lines 

Cable service to about 100 residential services would require demolition. Specifically, Calle 10, 11, 

12, 13, and Calle 14 on the north bank at Barrio Obrero, and Calle Pachín Marín, Calle 4, and Calle 5 

on the south bank at Hato Rey Ward have multiple residences which would be demolished. The 

services feeding these fourteen streets would require termination. 

5.15 SECONDARY IMPACT PREVENTION 

The proposed CMP-ERP will see the restoration of the CMP and provide numerous enhancements to 

the quality of life for members of the adjoining community. Factors that caused the degradation of 

the CMP included the following: 

 Dumping of solid waste. 

 The gradual closure of the channel through dumping activities causing restricted flows 

needed to maintain water quality and provide an outfall for stormwater. 

 Siltation along the channel. 

 Domestic sewage discharges into the surface waters. 

 Unregulated construction of homes in open areas. 

 Unacceptable activities (vandalism, criminal acts and misconduct) 

Following is a discussion on each of these activities and why the CMP-ERP would help prevent their 

recurrence. 

5.15.1 Dumping 

The habitual dumping of solid waste in the CMP came from the desire to find more land for the 

construction homes. Many Puerto Ricans migrating from the countryside in search of jobs found 

themselves with nowhere to live but the lowlands along the waters of the CMP. The filling of the 

lowlands opened new lands for development. Once a parcel of land was sufficiently raised to allow 

construction, a home was added; thence, the adjoining lands were filled. The pattern continued until 

flow in the CMP was severely impeded. 
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Whereas most of this progression was without a clear plan, the CMP-ERP presents a clearly defined 

solution. The channel would be defined by steel sheet pile walls. Offset from the channel walls by 

some distance would be a perimeter roadway with sidewalks. Between the roadway and the channel 

walls would be a vegetated buffer of mangroves. These contemporary structures would define 

boundary limits and discourage the perception that these are open dumping grounds. The proposed 

raised curbs of the future perimeter road and sidewalks, as well as the potential use of bollards, 

would discourage vehicular access to the vegetated mangrove buffer for dumping of solid waste as 

well. 

5.15.2 The Gradual Closure of the Channel Through Dumping 

Given that the purpose of the dumping was to create lands for new home construction, the fact that 

vehicular access to the channel for dumping would be restricted by the adjoining roadway and 

sidewalk construction and the fact that solid waste dumped into the rapidly moving waters of the 

channel would tend to disperse, it is unlikely that dumping activities would continue. 

5.15.3 Siltation Along the Channel 

Siltation along the channel is the result of overland stormwater flow scouring the disturbed soils of 

the areas adjoin the channel. The CMP-ERP and the future perimeter roadway would stabilize the 

adjoining soils. Overland flow would be collected in underground storm sewers and discharged 

through controlled outfalls into the channel. Consequently, opportunities for soil scouring and 

transport into the CMP would be minimized. 

5.15.4 Domestic sewage discharges into the surface waters 

A study entitled “Potable Water and Sanitary Sewer Installations Study, ENLACE Caño Martín Peña 

Project” was completed in December 2002. Its purpose was to evaluate the communities’ existing 

potable water and sanitary sewer systems within the CMP project and determine how the community 

systems would be affected by related works of dredging and widening of the CMP. Part of the intent 

was to determine whether both systems were adequate according to actual and future projected use. 

In addition, compliance with the Design Norms of the PRWC, Puerto Rico Health Department, and 

other agencies having jurisdiction would have to be determined. The study concluded that the 

existing transmission and distribution potable water system as well as the sanitary sewer system had 

deteriorated, were neither adequate nor reliable, and were not in compliance with standards of the 

agencies having jurisdiction. Because the sanitary sewer system was combined with the storm water 

system, the hydraulic capacity of both was reduced, resulting in direct discharges of untreated water 

to the CMP. Furthermore, a sanitary sewer system was nonexistent in several communities in and 

around the Project Area.  

Much of the developed lands adjoining the CMP do not have the necessary infrastructure to properly 

collect and convey sewage effluent to treatment facilities. In many cases, sanitary sewer lines also 
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collect stormwater runoff. Storm events overwhelm sewer lines with limited capacities, resulting in 

the overflow of the combined effluent into the community and the CMP. Some sanitary sewer mains 

outfall untreated sewage effluent directly into the existing CMP channel. 

The adjoining communities have plans proposed with some underway to construct new sanitary 

sewers to collect and convey effluent to treatment facilities and new storm sewers that would collect 

runoff and discharge it into the channel. As part of the Comprehensive Development Plan, 

construction of these improvements would precede completion of the CMP and precede dredging 

operations. For example, the PRASA is working on a project to separate the combined sewer/

stormwater trunk serving the areas of Hato Rey and Río Piedras into sanitary and storm water 

sewers. In addition, the San José Trunk Sewer was reinforced in-place and, with the repairs and 

improvements, would help mitigate sewage discharges that currently affect the Israel-Bitumul 

community. Another example of a sanitary sewer system project nearby the Project Area is the 

construction of the Barrio Obrero Marina vacuum sewer system, which is located to the north of the 

CMP in the adjacent Barrio Obrero Marina community. 

5.15.5 Unregulated Construction of Homes in Open Areas 

CMP-ERP and community proposals provide clearly defined land uses for the CMP-ERP. The channel 

is defined by walls; the adjoining mangroves are confined by the channel on one side and the 

perimeter road along the other. Community parks will be developed within the context of an urban 

setting with paved edges and durable surfaces. The resulting development would be one of fully 

occupied, clearly defined spaces leaving no room for the insertion of unregulated home construction. 

5.15.6 Unacceptable Activities (Vandalism, Criminal Acts and 
Misconduct) 

One of the best means of discouraging unacceptable activity is to apply the eyes of the community to 

the public spaces. The CMP-ERP places numerous urban parks throughout the CMP. These public 

spaces would provide opportunities to view the water and the naturalized mangrove edge and 

courtyards and seating for the gathering of a few or a group. The perimeter roads include walkways 

providing promenades the entire length of the CMP-ERP. These improvements would encourage the 

community to frequent the public spaces and self-police the CMP-ERP. 
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6.0 DESCRIPTION OF CONSTRUCTION ACTIVITIES 

Prior to the commencement of construction activities, all real estate activities would be completed, 

including the identification of real estate structures and issues, acquisition of structures, relocation 

of affected residents, and demolition and/or relocation of the structures. Concurrent with this 

activity would be the execution of agreements with one or more construction contractors to complete 

the CMP-ERP, typically preceded by a solicitation period to prospective bidders, receipt and review 

of bid submittals, selection of a successful bid, final negotiations and construction contract award. 

Upon giving a Notice to Proceed to the selected contractor(s), the start and completion dates for the 

construction are finalized. Mobilization and site preparation activities would then commence. 

Mobilization is the period or periods during which the contractor deploys personnel and equipment 

to the site. These periods may take place in phases over various times during the construction. These 

activities would typically include the initial installation of construction fencing, sediment and erosion 

control devices, and the establishment of staging areas. Staging for the eastern end of the channel 

would be constructed at the CDRC. Staging for the western bridges would be a floating platform, 

comprised primarily of barge mounted equipment. The boats, barges, cranes, dredges, grizzlies, and 

other dredge equipment would be deployed. It is anticipated that equipment to be utilized for the 

dredging of the eastern channel would be brought in through San José Lagoon, and equipment slated 

for work under the western bridges would enter via the western branch of the Caño Martín Peña. 

This work would be performed in close conjunction with the clearing and grubbing activities. Should 

construction at the western bridges precede the eastern channel, the pits would have to be prepared 

and dredge equipment deployed overland.  

During clearing and grubbing activities, trees, brush, root balls, and grasses would be stripped from 

the surface. All of the vegetation, sediment, and solid waste within an average of 12 inches throughout 

the Project Area would then be hauled to the upland landfill for disposal (Humacao). The stripped 

vegetation, including root balls, sediment, and solid waste evident on the surface and within the 12 

inches, would be removed, loaded into trucks, and hauled to the upland landfill. This is estimated to 

include the stripping of approximately 57 acres (91,909 cy) of surficial vegetative debris to 12 inches, 

removal and grubbing of 31.7 acres of light to medium density trees and 1.6 acres (642 cy) of asphalt 

paving. Assuming trucks with a 15 cy capacity, approximately 6,170 truck trips would be required. 

Final adjustments to the construction fencing, sediment and erosion control devices, and staging 

areas would be completed during this activity. During clearing and grubbing activities, the turbidity 

curtain(s) would be installed by the SJ pits, and the preparation and dredging of the SJ pits 1/2 would 

commence. 

Upon completion of the above activities, staging areas and driveways for temporary placement of 

solid waste and dredged sediment from construction of the weir would be constructed near the 

western portion of the CMP project footprint. Temporary sheet pile dams would be placed to the east 
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of the last of the four western bridges and along segments of low-lying areas along the Project 

Channel, particularly the bend at Barrio Obrero Marina. 

With the completion of the temporary sheet pile dams, the excavation (dredging) and earthwork 

associated with the Project Channel would begin. Dredging activity would begin on both ends of the 

Project Channel. On the western end of the Project Channel by the four western bridges, dredging 

and related activities would take place to install the weir. Tasks associated with the installation of 

the weir include the preparation of the channel subgrade, placement of geotextile fabric, and the 

articulated concrete mat. Concurrent with this operation is the placement of scour protection 

(riprap) around the bridge abutments, bridge pile caps and bridge columns, and along the channel 

side slopes. At the eastern end of the Project Channel, the 4,300-foot channel from the CMP into the 

San José Lagoon would be dredged, and dredging activities would take place in the Project Channel, 

from east to west, eventually connecting with the completed weir by the four western bridges. The 

equipment utilized for the installation of the weir would be scaled down for working near and under 

the bridge structures.  

During the dredging of the channel, solid waste would be separated from the sediments and hauled 

by shallow-draft barge to the CDRC, where it would be offloaded onshore and reloaded into trucks 

for disposal at the upland landfill (Humacao). Solid waste and sediment dredged during the 

construction of the weir would be taken to the Las Piedritas staging area and trucked to an upland 

landfill (Humacao). The remaining sediments and small pieces of debris would be encapsulated 

within geotextile fabric bags, moved by shallow-draft barges, and dumped in SJ/1 and SJ2. Sediments 

that slough off the side of the channel would be dredged up and placed upland for use as backfill 

behind the sheet pile wall. In order to manage stormwater and tidal flows, the work under the 

bridges, including construction of the weir, must be completed prior to opening of the channel east 

of the weir.  

In addition to the dredging, earthwork activities would be conducted upland of the dredged 

excavation to shape the surface of the soil along the project boundary and to collect and divert 

stormwater to a temporary protected outfall into the channel. Earthwork would also involve 

backfilling behind the sheet pile wall after the concrete wall cap for the sheet pile has been installed. 

Following behind the dredging activity in the channel would be a concurrent process to install the 

sheet pile walls for bank stabilization starting from the east end of the Project Channel. After 

sufficient length of channel has been dredged, installation of the sheet pile would begin, with further 

dredging proceeding to the west. The sheet piles would be barged to the site and driven into place. 

After the wall construction has progressed sufficiently, forming and pouring of the concrete cap 

would occur, followed by the backfilling of the wall discussed above under earthwork. The wall 

openings for tidal conveyance to and from the mangrove bed would then be constructed. After the 

bank stabilization activities have been completed, the mangrove planting beds would be constructed.  
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Construction of the recreation areas would begin concurrently with the construction of the channel. 

The recreation component would include the upland recreational structures, paving and landscaping, 

and the walls and steps that form the interface between the parks and the sheet pile wall of the 

channel. 

Upon notification by the construction contractor that substantial completion has been reached, the 

work would be inspected by those with oversight of the project. It is possible that the work would be 

broken into phases with each phase having separate and distinct inspections and close out activities. 

Work deemed incomplete or not constructed in accordance with the construction contract 

documents would be documented in the form of a punch list. The contractor would be required to 

perform the necessary corrective actions to remedy the items on the punch list. Follow-up 

inspections would be performed to ensure that all punch list items have been completed. Upon 

completion of the punch list items and delivery by the construction contractor of all documents 

required for closeout, project acceptance would be issued, ending the construction contract. The 

following schedule outlines the operational as well as the calendar timeline. 

Table 6-1. CMP-ERP Construction Schedule 

Dredge/ 
Disposal Event Details 

Operational 
Duration 

(Days) 

Operational 
Start  

(No. Days 
From NTP) 

Operational 
Finish  

(No. Days 
from NTP) 

Calendar 
Finish Date 

(Month) 

Start Construction  0 0 0 0 

Channels and Canals 
Mobilization & Site 
Preparation 

150 0 150 5 

Channels and Canals Clearing and Grubbing 213 150 363 13 

Channels and Canals 
Dredge Excavation and 
enlarge SJ1 & SJ2 pits 

350 163 513 18 

Channels and Canals 
Dredge, separate solid 
wastes and haul to 
Humacao Landfill 

520 163 683 23 

Channels and Canals 
Dredge sediments and 
place in SJ1 & SJ2 pits 

520 163 683 23 

Channels and Canals 
Upland Excavation and 
Earthwork 

248 193 441 15 

Channels and Canals Install Weir 122 283 405 14 

Channels and Canals 
Prepare mangrove beds 
and plant mangroves 

90 575 665 23 

Recreation Recreation Structures 720 0 720 24 

Bank Stabilization Sheet Piling 382 283 665 23 

Cultural Resource 
Preservation 

Ongoing 810 0 810 27 

Complete Construction 
Final Inspection, Demob. 
and Acceptance 

90 720 810 27 
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7.0 CONCLUSIONS 

The Caño Martín Peña consists of two reaches: the eastern CMP within the project area of the CMP-

ERP, and the western CMP, which consists of the existing navigation channel linking the AcuaExpreso 

ferry terminal to the San Juan Harbor. At present, and as a result of siltation and the dumping of solid 

wastes into its channel, the eastern reach of the CMP conveys very limited flows into and out of San 

José Lagoon, which in turn, results in little to no tidal exchange between San Juan Bay and San José 

Lagoon. As a result of the reduced flushing and wastewater loads, water quality within the CMP and 

San José Lagoon are poor. 

Construction of the CMP-ERP includes the dredging of the eastern CMP, installation of a steel sheet 

pile bulkhead with a concrete cap, the planting of mangroves and other similar wetland species, the 

relocation of families within the Public Domain Limit, the relocation of community utilities and storm 

drainage, and the installation of recreation features. Adjacent work planned by others involves the 

construction of a perimeter road and major utility relocations, and stormwater improvements. The 

work necessary to construct these improvements must be performed in the immediate proximity of 

the densely populated communities of the CMP. 

This report finds that channel widening and deepening would cause dramatic increases in tidally 

driven flows through the CMP where little flow existed before, resulting in significant reductions in 

residence time; the combined effect being a doubling of the benthic index score for the San José 

Lagoon. The following discussion summarizes the results of this analysis. 

7.1 HYDRODYNAMIC MODEL 

Ten (10) rectangular channel configurations were initially considered for the CMP Project Channel. 

Channel widths ranged from 75-foot to 200-foot with depths of either 9 or 15 feet; all with earthen 

channel bottoms. Existing and proposed channel configurations were modeled using the USACE-

approved CH3D-WES model to determine their hydraulic characteristic. CH3D-WES is a 3-dimen-

sional hydrodynamic model that calculates velocity and tidal amplitude based on boundary 

conditions in the Atlantic Ocean. This model included tidal flow through San Juan Harbor and the La 

Torrecilla Lagoon and into the San José Lagoon. The model has been shown to adequately describe 

the hydrodynamic characteristics of the existing condition and proposed channel configurations. 

CH3D-WES measures volume in 3-foot depth increments so channel depths modeled were 3, 9, and 

15 feet. Later in the report, channel design geometry for the 9-foot depth was increased to 10 feet to 

account for the more complete removal of solid wastes expected to found at the 10-foot depth. The 

resulting hydrological responses in the design channels are expected to be minor. 
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7.1.1 Velocities 

Water velocities were calculated by the model for each channel configuration along the top, middle 

and bottom of the channel. Velocities in each reach are different due to the geometry of the existing 

or proposed channels. Velocities in the channel are cyclic and out of phase with tidal elevations. High 

and low tide correspond to zero velocity. The middle of the tide cycle is the highest flow period. 

Bottom velocities at the eastern CMP increased from 1.25 fps (existing condition) to 4.22 fps or less 

(for larger proposed channels). Bottom channel velocities within the eastern CMP channel are a 

factor of flow and cross sectional areas, with the smallest cross sections producing the highest 

velocity (4.22 to 3.13 fps for 75 to 200 feet, respectively). 

Where the eastern CMP enters the existing western CMP, peak bottom velocities increased from 0.74 

fps (existing condition) to 4.49 (proposed channels). At the CMP’s outfall into the western channel, 

bottom velocities are a factor of the volume of flow from the east with higher flows producing higher 

bottom velocities in the western channel (2.20 to 4.49 fps). These are lower due to the large cross 

section in this reach. Because of the cyclic nature of the flows, these velocities are only at the highest 

tide for short periods. 

Based on the known geotechnical information, the western channel soils are soft whereas the eastern 

channel bottom soils are hard. The recommended maximum channel bottom velocities for the 

eastern and western channels are 3.5 to 4.0 fps and 2.0 to 2.5 fps, respectively, with preference for 

the lower end of the ranges. 

With consideration for the velocity constraints within the eastern CMP, all of the proposed channel 

cross sections except the 75-x-9-foot channel fall sufficiently below the maximum velocities to permit 

their use with earthen bottoms. With a paved bottom, the 75-x-9-foot channel could be used as well. 

For flows entering the existing western channel, only the 75-x-9-foot channel falls within the 

allowable maximum velocity. All other conditions with greater flows would require a paved bottom 

and weir at the four western bridges to mimic the cross sectional area of the 75-foot alternative.  

7.1.2 Tidal Amplitude 

Should the CMP be opened up, there would be an increase in tidal amplitude in San José Lagoon.  

7.1.3 Residence Time 

Increased tide ranges induce increased flow into and out of the San José Lagoon through the CMP. 

Residence time is the time necessary to exchange the volume in a body of water. Higher flows reduce 

residence time. Lower residence times allow for the water body to flush more frequently. 

Residence time for each alternative was computed by determining the volume of water exchanged 

through the CMP and the Suárez Canal and into the San José Lagoon.  
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Residence time for the San José Lagoon was reduced from an existing condition of 16.9 days to 

3.86 days for the 75-foot channel and less for the larger channels. (3.86 to 2.19 days for the 75 to 

200-foot channel, respectively). 

7.1.4 Benthic Index 

A benthic indexing calculation was used as a predictor of water quality responses to changes in 

hydrology within the CMP and the San José Lagoon. The methodology looked at the benthic 

community for major portions of the San Juan Bay estuary. The residence times or flushing rates were 

used to predict Benthic Index scores. 

The Benthic Index study ranks the ecological health of San José Lagoon considerably below that of La 

Torrecilla Lagoon and San Juan Bay proper. With channel widening and deepening, benthic index 

scores for the San José Lagoon were shown to more than double from existing conditions to the 75-

foot-wide channel. As the channel further widened, residence time decreased and benthic index 

scores increased; however, the benthic uplift achieved by further channel widening above 75 feet 

was marginal.  

7.2 CHANNEL HYDRAULICS AND HYDROLOGY 

The 100-year flood zone extends well into the community along either side of the CMP-ERP. The CMP 

was modeled to include a "plugged condition" considering construction of a temporary dam near the 

western bridges to control turbidity during dredging. For the 2-, 5-, 10-, 25-, 50-, and 100-year return 

periods, with and without-storm surge conditions, the 75, 100, and 125 feet wide channels returned 

water surface elevations lower than the existing condition. The water surface elevations for existing 

condition without and with-storm surge were 0.0 to 0.98 and 5.9 to 6.33 feet, respectively. Water 

surface elevations for proposed conditions ranged from 0.0 to 0.49 and 5.9 to 6.23 feet, without and 

with-storm surge, respectively. 

Although construction of the project cannot significantly reduce flooding caused by storm surge or 

major storm events, it is expected that the project would provide positive outlets not currently 

present for localized low level stormwater flows from the community. Modeling concludes that the 

improvements would reduce flooding at the beginning of the storms but not for storm surge 

conditions. 

7.3 WEIR AT THE WESTERN END OF THE EASTERN CMP 

As described above, the 75-x-10-foot channel is the only alternative that has a velocity low enough to 

prevent unacceptable scour in the western CMP. Thus, in order to remain as viable, feasible 

alternatives, larger channel configurations must include a design component that would reduce 

water flow at the western end of the eastern CMP consistent with the 75-x-10-foot. The inclusion of 

a weir would enable the larger channel alternatives to replicate the cross-sectional area of the smaller 
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75-x-10-foot alternative, and, in turn, maintain the same flow characteristics as the  

75-x-10-foot alternative. As a result, the potential for unacceptable scour in the western CMP from 

larger alternatives would be resolved. 

7.3.1 Weir Configuration 

Due to potential conflicts with the existing western bridge foundations, placement of a channel under 

the bridges would require raising its invert elevation. In this case, a 6.5-foot bottom elevation with a 

115-foot width has been estimated as an equivalent section forming a submerged broad-crested weir. 

Since vertical sheet pile walls cannot easily be installed under the bridges, the channel would have 

sloping rip-rapped sides. The bottom would be armored with articulated concrete mat. The overall 

length of the weir is approximately 800 linear feet. 

The 75-x-10-foot alternative provides the required velocity reductions for scour protection of the 

western CMP and for that reason, does not require a weir; however, the weir is included on the  

75-x-10-foot alternative as well to raise the channel’s invert elevation as it passes under the bridges. 

For the 75-x-10-foot alternative, the weir would transition into a paved bottom for the remainder of 

the project area to protect the eastern reach from unacceptable scouring. For the larger alternatives, 

the weir would instead transition into an earthen bottom for the remainder of the project area 

because the greater channel widths result in acceptable flows, and thus prevent scour in the eastern 

CMP, and preclude the need to incorporate expensive channel bottom paving. 

7.3.2 Influence of the weir on channel alternatives 

Although the western and eastern CMP channel segments have different cross-sectional areas and 

bottom elevations, water flow through the CMP is, and would continue to be, restricted by the 

smallest cross-sectional area. In a riverine system not influenced by tides, water flow would normally 

be traveling in one direction, and the restricting channel would raise the head upstream from a 

channel constriction. As this head increases, water flow through the constriction would increase. In 

case of the CMP, however, water flow is tidal, peaking every 12 hours, and then reversing direction, 

not permitting large accumulations of flow or head beyond the weir. Head is generated by the 

standing tidal wave and does not increase with a constriction. Consequently, for larger channel 

alternatives associated with the CMP-ERP, the geometry of the submerged broad-crested weir would 

become the control section for the entire reach of the open channel. More specifically, the water flow 

characteristics of any large channel alternative with the weir would be almost identical as those 

associated with the smaller 75-x-10-foot alternative. 

In light of these considerations, the rationale for retaining larger channel alternative configurations 

in the analysis would be to control scour in the eastern segment of the CMP without the need for 

features such as expensive articulated concrete matting, which is required for the 75-x-10-foot 

alternative because of its high velocities and unacceptable scour. Modeling results demonstrate that 
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larger channel alternatives with earthen bottoms can reduce fixed and/or peak velocities for 

represented tidal cycles to approximately near or below the maximum for scour. 

With respect to benefits derived from the various channel alternatives, the report concludes that 

there is a significant benefit to the San José Lagoon (based on the benthic index score) once the CMP 

channel is widened to 75 feet due to tidal amplitude, or volume of water flowing into and out of the 

lagoon. Increasing channel widths to 100, 125, 150, and 200 feet would progressively result in 

additional, albeit marginal, benefit as a result of the increased water flows and reduced water 

residence times; however, as discussed previously, once the weir is included, larger channel 

alternatives would, in essence, restrict water flow to the level identified for the 75-x-10-foot channel. 

Accordingly, the benthic uplift in the San José Lagoon resulting from larger alternatives with a weir 

would remain nearly identical to the uplift identified for the 75-x-10-foot alternative. The benthic 

index is therefore a straight line at the level indicated for the 75-x-10-foot channel. With NER benefits 

capped at a near-constant level, cost and other considerations become the main factors in alternative 

design selection. 

7.4 POTENTIAL FOR INDUCED FLOODING DURING AND AFTER 
CONSTRUCTION 

Existing flooding in the vicinity of the Project has been documented at various levels. During 

community meetings, residents have indicated observations of overflowing storm and sanitary 

sewers and flooding in streets and low lying areas of the community. FEMA mapping places much of 

the adjoining community within the 100-year flood plain with a base flood elevation of 5.9 MSL. 

Water levels along the CMP are directly influenced by the storm surge at San Juan Bay and San José 

Lagoon. Hydraulic analysis with storm surge compared the water levels in the channel prior to and 

during construction. During construction, the channel flow would be plugged. Storms lower than 25-

years in return interval had virtually the same surface elevation for the existing and plugged 

condition. Storms 25 years or greater experienced maximum increases of 0.5 feet for the existing 

condition and 0.86 feet for the plugged condition. Storm events without storm surge are the ones 

most affected by the blocking of channel flow with the 100-year event increasing the water surface 

from 1.28 feet for the existing condition and 3.94 feet for the plugged condition, a change of 2.66 feet. 

Modeling indicates that under the proposed condition, that is, after the channel has been constructed, 

storm surge elevations controls water levels for all return interval rainfall events. During rainfall 

events without storm surge, water levels are less than the existing condition due to the 

reestablishment of the direct connection between water levels at CMP, the San Juan Bay and San José 

Lagoon because standing water levels at CMP would be lower at the beginning of the storm event. 

Tidal amplitude within the CMP and the San José Lagoon would increase as a result of construction 

of the channel. The Lagoon’s tide range is expected to increase 1.28 feet, from 0.33 feet 
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preconstruction to 1.61 feet after construction. This represents a 0.64-foot increase to the high spring 

tide.  

The following summarizes the change in tide range and surface elevations as a result of construction 

of the new channel.  

Tide Range at San José Lagoon: 

 1.61 feet post-construction 

 0.33 feet pre-construction 

 1.28 feet greater after construction 

Surface Elevation Increase at San José Lagoon: 

 1.28 feet increased tide range 

 1.28 feet / 2 = 0.64 foot increased tide 

Furthermore, tidal amplitude decreases from west to east. That is, increases are expected to be higher 

at the weir than at the San José Lagoon. The 0.64-foot increase is representative of conditions where 

the channel meets the lagoon. Surface elevations across the lagoon are expected to be somewhat 

lower.  

Other changes in surface elevation after construction of the Project are a result of predicted sea level 

change, currently estimated to rise 2.03 feet over the next 50-year period. These increases would be 

over and above those caused by increases in tidal amplitude.  

The water surface rise could affect extremely low lying structures around the San José Lagoon. 

Preliminary analysis indicates that there are four areas adjacent to San José Lagoon and Los Corozos 

Lagoon where approximately 18 urban structures may be affected from the restoration of tidal 

activity upon completion of the CMP-ERP. Storm sewers from the airport, north of the Suárez Canal, 

outfall into the Lagoon. The airport is higher than its outfalls and thus could build up a hydraulic head 

in its conduit to offset these monthly events. Storm drainage from the airport outfalls into various 

canals around the perimeter which make their way to the San José Lagoon, either via the Suarez Canal 

or directly into the lagoon. The runways are at approximate elevations 7, 8, and 9. Some of the older 

main trunk lines and inlets are within the tide range making them subject to siltation. The receiving 

canals are presently in need of cleaning to remove vegetative growth. The airport has plans to clean 

them in the near future. 

Any increased tide range in the San José Lagoon could further submerge these older lines and 

potentially increase sedimentation in the lines and inlets, however, they would also, at an induced 

lower tide, increase cleanout velocities, potentially countering the effects of the higher high 

tide. Issues with whether or not higher elevations in the receiving waters (tail water) would affect 

the stormwater systems performance with detrimental effects to surface drainage remain. Initial 
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thoughts are no, but this cannot be determined without conducting an analysis of the airport’s 

stormwater system. A refined modeling exercise would better delineate tide changes across the 

Project and the lagoon.  

The proposed channel along with its sheet pile walls and adjoining mangrove beds are intended to 

form the floodway to contain the frequent storm events. In its existing topographic condition are low 

lying areas with poor drainage due to their low elevations (near mean lower low water) or their lack 

of adequate receiving channels. As dredging is initiated, water, influenced by the tides and storms, 

will backflow into the new channel. Without proper controls, structures in these low lying areas may 

be at risk of adverse impacts from high water events. During PED, a “sequence of events” based upon 

performance standards, must be established and incorporated into the construction contract 

documents. The basis for the standards will be that back flowing waters over a specified elevation 

would be contained within the limits of construction, insured in the form of a suitable protective 

structure between the channel waters and the adjoining low areas. In most cases, this is anticipated 

to simply involve grading the upland edge or embankment of the mangrove bed to its final proposed 

elevations, thereby containing the channel waters. Where this is not feasible due to phasing conflicts 

or because there is insufficient land to create an embankment, an alternative may include the 

installation of a temporary sheet pile wall with local select backfill to buttress the structure. These 

temporary flood protection solutions would remain in place until the proposed sheet pile channel 

wall and upland embankment is installed. The more suitable alternative would be the flood proofing 

of the structure or removing it from the affected low lying area. 

Earthwork activities involving removal and placement of fill would probably be required for the 

foundations of the Paseo del Caño roadway. These works would be performed outside of the CMP-

ERP footprint, and thus, would not be part of the Federal project. An elevated road could perform as 

an inland levee, depending on how high or elevated it is finally designed. Thus, it would help control 

flood waters rising from the dredged channel and its fringing mangroves that would be restored as 

part of the restoration project, protecting adjacent communities from these floods. However, if the 

elevation of the Paseo del Caño is higher than that of nearby areas, it could impact adjacent structures 

and cause runoff waters to pond in low lying areas. This would require additional infrastructure 

measures to address this potential problem. 

Additional hydraulic and hydrologic (H&H) modeling and/or analyses are needed to assist with the 

completion on preconstruction engineering and design, as described in this Appendix. 

7.5 DREDGING AND DREDGED MATERIAL MANAGEMENT 

Sediments to be dredged are mostly peat, organic clays, and silts mixed with sludge and solid waste. 

The release of hydrogen sulfide gas during dredging and earthmoving activities may be problematic, 

requiring mitigation to prevent harm to workers, residents and sensitive equipment. Dredging 

operations and the driving of sheet pile may create vibrations harmful to nearby structures and 
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sensitive equipment, requiring monitoring and corrective actions. Existing low clearance bridges, 

shallow waters, and narrow channels will restrict the use of large dredging equipment. 

The "largest preferred" channel configuration identified in the DMMP is the 100-x-10-foot plan (100 

feet wide and 10 feet deep). Approximately 10 percent of the total dredged volume is expected to be 

solid waste. Most of the solid waste is expected to be encountered above the 10-foot depth. 

During construction, the channel would be closed (“plugged”) to help prevent the flow of sediment 

laden waters from the CMP-ERP. The preferred dredged material disposal alternative consists of 

dredging of the sediments from east to west, mechanically excavating the sediments, screening to 

remove solid waste, encapsulating the sediments in geotextiles, placing the sediments in the SJ1 and 

SJ2 pits and capping with sand. Solid wastes would be separated from the sediments, transported to 

the CDRC and hauled to the Humacao landfill. Concurrent with the start of dredging activities in the 

eastern Project Channel, dredging and construction of the weir would occur at the western end of the 

Project Channel. 

7.6 RECREATIONAL FACILITIES 

Proposals for recreation presented in this study were developed as prototypes for purposes of 

reserving CMP-ERP lands and establishing construction budgets. The proposed Federal recreation 

plan will consist of nine recreation access areas, six recreation parks with trail and six recreation 

parks without a trail, as well as the linear park within the CMP-ERP limits. 

7.7 UTILITY RELOCATIONS 

Major utility relocations include segments of the Rexach Trunk Sewer and the Borinquen Water 

Transmission line. A portion of the San José Trunk Sewer would be reinforced; however, its relocation 

would not be conducted as part of the CMP-ERP. The Rexach Trunk Sewer, the Borinquen Water 

Transmission line, and the 115-kV electrical transmission line would be relocated as part of the CMP-

ERP Water, electric, and cable TV service and sanitary sewer collection lines within the demolition 

limits of the CMP-ERP will require termination and in some cases, relocation. 
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